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T1.4 Tender Notice and Invitation to Tender

Tenders are hereby invited from Contractors registered with the Construction Industry

Development Board (CIDB) having a minimum CIDB grading of 6CE or higher for the 3 YEAR
TERM CONTRACT FOR FOG SPRAY AND ROAD MARKING SPROJECT AT ALL FIVE DISTRICT

MUNICIPALITIES.

Documents shall be downloaded from the Employer’s website https://mww.dpw.limpopo.gov.za from the date
of the advert :

Quieries relating 1o the issus of these documents may be addressad in writing to Shitthangu P, Tel No.: 615
284 7330, e-mail; shitthangup@dpw.limpopo.gov.za.

The closing time for receipt of tenders is 11h00 hrs on date indicated on the Tender Bulletin. Telegraphic, telephonic,
telex, facsimile, e-mail and late tenders will nct be accepted.

Tenders may only be submitted on the tender documentation that is issued /or downloaded. No ring binding is allowed,

only stapling and tape binding is allowed.

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender Data.

Tender 1 T1.1
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PUBLIC WORKS, ROADS AND INFRASTRUCTURE

FOG SPRAY AND ROAD MARKING SPROJECT AT ALL FIVE DISTRICT

MUNICIPALITIES

T1.2 Tender Data

The conditions of tender are those contained in the latest edition of SANS 10845-3, Construction
Procurement — Part 3: Standard conditions of fender.

SANS 10845-3 makes several references fo the Tender Data for details that apply specifically to this tender.
The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency between it
and the provisions of SANS 10845-3.

Each item of data given below is cross-referenced to the clause in SANS 10845-3 to which it mainly applies.

Clause
number

Tender Data

3.1

The Empioyer is Department of Public Works, Roads & Infrastructure

3.2

THE TENDER .

Part T1: Tendering procedures
T1.1 - Tender notice and invitation to tender
T1.2 - Tender data

Part T2: Returnable documents
T2.1 - List of returnable documents
T2.2 - Returnable schedules

THE CONTRACT

Part C1: Agreements and Contract data
C1.1 - Form of offer and acceptance
C1.2 - Contract data
C1.3 - Performance Bond
Part C2: Pricing data
C2.1 - Pricing assumptions
C2.2 - Bill of Quantities

Part C3: Scope of work
C3 - Scope of work

Part C4: Site information
C4 - Site information

The tender documents issued by the employer comptise the following documents:

Tender

Part T1: Tendering procedures

T1.2
Tender Data
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3.2 The tender documents issued by the employer comprise:
Volume 1: Tendering procedures
T1.1 Tender notice and invitation to tender
T1.2 Tender data
Volume 2: Returnable documents
T2.1 List of returnable documents
T2.2 Returnable schedules
C1.1 Form of offer and acceptance
C1.2 Contract data (part 2}

C2.2 Activity schedules / Bills of Quantities
Volume 3: The contract

Part C1: Agreements and contract data
C1.2 Contract data {part 1)

C1.3 Form of Guarantee .

Part C2: Pricing data

C2.1 Pricing assumptions

Part C3: Scope of work

C3 Scope of work

Part C4: Site information

C4 Site information

3.2 The tender documents issued by the employer comprise the documents listed on the contents page

3.4 The employer’s representative :

Name: Employer's representative of the Department
Address: 43 Church Street

Tel: 015 284 7000

Fax: 015 284 7030.

.:3.4 The language for communications is English

4.1 Only those tenderers who satisfy the following eligibility criteria and who provide the required evidence in
their tender submissions are eligible to submit tenders and have their tenders evaluated:

4.1 Only those tenderers who are registered with the CIDB, or are capable of being so prior to the evaluation of
submissions, in a contractor grading designation equal to or higher than a contractor grading designation
determined in accordance with the sum tendered, or a value determined in accordance with Regulation 25
{1B} or 25(7A) of the Construction Industry Development Regulations, for a 6CE  or higher class of
construction work, are eligible to have their tenders evaluated.

Joint ventures are eligible to submit tenders provided that:

1. every member of the joint venture is registered with the CIDB;

2. the lead partner has a contractor grading designation in the CE ciass of construction work; and

3. the combined contracior grading designation calculated in accordance with the Construction Industry
Development Regulations is equal to or higher than a confractor grading designation determined in
accordance with the sum tendered for a 6CE or higher class of construction work or a value determined
in accordance with Regulation 25 (1B) or 25(7A) of the Conslruction Industry Development Regulations.

Tender 3 T1.2
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4.1 The following tenderers who are registered with the CIDB, or are capable of being so registered prior to the
evaluation of submissions, are eligible to have their tenders evaluated:
a) contractors who have a contractor grading designation equal to or higher than a contractor grading
designation determined in accordance with the sum tendered, or a value determined in accordance with
Regulation 25 (1B) of 25(7A) of the Construction Industry Development Regulations, for a CE class of
construction work; and
b) contractors registerad as potentially emerging enterprises with the CIDB who are registered in one
contractor grading designation lower than that required in terms of a) above and who satisfy the following
criteria:
1} the employer is satisfied that such a contractor has the potential to develop and qualify to be
registered in that higher grade as determined in accordance with the provisions of the CIDB
Specification for Social and Economic Deliverables in Construction Works Contracts: and
2) the employer agrees to provide the financial, management or other support that is considered
approptiate to enable the contractor to successfully execute that contract.
Joint ventures are eligible to submit tenders provided that:
1. every member of the joint venture is registered with the CIDB;
2. the lead partner has a contractor grading designation in the CE class of construction work; and
3. the combined contractor grading designation calculated in accordance with the Construction industry
Development Regulations is equal to or higher than a contractor grading designation determined in
accordance with the sum tendered for a CE class of construction work or a value determined in
accordance with Regulation 25 (1B) of 25(7A) of the Construction Industry Development Reguiations
4.7 The arangements for a compulsory clarification meeting are as stated in the Tender Notice and Invitation to
Tender.
Tenderers must sign the attendance list in the name of the tendering entity. Addenda will be issued to and
tenders will be received only from those tendering entities appearing on the attendance list.
4.10 Tenderers are required to state the rates and currencies in Rands only
4.12 Main tender offers are not required to he submitted together with alternative tenders.
412 No altemative tender offers will be considered.
4.13.1 Parts of each tender offer communicated on paper shall be submitted as an original.
4.13.5 The employer’s details and address for delivery of tender offers and identification detalls that are to be shown
415 on each tender offer package are:
Location of tender box: Department of Public Works,
Physical address: Corner Blaauwberg and River Street, Ladanna
Identification details: Tender No. LDPWRI-ROADS/20469 : FOG SPRAY AND ROAD MARKING
SPROJECT AT ALL FIVE DISTRICT MUNICIPALITIES
4.13.4 The tenderer is required to submit with his tender the following certificates:
1) a copy of Tax Clearance Certificate issued by the South African Revenue Services;
4.13.5 The “ORIGINAL” of all attachments are to be submitted as separate packages.
4.13.6 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted.
4.15 The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to Tender.
4.16 The tender offer validity period is 12 weeks.
5.1 The Employer will respond to requests for clarification received up to 7 working days before the tender
closing time.
5.2 The employer shall issue addenda until 3 working days before tender closing time.
Tender 4 ' T1.2
Part T1: Tendering procedures ) Tender Data
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54 Tenders will be opened and read out immediately after the closing time for tenders at 11h00 hrs
5.11.3 | The procedure for the evaluation of responsive tenders is Method 3 (Financial offer and preference).
5.11.9 criteria and maximum score in respect of each of the criteria are as follows:

Score will be based on successfully
executed and completed road projects
Company/ Entity's experience in 40 in the last Six years 40
Road Construction projects a) 110 3 Projects = 1
b) 4 to 6 Projects = 3
c) 7+ Projects = 5
a) 1 to 2Zyrs experience as an QHS
Occupational Health and Safety Officer = 1 .
Officer Experience (Must be 20 b) 3 to 4yrs experience as an OHS 20
registered with SACPCMP as a Officer = 3
Professional) ¢) + Byrs experience as an OHS Officer =
5
a} 1 to 2yrs experience as a site agent in
roads construction = 1
Site Agent Experience (Must have b} 3 to 4yrs experience as a site agent in 20
aEt . leaslt Diploma in Civil 20 roads construction = 3. ' :
ngineering) ¢) + byrs experience as a site agent in
roads construction = 5
Plant and Equipment required a) Minimum of two (2} Road Marking
Machines to be hired by the
contractor = 1
Attach letter acknowledging intent fo
hire as well as proof of ownership
from hiring company
20 b) Road Marking Machine owned by 20
the contractor: 1to 2=3
¢) Road Marking Machine owned by
the contractor: 3 and more = 5
Attach proof of ownership for owned
Plant
Maximum possible score for quality {Ms) 100
Quality shall be scored by not less than three persons satisfying the requirements of the Standard for
Infrastructure Procurement and Delivery Management.
The minimum number of evaluation points for quality is 65%
a bidder who scores below this minimum shall be disqualified and shall not be considered for further
evaluation.
Tender T1.2
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NOTE: in order for the bidder to ¢laim points for experience under quality, the bidder must also attach a copy
of Completion / Final approval Certificate for each of the completed projects to Form T2.1.2G:
In the event the bidder was a Subcontractor, the bidder must attach the following proof for each completed
projects:
« Copy of Completion / Final approvai Certificate issued by the Main Contractor, and
 Copy of Completion Certlficate of the Main Contractor for the same project from the client
5.13 Administrative compliance
Noncompliant to the following administrative requirements shall lead to disqualification
o Not
Item Description Yes No applicabie
o1 Power of attorney / authority for signatory (duly completed
and signed)
02 Joint Venture Agreement (duly completed and signed)
03 Form of QOffer duly signed and completed
04 Priceirates amendment without signature in the bill of
guantity
05 Non-completion of the Bills of Quantifies in full
06 Usage of correction fluid
07 Certificate of Non-Collusion duly signed and completed
08 Alterations to the bid document or submission of a copy of
the original bid document
9 Completion of the bid document {(or returnable schedules)
using pencil
All bidders are required to have registersed with National Treasury's Central Supplier Database
The institution reserves the rig'hts not to appoint the lowest bid nor award more than cne bid
Verification of Director’s shall be conducted to validate ownership of the company to mitigate against
awarding of more than one bid.
Evaluation in terms of the 80/20 Preference Point System:
Responsive tenders which have achieved the minimum qualification score for functionality will be evaluated
further, using the 80/20 preferance poini system.
Tender 6 T.2
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Step 1: Calculation of points for Price

The PPPFA prescribes that the lowest acceptable bid will score 80 points for price. Bidders that quoted
higher prices will score lower points for price on a pro-rata basis, The formula to be used for calculating

points scored for price is the following:

Ps =80 I_R _'Pmiu
min
Where _
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration and
Pmin = Price of lowest acceptable tender

Points scored must be rounded off to the nearest 2 decimal places

Step 2: Calculatioh of points for Specific goals

Points shall be awarded to a bidder for attaining points for specific goals in accordance with the table below

allocated”

“ (80120 Syste.m)

-the organ of state).

Preferential goals Historically Disadvantaged Individuals

Person who had no franchise in the naticnal 6
elections prior to 1984 and 1994 (attach
certified Id's of directors)

Woman (attach certified Id’s of directors) 3
Disable persons (provide medical certlf[cate 2
as proof)

Specific Goals

Promotion of SMME's {attach financial 2
statements}
Enterprise located in [ocal District Municipality 4

(provide proof of municipal rates and taxes
or letter from traditional authority)

Enterprise located in Limpopo Province 2
(provide proof of municipal rates and taxes
or letter from traditional authority}

Promotion of youth {attach identity documents 1
of directors as proof))

Tender
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The points scored for price shall be added to the points scored for Specliic goals to obtain the bidder's total
points scored out of 100.

Award of contract to bids not scoring the highest number of points

(a) A contfaot will be awarded to the bidder who scored the highest fotal number of points subject to sub
regulation (9) and regulation 11 of the Act.

{b) In exceptional circumstances a contract may, on reascnable and justifiable grounds, be awarded to a
bidder that did not score the highest number of points. The reasons for such a decision must be
approved and recorded for audit purposes and must be defendable in a court of law.,

Evaluation of bids that scored equal points

{(a) In the event that two or more bids have scored equal total points, the successful bid must be the one that
scored the highest points for specific goals.

(b) If two or more bids have equal points, including equal preference points for specific goals, the successful
bid must be the one scoring the highest score for functionality. .

{c) In the event that two or more bids are equal in all respects, the award must be decided by the drawing of
Iots.

5.13 Tender offers will only be accepted if:

a} the tenderer is registered on the Central Supplier Database (CSD) for the South African government (
see hitpsi//secure.csd.gov.za/ } unless it is a foreign supplier with no local registered entity

b) the tendereris in good standing with SARS according to the Central Supplier Database;

c) the tenderer is registered with the Construction Industry Deveiopment Board in an appropriate
conrtractor grading designation;

d) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters in
tarms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from
doing business with the public sector;

e} the tenderer has not:

i} abused the Employer's Supply Chain Management System; or
ii) failed to perform on any previcus contract and has been given a written notice to this effect;

T} the tenderer has completed the Compulsory Declaration and there are no conflicts of interest which may
impact on the tenderer’s ability to perform the contract in the best interests of the employer or potentially

compromise the tender process;

g) the tenderer is registered and in good standing with the compensation fund or with a licensed
compensation insurer; ’

h) the employer is reasonably satisfied that the tenderer has in terms of the Construction Regulations,

2003, issued in terms of the Occupational Health and Safety Act, 1993, the necessary competencies
and resources to carry out the work safely. '
517 The number of paper copies of the signed confract to he provided by the employer is one.
Tender 8 T1.2
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FOG SPRAY AND ROAD MARKING SPROJECT AT FIVE DISTRICT
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T.2.1 List of returnable documents

1. Documentation to demonstrate eligibility to have tenders evaluated
» Organogram, qualifications & experience of the Bidder's key personnel.

Note: Failure to provide these documents will result in the tender not being evaluated

2 Returnable Schedules required for tender evaluation purposes
The tenderer must complete the following returnable schedules as relevant:

» Record of Addenda to Tender Documents

¢ Compulsory Declaration

s Certificate of Authority for Joint Ventures, if applicable

» Preferencing Schedule: Broad Based Black Economic Empowerment Status
¢ Annual Financial Statements Declaration

« Schedule of the bidder’s current projects

* Schedule of the bidder's previous experience

s Schedule of plant and equipment

¢ Schedule of proposed subcontractors

¢ Project Programme and Method statement

3 Other documents required for tender evaluation purposes

The tenderer must provide the following returnable documents:

. Suitable annual financial statements for the preceding financial year within 12 months of the financial
" year end, and ‘ ' .
. A letter of Good Standing from the Compensation Fund or a licensed insurer as contemplated in the

Compensation for Occupational Injuries and Diseases Act 1993 (Act No. 130 of 1993)

4 Other documents that will be incorporated into the contract

¢ Project Programme and Method statement

s Rates for special materials

s Schedule of estimated monthly expenditure
C1.1 Offer portion of Form of Offer and Acceptance
C1.2 Contract Data (Part 2)

Tender 9 T2.1
Part T2: Returnable documents ) List of returnable documents
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C1.3 Agreement in terms of the Occupational Health and Safety Act 85 of 1993 and appointment as
mine manager in terms of section 3(1){(a) of Mine Health and Safety Act 29 of 1996

C1.4 Abstracts of the Mine Health and Safety Act no. 28 of 1996 and amendment Act no. 72 of 1997

C1.5 Performance Guarantee

C1.6 Price List

Tender 10 T2.1
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T2.2A.

T2.2 Returnable Schedules

Record of Addenda to ‘tender documents

We confirm that the following communications received from the Employer before the submission of this tender
offer, amending the tender documents, have been taken into account in this tender offer:

Date

Title or Details

10.

Attach additional pages if more space is required.

SIGNED ON BEHALF OF BIDDER:

Tender

Part T2: Returnable documents
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Annexure B: Proposed amendments and qualifications

The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this
Returnable Schedule. Alternatively, a tenderer may state such deviations and qualifications In a covering letter to his
tender and reference such letter in this schedule.

The Tenderer's attention is drawn to clause 5.8 of SANS 10845-3 regarding the employer's handling of material
deviations and qualifications.

Page Clause oritem | Proposal
Signed Date
Name . Position
Tenderar
Tender 13
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Annexure C: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE
PREFERENTIAL PROCUREMENT REGULATIONS 2022 SBD6.1

This preference form must form part of all tenders invited. It contains general information and serves as a claim form for
preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS

1.1 The following preference point systems are applicable to invitaticns to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes
included); and

- the 90/10 system for requirements with a Rand value above R50 000 000 {(all applicable taxes
included). '

1.2 To be completed by the organ of state

{delete whichever is not applicable for this tender).
a) The applicable preferencé paint system for this tender is the 80/20 preference point system. '

1.3 Paints for this tender (even in the case of a tender for income-generating contracts) shall be awarded for:
(@)  Price; and ‘

(b)  Specific Goals.
1.4 To be completed by the organ of state:
The maximum points for this tender are allocated as follows:
PRICE - ) 80
SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS 100
1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim points
for specific goals with the tender, will be interpreted to mean that preference points for specific goals are not
claimed.

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any time

subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state.

2, DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in response to an invitation to
provide goods or services through price quotations, competitive tendering process or any other method
envisaged in legisiation;

(b} “price” means an amount of money tenderad for goods or services, and includes all applicable taxes
less all unconditional discounts;

(¢) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and

Tender 14 T2.2
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includes all applicahle taxes;

{d) “tender for income-generating contracts” means a written offer in the form determined by an organ of state
in response to an invitation for the orlgination of income-generating contracts through any method envisaged in
legislation that will result in a legal agreement between the organ of state and a third party that produces
revenue for the organ of state, and includes, but is not limited to, leasing and disposal of assets and concession
contracts, excluding direct sales and disposal of assets through public auctions; and :

(&) “the Act” means the Preferential Procurement Policy Framework Act, 2000 {Act No. 5 of 2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1, POINTS AWARDED FCR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 20/10
Pt—-Pmin PE—FPmin
Ps=80(1-"000 ) Ps =90 (12200
Pinin Pmin
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender
3.2 FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING
PROCUREMENT
3.2.1. POINTS AWARDED FOR PRICE
A maximum of 80 or 90 points is allocated for price on the following basis:
80/20 or 90/10
_ ' Pt—FPmax X . _ Pr—Pmax
Ps:-ﬁ{l(l—f——-————) or P5=9ﬂ(1+————
P moax Pinax
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender
4. POINTS AWARDED FOR SPECIFIC GOALS
4.1, In terms of Regulation 4(2); 5(2); 6{2) and 7(2) of the Preferential Procurement Regulations, preference points

‘must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be
allocated points based on the goals stated in table 1 below as may be supported by proof/ documentation
stated in the conditions of this tender:

4.2, In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is unclear
whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender documents,
stipulate in the case of—

(@) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference

Tender ' 15 T2.2
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point system will apply and that the highest acceptable tender will be used to determine the

applicable preference point system; or

(b} any other invitation for tender, that either the 80/20 or 80/10 preference point system will apply and
that the lowest acceptable tender will be used to determine the applicable preference point system,
* then the organ of state must indicate the points alfocated for specific goals for bath the 90/10 and 80/20

preference point system.

Table 1: Specific goals for the tehder and points claimed are indicated per the table below.

{Note fo organs of state: Where either the 80/10 or 80/20 preference point system is applicable, corresponding

points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)

- Number of points-

 allocated
(80120 system)
To be completed by
- the organ of statg)
Preferential goals Historically Disadvantaged Individuals
Person who had no franchise in the national elections 8
prior to 1983 and 1993 '
Woman 3
Disable persons {provide medical certificate as proof) 2
Specific Goals
Promotion of SMME's
Enterprise located in local District Municipality (provide 4
proof of municipal rates and taxes or letter from
traditional authority}
Enterprise located in Limpopo Province (provide proof 2
of municipal rates and taxes or letter from traditional
authority}
Promotion of youth (attach identity documents of 1
directors as proof))
DECLARATION WITH REGARD TO COMPANY/FIRM
4.3. Name of ComMPanyAIm. ..
4.4, Company registration number: .............oeeeees PP
4.5, TYPE OF COMPANY/ FIRM
Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation
Public Company
Personal Liability Company
(Pty) Limited
Non-Profit Company
State Owned Company
[TICK APPLICABLE BOX]
4.6. |, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points

claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the

preference(s) shown and | acknowledge that:

Tender
Part T2: Returnable documents
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i} The information furnished is true and correct,

ii) The preference points claimed are in accordance with the Genaral Conditions as indicated in paragraph
1 of this form;

_iii) In the event of a contract being awarded as a result of pointé claimed as shown in paragraphs 1.4 and
4.2, the contractor may be required to furmish documentary proof to the satisfaction of the argan of state
that the claims are correct; :

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of
contract have not been fulfilled, the organ of state may, in addition to any aother remedy it may have —

(a) = disgualify the person from the tendering process;

(b)  recover costs, losses or damages it has incurred or suffered as a result of that
person’s conduct;

(c)  cancel the contract and claim any damages which it has suffered as a result of having
to make less favourable arrangements due to such cancellation;

(dy  recommend that the tenderer or contractor, its sharehclders and directors, or only the
shareholders and directors who acted on a fraudulent basis, be restricted from
obtaining business from any organ of state for a period not exceeding 10 years, after
the aud! afteram partem {hear the other side) rule has been applied; and

{e} - forward the matter for criminal prosecution, if deemed necessary.

SURNANME BAND NAME: ..o, e

DATE: e

ADDRESS: e
Tender 17 T2.2
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T2.2D Compulsory Declaration

The following particulars must be furnished. In the case of a joint venture, separate declaration in respect

of each partner must be completed and submitted.

Section 1: Enterprise Details

Name of enterprise:

Contact person:

Email:

Telephone:

Cell no

Fax:

Physical address

Postal address

Section 2: Particulars of companies and close corporations

Company / Close Corporation registration number

Section 3: SARS Information

| Tax reference humber

| VAT registratian number: State Not Registered if not registered for VAT

Section 4: CIDB registration number

CIDB Registration number (if applicable)

Section 5. National Treasury Central Supplier Database

Supplier number

Unigue registration reference number

Section 6: Particulars of principals

principal: means a natural person who is a partner in a partnership, a sole proprietor, a director of a company established
in terms of the Companies Act of 2008 {Act No. 71 of 2008) or a memper of a close corporation registered in terms of the
Close Corporation Act, 1884, (Act No. 69 of 1984).

Full name of principal Identity number Personal tax reference number

Attach separate page if necessary

Tender 18 T2.2
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Section 7: Record in the service of the state

Indicate by marking the relevant boxes with a cross, if any principal is currently or has been within the last 12
months in the servise of any of the following: .

a member of any municipal council ‘ an employee of any department, naticnal or provincial
public entity or constitutional institution within the

. meaning of the Public Finance Management Act of
a member of the National Assembly or 1999 (Act No. 1 Of1999)

the National Council of Province ) . )
) a member of an accounting authority of any naticnal
a member of the board of directors of or provincial public entity

any municipal entity

an official of any municipality or
municipal entity

a member of any provincial legislature

an employee of Parliament or a provincial legislature

If any of the above boxes are marked, disclose the following:

Name of principal Name of institution, public office, board or organ | Status of service
of state and position held (ﬁCk approprfa!e CO.’UIT.'H)

Current | Within last
12 months

| *insert separate page If necassary

Section 8: Record of family member in the service of the state

family member: a person’s spouse, whether in a marriage or in a customary union according to indigenous law, domestic
partner in a civil union, or child, parent, brother, sister, whather such a relationship results from birth, marriage or adoption

Indicate by marking the relevant boxes with a cross, if any family member of a principal as defined in section
5 is currently or has been within the last 12 months been in the service of any of the following:

a member of any municipal council an employee of any provincial department, national or
provincial public entity or constitutional institution
) within the meaning of the Public Finance
a member of the National Assembly or Management Act, 1999 (Act 1 of 1999)

the National Council of Province . . )
) a member of an accounting authority of any national
a member of the board of directors of or provincial public entity

any municipal entity

an official of any municipality or
municipal entity

a member of any provincial legislature

an employee of Parliament or a provincial legislature

Name of family member Name of institution, public office, board or Status of service

organ of state and position held (tick appropriate
column)

Current | Withiniast
12 months

*insert separate page if necessary

Section 9: Record of termination of previous contracts with an organ of state
Was any contract between the tendering entity including any of its joint venture pariners terminated during the

Tender 19
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past 5 years for reasons other than the employer no longer requiring such works or the employer failing to
make payment in ferms of the contract.

Yes No (Tick appropriate box)
i yes, provide particulars (interest separate page if necessary)

Section 10: Declaration

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the tendering aentity
confirms that the contents of this Declaration are within my personal knowledge, and save where stated
otherwise in an attachment hereto, are to the best of my belief both true and correct, and:

i) neither the name of the tendering entity or any of its principals appears on:

a) the Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt
Activities Act of 2004 {Act No. 12 of 2004)

k) Natienal Treasury's Database of Restricted Suppliers (see www.treasury.gov.za)

iy neither the tendering entity of any of its principals has within the last five years been convicted of fraud or
“corruption by a court of law {including a court outside of the Republic of Sauth Africa);

i} any principal who is presently employed by the state has the necessary permission to undertake
remunerative work outside such employment (attach permission to this declaration};

iv) the tendering entity is not associated, finked or involved with any other tendering entities submitting tender
offers

v) has not engaged in any prohibited restrictive horizontal practices incfuding consultation, communication,
agreement, or arrangement with any competing or potential tendering entity regarding prices, geographical
areas in which goods and services will be rendered, approaches to defermining prices or pricing
parameters, intertions to submit a tender or not, the content of the submission {specification, timing,
conditions of contract etc) or intention to not win a tender;

i) has no other relationship with any of the tenderers or those responsible for compiling the scope of work
that could cause-or be interpreted as a conflict of interest;

vii} neithar the tenderer or any of its principals owes municipal rates and taxes or municipal service charges fo
any municipality or a municipal entity and are not in arrears for more than 3 months;

viiily SARS may, on an on-going basis during the term of the contract, disclose the tenderer’s tax compliance
sfatus to the Employer and when called upon fo do so, obtain the wrilten consent of any subcontractors
who are subconiracted to execute a porticn of the contract that is entered into in excaess of the threshold
prescribed by the National Treasury, for SARS to do likewise.

SIGNED ON BEHALF OF BIDDER: e e e cengaaa e sae s

NOTE 1 The Standard Conditions of Tender contained in SANS 10845-3 prohibits anticompstitive practices (clause 3.1} and requires
that tenderers avoid conflicts of interest, cnly submit a tender offer if the tenderer cr any of his principals is not under any restriction to
do business with employer (4.1.1) and submit only one tender either &s a single tendering entity or as a member in a jeint venture
(clause 4.13.1). Clause 5.7 also empowers the Employer to disqualify any tenderer who engages in fraudulent and corrupt practice.
Clause 3.1 also requires tenderers to comply with all legal obligations.

NOTE 2: Section 30(1) of the Public Service Act, 1994, prehibits an employee (person who is employed in posts on the establishment of
departments) from performing or engaging remunerative werk outside his or her employment in the relevant depariment, except with the
written permission of the executive authorily of the department. When in operation, Section 8(2) of the Public Administration
Management Act, 2014, will prohibit an employes of the public administration (i.e. organs of state and all national departments, national
government components listed in Part A of Schedule 3 to the Public Service Act, provincial departments including the office of the
premier listed in Schedule 1 of the Public Service Act and provincial departments listed in schedule 2 of the Public Service Act, and
provincial government components listed in Part B of schedule 3 of the Public Service Act} or persons contracted to execufive
authorities in accordance with the provisions of section 12A of the Public Service Act of 1994 or persons performing similar functions in
organs of state from conducting business with the State or to be a director of a public or private company conducting business with the
State. The offence for doing s0 is a fine or imprisonment for a period not exceeding 5 years or both. It is also a serious mlsconduct
which may result in the termination of employment by the employer.

NOTE 3: Regulation 44 of Suppiy Chaln Management regulations issued in terms of the Municipal Finance Management Act of 2003
requires that organs of state and municipal entities not award a contract to a person who is the service of the state, a director, manager
or principal shareholder in the service of the state or whe has been in the service of the state in the previous twelve months.

Tender 20 ' T2.2
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NOTE: 4: Regulation 45 of Supply Chain Management regulations requires a municipality or municipal entity to disclose in the notes to
the annual statements pariculars of any award made to a close family member in the service of the state.

NOTE: 5 Corrupt activities which give rise to an offence in terms of the Prevention and Combating of Corrupt Activities Act of 2004}
inciude improperly influencing in any way the procurement of any contract, the fixing. of the price, consideration or other moneys
stipulated or otherwise provided for in any contract and the manipulating by any means of the award of a tendar.

NOTE: 6 Section 4 of the Competition Act of 1998 prohibits restrictive horizontal practice including agreements between parties in a
horizontal relationship which have the affect of substantially preventing or lessening competition, directly or indirectly fixing prices or
dividing markets or constitute collusive tendering. Section 5 also prohibits restrictive vertical practices. Any restrictive practices that are
suspicious will be reported to the Competition Cemmission for investigation and possible imposition of administrative penalties.

T2.2
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T.2.1.2C Certificate of Authority for Joint Ventures

This Returnable Schedule is fo be completed by jeint ventures.

We, the undersigned, are making this submission in Joint Venture and hereby authorise MriMs . . . e

..., authorised signatory of the company

in connection with the tender offer and any contract resulting from it on our behalf.

. acting In the capacity of lead partner, to sign all documents

NAME OF FIRM

ADDRESS

DULY
SIGNATORY

AUTHORISED

Lead partner

Name ........
Designation

Signature. . . .

| Name ........
Designation

Signature. . ..

Name ........
Designation

Signature. . ..

SIGNED CN BEHALF OF BIDDE

Tender
Part T2: Returnable documents
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T2.1.2E Annual Financial Statements Declaration

The undersigned, who warrénts that he / she is duly authorised to do so on behalf of the respohdent, confirms that:

1)  The enterprise’s financial yearendlIs...............

2) The enterprise's financial statements have been prepared in accordance with the provisions of the Companies
. Act of 2008 or the Close Corporation Act of 1984, as applicable

3) The enterprise has compiled its financial accounts [tick one box]:
O internally ) | independently

4)  The following statement applies to the enterprise [tick one box and provide relevant information]
7 enterprise has had its financial statements audited;

name ofauditor ....... . . ... i e

O enterprise Is required by law to have an independent review of its financial statements

name of independentreviewer .......... ... o oo i

O enterprise has not had its financial statements audited and is not required by law to have an independent
review or audit of such statements

5} The attached income statement and balance sheet is a true extract from the financial statements complying with
applicable iegislation for the preceding financial year within 12 months of the financial year end.

[fAttach the income statement and the balance shesf contained in the financial statement]
8) The annual turnover for the last financial yearis R. ..o i

7}  The total assets as at the end of the last financiaiyearisR.......... ... oo

8)  The total liabilities as at the end of the financial yearis R..........oov e .

| hereby declare that the contents of this Declaration are within my personal knowledge, and save where stated

otherwise are to the best of my belief both true and correct.

Signed Date
Name POSition
Tenderer
Tender 23 T2.2
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T2.1.2F

SCHEDULE OF THE BIDDER’S CURRENT PROJECTS

The following is a statement of ail works currently being executed by mysslffourselves:

Employer, contact person
and telephone number

Description of
contract

Value of work
Inclusive of VAT
(Rand)

CiDB

Classification -

Date to be
Contpleted

NOTE: The bidder shall attach copies of appointment Letters as proof for each of the above projects. If the
takle above is not duly completed at the time the tender closes, or is found to be unacceptable/ misleading, the

employer may terminate the contract in terms of clause 9.2 of the General Cenditions of Contract 2015 3™

Editien.

SIGNED ON BEHALF OF BIDDER:

Tender
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T2.1.2G SCHEDULE OF THE BIDDER’S PAST EXPER]ENCE

The following is a statement of similar work successfully executed by myself/ourselves:

g Value of work
Employer, contact person Description of Inclusive of VAT

and telephone number contract - (Rand)

CIDB
Classification

Date
Completed

the Bidder must attach the following proof for each of the projects:
s Copy of Appointment Letter, and
+ Copy of Completion Certificate,

SIGNED ON BEHALF OF BIDDER:

Tender 25
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T2.1.21 SCHEDULE OF PLANT AND EQUIPMENT

The following are lists of major items of relevant equipment that l/we presently own or lease and will make
available for this contract or will acquire or hire for this contract if my/our tender is accepted.

(a) Details of major equipment that is owned by and immediately available for this contract.

Quantity Description, size, capacity, etc.

“Attach additional pages if more space is required.

{b} Details of majer equipment that will be hired, or acquired for this contract if my/our tender Is acceptable

Quantity Description, size, capacity, etc.

Attach additional pages if more space is required

SIGNED ON BEHALF OF BIDDER: i s s e

Tender 26 T2.2
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T2.1.2J CONTRACTOR’S ESTABLISHMENT ON SITE
Should the combined extended total tendered for ltem M030.01 and M030.03 (a) for the contractor's general obligations;

i.e.
(a) Fixed obligaticns
{c) Time-related obligations

exceead a maximum of 156 % of the Tender Price, excluding VAT.

Total tendered for Item M0300 expressed as a percentage of the Tender Price, excluding VAT ..ciiiiniiice e, %

(insert percentage).

ESTABLISHMENT OVER AND ABOVE ITEM M0300

ITEM SUM (R)

PORTION OF RATE OR

VALUE (RANDS)

TOTAL VALUE

SIGNED ON BEHALF OF BIDDER: vvivieeei et veereeeeseseeeeeranns et ettt ere

Note to Bidder:

If the Bidder should require additional compensation for his obligations under section M0300 (over and above
the total tendered for itern M030.01 and M030.03 (a)} by including such additional compensation in the tendered

rates and/or lump sum of items in the biil of quantities, these items and the vaiue of such additional
compensation shall also be set out in a letter attached to this form

Tender
Part T2: Returnable documenis
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T2.1.2L PROJECT PROGRAMME AND METHOD STATEMENT

Bidder shait supply project programme of works, using acceptable software, in sufficient detail to cover the various facets
of the work.

This programme shall be supported by a method statement indicating the Bidder's proposed work plan for the execution
of the works. '

SIGNED ON BEMALF OF BIDDER: oo voevvvevvvos s ese e e oeeeeeeeeeeeeoeoeoeeoeoeeoeeee e

Tender
Part T2: Returnable documents
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T21.2M SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE

The Bidder shall state his estimated value of the work to be completed every month, based on his preliminary
programme and his tendered unit rates, in the table below. The amounts for contingencies and contract price adjustment

shall not be Included.

MONTH 1 VALUE (INCLUDING VAT)

1 R
2 R s
3 R
4 R
5 R

6 R s
7 R
8 R e

g R
10 R
11 R
12 (END YEAR 1) R
13 Total Year 2 R e
14 Total Year 3 O

TOTAL: R

(EXCLUDING CONTINGENCIES
ADJUSTMENT)

AND CONTRACT PRICE

SIGNED ON BEHALF OF BIDDER:

Tender
Part T2: Returnable documents
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T2.1.20 RATES FOR SPECIAL MATERIALS

Only bitumen products will be dealt with as a special material in terms of subclause 6.8.3 of the General Conditions of
Contract All bitumen products, as indicated in the contract data must be stated in the list below.

The rates and prices for the special materials shall be furmshed by the contractor, which rates and prices shall exclude

VAT but shall include all other obligatory taxes and levies.

BASE MONTH SHALL BE THE MONTH BEFORE THE CLOSING DATE OF THE BID

SPECIAL MATERIALS

UNIT*

RATE OR PRICE FOR THE BASE
MONTH

]

* Indicate whether the material will be delivered in bulk ar in containers.

When called upon to do so, the contractor shall substantiate the above raies or prices with acceptable documentary

evidence from the applicable supplier of the product.

SIGNED ON BEHALF OF BIDDER:

Tender
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PART C1: AGREEMENT AND CONTRACT DATA

FORM OF OFFER AND ACCEPTANGCE ..ottt e seee e 32

C1.1
C1.2  CONTRACT DATA. et et e e ane 472
C1.3 PERFORMANGCE GUARANTEE ...
C1.4 AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT 85 OF
1993 AND APPOINTMENT AS MINE MANAGER IN TERMS OF SECTION 3(1)A) OF
MINE HEALTH AND SAFETY ACT 29 OF 1996. ...
C1.5 APPOINTMENT OF A CONTRACTOR OHS ACT 85 of 1993, CR 7(1) (¢) AND WRITTEN
AGREEMENT ON OCCUPATIONAL HEALTH & SAFETY ..o 6
PART C2: PRICING DATA
C2.1 PRICiNG INSTRUCTIONS ..o, e ....1092
C2.2 BILL OFQUANTITIES 1126
C2.3 SUMMARY OF.BILL OF QUANTITIES: ROADS WORKS........ooo e C.64
C2.4 CALCULATION OF TENDER PRICE ..o e C.70
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C1.1 FORM OF OFFER AND ACCEPTANCE
{Agreement)

Offer

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

LDPWRI-ROADS/20460A: 3YEAR TERM CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN CAPRICORN DISTRICT.

The Bidder, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the
Conditions of Tender.

By the representative of the Bidder, deemed to be duly authorized, signing this part of the Form of Offer and
Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the
Contract including compliance with all its terms and conditions accarding to their true intent and meaning for
an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX 1S

RaNd (IN WOrds); B ..ot et (in figures)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Bidder before the end of the period of validity
stated in the Tender Data, whereupon the Bidder hecomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

For the Bidder:

Signature(s)
Name(s)
Capacity
Name and address of organization:
Signature and Name of Witness:
Signature
Name
= | (= PSR
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C1.1 FORM OF OFFER AND ACCEPTANCE

(Agreement)
Offer

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

LDPWRI-ROADS/20469B: 3YEAR TERM CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN CAPRICORN DISTRICT.

The Bidder, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the
Conditions of Tender.

By the representative of the Bidder, deemed {o be duly authorized, signing this part of the Form of Offer and
Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the
Contract including compliance with all its terms and conditions according fo their true intent and meaning for
an amount to be determined in accordance with the Conditions of Contract identified in the Confract Data.

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX IS

Rand (N wWords); R e e (in figures)

This Offer may he accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and refurning one copy of this document to the Bidder before the end of the period of validity
stated in the Terder Data, whereupon the Bidder becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

For the Bidder:

Signature(s)
Name(s)
Capacity
Name and address of organization:
Signature and Name of Witness:
Signature
Name
DB ot e a s e et s e e e et e e e e e
Tender : 33 ' v 035

Part C2: Scope of Work



- Part C2: Scope of Werk

C1.1 FORM OF OFFER AND ACCEPTANCE

{Agreement)
Offer

The employer, identified in the acceptance 'signature' block, has solicited offers to enter into a contract in
respect of the following works:

LDPWRI-ROADS/204610A: 3YEAR TERM CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN MOPANI DISTRICT.

The Bidder, identified in the Qffer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the
Conditions of Tender.

By the representative of the Bidder, deemed to be duly authorized, signing this part of the Form of Offer and
Acceptarice, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the
Contract including compliance with all its terms and conditions according to their frue intent and meaning for
an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX IS

Rand {10 Words); TR oot e e e et {in figures)

This Ciffer may be accepted by the Fmp}oyer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Bidder before the end of the period of validity
stated in the Tender Data, whereupon the Bidder becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

For the Bidder;

Signature(s)
Name(s)
Capagity
Name and address of organization:
Signature and Name of Witness:
Signature
Name
0 F= (= T
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C1.1 FORM OF OFFER AND ACCEPTANCE

(Agreement)
Offer

- The employer, identified in the acceptance signature block, has sclicited offers to enter into a contract in
respect of the following works: -

LDPWRI-ROADS/204610B: 3YEAR TERM CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN MOPANI DISTRICT.

The Bidder, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the
Cenditions of Tender.

By the representative of the Bidder, deemed to be duly authorized, signing this part of the Form of Offer and
Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the
Contract including compliance with all its terms and conditions according to their true intent and meaning for
-an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICE INCLUSIVE CF VALUE ADDED TAX IS

Rand (inwords), R et e et e e e et e e et aen {in figures)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Bidder before the end of the period of validity
stated in the Tender Data, whereupon the Bidder becomes the party named as the Contractor.in the
Conditions of Contract identified in the Contract Data. .

For the Bidder:

Signature(s)
Name(s)
Capacify
Name and address of organization;
Sighature and Name of Witness:
Signature
Name
D= < T U ST P P
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C1.1 FORM OF OFFER AND ACCEPTANCE

{Agreement)
Offer

The employer, identified in the acceptance signature bilock, has solicited offers to enter into a contract in
respect of the following works:

LDPWRI-ROADS/204611A: 3YEAR TERM CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN SEKHUKHUNE DISTRICT.

The Bidder, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the
Conditions of Tender.

By the representative of the Bidder, deemed to be duly authorized, signing this part of the Form of Offer and
Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the
Contract including compliance with all its terms and conditions according to their true intent and meaning for
an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX IS

RaNG (i WOTGS); R ..ottt ettt et et {in figures) ,

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Bidder before the end of the period of validity
stated in the Tender Data, whereupon the Bidder becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data. ‘
For the Bidder:

Name(s)
Capacity
Name and.address of organization:
Signature and Name of Witness:
Sighature
Name
D 1= T OO RS
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Ct1 FORM OF OFFER AND ACCEPTANCE
{Agreement)

Offer

The employer, identified in the acceptance signature block,' has solicited offers to enter into a contract in
respect of the following works:

LDPWRI-ROADS/204611B: 3YEAR TERM CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN SEKHUKHUNE DISTRICT.

The Bidder, identified in the Offer signature biock, has examined the documents listed in the Tender Data
and addenda theretc as listed in the Tender Schedules, and by submitting this Offer has accepted the
Conditions of Tender.

By the representative of the Bidder, deemed to be duly authorized, signing this part of the Form of Offer and
Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the
Contract inciuding compliance with all its terms and conditions according to their true intent and meaning for
an amount to be determined in accardance with the-Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX IS

Rand (IN Words); R . e {in figures)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and

Acceptance and returning one copy of this document {o the Bidder before the end of the period of validity

stated in the Tender Data, whereupon the Bidder becomes the party named as the Contractor in the
- Conditions of Contract identified in the Contract Data,

For the Bidder:

Signature(s)
Name(s)
Capacity
Name and address of organization:
Signature and Name of Witness:
Signature
Name
=1 (OO

Tender o 37 ‘ .
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ctA FORM OF OFFER AND ACCEPTANCE
(Agreement)

Offer

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

LDPWRI-ROADS/204612A: 3YEAR TERM CONTRACT FOR FOG SPRAY AND ROAD

MARKINGS PROJECT IN VHEMBE DISTRICT.

The Bidder, ideniified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepled the
Conditions of Tender.

By the representative of the Bidder, deemed to be duly authorized, signing this part of the Form of Offer and
Acceptance, the Bidder offers to perform all of the obligations and liahilities of the Contractor under the
Contract including compliance with all its terms and conditions according to their true intent and meaning for
an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX IS

Rand (in words); R ..o e {in figures)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this docurment to the Bidder before the end of the period of velidity
stated in the Tender Data, whereupon the Bidder becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

For the Bidder:

Signature(s)
Name(s)
Capacity
Name and address of crganization:
Signature and Name of Witness:
Signature
Name
Date

Tender 38
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C1.1 FORM OF OFFER AND ACCEPTANCE
{Agreement)

Offer

The employer, identffied in the'acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

LDPWRI-ROADS/204612B: 3YEAR TERM CONTRACT FOR FOG SPRAY AND ROAD -
MARKINGS PROQJECT IN VHEMBE DISTRICT.

The Bidder, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the
Conditions of Tender.

By the representative of the Bidder, deemed to be duly authorized, signing this part of the Form of Offer and
Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the
Contract including compliance with all its terms and conditions according to their true intent and meaning for
an amournt to be determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VAILUE ADDED TAX IS

Rand (IN Words); B oo e {in figures)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document {o the Bidder before the end of the period of validity
stated in the Tender Data, whereupon the Bidder becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

For the Bidder:

Name(s)
Capacity
Name and address of organization:
Signature and Name of Witness:
Signature
Name
Date
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C1.1 FORM OF OFFER AND ACCEPTANCE
{Agreement)
Offer :

The employer, identified in the acceptance signature block, has solicited offers to enter-into a contract in
respect of the following works:

LDPWRI-ROADS/204613A: 3YEAR TERM CONTRACT FOR FOG SPRAY AND ROAD '

MARKINGS PROJECT IN WATERBERG DISTRICT.

The Bidder, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the Tender Schedules, and by submitting this Offer hacs accepted the
Conditions ¢f Tender. .

By the representative of the Bidder, deemed to be duly authorized, signing this part of the Form of Offer and
Acceptance, the Bidder offers to perform ail of the obligations and liabilities of the Contractor under the

Contract including compliance with all its terms and conditions according to their true intent and meaning for -

an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX IS

Rand (IN WOTAS)IIR oo e e e e e e {in figures)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and -

Acceptance and returning -one copy of this document to the Bidder before the end of the period of validity

stated in the Tender Data, whereupon the Bidder becomes the party named as the Contractor in the

Conditions of Contract identified in the Contract Data.
For the Bidder:

Signature(s)
Name(s}
Capacity

Name and address of organization:

Signature and Name of Witness:
Signature
Name

Date
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C11 FORM OF OFFER AND ACCEPTANCE
(Agreement)
Offer

The employer, |dent|f|ed in the acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

LDPWRI-ROADS/204613B: 3YEAR TERM CONTRACT FOR FOG SPRAY AND ROAD '
MARKINGS PROJECT IN WATERBERG DISTRICT.. : =

The Bidder, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the

Conditions of Tender.

By the representative of the Bidder, deemed to be duly authorizéd, signing this part of the Form' of Offer and
- Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under-the
- Contract including compliance with all its terms and conditions according to their true intent and meaning for
an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. -

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX IS

Rand {in words); R ..o e {in figures)

This Qffer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and -
Acceptanice and returning one copy of this document to the Bidder before the end of the period of validity -
stated in the Tender Data, whereupon the Bidder hecomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

For the Bidder:

Signature(s)
Name(s)
Capacity
Name and address of organization:
Signature and Name of Witness:
Signature
Name
[ O PPN
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C1.1.1

PRICE SCHEDULE

LDPWRI-ROADS/20469A: 3YEAR TERM CONTRACT
FOR FOG SPRAY AND ROAD MARKINGS
PROJECT IN CAPRICORN DISTRICT

L DPWRI-ROADS/20469B: 3YEAR TERM CONTRACT

FOR FOG SPRAY AND ROAD MARKINGS |

PROJECT IN CAPRICORN DISTRICT

LDPWRI-ROADS/204610A: 3YEAR TERM
CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN MOPANI DISTRICT.

LDPWRI-ROADS/204610B: 3YEAR TERM
CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN MOPANI DISTRICT.

LDPWRI-ROADS/204611A: 3YEAR TERM
CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT N SEKHUKHUNE
DISTRICT.

LDPWRI-ROADS/2046118B: 3YEAR = TERM
CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN SEKHUKHUNE
DISTRICT.

LDPWRI-ROADS/204612A: 3YEAR TERM
CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN VHEMBE DISTRICT.

LDPWRI-ROADS/204612B: 3YEAR TERM
CONTRACT FOR FOG SPRAY AND ROAD

MARKINGS PROJECT IN VHEMBE DISTRICT.

LDPWRI-ROADS/204613A: 3YEAR  TERM
CONTRACT FOR FOG SPRAY AND . ROAD
MARKINGS PROJECT IN WATERBERG DISTRICT.

10

LDPWRI-ROADS/204613B: 3YEAR TERM
CONTRACT FOR FOG SPRAY AND ROAD
MARKINGS PROJECT IN WATERBERG DISTRICT

GRAND TOTAL (VAT INCLUSIVE)

Tender
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€111 PRICE SCHEDULE
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Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Bidder's
Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the
Conditions of Contract identified in the Contract Data. Acceptance of the Bidder's Offer shall form an
agreement between the Employer and the Bidder upon the terms and conditions contained in this Agreement
and in the Contract that is the subject of this Agreement.

The terms of the Contract are contained in:
PART C1 Agreements and Contract Data, {which includes this Agreement)
PART C2 Pricing Data
PART C3 Scope of Work
PART C4 Site Information

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4
above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as
listad in the Tender Scheduies as well as any changes to the terms of the Offer agreed by the Bidder and the
Employer during this process of Offer and acceptance, are contained in the Schedule of Deviations attached
to and forming part of this Agreement. No amendments to or deviations from said documents are valid
unless contained in this schedule, which must be signed by the authorised representative(s) of both parties.

The Bidder shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer's Agent (whose details are given in the Contract Data)
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the Conditions of Contract identified in the Confract Data at, or just after, the date this
Agresment comes into effect. Failure to fulfit any of these obligations in accordance with those terms shall
constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Bidder
recelves cne copy of the fully signed original document, including the Schedule of Deviations (if any}. Unless
the Bidder (now Contractor) within five days of the date of such receipt notifies the Employer in writing of any
reason why he cannot accepi the contents of this Agreement, this Agreement shall constitute a binding
contract between the parties.

For the Employer

Capacity

Name and address of organization:
DEPARTMENT OF PUBLIC WORKS, ROADS &

INFRASTRUCTURE
PRIVATE BAG X9450
POLOKWANE
0700

Signature and Name of Witness:
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Signature

DI e e e
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CONFIRMATION OF RECEIPT

The Bidder, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from the
Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of this
Agreement, including the Schedule of Deviations (if any) today:

the o {day)

Of o {month)
20....... (year)

at {place)

Tender 46
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C1.2 CONTRACT DATA

C1.2.1 Contract Specific Data

The Conditions of Contract are the General Conditions of Contract for Construction Works {2015) 3@ Edition
published by the South African Institution of Civil Engineering (GCC).

Part 1: Data provided by the Employer
Clause
11115 The employer is the Department of Public Works, Roads & Infrastructure, (The
U Department).
1.1.1.15 The person is the Agcounting Officer of the Department
11117 The Employer’s Agent’s representative is the Construction Project Manager assigned te the
e Project.
The employer's address for receipt of communication is:
1.2.1 Address: Private Bag X9490, Polokwane, 0700
Telephone: 015 284 7001 Facsimile: 015 284 7030
The Employer's Agent is required in tarms of his appointment with the employer to obtain
the following specific approvals from the employer:-,
3.2.3 1. Approval of extension of time;
2. Approval of additional costs;
3. Approval of variation orders;
43 The Health and Safety Plan shall be delivered and approved before the commencement of
) works.
531 The Works are to be commenced within fourteen (14} Days of the Site Mand-over or
T instruction issued
56 The Works programme is to be delivered within fourteen (14} days of the Commencement
' date
5 8.1 The special non-working days are all desighated public holidays (including ali foreseeable
o statutory declared election days), Saturdays and Sundays
513.1 The penalty for delay is R 10 000.00 per day or part thereof, including special non-working
o days.
6.8.2 The value of payment certificates is to be adjusted in accordance with the Contract Price
Adjustment Schedule for civil works only, where
The value of “x" is 0,150
The values of the co-efiicients are:
alt bPt oMt dFt
(1-x) +- + + -1
Po Mo Fo
CPA : Projects predominantly:
New Road Construction Rehabilitation Concrete Work
. _ {major structures only}
a=0,20 0,20 0,15
b=0,40 0,35 0,20
c=0,25 : 0,35 0,55
d=0,15 0,10 0,10
“L" is the “Labour Index” and shall be the “Consumer Price Index” for the urban area nearest
to the Site as published in the Statistical News Release, of Statistics South Africa.
“P" is the “Plant Index” and shall be the “Civil Engineering Plant Index” as published in the
Statistical News Release, of Statistics South Africa..
“M" is the “Materials Index” and shall be the “Civil Engineering Materials Index” as published
in the Statistical News Release, of Statistics South Africa.
“F"is the “Fuel Index” and shall be the “Diesel at wholesale level — Witwatersrand Index” as
published in the Statistical News Release, of Statistics South Africa.
The suffix “o” denotes the basic indices applicable to the base month, which shall be the
menth prior to the month in which the closing date for the tender falls.
The suffix “t” denotes the current indices applicable to the month in which the |ast day of the
period falls to which the relevant payment certificate relates.
Tender 47
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Clause

If any index relevant to any particular certificate is not known at the time when the certificate
is prepared, the Employer’s Agent shall estimate the value of such index. Any correction,
which may be necessary when the correct indices become known, shall be made by the
Employer’'s Agent in subsequent payment certificates.

The urban area nearest the site is Polokwane

The base month shall be the month before the closing date of the bid

6.8.3 The following are special materials:
Bitumen binder extracted from -petroleum based products and used on site, including that
used in asphalt, irrespective of whether it is produced and/or placed by the Contractor or an
approved subcontractor.
The rates and prices for the special materials shall be furnished by the contractor, Wh|ch
rates and prices ex refinery with the base date specified under 6.8.2 and shall exclude VAT
but shall include all other obligatory taxes and levies on the basis specified in the contract
price adjustment schedule (paragraph 4(i) and 4(ii). .

6.10.1.5 The percentage [imit on materials not yet built into the Permanent Works is 80%.

8.6.1. The amount to be included in the sum insured to cover the value of the contract

8.6.1.1.2 a) Materials supplied by the employer for incorporation into the works is R0.00

8.61.2 " The following additional and varied insurances are required: CAR & SASRIA.

8.6.1.3 The Limit of the liability insurance required should not be less than the contract amount.
Clause 9.2.1.3.2 is replaced by the following “Has failed to submit documentation in time or

92132 : -
to submit acceptable documentation

10.5.2 Disputes are to be referred to ad-hoc adjudibation

10.7 Disputes are to be refarred for final settiement to arbitration.
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Part 2: Data provided by the Contractor

Clause
1.1.1.9
The name of the CoMrattor iS.......cc.i i e
1.21.2 The address of the contractor for receipt of communication is:
Physical address: ... e
POstal address . oo s
Fernail adadress. o
Telephone: e Facsimile: ............ooeeiis
1114 The time for achieving Practical Completion of the whole of the Works will be determined by
the Employer’s Representative
6.5.1.2.3 The percentage allowances to cover all charges for the contractor's and subcontractor’s
: profits, timekeeping, clerical work, insurance, establishment, superintendence and the use
of hand toolsis ... % (Maximum 15%). ‘
6.8.3 The rate for special materials, exclusive of Value Added Tax is to be completed in Schedule
T2.1.20. '
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C1.4 ABSTRACTS OF THE MINE HEALTH AND SAFETY ACT No. 29
OF 1996 AND AMENDMENT ACT No. 72 OF 1997

DEFINITIONS:

Section 102 of the Mine Health and Safety Act refers.

“mine” means, when -

{a)

“used as a noun-

6] any borehole, or excavation, in any tailing or in the earth, including the portion of the earth that
is under the sea or other water, made for the purpcse of searching for or winning a mineral,
whether is being worked or not, or

(i} any other place where a mineral deposit is being exploited, including the mining area and all
buildings, structures, machinery, mine dumps, access roads or objects situated on cr in that
area that are used or intended to be used in connection with searching, winning, exploiting or
processing of a mineral, or for health and safety purposes.

used as a verb, the making of any excavation or borehole referred fo in paragraph (a} (i), or the
gxploitation of any mineral deposit in any other manner, for the purpose of winning a mineral including
prospecting in connection with the winning of a mineral. '

a) whether that substance is in solid, liquid or gaseous form;
b} that occurs naturally in or on the earth, in or under water or in tailings, and
c) that has heen formed by or subjected to a geclogical process.

“processing” means the recovering, extracting, concentrating, refining, calcimining, classifying, crushing,
milling, screening, washing, reduction, smelting or gasification or any mineral, and “process” has a similar
meaning :

“works" means any place, excluding a ming, where any person carries out-

Tender -
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The transmitting and distributing to another consumer of any form of power from a mine, by the owner
theraof, to the terminal point of bulk, te the power supply meter on any such other consumer's premises, or

Training at any central rescue station, or
The making, repairing, re-opening or closing of any subterranean tunnel, or

Any operations necessary in connection with any of the operational listed in this paragraph
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EXAMPLE FOR USE BY CONTRACTOR WHEN APPOINTING SUB-ORDINATES IN TERMS OF THE MINE HEALTH
AND SAFETY ACT (1998) AS AMENDED. (To be printed on Contractors letter head)

APPOINTMENT IN TERMS OF SUB-ORDINATE MANAGER: REGULATION 2.6.1 IN FORCE IN TERMS OF
SCHEDULE 4 OF THE MINE HEALTH AND SAFETY ACT (ACT NO. 29 OF 1996) AS AMENDED BY THE HEALTH
SAFETY AMENDEMENT ACT (ACT NO. 72 OF 1997)

Ly e e in My capacity as .....ocoviiiiinin , having been appointed
in terms of Section 3(.1) of the Act (as ahended), by the Head of Department of the ‘Department of Public Works, Roads
& Infrastructure ' who is our client, and owner of the Mine(s) to be worked under the requirements of the above
mentioned Acts hereby, in term.s of Regulation 2.6.1 of the Act as amended, appoint

as Sub-Ordinate Manager of the Contractor, ... of

FOG SPRAY AND ROAD MARKINGS

In accordance with the provisions of the Mine Health and Safety Act, 1996 (Act 29 of 1296}, you- are also appointed in
terms of Section 7{2) of the Mine Health and Safety Act, 1996 fo perform the following functions, assigned to the Mine
Manager in terms of Section 7(1), 10(2} (b) and (c) and 11 (1) in so far as your area of responsibilities are concerned:-

1. : You must identify the hazards, assess the risk and record the hazards to health and safety to which
employess may be exposed while they are at work, and

2. To the extent that is reasonable, you must ensure that every employee is properly trained:
a. In the measures necessary to eliminate, control and minimise those risks to health and safety.
b. In the procedures to be followed to parform the employee’s work.

3. To the extent that is reasonably practicél, you must:-

Ensure that every employse becomes familiar with the work-related hazards and risk and the measures
that must be taken to eliminate, control and minimise those hazards and risks.

4. To the extent that is reasonably practical, you must:- ‘
Ensure that every employee under your contrel complies with the requirements of the Act.
Institutes the measures necessary to secure, maintain and enhance health and safety.
Considers and employees training and capabilities in respact of health and safety hefore assigning a task
to that employee.

Ensure that work is performed under the general supervision of a person trained to understand the
hazards associated with the work, and who has the authority to ensure that the precautionary measures
laid down by the Manager are implemented.

You will be responsible for the conftrol, management and direction of all the activities and employees
connected with work and you are required to ensure that all such activities take place in accordance with
the provisions of the Mine Health and Safety Act and the Regulations are complied with.

You are further required to inform the Manager as soon as practicable, of any breach of any provision of
these Regulation, to enable him fo inform the Principal Inspector of Mines, Department of Minerals
and Energy, or take such steps as may be necessary.

Please acquaint yoursetf with the relevant Regulations, Standards and Procedurss, which have a bearing
on your appointment. You must ensure that you are fully conversant with the requirements of the
Procedures for Reporting Accidents.

o
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Signature i Date

WITNESS NAME {IN CAPITALS):

U P T PPPI L ST TP
Name Signature
2 e D et e
Name | Signature
L e , having been appointed in terms of Regulation 2.6.1 of the act (as
amended) to perform all functions entrusted to...........ooeiienis In terms of the Act {as amended) hereby accept the

above appointment.

‘Bignature Date

WITNESS NAME (IN CAPITALS):

I O e
Name Signature

2 2 e s
Name ‘ Signature

Tender : 52
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EXAMPLE FOR USE BY CONTRACTOR WHEN APPOINTING SUB-ORDINATES IN TERMS OF THE MINE HEALTH
AND SAFETY ACT (1996) AS AMENDED.
{To be printed on Contractors letter head)

APPOINTMENT AS COMPETANT PERSON IN CHARGE OF MACHINERY IN TERMS OF REGULATION 2.13.2 IN
FORCE IN TERMS OF SCHEDULE 4 OF THE MINE HEALTH AND SAFETY ACT (ACT NO. 29 OF 1996) AS
AMENDED BY THE HEALTH AND SAFETY AMENDEMENT ACT (ACT NO. 72 OF 1997}

PPN in my capacity as .......ccoooiiiicinnnn, , having heen appointed in
terms of Section 3(1) of the Act {as amended), by the Head of Department of the ‘Departiment of Public Works, Roads &
Infrastructure " who is our client and owner of the Mine(s) to be worked under the requirements of the above mentioned

Acts hereby, in terms of Regulations 2.13.2 of the Act as amended, appoint ..., as
Competent Person in charge of machinery for the Contractor, ... - of address
................................................... and contact number, ........................... on all contracts in the Limpopo

Province that are undertaken by the contractor.

You are to report any accident to the mine manager immediately and personally visit the scene of the accident without
delay.

You must familiarise yourself with the Mine Health and Safety Act and the Minerals Act and the Regulations and ensure
that you have a copy in your possession and you must take all reasonable measures to ensure that the provisions of this

Act are complied with.

Your attention are further drawn to Regulation 2.13.4.1 as well as the requirements of Chapter 18,20 and 21 .

Please confirm this appointment by signing at the bottom.

Signature ‘ Date: .. irnrieereeeieeenn

WITNESS NAME (IN CAPITALS):

LT P SRR T
Name Signature
2 e e
Name Signature
R P PPN , having been appointed in terms of Regulation 2.13.2 of the act {as amended) to perform
all functions entrusted to.................. In terms of the Act (as amended} hereby accept the above appointment.
Signature Date: .o

WITNESS NAME (IN CAPITALS):

L T SRR EPP RSP B PSP
Name Signature

e i 2
Name Signature
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C1.5 APPOINTMENT OF A CONTRACTOR OHS ACT 85 of 1993, CR 7{1) (c)
AND WRITTEN AGREEMENT ON OCCUPATIONAL HEALTH &
SAFETY

In accordance with the provisions of the applicable legislation;
(Tick x in the applicable block)

South Africa Occupational Health & Safety Act - 85 of 1993 — Section 37(2) & CR (2014), Nema A
South Africa Mine Health & Safety Act — 29 of 1998

Botswana Botswana Factories Act — CHAPP 44:01 — BOWEC Regulations

Botswana Mines, Quarries, Works & Machinery Act — CHAPP 44:02 - Reg 250

Swagziland Occupational Health & Safety Act — 9 of 2001

Lesotho Labour Code Order 1992 — Part VIl Health, Safety & Welfare at Work Reg 93
Mozambigue Occupational Health & Safety in Industrial Premises — 48/73

Ghana Qccupational Health and Safety and Environmental Legislation

{other)

THIS MANDATARY AGREEMENT IS ENTERED INTO ON THE

Froject Namse

BETWEEN

Principal Contractor PUBLIC WORKS, ROADS & INFRASTRUCTURE

(Hereinafter referred to as the Principal Contractor)

AND

Lrgady 7, § i gragh iy N
Suls Gnpdrsctor ! Dorivesior Mamms

(Hereinafter referred to as the Contractor)

1. CONTRACTOR’S MAIN SCOPE OF WORK
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1. DEFINITIONS

For the purpose of this Mandatary Agreement any word or expression to which a meaning has been
assigned in the Act shall have the meaning so assigned and, unless the context otherwise

indicates—

"agent” means a competent person who acts as a repr esentative for a client;
"angle of repose” means the steepest angle of a surface at which a mass of loose or fragmented material
will remain stationary in a pile on the surface, rather than sliding or crumbling away;

"bulk mixing plant” means machinery, appliances or other similar devices that are assembled in such a
manner-so as_to. be able to mix materials in bulk for the purposes of using the mixed product for construction
WOrk;

"elient” means any person for whom construction work is being performed;

"eompetent person” means a person who—

{(a) " has in respect of the work or task to be performed' the required knowledge, training and
experience and, where applicable, qualifications, specific to that work or task: Provided that where
appropriate “qualifications and tra_ining are registered in terms of the provisions of the National
Qualification Framework Act, 2000 {Act No.67 of 2000), those qualifications and that training must

be regarded as the required qualifications and training; and
(b) is familiar with the Act and with the applicable regulations made under the Act;

"construction manager” means a competent person responsible for the management of the physical
construction processes and the coordination, administration and management of resources on a consiruction
site; _

"construction site” means a work place where canstruction work is being performed;

"construction supervisor" means a competent person responsible for supervising construction activities on
a construction site;

"construction vehicle” means a vehicle used as a means of conveyance for transporting persons or
material, or persons and material, on and off the construction site for the purposes of performing construction
work; ' '

*gonstruction work" means any work in connection with—

{a) the construction, erection, alteration, renovation, repair, -demolition or dismantling of or addition

to a building or any similar structure; or

{b) the construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal,
road, railway, runway, sewer or water reticulation system; or the moving of earth, clearing of

land, the making of excavation, piling, or any similar civil engineering structure or type of work;

"construction work permit" means a document issued in terms of regulation 3;

"contractor” means an employer who performs construction work;

Tender 85 .
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"demolition work" means a method to dismantle, wreck, break, pull down or knock down of a structure or
part thereof by way of manual labour, machinery, or the use of explosives;

"design" in relation to any structure, includes drawings, calculations, design details and specifications;

"designer” means—

{(a) a competent person who—
(i) prepares a design;
(i) checks and approves a design;

(iii) arranges for a person at work under hig or her control to prepare a design, including an
employee of that person where he or she is the employer; or ' '

(i\}) designs temporary work, including its components;

{b) an architect or engineer contributing to, or havin._g overall responsibility for a design;
{c) a building services engineer designing details for ﬁxed plant;

(d) a surveyor specifying articles or drawing up specifications;

(8) a contractor carrying out design work as part ofa'deéign and building project; or

(f) an interior designer, shop-fitter or landscape architect;

“Employer” Means any persbn who is employed by or works for an employer and who receives or is entitled
to receive any remuneration-or who works under the direction or supervision of that employer.

“ENV” means Environmental. _ ' o
"excavation work” means the making of any man-made cavity, trench, pit or depression formed rby cutfing,
digging or scooping; | e R
"explosive actuated fastening device” means a tool that is activated by an explosive bl’iargé and fha‘t"is
used for driving bolts, nails and similar objects for the purpose of providing fixing;

"fall arrest equipment™ means equipment used to arrest a person in a fall, incIUding personal 'eqmpment, a
body harness, lanyards, deceleration devices, lifelines or similar equipment; e

"fall prevention equipment"” means equipment used to prevent persons from failing from a fall risk position,
including personal equipment, a body harness, lanyards, lifelines or physical equipmen‘t:su‘(‘:h'és'gﬁa'fdrails,
screens, barricades, anchorages or similar equipment; -

"fall protection plan" means a documented plan, which includes and provides for—

(a) all risks relating to working from a fall risk position, considering the nature of

work undertaken;

{b) the procedures and methods to be applied in order to eliminate the risk of

falling; and
{c) arescue plan and procedures;

"fall risk" means any potential exposure to falling either from, off or into; _
"health and safety file" means a file, or other record containing the information in writing required by these

Regulations,
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"health and safety plan" means a site, activity or project specific documented plan in accordance with the
client's health and safety specification;

"health and safety specification” means a site, activity or project specific document prepared by the client
pertaining to all health and safety requirements related to construction-work;

“Legislation” means Applicable Legislation as indicated on Page 1.

“Mandatory” Includes an agent, a contractor or a contractor for work, but without derogating from his status
in his own right as an employer or a user.

"material hoist” means a hoist used to lower or raise material and equipment, excluding passengers;
"medical certificate of fitness" means a certificate contemplated in regulation 7(1) {8);

"mobile plant” means any machinery, appliance or other similar device that is able to move independently,
and is used for the purpose of performing construction work on a construction site;

"National Building Regulations" means the National Building Regulations made under the National
Building Regulations and Building Standards Act, 1977 {Act No. 103 of 1877), and promulgated by
Government Notide No. R. 2378 of 30 July 1890, as amended by Government Notices No's R. 432 of 8
March 1991, R. 919 of 30 July 1999 and R. 547 of 30 May 2008; '
“OHS"” means Occupational Health Safety.

"person day” means .one normal working shift of carrying out construction work by a person on a
construction site;

"pringipal contractor" means an employer appointed by the client to perform construction work;
"Professional Engineer or Professional Certificated Engineer” means a person holding registration as
gither a Professional Engineer or Professional Certificated Engineer in terms of the Engineering Profession
Act, 2000 (Act No. 46 of 2000);

"Professional Technologist" means a person holding registration as a Professional Engineering
Techho!ogist in terms of the Engineering Profession Act, 2000;

“Project” Refers to the contract and has reference to the premises or any part thereof where the work which
has been coniracted for is to be performed.

"provincial director” means the provinéial director as defined in regulation 1 of the General Administrative
Regulations, 2003,

“QA’ means Quality Assurance.

"scaffold" means a temporary elevated platform and supporting structure used for providing access to and
supporting workmen aor materials or both; '

"shoring"” means a system used to support the sides of aﬁ excavation and which is intended to prevent the
cave-in or the coliapse of the sides of an excavation; '

"structure" means—

{a)  any building, steel or reinforced concrete structure {not being a building), railway line or siding, bridge,
waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed vessels, road, drainage
works, earthworks, dam, wall, mast, tower, tower crane, bulk mixing plant, pylon, surface and
underground tanks, earth retaining structure or any structure designed to preserve or alter any natural

feature, and any other similar structure;
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{c)

any falsework, scaffold or other structure designed or used to provide support or means of access

during construction work; or

any fixed plant in respect of construction work which includes installation, commissioning,

decommissioning or dismantling and where any construction work involves a risk of a person falling;

"suspended platform" means a working platform suspended from supports by means of one or more

separate ropes from each support;

"temporary works™ means any falsework, formwork, support work, scaffold, shoring or other temporary

structure designed to provide support or means of access during construction work;
"the Act” means the Occupational Health and Safety Act, 1893 (Act No. 85 of 1993);
"tunneling” means the construction of any tunnel beneath the natural surface of the earth for a purpose

other than the searching for or winning of a mineral.

2, OBJECTIVE

2.1 This agreement, in line with PUBLIC WORKS, ROADS & INFRASTRUCTURE Philosophy of Zero
Harm and Accident Prevention, is entered info by the parties in erder to identify and stipulate the
arrangements and procedures between the Principal Contractor and Contractor in order to ensure
that the Contractor and their Contractors comply with all the Client OMS Specification along with
all applicable legislative requirements on the Project,

2.2 Legislative requirements are mandatory by Law and ignorance of the Law and its regulations are not
an excuse. The Contractor and his Contractors shall therefore ensure compliance with all applicable
legislative requirements and shall have in their possession a copy of the latest revision as required
by Law on this project.

23 All client contractors to the Principal Contractor are required to have a similar Mandatary Agreement
in terms of Section 37(2) of the OHS Act in place and shall ensure it is maintained.

3. iNSURANCE

3.1 The Contractor and his/her contractors warrant that they have the following insurance cover which
shall remain in force whilst on the Project, or which shall remain in force for the duration of the
contractual relationship between the Contractor and Principle Contractor, which ever period is the
longest;

a) Compensation Registration covering all occupationél injuries and diseases and the cover must
be paid up for the duration of the Project. Proof of this cover must be provided to the Principal
Contractor in the form of a Letter of Good Standing from either the Compensation
Commissioner or relevant insurance fund managers.

b) Adeguate Public Liability insurance cover in relation to the work undertaken.

c) Any other insurance cover that will adequately make provision for any losses andior claims
arising from its contractors and/or their respective empioyees and/or omissions whilst on the Project.
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4.7

4.8
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MANAGEMENT AND SUPERVISION OF CONSTRUCTION WORK

The contractor must in writing appoint one full-time competent person as the construction manager
with the duty of managing all the construction work on this site, including the duty of ensuring
occupational health and safety compliance, and in the absence of the construction manager an
alternate must be appointed by the contractor,

The contractor must upon having considered the size of the project, in writing appoint one or more
assistant construction managers for different sections thereof: Provided that the designation of any
such person does not relieve the construction manager of any personal accountability for failing in

his or har management duties in terms of this regulation.

‘Where the construction manager has not appointed assistant construction managers as

contemplated in 4.2, or, in the opinion of Principal Contractor, a sufficient number of such assistant
construction managers have not been appointed, the Principal Contractor shall direct the
construction manager in writing to appoint the number of assistant construction managers.

No construction manager appointed may manage any construction work on or in any construction
site other than the site in respest of which he or she has been appointed.

The contractor must, after consultation with the Principal Contractor and having considered the size
of the project, the degree of danger likely to be encountered or the accumulation of hazards or risks
on the site, appoint a full-time or part-time Construction Health and Safety Officer in writing to assist
in the control of all health and safety related aspects on the site: Provided that, where the Question
arises as to whether a Construction Health and Safety Officer is necessary, the decision of the
Principal Contractor is decisive.

The contractor may not appoint a Construction Health and Safety Officer (CHSO) to assist in the
control of heaith and safety felated aspects on the site unless he or she is reasonably sétisﬁed that
the Construction Health and Safety Officer that he or she intends to appoint is registered with a
statutory hody approved by the Chief inspector and has necessary competencies and resources to
assist the contractor. |

The Construction Manager must in writing appoint Construction Supervisors responsible for
construction activities and ensuring occupational health and safety compliance on the construction
site. '

The contractor must, upon having considered the size of the project, in writihg appoint one or more
competent employees for different sections thereof to assist the Construction Supervisor
contemplated in 4.7, and every such employee has, to the extent clearly defined by the contractor in
ihe letter of appointment, the same duties as the Construction Supervisor: Provided that the
designation of any such employee does not relieve the Construction Supervisor of any personal
accountability for failing in his or her supervisory duties in terms of this regulation.

Where the contractor has not appointed an employee as contemplated in 4.8, or, in the opinion of
the Principal Contractor, a sufficient number of such employees have not been appointed, the
Principai Contractor must instruct the employer to appoint the number of employees indicated by the

Principal Contractor, and those employees must be regarded as having been appointed.
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No Construction Supervisor appointed under 4.7 may supervise any construction work on or in any
construction site other than the site in respect of which he or she has been appointed: Provided that
if & sufficient number of competent employees have been appropriately designated under 4.7 ¢n all
the relevant construction sites, the appointed Construction Supervisor may supervise more than one
gite.

The Contractor’s appointed Construction Manager will also be reguired to attend all scheduled
OHS meetings on the Project.

The Contractor and its contractors shall further ensure that all other legislative appeintments are
implemented and maintained for the duration of the Project and that those employees appointed

have the necessary training and experience ta meet those requirements.

TRAINING

The Contractor and its contractors shall ensure that ail its employees are adequately
trained and experienced to perform their work. Where semi-skiled employees are employed,
adequate supervision must be available to maintain standards of work and to ensure compliance

with OHS standards on the Project.

The Centractor and its contractors shail ensure that all employees undergo formal OHS -

Induction prior lo commencing on the Project. This shall include but not be limited to inductions

done by the Client, Principal Contractor and Contractors own induction process.

The Contractor and its contfractors shall ensure that all its employees are in possession of

valid licenses and/or certificates of the correct code where machinery or plant is utilised. Proof of

these licenses and/or certificates will be kept in the Contractors OHS File.

Supervisors shall be required to have attended an OHS Legal Liability course and any other

requirement the Client imposes in their OHS specification.

CHS Officers shall be required to have at least 2 years experience in the Health, Safety and
Environmental construction field with a minimum of 3 SAMTRAC {or equivalent) diploma. These

CHS Officers are required to be registered with the SACPCMP as required by the OHS Act 85 of -

1993, CR 2014. The deadline for such registrations is currently determined as August 2016. There
might be additional requirements in the Client OHS specification which needs to be adhered to.

Training certificates of employees (CV's for all Supervisors / Management) and Medical
fitness certificates for alf employees are required on site in the form of personnet files which shaII be

audlted by the Client and or the Principal Contractor from time to time.

Employees has in respect of the work or task to be performed the required knowledge,
training and experience and, where applicable, qualifications, specific to that work or task: Provided
that where appropriate qualifications and training are registered in terms of the provisions of the
National Qualification Framework Act, 2000 {Act No.67 of 2000}, those qualifications and that
training must be regarded as the required qualifications and training; and is familiar with the Act and

with the applicable regulations made under the Act;
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5.8 Training certificates, licences applicable for the type and weight classification of the vehicle being

operated and Operator.

6. MEDICAL CERTIFICATE OF FITNESS

6.1 Every person working on the project will have a valid medical certificate of fitness (valid for a year)
issued by an Occupational Medical Health Practitioner. The Principal Contractor has a service
provider who come to each project to conduct pre arranged Medicals and Contractors are
encouraged fo utilise these oppdriun]ties. The cost for the Medicals shall be for the account of each
contractor and it remains the contractor’s responsibility to ensure all his / her employees are in

possession of valid certificates.

7. ACCIDENT / INCIDENT PROCEDURES

7.1 The Contractor and its contractors shall ensure that a sufficient number of trained first aiders are .
available on site for the duration of the Project.

7.2 It is a requirement to have at least one Level 2 trained .First Aider for every 50 employees.

7.3 The Contractor and its contractors shall ensure that suitable first aid facilities are provided for the
work to be performed. The number of first aid facilities and type of equipment will also be determined
by the legislative and Project requirements.

7.4 Should the Contractor or its contractors utilise the Principal Contractors first aid facilities then this
-needs .td be agreed upon in writing. Costs of first aid equipment will then be charged to the
Contractor at the discretion of the Principal Contractor. |

7.5 The Contractor and its contractors shall ensure that a suitable Accident Procedure is drawn up for
the duration of the Project. This Accident Procedure must be submitted to the Principal
Contractor and must be in line with the Principal Contractor's procedure and contain the names of -
all emergency contact persons and contact numbers.

7.6 The Contractor and its contractors shall ensure that all accidents, incidents, injuries and near
misses are reported to the Principal Contractor at the soonest convenience as stipulated by the
Principal Contractor. " )

7.7 The Contractor will be responsible to inform the (relevant authqrities i.e. Department of Labouf,
Depélrtment of Minerals and Energy, etc.) of any Serious .or Reportable Incidents which méy
oceur in terms of the applicable legislation. All correspondence to the (Relevant Authoritiés)
regarding these incidents must be copied and submitted to the Principle Contractor. '

7.8 The Contractor shall ensure that a monthly report is submitted to the Principle Contractor and

shall contain the foliowing;
a) Man-hours worked for the relevant month (including its contractors’ hours)
b) No. of work related injuries for the relevant month as well as the classification of the injuries.

c) Each accident / incident shall be investigated by the Contractor, root causes needs to he

determined and the corrective / preventative measures shall be determined by the Root Causes
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identified. Corrective / preventative actions shall be formulated and send with the monthly

report to the Principal Contractor.

7.9 The Client OHS Specification might have additional requirements which need to be complied with.

8. HEALTH, SAFETY AND ENVIRONMENTAL REPRESENTATIVES 7

8.1 The Contractor and its contractors shall ensure that an adequate numiber of Health, Safety and
Environmental representatives are appointed and frained, as per the requirements of the applicable
legislation and/or Project OHS requirements. As a guideline one Health & Safety Representative
should be appointed for every 50 employees. '

8.2 The Contractor and its contractors shall ensure that regular internal OHS meetings are conducted
and attended by the appointed Health & Safety Representative. The frequency of these meetings
must be determined by the work activities performed along with the duration of the Project, however
at least once every three months. '

8.3 The Contractor and its contractors shall keep records of these meetings in the OHS File along with
the attendance records.

8.4 The Contractor Manager or his Health, Safety and Environmental Representatives shall attend

~ the main Project OHS mestings.

8.5 The Client OHS Specification might have additional requirements which need to be complied with.

8. GENERAL ADMINISTRATION / OHS FILE

9.1 ADMINISTRATION

9.1.1  The Contractor shail ensure that it has an updated copy of the applicable legislation on the Project
at all times and that this copy is accessible to. all employees.

9.1.2 The Contractor and its contractors shall ensure that an OHS File is implemented and maintained for
the duration of the Project. This file must contain all relevant documentation pertaining to OHS
related issues such as, appointments, risk assessments, accident procedures, incident
investigations, training records, registers, check lists, safety meeting minutes and other OHS related
documentation.

9.1.3  The Principal Contractor shall conduct a Compliance Audit to ensure Compliance with Legislation as
well as Client Specifications and Contractor OHS Plan ence every 30 days. The results shall be
distributed to the Contractor and the Contractor shall be responsible fo issue a Corrective Action
Plan to the Principal Contractor.

9.1.4 Each Contractor shall ensure that a similar audit as described in 9.1.3 is conducted on all contractors
who have been appointed by them at least once every 30 days. The results shall be distributed to
the Contractor and the Contractor shall be responsible to issue a Corrective Action Plan to the

Principal Confractor.

9.2 MONTHLY PROJECT MAN-HOUR & INJURY REPORT
9.2.1  The Contracter is required to submit a formal Monthly Report of Hours worked and Injuries

sustained to the Principal Contractor’s Project CHS Officer or Construction Manager.
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8.3 SAFETY FIL.E

9.3.1  The Contractor will have and maintain an OHS file where all Administrative requirements will be
kept. At the end of the Contractor’s contract the Contractor will hand over his completed OHS file
to the Principle Contractor who will submit all documentation to the Client at the end of the project.

9.3.2 THEFOLLOWING SHOULD BE CONTAINED IN THE CONTRACTORS OHS FILE:

9.3.2.1 An updated copy of the applicable legislation

9.3.2.2 Updated valid Letter of Good Standing with WCA or FEM

9.3.2.3 Clients Safety Specification

9.3.2.4 Risk Assessments (quantified and qualified) approved by the Principal Contractor.

9.3.2.5 Fall Protection Plan in line with the Principal Contractor's Plan and approved by the Principal
Contractor |

9.3.2.6 OMS Management Plan approved by the Principal Contractor

9.3.3 RECORDS SPECIFIC TO THE PROJECT:

9.3.3.1 Issue Based Risk Assessments for all activities.
9.3.3.2 DSTI's — daily before any activities start.
9.3.3.3 Toolbox Talks — weekly
9.3.34 Fall Protection Plan
9.3.3.5 Mandatory Agreement with Principal Contractor and with appointed Contractors
9.3.3.6 Safety Inductions of Employees and Contractor Employees
9.33.7 Training for Persons Working at Elevated Positions
9.3.3.8 Incident Recording & Invéstigation Procedures and Documents.
9.3.3.9 Incident Reports

9.3.3.10 Health and Safety Rep. Inspections

9.3.3.11 lssue of PPE free of charge to employees — Control Registers
9.3.3.12 Safety Meeting Minutes

9.3.3.13 Letter of Good Standing from COIDA

9.3.3.14 All Registers and Checklists as required by Legislation

9.34 APPOINTMENTS (as required by the applicable Legislation)
9.3.4.1 Appointment of Manager / Director

9.3.4.2 Construction Manager

9.34.3 Assistant Construction Manager

9.3.4.4 Construction H&S Officer

9345 Construction Supervisor

9.3.46 Assistant Construction Supervisor

9.34.7 Risk Assessor

8.3.4.8 Fall Protection Planner / Supe.rvisor
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9.3.49

First Aider

9.3.4.10 Incident Investigator

03411 .

MHealth and Safety Representative

9.3.4.12  Temporary Electrical Installations & Machinery Inspector and Supervisor

9.3.4.13 Explosive Actuated Fastening Device Inspector and Operatbr
9.3.4.14 Explosive Actuated Fastening Device Storeman

9.3.4.16 Scaffold Supervisor

9.34.16 Temporary Works Designer

8.3.4.17 Temporary Works Supervisor

9.3.4.18 Temporary Works Erector

9.3.419  Temporary Works Equipment inspector

9.34.20 Temporary Works Inspector

9.3.4.21

Fire Equipment Inspector

9.3.4.22  Construction Vehicle and Mohile Plant Operator / Inspector
9.3.4.23 Supervisor of Construction Vehicles and Mobile Plant

6.3.4.24  Subordinate Construction Vehicle and Mobile Plant Supervisor
9.3.4.25 Construction Site Stacking and Storage Supervisor

§.3.4.26

Lifting Tackle Inspector

0.3.4.27 l.ifting Machine Operator

9.3.4.28

Lifting Machine Inspector

8.3.4.29 Excavation Supervisor and Inspector

9.2.4.30 Demolition Supervisor

9.3.5
9.3.5.1

8.3.5.2

9.3.5.3

9.3.6
9.3.6.1

Tender

Part C2: Scope of Work

APPOINTMENTS — SUPERVISORY

All legal and client requirements regarding appointments will be adhered to on the project. In ail
cases the person being appointed will have the necessary training and ‘or experience for the
appointed position,

The Contractor will have an OHS Appointment Structure in place. The CEQ will delegate certain
responsibilities down to appointed employees; however he will remain ultimately responsible.
Delegation of Duties — Section 16(2). The Contractor CEO will appoint his.Managing Director
and Contracts Director who will oversee that all legal, client and company OHS requirements are

implemented, adhered to and enforced.

CONSTRUCTION H&S OFFICER

Appointment & Functions. The function of the Construction H&S is to assist advice and enforce all
OHS issues related to the project. The duties of the Construction H&S Officer-will include but will not
be limited to stop any Contractor who in his/her opinion works unsafely or poses a threat to any

other person.
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9.3.6.2 Weekly OHS Inspection Report. The appointed Contractor Construction H&S Officer will be
required to formally inspect the project on a weekly basis and all findings will be recorded and

distributed to all appointed supervisors, Principal Contractor Site Manager.

9.3.7 HEALTH, SAFETY AND ENVIRONMENTAL REPRESENTATIVES & COMMITTEE MEMBERS
9.3.7.1 As per the legal requirement, the Contractor will appoint OHS Representatives & OHS Committee
Members on the project. These persons will be nominated by the Contractor workforce and will thus
- represent the workforce in all OHS related issues. All OHS Representatives will be members of the
- Project OHS Committee and will meet on a monthly basis with the project management to discuss
- OHS related issues.
9.3.7.2 Appointments & Functions. The appointed OHS Representatives and Committee members shall
be formally trained in their functions and responsibilities. These will also be clearly defined on their
appcintment forms, ‘
9.3.7.3 Monthly Inspection Report. Each OHS Representative is required to complete a formal monthly
inspection report for their respective work areas. These reports are then tabled at the monthly safety
meetings for review, however should the need arise an OHS Representative may at any time
complete an inspection report and forward it directly onto the appointed Construction Manager.
These monthly reports are kept in the Contractor Safety File and then archived after the completion

of the prigject.

9.3.8 REGISTERS & CHECKLISTS. _

9.3.8.1 In order to ensure that all plant, equipment, systems and procedures are maintained in accordance
to Legislative requirements, formal inspection Registers and Checklists have to be compiled.
These. Registers and Checkiists are then completed by the appointed persons, who - are
designated in writing. The completed forms are kept on the Contractors OHS file and then
archived afier project completion.

9.3.8.2 The contractor shall provide the Principal Contractor with a list of all Equipment and Tools he / she

. intends to use on the project before the equipment / tools are broug_ht onto the site. The Contractor

shall make arrangements with the Principal Contractor, Project CHS Officer to inspect the equipment
/ tools identified on the asset register before the equipment / tools are brought onto the project.

9.3.8.3 The following is a list of Registers and Checklist required to be completed. for the. applicable
activities and at intervals as per the requirements of the Occupational Health and Safety Act 85 of

1993:
a) Equipment/ Tool Register - Before start of project ‘and maonthly
b) Portable Electrical Equipment - Monthly
¢) Hand Tools - Monthly
d) Scaffolding - Daily
e) Temporary Works - Before, during and after a concrete
pour
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f)  Fire Extinguishers - Monthly

g) Construction Vehicles, Mobile Plant and Equipment - Daily

h) Explosive Actuated Fastening Device | _ - Menthly

i}  Hazardous Chemical Substances - Monthly

j) Cranes ‘ - Daily

k) Slings, Chains & Hooks (Lifting Tackle) - Monthly

)  Compressors : - Monthly

m} Ladders o - ~ Monthly

n) Hoists - Daily

0) Excavations - Daily

p) Suspended Scaffolding - Daily

q) Gas Welding/ Flame Cutting - Monthly

r}  Full Body Safety Harnesses - Monthly
é) Distribution Boards - o Monthly |
t)  First Aid Boxes - Weekly

u) PPE | . Monthly

9.3.9 SAFETY INDUCTION AND IDENTIFICATION ) o o

9.3.91 The Contractor shall ensure that all his employees and visitors will first qo to”the Principal
Contractors CHS Officer or Construction Manager for a Site Safety Induction', beforé thé
persons will be allowed onto the construction site. The Contractor shall keep a copy.of all the
signed General OHS Induction forms on his OMS File. Failure to comply will result in a fine-
imposed onto the Contractor. o ' |

9.3.9.2 The Contractor shall ensure that his employees are issued with some sort of identificatioh, ie.

Contractor name on Overalls, Hardhats or ID cards will be accepfable,

8.3.10 RISK ASSESSMENTS AND SAFETY 'I"ALKS (TOOLBOX TALKS) ‘

8.3.10.1 The Client shall provide a Baseline Risk assessment for all activities associated wifh the project.
The Contractor shall provide Issue based Risk Assessments for all relevant activities identified in
the Baseline Risk Assessment. Safe methods of work documents shall be completed for all
medium, high and extremely high risks identified. The Contractors shall maintain safe working
conditions and a healthy work environment at all times.

9.3.10.2 A daily Safety Task Instruction (DSTI) shall be completed as part of the Risk Assessment Process
and the daily conditions shéll be taken into consideration when these are conducted by the

superviscr / foreman on site.
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8.3.10.3 All Risk assessments shall be communicated to the employees of the contractor by the contractor
| before work starts.
9.3.10.4 When activities. change the contractor will be required to revise the risk assessment to suit the
changed conditions and re communicate the revised risk assessment with the employses.
9.3.10.5 Copies of all risk assessments will be issued to the Principal Contractor Project CHS Officer or
. Construction Manager for review and these will include copies where the Contractor's
employees have signed confirmation of receiving the risk assessment information.
9.3.10.6 It is a requirement by law that all issue based Risk Assessments is revised monthly. The
Contractor shall demonstrate to the Principal Contractor that this is done monthly.
9.3.10.7 The Contractor is required to have a Weekly Safety Talk (Toolbox Talk) with his employees to
inform them of safety issues related to their scope of work. The employees of the Contractor will
sign acknowledgement of receiving the training and copies of the documents shall be kept on the
Contractor OHS file and copies will be issued to the Principal Contractor Project CHS Officer
or Construction Manager.
9.3.10.8 Risk Assessor Appointment & Functions. The risk assessment process will be co-ordinated by
a Contractor Appointed Risk Assessor. This person will oversee all risk assessments which will
include the approval by the Principal Contractor, Further to the above, the Risk Assessor will
ensure that all Appointed Contractor Supervisors convey the information on the risk
assessments to the respective work crews and the Contractor employees sign an Attendance
Register.
9.3.10.9 The contractor must, before the commencement of any construction work and during such
construction work, have risk assessments performed by a competent person appointed in writing,
which risk assessments form part of the health and safety plan to be applied on the site, and must

include—
(@) the identification of the risks and hazards to which persons may be exposed to;
(b) an analysis and evaluation of the risks and hazards identified based on a documented method:

{c) a documented plan and applicable safe work procedures to mitigate, reduce or control the

risks and hazards that have been identified;
(d} a monitoring plan; and
(e) areview plan.

9.3.10.10 The contractor must ensure that as far as is reasonably practicable, ergonomic related hazards
are analyzed, evaluated and addressed in a risk assessment.

9.3.10.11 The contractor must ensure that all employees under his or her control are informed, instructed
and trained by a competent person regarding any hazard and the related work procedures and or
control measures before any work commences, and thereafter at the times determined in the risk
assessment monitoring and review plan of the relevant site.

9.3.10.12 The principal contractor must ensure that all his’her contractors are informed regarding any

hazard that is stipulated in the risk assessment before any work commences, and therearter at
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the times that may be determined in the risk assessment monitoring and review plan of the
refevant site. |
9.3.10.13 The contractor must consult with the health and safety committee or, if no health and safety
commitiee exists, with a representative trade union or representative group of employees, on the
monitoring and review of the risk assessments of the relevant site.
9.3.10.14 The contractor must ensure that copies of the risk assessments of the relevant site are available
on site for inspection by an inspector, the client, the client's agent, any contractor, any employee,
a representative trade union, a health and safety representative or any member of the health and
safety committee.
9.3.10.15 The contractor must review the relevant risk assessment—
(a}  where changes are effected to the design and or construction that result in a change to the
risk profile; or
{b}  when an incident has occurred.

- 98311 OHS MEETINGS .

9.3.111  Monthly OHS meetings with all OHS Representatives and other committee members will be
conducted for the contract. Depénding on the scope of work, monthly OHS Contractor meetings
will also be conducted to discuss OHS related matters.

9.3.11.2  The project OHS meetings are formalised with a standard agenda, however each project may
.adapt the standard agenda fo meet either client requirements or joint venture requiremnents.
Minutes must be kept for each meeting and distributed to each member. As with all OHS
documentation these are filed on the Contractor Safety files for viewing by either the Principal
Contractor or Client or Officials from the Dept of Labour.

9.3.11.3  All persons atténding OHS meetings are required to sign a standard aitendance register as proof
of attendance.

9.3.11.4  Contractor Supervisor Meetings. It might be required by the Principal Contractor to have safety
meeting with the supervisors of the Contractors when the need arise or if the Principle contractor

see it fit to have meetings.

9.312  ACCIDENT PROCEDURES

9.3.12.1  Standard Accident Procedure. Fully equipped first aid boxes along with applicable sighage must
be placed in prominent areas on the project. All incident investigations will be conducted by either
the Contractor Construction Health and Safety Officer, appointed investigator or appointed
Contractor OHS Representative.

9.3.12.2 First Aider Appointment & Functions. Each trained First Aider must be appointed in writing and
responsibilities should be in writing on the appointment form.

9.3.12.3 Name List of First Aiders. To promote the awareness of the trained First Aiders, their names
and work areas shall be displayed in all prominent areas.

9.3.12.4 Emergency Evacuation Procedure. A Standard Emergency Evacuation Procedure must be

developed by the Contractor in accordance with the Emergency Evacuation Procedure of the
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9.3.12.5

Principal Contractor. A Clients specific Evacuation Procedure will take preference over the
standard evacuation procedure. Details of the Emergency Evacuation Procedure will be
displayed in all prominent work areas.

The Contractor shall demonstrate to the Principal Contractor that at least two Emergency
Evacuation Drills has been conducted during a year and shall also keep record of these drills with

the short comings and remedial actions taken.

9.3.12.8 To promote the awareness of the emergency numbers the lists will also be displayed in all

9.3.12.7

9.3.12.8

9.3.12.9

10.
10.1
10.1.1

10.2
10.2.1

10.2.2

Tender

prominent areas.

Employers Report of Accident Forms. In the unfortunate case of a person being injured and
requiring medical attention, then the standard “Employers Report of Accident” form will be
completed accordingly. Sufficient blank copies will be kept at the Contractors offices. As per the
accident procedure copies will be sent to the medical practitioner and relevant company Head
Office. A copy will also be kept on the Contractdr Safety file.

Investigation Form {Annexure 1), Each incident involving medical attention from either a doctor
or hospital will be fully investigated on an Annexure 1 form. This form entails input from all
parties namely the investigator, OHS Committee and project management. Each investigation will
be reviewed at the monthly OHS meeting, Once actioned the Annexure 1 form will be kept on the
Contractor OHS File. If required the client will be notified immediately and a copy handed over.
Serious & Reportable Incidents. The Contractor will immediately inform the Principal
Contractor of any serious or fatal accident which occur. In the case of a Fatality the
Coritracter will also inform the Authorities (Department of Labour or the Department of

Minerals and Energy in RSA) for their investigation.

CONSTRUCTION ACTIVITIES

PORTABLE ELECTRIC TOOLS

No Contractor will aflow any employee to work with unsafe or damaged portable electric tools. All
tools will be inspected before it is issued to employees. Any contractor who does not cenform to this
requirement wili be fined and the tool confiscated until it is made safe to use by the contractor. All
rotating parts wiit be sufficiently guarded to protect employees. Tools may only be used by

competent/trained persons.

SCAFFOLDING

No contractor will allow any employee to work on unsafe or damaged scaffolding. Scaffolding will be
inspected daily and after inclement weather by a competent appointed person. No work will be
allowed on scaffolds during inclement weather conditions. Scaffolds will be fitted with a sign at the
access to the Scaffold to indicate if it is safe or unsafe o use. Scaffolds will be constructed to SANS -
10085 standards and OHS Act 85 of 1993 regulations.

The contractor must appoint a competent person in writing who must ensure that all scaffolding work
operations are carried out under his or her supervision and that all scaffold erectors, team leaders

and inspectors are competent to carry out their work.
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10.3.1

10.4
10.4.1

10.5
10.6.1

-10.5.2

10.5.3

10.5.4
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LADDERS

No contractor will allow any employee to work on unsafe or damaged ladders. No person will be
ailowed to stand and work on the last 2 Rungs of any ladder. When the ladder is longer than 3m
then another person will hold the ladder in place at the bottom and the ladder will also be tied to a
solid structure at the top where possible. Ladders will be inspected visually before shift starts and

monthly on a register. Ladders are access equipment and not working piatforms.

PPE (Perscnal Protective Equipment)

Compulsory PPE. are Hardhats, Safety boots and overalls. Any other PPE required will be
determined by the Risk Assessment. PPE will be issued to employees free of charge and a signed
register will be kept by the contractor to proof that PPE has been issued to the employee. Only full
body, double tanyard safety harnesses will be allowed to be used by employees who are working on
any unprotected. heights. These harnesses must carry the SABS stamp of approval. PPE will comply
with relevant’ SABS and OHS Act 85 of 1993 regulations. PUBLIC WORKS, ROADS &
INFRASTRUCTURE has request the Contractors who need to purchase new harnesses to purchase
harnes‘ses which has a foot strap as part of the harness and to phase out harnesses which are not

fitted with foot straps.

FALL PROTECTION
A detailed fall protection plar will be submitted by the contractor to Frincipal Contractor for approval.
A competent person wili be appointed in writing to contral and oversee all work being conducted by

the contractor.

Contractors working on heights will take precéutions to prevent tools, equipment and employees
from accidentally falling from heights. Where it can be prevented no person will work above other
employees unless there is sufficient guarding protecting the employees below.

The contractor must—
(a) designate a competent person to be responsible for the preparation of a fall protection plan:

b) ensure that the fall protection plan contemplated in paragraph (10.5.1) is implemented,

amended where and when necessary and maintained as required; and
{c) take steps to ensure continued adherence to the fall protection plan.

A fall protection plan must include—

(a) a risk assessment of all work carried out from a fall risk position and the procedures and

methods used to address all the risks identified per location;

{b) the processes for the evaluation of the employees' medical fitness necessary to work at a fall

risk position and the records thereof;

(c) a programme for the trainihg of employees working from a fall risk position and the records

thereof;
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(d)

(e)

the procedure addressing the inspection, testing and maintenance of all fall protection
equipment; and
a rescue plan detailing the necessary procedure personnel and suitable equipment required

to affect a rescue of a person in the event of a fall incident to ensure that the rescue

procedure is implemented immediately following the incident.

10.5.5 The contractor must ensure that a construction manager appointed under regulation 8(1) is_in

possession of the most recently updated version of the fall protection plan.

10.5.6 The contractor must ensure that—

(a)

(d)

all unprotected openings in floors, edges, slabs, hatchways and stairways are adeguately
guarded, fenced or barricaded or that similar means are used to safeguard any person from

falling through such openings;
no person is required to work in a fall risk position, unless such work is performed safely
fall prevention and fall arrest equipment are—

A(i) approved as suitable and of sufficient strength for the purpose for which they are
being used, having regard to the work being carried out and the load, including any
person, they are intended to bear; and '

{ii) securely attached te a sfructure or plant, and the structure or plant and the means of
attachment thereto are suitable and of sufficient strength and stability for the purpose

of safely supporting the equipment and any person who could fall; and

fall arrest equipment is used only where it is not reasonably practicable to use fall prevention

squipmeant.

10.5.7 Where roof work is perfermed, the eontrector must ensure that,

(a)
(b)
{c)

{f)

the roof work has been prOperly planned;
the roof erectors are competent to carry out the work;

no employee is permitted to work on rocfs during inclement weather conditions or if any

conditions are hazardous to the health and safety of the employee;

all covers to openings and fragile materfal are of sufficient strength to withstand any imposed

loads;

suitable and sufficient platforms, coverings or other similar means of support have been
provided to be used in such a way that the weight of any person passing across or working on

or from fragile material is supported; and

suitable and sufficient guard-rails, barriers and tos-boards or other similar means of protection

prevent, as far as is reasonably practicable, the fall of any person, material or equipment.

10.6 HOUSEKEEPING AND GENERAL SAFEGUARDING ON CONSTRUCTION SITES

Tender
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16.6.1

10.6.2

10.6.3

10.6.4
10.6.56

10.7

10.7.1.
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Housekeeping of the contractors work area will be the responsibility of the contractor. Housekeeping
will be done throughout the day to prevent any material or tools obstructing the walkways of the
employees. Daily cleaning of the work area will be done near the end of the shift.

Further to this the following must be addressed,;

a) adequate care is taken fo ensure correct storage and stacking of articles and material.

b) regular refuge removal is maintained. |

c) the working area around machinery is clean and demarcated.

d) no articles or material are disposed from any height without the necessary precautions taken.
e) spillages of hazardous chemicals are left unattended.

The Principal Contractor reserves the right to clean up after any Contractor who fails to adhere to
these requirements and to charge the Contractor accordingly.

The Client OHS Specification might have additional requirements which need to be complied with.
The contractor must, in addition to compliance with the Environmental Regulations, ensure that
suitable housekeeping is continuously implemented on each construction site, including—

(2)  the proper siorage of materials and equipment;
(b) the removal of scrap, waste and debris at appropriate intervals;

{¢) ensuring that materials required for use, are not placed on the site so as to obstruct means of

access to and egress from workplaces and passageways;

(¢) ensuring that materiais which are no longer required for use, do not accumulate on and are

removed from the site at appropriate intervals;

{e) ensuring that waste and debris are not disposed of from a high place with a chute, unless the
chute complies with the requirements set out in the Environmental Legislation applicable to

country;

{(fy  ensuring that construction sites in built-up areas adjacent to a public way are suitably and
sufficiently fenced off and provided with controlled access points to prevent the entry of

unauthorized persons,; and

(g) ensuring that a catch platform or net is erected above an enfrance or passageway or above a
place where persons work or pass under, or fencing off the danger area if work is being
performed above such entrance, passageway, of place so as to ensure that all persons are
kept safe in the case of danger or possibility of persons being struck by falling objects.

MACHINERY

The Contracter and its contractors shall ensure that all the plant, machinery or equipment they wish
to utilise on the Project is of sound order and fit for the purpose for which it is intended and that it

complies with all applicable legislative requirements.

72

Part C2: Scope of Work:



10.7.2.

10.7.3.
10.7.4.
10.7.5.
10.7.6.
10.7.7.

10.7.8.

10.8

10.8.1

10.8.2

10.9

Tender

The Contractor and its contractors shall ensure that all plant, machinery or equipment is suitably
guarded by means of insulation, fencing, screening, or guarding. Further to this, all safety equipment

in relation to the plant, machinery or equipment is in a suitable and working condition.

The Contractor and its contractors shall ensure that all employees operating or utiiisihg such plant,
machinery or equipment are suitable trained, experienced and are aware of the dangers involved.

The Contractor and its contractors shalt not permit uncertified employees from working on moving

or electrically alive machinery. isolation Procedures shall be adhered to by all.

Devices to start and stop machinery must be clearly labelled and in working order on all plant,

machinery and equipment. Warning signs of relevant dangers must also be clearly visible.

The Contractor shall comply with the PUBLIC WORKS, ROADS & INFRASTRUCTURE FRS (Fatal
Risk Standards). '

The Client OHS Specification might have additional requirements which need to be complied with.

No plant and equipment shall be allowed on site without being checked and approved by the

Principal Contractor.

STRUCTURES
The contractor must ensure that—

{a) all réasonably practicable steps are taken to prevent the uncontrolled collapse of any new or
existing structure or any part thereof, which may become unstable or is in a temporary state of

weakness or instability due to the carrying out of construction work;
(b) no structure or part of a structure is loaded in a manner which would render it unsafe; and

{c) all drawings pertaining to the design of the relevant structure are kept on site and are available
on request to an Inspector, Principal Contractor, other Contractors, the Client and the Client's

Agent or Employee.
An owner of a structure must ensure that—

{a) inspections of that structure are carried out periodically by competent persons in order to

render the structure safe for continued use;

{b) that the inspections contemplated in paragraph (a) are carried out at least once every six

months for the first two years and thereafter yearly;

{c) the structure is maintained in such a manner that it remains safe for continued use;
{d) the records of inspections and maintenance are kept and made available on request to an
inspector.
TEMPORARY WORKS
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10.9.1 The contractor must appoint a temporary works designer in writing to design, inspect and approve

10.9.2

10.0.3

Tender
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the erected temporary works on site before use,

The contractor must ensure that all temporary works operations are carried out under the

supervision of a competent person who has been appointed in writing for that purpose.

The confractor must ensure that—

(@)

(b)

{c)

(f

@)

{h)

(k}

alt temporary works structures are adequately erected, supported, braced and maintained by a
competent person so that they are capable of supporting all anticipated vertical and lateral loads
that may be applied to them, and that no loads are imposed onto the structure that the structure

is not designed to withstand;

all temporary works structures are done with close reference to the structural design drawings,

and where any uncertainty exists the structural designer should be consulted;

detailed activity specific drawings pertaining to the design of temporary works structures are
kept on the site and are available on request o an inspector, other contractors, the client, the

client's agent or any employee;

all persons required to erect, move or dismantle temporary works structures are provided with

adequate training and instruction to perform those operations safely;

all 'equipment used in temporary works structure are carefully examined and checked for

suitability by a competent person, before being used;.

all temporary works structures are inspected by a competent person immediately before, during
and after the placement of concrete, after inclement weather or any other imposed load and at
least on a daily basis until the temporary works structure has been removed and the results

have been recorded in a register and made available on site;

no person may cast concrete, until authorization in writing has been given by the competent

person cantemplated in paragraph {(a);

if, after erection, any temporary works structure is found to be damaged or weakened to such a

degree that its integrity is affected, it is safely removed or reinforced immediately;
adequate precautionary measures are taken in order to—
{i) secure any deck panels against displacement; and

if) prevent any person from slipping on temporary works due to the application of release

agents;

as far as is reasonably practicable, the health of any person is not affected through the use of

solvents or oils or any other similar substances;

upon casting concrete, the temporary works structure is left in place until the concrets has

acquired sufficient strength to safely support its own weight and any imposed load, and is not
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removed until authorization in writing has been given by the competent person contemplated in

paragraph (a);

() the foundation conditions are suitable to withstand the loads caused by the temporary works
structure and any imposed load in accordance with the temporary works design.

(m) provision is made for safe access by means of secured ladders or staircases for all work to be

carried out above the foundation bearing level;

{n) .a temporary works drawing or any other relevant document includes construction sequences

and methods statements;

{0) the temporary works designer has been issued with the latest revision of any relevant structural

design drawing;

{p) -atemporary works design and 'drawing is used only for its intended purpose and for a specific

portion of a construction site; and

(g) the temporary works drawings are approved by the temporary works designer before the

erection of any temporary works.

10.9.4 No contractor may use a temporary works design and drawings for any work other than its infended

pUrpose.

1010 EXCAVATIONS

10.10.1 Excavations will be barricaded with solid barricading i.e. pipes and orange snow netting. Excavations
will be barricaded in such a way that it will prevent any person from falling into the excavations (at
least 1m from.the edge). There will be safe access into the excavation via a ladder which will
protrude 1m above ground level, These ladders will be placed at intervals not exceeding 6m from
any worker inside the excavation. All excavations will be shored or battered to prevent accidental
coliapse of ground. All excavated material will be placed at least 1,5m away from the sides of the

. excavation. Where there is vehicles travelling in the area a burm will be placed around the edges at
1,6m away from the excavation to prevent vehicles accidentally driving too close to the excavation.
All excavations will be inspected daily by a competent, appointed person and findings will be
recorded on an appropriate register / checklist. No contractor will allow his employees to work inside
any excavation while a TLB or Excavator is busy excavating the same excavation. Excavations will

be kept free of any toxic or explosive gases. Excavations will be kept well ventilated at all times.

10.10.2 The contractor must—

{(a) ensure that all excavation work is carried out under the supervision of a competent person who
has been appointed in writing for that purpose; and
(b} evaluate, as far as is reasonably practicable, the stability of the ground before excavation work

begins.

10.10.3 The contractor who performs excavation work—
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a) must take reasonable and sufficient steps in order to prevent, as far as is reasonably

practicable, any person from being buried or trapped by a fall or dislodgement of material in

an excavation;

b) may not require or permit any berson to work in an excavation which has not been
adequately shored or braced: Provided that shoring and bracing may not be necessary

where—

(i) the sides of the excavation are sioped to at least the maximum angle of

repose measured relative to the horizontal plane; or
(i) such an excavation is in stable material: Provided that—

{aa) permission has been given in writing by the appointed competent
person contemplated in sub regulation (1) upon evaluation by him or her of the site

conditions; and

(bb) : where any uncertainty pertaining to the stability of the soil still exists,
the decision from a professional engineer or a professional technologist competent

in excavations is decisive and such a decision must be noted in writing and signed

by both the competent person contemplated in sub reg‘uiation' (1) and the

professional engineer or technologist, as the case may be;

¢) must take steps to ensure that the shoring or bracing contemplated in paragraph (b} is
designed and constructed in a manner that renders it strong enough to support the sides of

the excavation in question;

d) must ensure that no load, material, plant or equipmerit is placed or moved near the edge of

any excavation where it may cause its collapse and consequently endangers tHe'safety of

any person, unless precautions such as the provision of sufficient and suitable shoring or

bracing are taken to prevent the sides from collapsing;

e) must ensure that where the stability of an adjoining building, structure or road is likely fo be

affected by the making of an excavation, steps are taken to ensure the stability of such

building, structure or road and the safety of persons;

) must cause convenient and safe means of access to be provided to every excavation in -

which persons are required fo work, and such access may not be further than six meters

from the point where any worker within the excavation is working;

g} must ascertain, as far as is reasonably practicable, the location and nature of electricity,
water, gas or other similar services which may in any way be affected by the work to be
performed, and must before the commencement of excavation work that may affect any
such service, take the steps that are necessary to render the circumstances safe for all

persons involved;

h) must ensure that every excavation, including all bracing and shoring, is inspected—
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iy daily, pripr'to the commencement of each shift;
i) after every blasting operation;
i) after an unexpected fall of ground;
iv} after damage to supports; and
v) after rain,

by the competent person contemplated in sub regulation (1), in order to ensure the
safety of the excavation and of persons, and those results must be recorded in a
register kept on site and made available on request to an inspector, the client, the

client's agent, any other contractor or any employee;

[y must cause every excavation which is accessible to the public or which is adjacent to public
roads or thoroughfares, or whereby the safety of persons may be endangered, to be—

i) adequately protected by a barrier or fence of at least one metre in height and as

close to the excavation as is practicable; and

if) provided with warning illuminates or any other clearly visible boundary indicators at

night or when visibility is poor,

or have resort to any other suitable and sufficient precautionary measure where

subparagraphs (i} and {ii) are not practicable;

[} must ensure that all precautionary measures stipulated for confined spaces as determined in

the Legislation are complied with by any person entering any excavation;

k)‘ must, where the excavation work involves the use of explosives, appoint a competent
person in the use of explosives for excavation, and must ensure that a method statement is

developed by that person in accordance with the applicable explosives legislation; and

Y must cause warning signs to be positioned next to an excavation within which or where

persons are working or carrying out inspections or tests.

10.11 DEMOLITION WORK

10.11.1 The contractor must appoint a competent person in w'riting to supervise and control all demolition

work on site.

10.11.2 The contractor must ensure that before any demolition work is carried out, and in order to ascertain
the method of demolition fo be used, a detailed structural engineering survey of the structure to be
demolished is carried out by a competent person and that a method statement on the procedure to

be followed in demolishing the structure is developed by that person.

10.11.3 During a demolition, the competent person contemplated in sub regulation {10.11.1) must check the
structural integrity of the structure at intervals determined in the method statement contemplated in

sub regulation (10.11.2), in order to avoid any premature collapses.
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10.11.4 The contractor who performs demolition work must—
(a) with regard to a structure being demolished, take steps to ensure that—

() no floor, roof or other part of the structure is overloaded with debris or material in a

manner which would rendér it unsafe;

{ii) all reasonably practicable precautions are faken to avoid the danger of the structure
collapsing when any part of the framing of a framed or partly framed building is

removed, or when reinforced concrete is cuf: and

(il  precautions are taken in the form of adequate shoring or other means that may be
necessary to prevent the accidental collapse of any part of the structure or adjoining

structure;

{(b) ensure that no person works under overhanging material or a structure which has not been

adequately supported, shored or braced,;

(c) ensure that any support, shoring or bracing centemplated in paragraph (b), is designed and
consiructed so that it is strong enough to support the overhanging material;

(d) where the stability of an adjoining building, structure or road is likely to be affected by demolition
work on & structure, take steps to ensure the stability of such structure or road and the safety of

persons,

(e) ascertain as far as is reasonably practicable the location and nature of electricity, water, gas or
other similar services which may in any way be affected by the work to be performed, and must
before the commencement of demolition work that may affect any such service, take the steps

that are necessary to render circumstances safe for all persons involved:

(f) cause every stairwell-used and every floor where wark is being performed in a building being

demolished, to be adequately illuminated by either natural or artificial means:

{g) cause convenient and safe means of access to be provided to every part of the demolition site

in which persons are required to work; and

(h) erect a catch platform or net above an entrance or passageway or above a place where
persons work or pass under, or fence off the danger area if work is being performed above such
entrance, passageway, or place so as to ensure that all persons are kept safe where there is a

danger or possibility of persons being struck by falling objects.

(i) The demolition area shall bhe well barricaded with relevant warning signs displayed on the

barricading to prevent any unauthorised person to enter the demolition area

10.11.5 The contractor must ensure that no material is dropped to any point, which falls outside the exterior

walls of the structure, unless the area is effectively protected.
10.11.6 No person may dispose of waste and debris from a high place by a chute unless the chute—

a) is adequately constructed and rigidly fastened;
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h) if inclined at an_angIe of more than 45 degrees to the horizontal, is enclosed on its four sides;
c) if of the open type, is inclined at an angle of less than 45 degrees to the horizontal;

. d) where necessary, is fitted with a gate at the bottom end to control the flow of material; and
e) discharges into a container or an enclosed area surrounded by barriers,

10.11.7 The contractor must ensure that every chute used to dispose of rubble is designed in such a manner
that rubble doas not free-fall and that the chute is strong enough to withstand the force of the debris

travelling along the chute.

10.11.8 The contractor must ensure that no equipment is used on floors or working surfaces, unless such

floors or surfaces are of sufficient strength to support the imposed loads.

10.11.9 Where a risk assessment indicates the presence of asbestos, the contractor must ensure that all

asbestos related work is conducted in accordance with the applicable Legislation.

10.11.10 Where a risk assessment indicates the presence of lead, the confractor must ensure that all lead

related work i conducted in accordance with the applicable Legislation.

10.11.11 Where the demolition work involves the use of explosives, a method statement must be developed
in accordance with the applicable explosives legislation, by an appointed person who is competent
in the use of explosives for demolition work and all persons involved in the demolition works must

adhere to demolition procedures issued by the appointed person.

10.11.12 The contractor must ensure that all waste and debris are as soon as reasonably practicable

removed and disposed of from the site in accordance with the applicable legislation.
10.11.13 Demolition work wili be done under supervision of a competent person.

10.11.14 Dust will be minimised to an acceptable standard. When working with Compressors and Jack
hammers, the contractor will ensure that ail couplings are safeguarded with safety chains over the

couplings.

10.41.15 All service lines will be detected before the work starts and all service lines will be secured by

competent persons before work commence.

10.12 TUNNELING
10.12.1  No person may enter a tunnel, which has a height dimension of less than 800 millimetres.

10.13 SUSPENDED PLATFORMS

10.13.1 The contractor must appoint a competent person in writing who must ensure that all suspended
platforms work operations are carried out under his or her supervision and that all suspended

platform erectors, operators and inspectors are competent to carry out their work.

10.13.2 No contractor may use or permit the use of a suspended platform, unless—
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a} the design, stability and construction thereof comply with the safety standards incorporated for

this purpose into the applicable Legislation

b) he or she is in possession of a certificate of system design issued by a professional engineer,
certificated engineer or .a professional technologist for the use of the suspended platform .

system; and

c) he orshe is, before the commencement of the work, in possession of an operational compliance
plan developed by a competent person based on the certificate of system design contemplated
in subparagraph (b) and applicable to the environment in which the system is being used, which

operational compliance plan must include proof of the—
i.  appointment of the competent person contemplated in sub regulation (10.13.1);
il. competency of erectors, operators and inspectors;

iii. operational design calculations, which must comply with the requirements of the system

design certificate;
iv. performance test resuits;

v. sketches indicating the completed system with the operational loading capacity of the

platform;
vi. procedures for and records of inspections having been carried out; and
vii.  procedures for and records of maintenance work having been carried out.

18.13.3 The contractor making use of a suspended plaiform system must submit a copy of the certificate of
system design contemplated in sub regulation (10.13.2) (b), including a copy of the operational
design calculations contemplated in sub regulation 10.13.2(c) (iii), sketches and test results, to the
provincial director before commencement of the use of the system and must further indicate the

intended type of work that the system will be used for.

10.13.4 The contractor must submit a copy of the certificate of system design in the manner contemplated in

subregulation (10.13.3) for every new project.
10.13.5 The contractor must ensure that the ouiriggers-of each suspended platform;

a) are constructed of material of adequate strength and have a safety factor of at least four in

relation to the load it is to carry; and

by have suspension points provided with stop devices or other effective devices at the outer ends

to prevent the displacement of ropes.
10.13.6 The contractor must ensure that—

a) the parts of the building or structure on which the outriggers of a sdspended platform are
supported, are checked by means of calculations to ensure that the required safety factor is

adhered to without risk of damage to the building or structure;

b) the suspension wire rope and the safety wire rope are separately connected to the outrigger;
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c) each person on a suspended platform is provided with and wears a body harness as a fall

prevention device, which must at all times be attached to the suspended platform:

d) the hand or power driven machinery to be used for the lifting or lowering of the working platform
of a suspended platform is constructéd and maintained in such a manner that an uncontrolled

movement of the working platform cannot oceur;

e) the machinery referred to in paragraph (d} is so situated that it is easily accessible for
inspection;

f)y  the rope connections to the outriggers are vertically above the connections to the working

_platform; and

g) when the working platform is suspended by two ropes only, the connections of the ropes to the
~working platform are of a height above the level of the working platform to ensure the stability of

the working platform.

10.13.7 The contractor must ensure that a suspended platform-—

a) is suspended as near as possible to the structure to which work is being done to prevent as far

as is reasonably practicable horizontal movement away from the face of the structure;

b) s fitted with anchorage points to which workers must attach the lanyard of the safety harness
worn and used by the worker, and such anchorage connections must have sufficient strength to

withstand any potential load applied to it; and

¢)  is fitted with a conspicuous notice easily understandable by all workers working with the

suspended platform, showing—
(). the maximum mass load;
(ii.  the maximum number of persons; and

(ii).  the maximum total mass load, including load and persons, which the suspended platform

can carry.

10.13.8 The contractor must cause-—

Tender

a) the whole installation and all working parts of a suspended platform to be thoroughly examined

by a competent person in accordance with the manufacturer's specification;

b) the whole installation to be subjected to a performance test as determined by the standard to

which the suspended platform was manufactured;

c) the performance test contemplated in paragraph (b} to be done by a competent person
appointed in writing, with the knowledge and experience of erection and maintenance of
suspended platforms or similar machinery, and who must determine the serviceability of the
structures, ropes, machinery and safety devices before they are used, every time suspended

platforms are erected; and
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d} the performance test contemplated in paragraph (b) of the whole installation of the suspended
platform to be subjected to a load equal to that prescribed by the manufacturer or, in the
absence of such load, to a load of 110 per cent of the rated mass load, at intervals not
exceeding 12 months .and in"such a manner that every part of the installation is stressed

accordingly.

10.13.9 The contractor must cause every hoisting rope, hook or other load-attaching device which forms part
of the suspended platform to be thoroughly examined in accordance with the manufacturer's
specification by the competent person before they are used every time they are assembled, and, in

cases of continuous usse, at intervals not exceeding three months.

10.13.10 The contractor must ensure that the Suspended Platform Supervisor or the Suspended Platform
Inspector carries out a daily inspection of all the equipment prior to use, including establishing

whether—
a) all connection botts are secure;
b) all safety devices are functioning;
c) all safety devices are not tampered with or vandalized;
d) .the total maximum mass load of the platform is not exoeeded;

e) the occupants in the suspended platform are using body harnesses which have been properly

attached;
f)  there are no visible signs of damage to the equipment; and
g) all reported operating problems have been attended to.

10.13.11 The contractor must ensure that all inspection and performance test records are kept on the

construction site at all times and made available to an inspector, the client, the client's agent or any

employee upon request.

10.13.12 The contractor must ensure that all employees required to work or to be supported on a suspended

platform are—

a) medically fit to work safely in a fall risk position or such similar environment by being in

possession of a medical certificate of fitness;
b} competentin conducting work related to suspended platforms safely;
¢} trained or receiv.ed training, which includes at least—
(i). how to access and egress the suspended platform safely;
(i), how to correctly operate the controls and safety devices of the equipment;
(ii).  information on the dangers related to the misuse of safety devices; and
{(iv). information on the procedures to be followed in the case of—

(v). anemergency;
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{vi). the malfunctioning of equipment; and
(vii).  the discovery of a suspected defect in the equipment: and
{viiiy.  instructions on the proper use of body harnesses.

10.13.13 The contractor must ensure that where the outriggers 6f a suspended platform are to be moved,
only persons trained and under the supervision of the competent person effect such move, within
the limitation stipulated in the operational compliance plan and that the supervisor must carry out an

inspection and record the result thereof prior to re-use of the suspended platform.

10.13.14 The contractor must ensure that the suspended platform is properly isolated after use at the end of
each working day in such a manner that no part of the suspended platform presents a danger to

any person thereafter.

10.14 ROPE ACCESS WORK
10.14.1 The contractor must—

a) appoint a competent person in writing as a rope access supervisor with the duty of supervising
all rope access work on the site, including the duty of ensuring occupational health and safety
compliance in relation to rope access work: Provided that the appointment of any such person
does not relieve the construction manager of any personal accountability for failing in his

management duties in terms of this regulation;

b) ensure that all rope access work on the construction site is carried out under the supervision of

a competent person; and
¢} ensure that all rope access operators are competent and licensed to carry out their work.
10.14.2 No contractor may use or allow the use of rope access work unless—

(a) the design, selection and use of the equipment and anchors comply with the relevant safety

standards

(b) he or she is in possession of a site specific fall protection plan developed by a competent
person applicable to the specific work and environment prior to the commencement of the work,
including records of maintenance and inspections of all the equipment used for the work

operations.

10.14.3 The contractor must ensure that adequate measures are in place to allow rescue procedures to

commence immediately in the event of a fall incident taking place.

10.15 MATERIAL HOISTS

10.15.1 The contractor must ensure that every material hoist and its tower have been constructed in
accordance with the generally accepted technical standards and are strong enough and free from
defects.

10.15.2 The contractor must ensure that the tower of every material hoist is—
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{a)

{b)

{c)

erected on firm foundations and secured to the structure or braced by steel wire guy ropes, and
extends to a distance above the highest landing to allow a clear and unobstructed space of at

teast 900 millimetres for over travel;

ehciosed on all sides at the bottom, and at all floors where pefsons are at risk of being struck by
moving parts of the hoist, except on the side or sides giving access to the materlal hoist, with
walls or other effective means to a height of at least 2100 millimetres from the ground or floor

level; and

provided with a door or gate at least 2100 millimetres in height at each landing, and that door or
gate must be kept closed except when the platform is at rest at such a landing.

10.15.3 The contractor must cause—

{a)

{b)

()

the platform of every material hoist to be designed in a manner that it safely contains the loads
being conveyed and that the combined mass of the platform and the load does not exceed the

designed lifting capacity of the hoist;

the hoisting rope of every material hoist which has a remote winch to be effectively protected
from damage by any external cause to the portion of the hoisting rope between the winch and

the tower of the hoist; and

every material hoist to be provided with an efficient brake capable of holding the platform with

its maximum load in any position when power is not being supplied to the hoisting machinery.

10.15.4 No contractor may require or permit trucks, barrows or material to be conveyed on the platform of a

10.16.5

10.15.6

10.15.7
10.15.8
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material hoist and no person may so convey trucks, barrows or material unless those articles are

secured or contained in @ manner that displacement thereof cannot take place during movement,

The contractor must cause a notice, indicating the maximum mass load which may be carried at

any one time and the prohibition of persons from riding an the platform of the material hoist, to be

affixed around the base of the tower and at each landing.

The contractor of a material hoist may not require or permit any person to operate a hoist, unless

the person is competent in the operation of that hoist,

No contractor may require or permit any person to ride on a material hoist.

The contracter must ensure that every material hoist—

(a)

{d)

is inspected on daily basis by a competent person appointed in writing by the contractor and
such competent person must have the experience pertaining to the erection and maintenance of

material hoists or similar machinery;

inspection contemplated in paragraph (a), includes the determination of the serviceability of the
entire material hoist, including guides, ropes and their connections, drums, sheaves or pulleys

and all safety devices;

inspection results are entered and signed in a record book by a competent person, which book

must be kept on the premises for that purpose;

is properly maintained and the maintenance records in this regard are kept on site.
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10.16 BULK MIXING PLANT
10.16.1 The contractor must ensure that the operation of a bulk mixing plant is supervised by a competent

person who has been appointed in writing and is—"
(a) aware of all the dangers involved in the operation thereof; and
| (b) conversant with the precautionary measures to be taken in the inferest of health and safety.

10.16.2 No person supervising or operating a bulk mixing plant may authorize any other person to operate
the plant, unless that person is competent to operate a bulk mixing plant.

10.16.3 The contractor must ensure that the placement and erection of a bulk mixing plant cemplies with
the requirements set out by the manufacturer and that such plant is erected as designed.

10.18.4 The contractor must ensure that all devices to start and stop a bulk mixing plant are provided and

that those devices are—
{a) placed inan easily accessible position; and
(b) constructed in a manner to prevent accidental starting.

10.16.5 The coniractor must ensure that the machinery and plant selected is suitable for the mixing task
and that all dangsrous moving parts of a mixer are placed beyond the reach of persons by means
of doors, covers or other similar means.

10.16.8 No person may remave or modify any guard or safety equipment relating to a bulk mixing plant,
unless authorized to do so by the appointed person contemplated in subregulation {(1}.

10.16.7 The contractor must ensure that all precautionary measures stipulated for confined spaces as
determined in the General Safety Regulations, 2003, are complied with when entering any silo.

10.16.8 The contractor must ensure that a record is kept of all repairs or maintenance to a bulk mixing plant

and that the record is available on site to an inspector, the client, the client's agent or any

employee.

10.17 EXPLOSIVE ACTUATED FASTENING DEVICE
10.17.1 No contractor may use or permit any person to use an explosive actuated fastening device,

unless—
{a) the user is provided with and uses suitable prdtective equipment;
{(b) the user is frained in the operation, maintenance and use of such a device;

(c) the explosive actuated fastening device is provided with a protective guard around the muzzle

end, which effectively confines any flying fragments or particles; and

(d) the firing mechanism is so designed that the explosive actuated fastening device, will not

function unless—

(i it is held against the surface with a force of at least twice its weight; and
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{iy  the angle of inclination of the barrel to the work surface is not more than 15 degrees from

a right angle.
10.17.2 The contractor must ensure that—

(a) only cartridges suited for the relevant explosive actuated fastening device, and the work to be

performed, are used;

{b) an explosive actuated fastening device is cleaned and examined daily before use and as often
as may be necessary for its safe operation by a competent person who has been appointed for

that purpose;

{c) the safety devices of an explosive actuated fastening device are in good working order prior to

use;

(d) when not in use, an explosive actuated fastening device and its cartridges are locked up in a

safe place, which is inaccessible to unauthorized persons;
(e) an explosive actuated fastening device is not stored in a loaded condition;

(fi  a warning notice is displayed in a conspicuous manner in the immediate vicinity wherever an

explosive actuated fastening device is used; and

{g) the issuing and collection of cartridges and nails or studs of an explosive actuated fastening
device are—
) confrolled a.nd done in writing by a person having been appointed in writing for that

purpose; and

(il recorded in a register by a competent person and that the recipient{ has accordingly
signed for the receipt thereof as well as the returning of any spent and unspent

cartridges.

10.18 CRANES
10.18.1 The contractor must, in addition to compliance with the applicable standards and legisiation ensure

that where fower cranes are used—
(a) ‘they are designed and erected under the supervision of a competent person;
(b) arelevant risk assessment and method statement are developed and applied,;

(c) the effects of wind forces on the crane are taken into consideration and that a wind speed
device is fitted that provides the operator with an audible warning when the wind speed exceeds

the design engineer’s specification;

(d) the bases for the tower cranes and tracks for rail-mounted tower cranes are firm, level and

secured;
{e) the tower crane operators are competent to carry out the work safely; and

{f) the tower crane operators have a medical certificate of fitness to work in such an environment,

issued by an occupational health practitioner in the form of Annexure 3.
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10.19 CONSTRUCTION VEHICLES AND MOBILE PLANT
10.19.1 The contractor must ensure that all construction vehicles and mobile plant—

(a)
(b)
{c)

(d)

{e)

{9)

(h)

are of an acceptable design and construction;
are maintained in a good working order;

are used in accordance with their design and the intention for which they were designed, having due

regard to safety and health;
are operated by a person who—

(i} has received appropriate fraining, is certified competent and in possession of proof of
competency and is authorised in writing to operate those construction vehicles and

mobile plant;

(iy has a medical certificate of fithess to operate those construction vehicles and mobile

plant, issued by an occupational health practitioner:
have safe and suitabie means of access and egress;

are properly organized and controlled in any work situation by providing adequate signalling or other
control arrangements to guard against the dangers relating to the movement of vehicles and plant, in

order to ensure their continued safe operation;

are prevented from falling into excavations, water or any other area IoWer than the working surface by

installing adequate edge protection, which may include guardrails and crash barriers;

are fitted with structures designed to protect the operator from falling material or from being crushed

should the vehicle or mobile plant overturn;
are equipped with an acoustic warning device which can be activated by the operator;
are eqguipped with an automatic acoustic reversing alarm; and

are inspected by the authorised operator or driver on a daily hasis using a relevant checklist prior to
use and that the findings of such inspection are recorded in a register kept in the construction vehicle

or mobile plant.

10.19.2 The contractor must ensure that—

{a) no person rides or is required or permitted to ride on a construction vehicle or mobile plant

otherwise than in a safe place provided therean for that purpose;

(b) every construction site is organized in such a way that, as far as is reasonably practicable,

pedestrians and vehicles can move safely and without risks to health:

{c) the traffic routes are suitable for.the persons, construction vehicles or mobile plant using them,

are sufficient in number, in suitable positions and of sufficient size;

{d) every fraffic route is, where necessary, indicated by suitable signs;
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{e) all construction vehicles and mobile plant left unattended at night, adjacent to a public road in
normal use or adjacent to construction areas where work is in progress, have appropriate lights
or reflectors, or barricades equipped with appropriate lights or reflectors, in order to identify the

location of the vehicles or plant;

(fy all construction vehicles or mobile plant when not in use, have buckets, booms or similar
appendages, fully lowered or blocked, controls in a neutral position, motors stopped, wheels

chocked, brakes set and ignition secured;

(g) whenever visibility conditions warrant additional lighting, all mobile plant are equipped with at

Ieaét two headlights and two taillights when in operation;

(h} tools, material and equipment are secured and separated by means of a physical barrier in

order to prevent movement when transported in the same compartment with employees;

(iy vehicles used to transport employees have seats firmly secured and adequate for the number of

empioyees to be carried; and

iy all construction vehicles or mobile plént travelling, working or operating on public roads comply
with the requirements of the National Road Traffic Act, 1996.

10.20 ELECTRICAL INSTALLATIONS AND MACHINERY ON CONSTRUCTION SITES

10.20.1 The contractor must, in addition to compliance with the applicable legislation ensure that—

(a) hefore construction commences and during the progress thereof, adequate steps are taken to
ascertain the presence of and guard against danger to workers from any electrical cable or

apparatus which is under, over or on the site;

(b} all parts of electrical installations and machinery are of adequate strength to withstand the

working conditions on censiruction sites;

{(c} the control of alf temporary electrical installations on the construction site is designated to a

competent persen who has been appointed in writing for that purpose;

(d) all temporary electrical instailations used by the contractor are inspected at least once a week
by a competent person and the inspection findings are recorded in a register kept on the

construction site; and

{e) all electrical machinery is inspected by the authorized operator or user on a daily basis using a
relevant checklist prior to use and the inspection findings are recorded in a register kept on the

construction site.

10.21 USE AND TEMPORARY STORAGE OF FLAMMABLE LIQUIDS ON CONSTRUCTION SITES
10.21.1 The contactor must, in addition to compliance with the provisions for the use and storage of

flammabte liquids in the applicable legislation, ensure that—
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(ay where flammable liquids are being used, applied or stored at the workplace concerned, it is
done in a manner that does not cause a fire or explosion hazard, and that the workplace is

effectively ventilated;

{b) no person smokes in any place in which flammable liquid is used or stored, and the contractor
must affix a suitable and conspicuous notice at all entrances to any such areas prohibiting such

smoking;

{c) an adequate amount of efficient fire-fighting equipment is installed in suitable locations around

- the flammable liquids store with the recognized symbolic signs;

(d) only the quantity of flammable liquid needed for work on one day is taken out of the store for

use;

(e} all containers holding flammable liquids are kept tightly closed when not in actual use and, after

their contents have been used up, are removed from the construction site and safely disposed

of;
(f) Where flammable liquid.s are decanted, the metal containers ére bonded and earthed; and

(9) no flammable material, including cotton waste, paper, cleaning rags or similar material is stored

together with flammable liquids.

10.22 WATER ENVIRONMENTS
10.22.1 The contractor must ensure that where construction work s done over or in close proximity to

water, provision is made for— -
(a) preventing persons from falling into water; and
{b) the rescuing of persons in danger of drowning.

10.22.2 The contractor must ensure that where a person is exposed to the risk of drowning by falling into

the water, the person is provided with and wears a lifejacket.

16.23 STACKING AND STORAGE ON CONSTRUCTION SITES
10.23.1 The contractor must, in addition to compliance with the provisions for the stacking of articles ensure

that—

(a) a competent person is appeinted in writing with the duty of supervising all stacking and storage

onh a construction site;
{b) adequate storage areas are provided;
{c) there are demarcated storage areas; and

(d) storage areas are kept neat and under control.
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10.23.2

10.23.3

10.23.4

10.23.5

Lay down areas will be kept neat and tidy. Areas will be barricaded and all equipment, material or

tools will be stored neatly inside this area. Stacking of equipment or material will be done on level

solid surfaces. Gverhanging of material will not be allowed.

Flammable liquids will be stored in a well ventilated store room with a Fire extinguisher placed oh

the outside of the store.
Gas Cylinders will be secured in a trolley while work is being done on site and will remain upright at

all times. Gas cylinders will be stored upright inside a well ventilated area, empty and full cylinders

will be stored apart from another.
The Torch, pipes and regulators will be stored detached from the cylinders and will be kept in &

storage box,

10.24 FIRE PRECAUTIONS ON CONSTRUCTION SITES
10.24.1 The contractor must ensure that-—

Tender

Part C2: Scope of Work. -

(a)
{b)
(c)

(d)

all appropriate measures are taken to avoid the risk of fire;

sufficient and suitable storage is provided for flammable liquids, solids and gases;

‘smoking is prohibited and notices in this regard are prominently displayed in all places

containing readily combustibie or flammable materials;

in confined spaces and other places in which flammable gases, vapours or dust can cause

danger—

(i) only suitably protected electrical installations and equipment, including portable lights, are

used;
{iiy  there are no flames or similar means of ignition;
(i)  there are conspicuous notices prohibiting smoking;

(iv) oily rags, waste and other substances liable to ignite are without delay removed to a safe

place; and
(v) adequate ventilation is provided,
cbm bustible materials do not accumulate on the construction éite;

welding, flame cutting and other hot work are done only after appropriate precautions have

been taken to reduce the risk of fire;

suitable and sufficient fire-extinguishing equipment is placed at strategic locations or as may be
recommended by the Fire Chief or local authority concerned, and that such equipment is

maintained in a good working order;

the fire equipment contemplated in paragraph (g} is inspected by a competent person, who has
been appointed in writing for that purpose, in the manner indicated by the manufacturer thereof;

a sufficient number of workers are trained in the use of fire- extinguishing equipment;
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{ii where appropriate, suitable visual signs are provided to clearly indicate the escape routes in

the case of a fire;

(k) the means of escape is kept clear at all times;

(n thére is an effective evacuation plan providing for all—
i persons to be evacuated speedily without panic;
{il  persons to be accounted for; and
(il  plant and processes to ba shut down; and

{m} a siren is installed and sounded in the event of a fire.

10.25. CONSTRUCTION EMPL.OYEES’ FACILITIES
10.25.1 The contractor must, in addition to the consiruction site provisions in the applicable legislation
provide at or within reasonable access of every construction site, the following clean, hygienic and

maintained facilities:

{a) Shower facilities after consultation with the employees or employees representatives, or at least

one shower facility for every 15 persons;
(b) atleast one sanitary facility for each sex and for every 30 workers;
{c) changing facilities for each sex; and
(d) sheltered eating areas.

10.25.2 The contractor must provide reasonable and suitable living accommodation for the workers at
construction sites who are far removed from their homes and where adequate transportation

between the site and their homes, or other suitable living accommodation, is not available

10.26. OPERATORS OF MACHINERY

10.26.1 Operators of machinery will be required to complete a daily pre-start checklist before work
commences. Operators must be in possession of a valid Medical Certificate issued by an
Occupational Health Practitioner and the operator will be in possession of a Competency
Certificate for the Machine he/she operates. Drivers of trucks or any other Vehicle or Plant
travelling on Public Roads must also be in possession of a valid PDP licence. It will remain
the responsibility of the Operator of a Vehicle/ Plant / Machine to report all oil leaks to the
supervisor and to have the Vehicle / Plant / Machine fixed as soon as possible. Where there are
Life Threatening Faults the Vehicle / Plant / Machine will not be used until it has been

sufficiently repaired.

10.27 CRANES AND LIFTING EQUIPMENT

10.27.1 Cranes and Lifting equipment will comply with OHS Act 85 of 1993, Driven Machinery Regulations

(DMR) 18. Operators of mobile cranes must be in possession of valid PDP license, medical
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certificate and training certificate. Mobile cranes must have a valid load test certificate and must be
inspected monthly by a competent person on a register. All lifting equipment/tackle must have a
valid foad test certificate and will be inspected monthiy by a competent person on a register. At no
stage will gas cylinders be lifted by a crane unless the cylinders are in a cradle designed to carry
equipment. Cranes will be directed by a Banks man / Supervisor with sufficient communication with
the crane. It will remain the responsibility of the operator to ensure that the loads are not slewed
over other employees and that the mobile crane slew area is barricaded with tape while the crane is
in operation. Where there are Life Threatening Faults the Crane Operations will not start until
the faults have been sufficiently }epaired and the Crane was issued with a certificate to

prove the crane has been fixed and where applicable, a new load test was conducted.

10.28 FLAME CUTTING AND WELDING

10.28.1 Gas Cylinders will be in a trolley while work is being done on site and will remain upright at all
times, Gas cylinders will be stored upright inside a well ventilated area, empty and full cylinders will
be stored apart from another. The Torch, pipes and regulators will be stored detached from the.
cylinders and will be kept in a storage box.

10.28.2 Electric welders will have insulated electrical cables, electrodes and an effective earth system.
Areas where welding is taking place must be barricaded with welding screens and sufficient
warning signs have to be erected to protect other employees from the glare and sparks. Operator
will be trained and experienced in welding.

10.28.3 A fully functional and inspected Fire extinguisher will be available at the area of work where any

spark producing activity takes place.

10.29. FORM- & SUPPORT WORK

10.29.1 Work will be done under supervision of a competent supervisor who has been appointed in writing.
Before work commences drawings will be issued to the Principal Contractor. Decks will be erected
in a systematic way and will at no time endanger any persons working on the deck. Handrails wilf
be placed around the edges of the temporary or permanent decks. Safe access wili be provided
and fall protection will be used as per the Contractor’s Risk assessment / Fall protection plan.
No material or rubble will be thrown from any height.r Access control will be done by the contractor
responsible for the formwork and support work and while decking is in progress no access to or by

other contractors shall be allowed.

10.30. STEEL ASSEMBLING & PLACING

10.30.1 Area where assembly takes place must be demarcated. When working at heights employees must
be issued with safety harnesses and other PPE required as per the risk assessment. The correct
tools must be used for the work to be done.

10.30.2 When handling steel, beware of the cutting edges of the steel and be aware of other people. Steel

must be well balanced before lifting with a crane.
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10.31. GENERAL OHS REQUIREMENTS
10.31.1 The Contractor and its contractors shall ensure that;

a)

All employees are issued with the appropriate PPE and that they are trained in the correct use

thereof.
Employees are medically certified to work on heights and to operate Plant and Machinery.

All security measures implemented on the Project are adhered to and that random searching

maybe carried out.
All signs and notices implemented on the Project are adhered to and not damaged in any way.

Suitable fire fighting equipment is made available and employees are trained in the safe use

thereof,

No large volumes of flammable substances are stored and suitable precautions are taken to

store those that are.

Suitable measures are in place with regards to sanitation, changing facilities, eating facilities,

and drinking water.

Measures are taken to reduce any environmental impairment with regards to noise, ground, and

air and water poliution,
Suitable lighting is provided in alt darkened working areas.

No employees are permitted to enter / work on the Project while under the influence of any

intoxicating substance.

No machinery, article, substance, plant, or PPE belonging to the Principal Contractor is used

without permission.
No illegal immigrants are employed by the Contractor or Contractor while on the Project.
No employee shall be exposed to unprotected heights.

Only double lanyard, with a shock absorber safety harnesses with a foot strap shall be used on

projects.
All employees shall be properly trained in the use of all issued PPE.

Records shall be maintained regarding issue of PPE to employees.

10.31.2 Without derogating from the generality of the above reguirements and notwithstanding the

" applicable legislation the Contractor and its contractors shall ensure the following;

a)
b}

c)

Tender

The provision of a safe and healthy working environment,
The provision of safe and healthy systems of wark, plant and machinery,

The identification of the prevalent hazards to health and safety and the precautiocnary measures

fo be taken,
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d) The provision of the necessary information, instructions and fraining,

e) The enforcement of the established precautionary measures,

f) Informing employees on their scope of authority,

g) Making employees conversant with tﬁe identified hazards and precautionary measures, |

h) Ensuring that no employee is victimized as a result of adhering to these requirements.

10.32. MON CONFORMANCES

10.32.1 Any contractor employee who is found not adhering to the PUBLIC WORKS, RQADS &
INFRASTRUCTURE OHS procédures, Contractor OHS Plan, applicable legislations or Who is
observed doing unsafe acts or contributing to creating unsafe conditions will be issued with a Non
Conformance Report and the relevant Contracting Firm will then be stopped and fined according to
the scale as stipulated below.

10.32.2 Contractor employees will also be reprimanded as per the Company HR Procedures: a first
transgression consiitutes a verbal warning, a second fransgressicn a written warning and a third
transgression a full disciplinary hearing as per the Company HR Procedures. Any Life
threatening unsafe act or condition must be treated as a Gross Neglect of Company Safety Rules
and Procedures and a Disciplinary Hearing shall be conducted to determine the root cause of the
incident and the appropriate action which must be taken to rectify the unsafe situation or prevent
future incidents from occurring.

10.32.3 Copies of the Non Conformance Report and disciptinary procedures must be kept on record.

Minor Transgression
Not wearing PPE, e.g. Hardhats, earplugs when required, etc.
A Fine up to R 500-00 will be issued to the Contractor.

Medium Transgression

Not contributing to good housekeeping standards, proper stacking and storage standards, no
Supervision for activities, not doing Risk Assessments, Toolbox Talks not conducted, No safe
working procedures in place, not issuing PPE to their Employees, atc.

A Fine up to R 2500-00 will be issued to the Contractor.

Major Transgression

Any Life threatening activity, act or contribution by an employee in creating an unsafe environment
for his own employees or other Persons, Not wearing or using critical PPE e.g. Eye protection,
Safety Harness or Respiratory equipments as stipulated / required in the task risk assessment.

A fine up to R 5000-00 must be issued to the Contracting Firm.
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Any Contractor who receives more than 3 Major transgressions for the same unsafe act or condition
must be called in for a disciplinary hearing and if another incident of the same nature occurs then the
contractor may be put off site and black listed with the Tendering Department of PUBLIC WORKS,
ROADS & INFRASTRUCTURE. o

Copies of all Non Conformance Reports must be kept in the project OHS File for references.

Fines instituted against any Contractor shall be refundable when the Contractor has
demonstrated compliance to the applicable Legislation / or Principle Contractors Safety
Requirements and the Principle Contractor has been satisfied that the Contractor has indeed

addressed the issue which led to the fine imposed.

The Principal Contractor reserves the right to request immediate corrective action from any
contractor of any non-compiiance identified in terms of this agreement by the Contractor and its
contractors during the performance of the work on the Project. The Principal Contractor further
reserves the right to stop any work that does not comply with the OHS standards and without any
cost to the Principal Contractor. This agreement places the onus on the Contractor to contact the

Principal Contractor in the event of the inability to perform as per this agreement,
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2. Simple OHS Organogram

Contractor CEO
Section 16(1)

Contractor MD
Section 16(2)

Delegation of Duties

Contractor Directors
Section16(2)
Delegation of Duties

Contractor — CR 8(1)

Construction Manager

Contractor - CR 8(2)

Assistant Construction Manager

Contractor - CR 8(5)
Construction Health & Safety Officer

Contractor - CR 8(7) & CR 8(8)

Construction Supervisor
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ANNEXURE 1 - GENERAL OHS INDUCTION

Each employee remains responsible for his own Health and Safety and for these around him.

2. Acopy of all applicable legislation along with the company’s. procedures is available to all employees at
the Project OHS officer or Site Agent. - '

3. Cell Phones are only allowed to be used by Supervisory Staff in a safe area, other Cell Phones and |-
pods are prohibited from PUBLIC WORKS, ROADS & INFRASTRUCTURE projects.

4. Always follow instructions from your Supervisor — DO NOT TAKE CHANCES.

5. Always report unsafe acts or conditions to your Supervisor.

6. Always use the Protective equipment and clothing issued to you.

7. Report all injuries or incidents to your Supervisor before the end of shift, no matter how minor they may
be.

8. Do notfool around while working — Practical jokes can be dangerous,

9. Do not use alcohol or drugs at work and do not report for work intoxicated.

10. Knifes and Fire arms are not allowed in any work area.

11. No Physical-assault or fighting is allowed in any work area.

12. Do not use-Plant or Machinery if you are not authorised or trained to do so.

13. Do not walk underneath any suspended I_oads and stay out of the way of Plant and Machinery items.

14. Always look around you when you walk on site and make sure you do not fall over equipment, material
or into holes. | '

15. Do not enter a barticaded area, unless you are working in the area.

16. Do not climb onto high structures, including scaffolds unless you are working on the structure and you
are wearing your Safety harness.

17. Your safety harness must always be secured to a solid structure when working at unsafe heights.

18. Report all defects on tools, equipment and machinery to your supervisor.

19. Never take shorfcuts — always use the access provided and heold onto the handrails provided at the
stairs.

20. Obey all safety signs and notices.

21. Return all safety equipment back to the person who issued it to yéu.

22, Please keep your area clean and tidy — a tidy project is a safe project.

23. Never misuse, abuse or alter safety devices on plant, machinery or equipment and do not ride on Plant,
machinery with no seats for passengers.

24. Never sit on an open vehicle when there are loose material / tools / equipment in the back.
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25. Never lift heavy objects alone — rather ask someone for help or utilise a crane.

26. Keep electrical tools and equipment away from water.

27. Do not throw materials / tools / equipment from any height.

28. All drop off edges and openings must be barricaded — do not tamper with the barricading.
29. Only authorised persons will be allowed in the work areas. |
30. Do not pollute or damage the environment — use the facilities provided for you.

31. Stay alert, follow the rules and protect yourself and other workers from accidents.

32. Be aware of any visitors on the site and if you see any person on site who does not belong on site,

remove him from site or report to your supervisor.

33. If you are unsure about safety then ask your superviser or S'afety Representative.
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ANNEXURE 2

LIMPOPO OCCUPATIONALH & S OH.S Section
OGS, SRR MANAGEMENT SYSTEM ' 444113

e CONTRACTOR REV | 6.3 | 13/05/14
A INFRASTRUGTIRG : CONSTRUCTION :
' REGULATIONS 7(1)(c)(v} | PAGE 99 of 3
: APPOINTMENT LETTER
2| Proiect OHS File, Employee File, Archive

“Record Keeping 7
OCCUPATIONAL HEALTH & SAFETY ACT No. 85 of 1993
CONSTRUCTION REGULATIONS 2014, 7(1)(c)(v)
{PC Resp. Person} {(FC Company Name)

l, representing . in my capacity as the
Contracts Manager

{Contractor Resp. Person)
Assigned person hereby assign ' {Name of Person')
Representing __ ' '
{Contractor Gompany Name)

{Name of Contractor Companyy} in the capécity of

{Designation) and vested with the duty of ensuring the employer

complies with the

provisions of “the Act” subject to my control and directions in respect of all projects and areas under his
controf, to perform part of the

{Contractor Company Names)
construction work, or work in the following area/s of the

(Name of Project), situated in {Name of Suburb/ Town) as per
the attached

annexure until further notice.

Having read both this page and the annexure attached to this page, | accept that my company and |,
representing my company are both fully responsible for any acts or omissions in terms of the Act by any of
our employees and any mandatory.

Principal Contractor Assigned Responsible Person Date
Initials and Surname
Designation

&

o

=
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ACCEPTANCE OF APPOINTMENT

{Contractor Resp, Person) ' {Contractor Company Name)
I, (Designated Responsible Person) of

{Name of Company)

hereby accept this assignation and confirm that | am conversant with the requirements as stipulated on this
annexure and agree to carry out the duties as set out to the principal contractor in the QOccupational Health &
Safety Act No. 85 of 1993, particularly emphasized by the Construction Regulations 2014, which, is
cascading down to us. | further ensure you that | will adhere to all other applicable Municipality Regulations
and By-laws.

Contractor ' Date
Initials and Surname
Designation

ANNEXURE
CONSTRUCTION REGULATIONS 2014, 7(1)(c)(v) .
DUTIES OF PRINGIPAL CONTRACTOR AND CONTRACTOR

1) A principal contractor must—

a)  provide and demonstrate to the client a suitable, sufficiently documented and coherent site specific
health and safety plan, based on the client's documented health and safety specifications
contemplated in regulation 5(1)(b), which plan must be applied from the date of commencement of
and for the duration of the construction work and which must be reviewed and updated by the principal
contractor as work progresses;

b) open and keep on site a health and safety file, which must include all documentation required in terms
of the Act and these Regulations, which must be made available on request to an inspector, the client,
the client's agent or a contractor; and

c) on appointing any other contractor, in order to ensure compliance with the provisions of the Act—

(i) provide contractors who are tendering to perform construction work for the principal contractor,
with the relevant sections of the health and safety specifications contemplated in regulation
5(1)(b) pertaining to the construction work which has to be performed;

(i)  ensure that potential contractors submitting tenders have made sufficient provision for health
and safety measures during the construction process:

(i) ensure that no contractor is appointed to perform construction work unless the principal
contractor is reasonably satisfied that the contractor that he or she intends to appoint, has the
necessary competencies and resources to perform the construction work safely;

(iv) ensure prior to work commencing on the site that every contractor is registered and in good
standing with the compensation fund or with a licensed compensation insurer as contemplated
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f)

g}

in the Compensation for Occupational Injuries and Diseases Act, 1993;
(v}  appoint each contractor in writing for the part of the project on the construction site;

(vi) take reasonable steps to ensure that ea¢h contractor's health and safety plan contemplated in
sub regulation (2)(a) is implemented and maintained on the construction site;

(vii) ensure that the periodic site audits and document verification are conducted at intervals
mutually agreed upon between the principal contractor and any contractor, but at least once
every 30 days;,

(viii) stop any contractor from executing construction work which is not in accordance with the client’s
health and safety specifications and the principal contractor's health and safety plan for the site
or which poses a threat to the health and safety of persons; '

(ix) where changes are brought about to the design and construction, make available sufficient
health and safety information and appropriate resources to the contractor to execute the work
safely; and

(x) discuss and negotiate with the contractor the contents of the health and safety plan
contemplated in sub regula‘uon (2)a), and must thereafter finally approve that plan for
implementation;

ensure that a copy of his or her health and safety plan contemplated in paragraph (a), as well as the
contractor's health and safety plan contemplated in sub regulation (2)(a), is availabie on request to an
employee, an inspector, a contractor, the client or the client's agent; '

hand over.a consolidated health and safety file to the client upon completion of the construction work
and must, in addition to the documentation referred to in sub regulation (2)(b), include a record of all
drawings, designs, materials used and other similar information concerning the completed structure;

in addition to the documentation required in the health and safety file in terms of paragraph {c)(v) and
sub regulation (2)(b), include and make available a comprehensive and updated list of all the
contractors on site accountable to the principal contractor, the agreements between the parties and
the type of work being done; and

ensure that all his or her employees have a valid medical certificate of fitness specific to the
construction work to be performed and issued by an occupational health practitioner in the form of
Annexure 3 of the Construction Regulation.

(2} A contractor must prior to performing any construct:on work—

a}

provide and demonstrate to the principal contractor a suitable and sufficiently documented health and
safety plan, based on the relevant sections of the client's health and safety specification contemplated in
regulation 5(1)(b) and provided by the principal contractor in terms of sub regulation (1}(a), which plan
must be applied from the date of commencement of and for the duration of the construction work and
which must be reviewed and updated by the contractor as work progresses; '

open and keep on site a health and safety file, which must include all documentation required in terms of
the Act and these Regulations, and which must be made available on reguest to an inspector, the client,
the client's agent or the principal contractor;

before appointing another contractor to perform construction work be reasonably satisfied that the
contractor that he or she intends to appoint has the necessary competencies and resources to perform
the construction work safely;

co-operate with the principal contractor as far as is necessary to enable each of them to comply with the
provisions of the Act; and
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e) as far as is reasonably practicable, promptly provide the principal contractor with any information which
might affect the health and safety of any person at work carrying out construction work on the site, any
person who might be affected by the work of such a person at work, or which might justify a review of
the health and safety plan.

(3} Where a confractor appoints another contractor to perform construction work, the duties determined in
sub regulation (1){b) to (g) that apply to the principal contractor apply to the contractor as if he or she
were the principal contractor.

{4) A contractor must take reasonable steps to ensure co-operation between all contractors appointed by
the principal contractor to enable each of those contractors to comply with these Regulations.

() No contractor may aliow or permit any employee or person to enter any site, unless that employee or
person has undergone health and safety induction training pertaining to the hazards prevalent on the site
at the time of entry.

(6) A confractor must ensure that all visitors to a construction site undergo health and safety induction
pertaining to the hazards prevalent on the site and must ensure that such visitors have the necessary
persecnal protective equipment.

{7) A contracter - must at all times keep on his or her construction site records of the health and safety
induction training contemplated in sub regulation (8) and such records must be made available on
request to an inspector, the client, the client's agent or the principal contractor;.

(8) A contractor must ensure that all his or her employees have a valid medical certificate of fithess specific
to the construction work to be performed and issued by an occupational health practitioner in the form of
Annexure 3 of the Construction Regulations.

Contractor Date
Initials and Surname
Designation
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ANNEXURE 3

I:&mau%m@ OCCUPATIONAL H & S MANAGEMENT SYSTEM - | OH.S | Section
ASSISTANT CONSTRUCTION SUPERVISOR 444118
T oe OHS Act 85 of 1993 CR 8(8) REV |63 | 13/05/14
APPOINTMENT LETTER PAGE | 1 of 1
"‘Record Keeping .~ . * | Project OHS File, Employee File, Archive
I, | ENTER MARE OF PERSON MAKING APPOINTMENT ‘ 1) MO,
representing PUBLIC
WORKS, ROADS & PLANT WORMAHDP hereby appoint,
INFRASTRUCTURE on the .
BYS WAGNER | | 0 M0
with the duty of Assistant Construction Supervisor, CR 8(8) and your area of responsibility is as
follows;
DESHEMAYE GEOGRAPHICAL RESPONSIBLE AREA ON SITE (ROOADEPAN
APPOINTIENT START DATE APPORTY f

Your duties will include but not limited to;

Take over the duties of the Construction Weork Supervisor in his abs_ehce.

Ensuring thai all company safety, health and environmental procedures along with any specific client
requwements are implemented and adhered to.

Ensuring that all applicable legislative requirements are |mplemented and complied with.
Ensuring that only authorised persons gain access to the construction premises and associated areas.

Ensuring that all persons are made aware of the hazards associated with their work and that all reasonable
measures are implemented to reduce these risks.

Ensuring that all censtruction activities are carried out under the control and supervision of compstent
sSUPervisors.

Ensuring that all plant and machinery is in a safe working condition and that only trained and authorised
persons utilize such items,

Ensuring that all construction equipment is in a safe working condition and that only trained and authorised
persons utilize such items.

Ensuring that the necessary personal protective equipment is made avallable and used by the appropriate
persons.

Ensuring that all contractors adhere to the health and safety reduirements of the contract.

Ensuring that all injuries and incidents are reported and investigated in the approptiate manner and that
suitable measures are implemented to prevent re-occurrences.

Ensuring that all reascnable steps are taken to ensure the health and safety of all perscns employed on the
contract and of those who are affected by the construction operations.

Assist the appointed Construction Work Supervisor in ensuring that all applicable safety requirements are
adhered to on the project.
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You are to take all reasonable steps to ensure the health and safety of all persons associated with this designation.
This appointment also entrusts you to assist and advise all employees in ensuring acdherence to company and
statutory health and safety requirements. Please familiarise yourself with these requirements and report all
deviations and areas of non-compliance, which you cannot rectify to the appointed Construction Work Superviser or
to me direetly. , ‘

Competency / YIN | Expiry Date Remarks Initial
License
Competency Certificate

General Induction
Medical Competency

SIGNATURE DESIGNATION DATE

ACCEPTANCE CF DESIGNATION

| accept the assignment as set out above and confirm my understanding of the duties involved.

SIGNATURE DESIGNATION DATE
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WORKING AT HEIGHT EVALUATION

ARE YOU AFRAID OF HEIGHTS? _ YES | NO

HAVE YOU PREVIOUSLY WORKED ON HEIGHTS? YES | NO

ARE YOU ON ANY MEDICATION WHICH CAN MAKE YOU DROWSY? YES | NO

Please tick (V) the appropriate box for the answer to the questions above.
PLAY IT SAFE!!!
Acknowledged By Presented by
Name | Name
Coyno Coy No
Signature Signature
Date Date
Contract
Contractor to utilise the Principal Contractors First Aid facilities (ves
/ no)
Total number of Contractor employees expected on the Project
Emergency Contact Person of Contractor
Emergency Contact No.
Compensation Commissioners Fund No.
MANDATORY AGREEMENT ACCEPTANCE BY THE CONTRACTOR
NAME SIGNATURE DESIGNATION DATE
ACKNOWLEGED BY THE PRINCIPAL CONTRACTOR
4
NAME SIGNATURE DESIGNATION DATE
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PART C2: PRICING DATA

C1.2.2 Variations to the General Conditions of Contract

The following amendments of the General Conditions of Contract 2015 apply to this confract. The headings
in these Special Conditions of Contract shall not be deemed to be part thereof nor be taken into
consideration in the interpretation or construction thereof or of the Contract.

4. CONTRACTOR’S GENERAL OBLIGATIONS
4.1 EXTENT OF OBLIGATIONS AND LIABILITY

Change the number of clauses 4.1.1 t0 4.1.2 to read 4.1.2 and 4.1.3.
Add the following new clause 4.1.1; :

“4.1.1 Contractor deemed to have inspected the Site

The Contractor shall be deemed to have inspected and examined the Site and its surroundings and
information available in connection therewith and to have satisfied himself before submitting his
tender (as far as practicable) as to -

(a) the form and nature of the Site and its surroundings, including subsurface conditions,

(b) the hydrological and climatic conditions. :

(c) the extent and nature of work and materials necessary for the execution and comptietion of the

Works, ‘ '

{d) the means of access to the Site and the Accommodation he may require _

and, in general, shall be deemed to have obtained all information (as far as is practicable) as to risks,
contingencies and all other circumstances which may influence or affect his tender,

No subsequent claims by the Contractor arising from his lack of knowtedge of perceptible conditions on
the site or its surroundings or of information available in connection therewith shall be entertained.”

4.1.2 Extent of Contractor’ obligations

Add the following to this sub-clause:

The Contractor shall, save in so far as it is legally or physically impossible,

{a) design (to the extent provided in the Contract), execute and complete the Works and remedy any
defects therein in accordance with the provisions of the Contract, and

(b} provide ail superintendence, labour, materials, Construction Equipment, Temporary Works, including
the design thereof, all requisite transport and all other things, whether of a temporary or permanent
nature, required in and for such design, execution and completion of the Works and for the
remedying of any defects, so far as the necessity for providing the same is specified in or reasonably
to be inferred from the Contract.

(c) After award of the Contract, the Contractor shall be obligated to ensure that at least the Construction
Equipment stated on the prescribed form in the Tender Documents, or Construction Equipment
equivalent thereto, are on the site when required.” :

4.3 LEGAL PROVISIONS
Add the following sub-sub clauses:
4.31.1 Mine Health and Safety Act, number 29 of 1996

The Employer shall obtain the Mining Authorisation for all sites where mining activities, as defined in the
Mine Health and Safety Act, number 29 of 1996 as amended, are to be conducted.

4.3.1.2 Mineral Resources Petroleum Development Act, number 28 of 2002

The Contractor shall assume responsibility for the Environmental Management Programme (EMPRY} in
respect of the sites and shall ensure that the sites are rehabilitated at the conclusion of the contract.”

4% &
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4.4. SUBCONTRACTING

Add the following subclauses:
“4.4.7 Continuing obligation extending beyond date of completion of the work

In the event of a Selected Subcontractor having undertaken to the Contractor, in respect of work

executed or goods or materiais supplied by such Selected Subcontractor, any continuing obligation

extending beyond the date of completion of the work or the end of the Defects Liability Period, and

Latent Defect Liability Period as the case may be, the Contractor shall at any time after such date cede

to the Employer, at the Employer's request and cost, the benefit of such obligation for the unexpired

duration thereof, whereupon the Employer shall have no further claim against the Contractor in respect

of the said continuing obligation.

4.4.8 Convert the subcontract :

If the contract shall have been cancelled in terms of clause 9.2, the Employer shall have the right, by

written notice given to any Selected Subcontractor not later than 28 days after the said cancellation, to

convert the subcontract concerned to a direct contract between the Employer and the Subcontractor.

Provided that: .

(a) the terms of the said direct confract shall mutatis mutandis be those of the subcontract concerned,

and

(b} the Employer shall have the said right, notwithstanding any breach of the subcontract by the
Contractor, subject to his forthwith paying to the Subconiractor all amounts then owing to the
Subcontractor by the Contractor and perform any obligation which the Coniractor has failed to
perform.”

4.9 CONSTRUCTION EQUIPMENT
Add the following: sub clauses:
“4.9.2 Preclude seizure of construction equipmant

In order to preclude seizure by the owner of any constructional plant being hetd by the Contractor on a
hire or hire-purchase agreement for the purposes of the contract, the Employer shall be entitled to pay
any such owner the amount of any outstanding instalment or other sum owing under any hire or hire-
purchase agreement and in the event of his doing so, any amount thus paid by him shall be a debt
payable to the Employer by the Contractor and may be deducted by the Employer from any moneys
owing or that may become owing to the Contractor in terms of the contract, or be recovered at law from
the Contractor by the Employer.

4.2.3 Constructional plant brought to the site by the subcontractor
When entering into any subcontract agreement for the execution of any part of the works, the Contractor
shall incorporate in such subcontract agreement, by reference or otherwise, the provisions of this clause
in respect of construction equipment brought to the site by the subcontractor.”

5. TIME AND RELATED MATTERS

5.4 ACCESS TO THE SITE

Add the following suhclause:

5.44 'if the site is insufficient for the needs and requirements of the work, the Contractor shall arrange
with the owners or tenants for the additional land required and pay ail rent and costs in connection
therewith. The Contractor shall be responsible for all damage to such land and property, and he shall
indemnify the Employer and hold him harmless in respect of all claims, demands proceedings,
damages, costs, including attorneys and client costs, charges and expenses arising in respect
thereof.” :

514 COMPLETION

Delete the following:
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“5.14.5.3 The retention shall be reduced to half in terms of Clause 6.10.5"
516 APPROVAL

6.16.1 Final Approval Certificate :
Delete the last sentence of this clause and replace with:

The payment of the retention money or the release of the retention money guarantee shall only be

permitted after the Employer’s Agent has issued the Final Approval Certificate.

6. PAYMENT AND RELATED MATTERS
6.6 PROVISIONAL SUMS AND PRIME COST SUMS

6.6.1.2.1 In the first line after the word "sums" insert “excluding VAT
8.6.1.2.2 In the fourth fine after the word "amount” insert “excluding VAT"

6.10.& Payment of retention money

Delete the first four lines where reference is made to the first half of retention. The paragraph should
read:”

“Retention money shall become due when the Engineer shall have certified payment thereof within 14
days after the expiration of the Defects Liability Period, extended if necessary in terms of Clauses 5.14.4
or 7.8.1. No retention, or part thereof, will hence be payable upon the issue of a Certificate of Completion
as indicated in Clause 5.14.5.3.

611 VARIATIONS EXCEEDING 15 PER CENT

6.11.1 Second paragraph:
Change “15%" to “20%".
Add the following subclause:

“6.11.2 Variations exceeding 20% per cent

Where the decrease or increase in the quantity of work has not resulted from a written variation order (or
an additional agreement) in terms of clause 5.11 but from the fact that the quantities are less or more
than those given in the bill of quantities, the tendered rates or sums shall still apply, except in the case of
a sub-item (or an item not subdivided into sub-items) in the bill of quantities, which covers work the value
of which during the tender stage exceeds 7,5% of the value of the tender sum, and where the quantity of
such sub-ifem or item, upon completion of the contract, deviates by more than 20% from the quantity
given in the bill of quantities so that the scale of activities or the method of construction consequently
changes to such an exient that the tendered rate or sum no longer applies. In such case the Employers’
Agent, should he deem it to be in the interest of the Employer or should the Contractor enter a claim,
shall, considering the extent by which the deviation in respect of the quantity of the sub-item or item
concerned exceeds 20%, determine a sum which will be equitable in the circumstances, and shall certify
that such sum shall be deducted from or added to the sums owing to the Contractor.”
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C21 PRICING INSTRUCTIONS

For the purposes of this bill of quantities, the following words shall have the meanings hereby
assigned to them:

Unit; The unit of measurement for each item of work as defined in the standard
specifications or the project specifications.

Quantity: The number of units of work for each item.

Rate; The payment per unit of work for which the Bidder tenders to do the work.

Amount: The product of the quantity and the rate tendered for an item.

Lump Sum:  An amount tendered for an item, the extent of which is described in the bill of
guantities, the specifications or elsewhere, but of which the quantity of work is not
measured in units, :

This bill of quanrtities forms part of the contract documents and must be read in conjunction with all
the other documents comprising the contract documents. :
The quantities set out in the bill of quantities are only approximate quantities. The quantities of work
finally accepted and certified for payment, and not the guantities given in the bill of quantities, will be
used to determine payments to the contractor.
The validity of the contract shall in no way be affected by differences between the quantities in the
bill of quantities and the quantities finally certified for payment. Work is valued at the rates or lump
sums tendered, subject only to the provisions of sub-clause M0208 {a) of the standard
specifications. _
Rates and lump sums shall include full compensation for overheads, profits, incidentals, tax (other
than VAT), etc, and for the completed items of work as specified, all in accordance with sub-clause
MO208 (b) of the standard specifications. Full compensation for completing and maintaining, during
the defects liability period, all the work shown on the drawings and specified in the standard
specifications and project specifications and for all the risks, obligations and responsibilities specified
in the general conditions of contract, special conditions of contract, standard specifications and
project specifications shall be considered as provided for collectively in the items of payment given in
the bill of quantities, except in so far as the guantities given in the bill of quantities are only
approximate., '

The Bidder shall fill in a rate or a lump sum for each item where provision is made for it even where

no quantities are given. ltems against which no rate or lump sum has been entered in the tender will

not be paid for when the work is executed, as payment for such work will be regarded as being
covered by other rates or lump sums in the bill of quantities. '

The Bidder shall fill in a rate against all items where the words “rate only” appear in the amount

column. Although ne work is foreseen under such item and no quantities are consequently given in

the quantity column, the tendered rate shall apply shou'd work under this item actually be required.

Tenders should note the provisions of paragraph 12 of this preamble.

If the tender should group a number of items together and tender one lump sum for each group of

items, this single tendered lump sum shall apply to that group of items and not to each individual

item, or should he indicate that full compensation for any item has been included in the rate for
another item, the rate for the item included in another item shall be deemed to be nil.

The tendered lump sums and rates shall be valid irrespective of any change in the quantities during

the execution of the contract.

The works executed are measured for payment in accordance with the methods described in the

contract documents under the various payment items, notwithstanding any custom to the contrary.

The amount of work or the quantities of material stated in the bill of quantities shall not be

considered as restricting or extending the amount of work to be done or quantity of material to be

supplied by the contractor,

The statement of quantities of material or the amount of work in the bill of quantities shall not be
regarded as authorisation for the contractor to order material or to execute work. The contractor shall
obtain the engineer’s detailed instructions for all work before ordering any materials or executing
work or making arrangements in this regard.

The short descriptions of the payment items in the bill of quantities are only given to identify the
items and to provide specific details. Reference shall, inter alia, be made to the drawings, standard
specifications, project specifications, general conditions of contract and special conditions of contract
for more detailed information regarding the extent of work entailed under each item. -

The provisions of clause 6.6 of the general conditions of contract shall apply to provisional sums and
prime cost sums.
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11 Where the Bidder elect to confirm the tender offer as tendered, correct the errors as follows:

If bills of quantities or pricing schedules apply and there is an error in the line item total resulting
from the product of the unit rate and the quantity, the line item total shall govern and the rate shall be
corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the
line item total as quoted shall govern, and the unit rate shall be corrected, . .
Where there is an error in the total of the prices either as a result of the other corrections reguired by
this checking process or in the Bidders addition of prices, the total of the prices shall govern and the
Bicdder will be asked to revise selected item prices (and their rates if bill of guantities apply) to
achieve the tendered total of the prices.

12 Atender may be rejected if the unit rates or lump sums for some of the items in the bil! of quantities
are, in the opinion of the employer, unreascnable or out of proportion, and if the Bidder fails, within a
period of seven (7) days of having been notified in writing by the employer to adjust the unit rates or
lump sums for such items, to make such adjustments.

13 The units of measurement indicated in the bill of guantities are metric units
The following abbreviations are used in the bill of quantities:

mm = millimetre

m = mefre

km = kilometre

km-pass = kilometre-pass

m2 = square meire
m2-pass = square metre pass
ha = hectare

m? = cubic metre

m*km = cubic metre kilometre
I = litre '

Kl - = kilofitre

kg = kilogram

t = ton (1000 kg)

No = number

mn = meganewton
mn-m = - meganewton-metre
% = per cent

KW = kilowatt

Kn = kilonewton

PC sum = prime cost sum
Prov sum = provisional sum

14 All rates and sums of money quoted in the bill of quantities shall be in rands and whole cents.
Fractions.of a cent shall be discarded

15 The item numbers appearing in the bill of quantities refer to the corresponding item numbers in the
standard specifications. ltem numbers prefixed by the letter M refer to payment items described
under part M of the project specifications, those with B to payment items described under part B, and
s0 on for further parts of the project specifications. '

16. Labour intensive items are highlighted in the bills of quantities for the payment items relating to
labour intensive works.

16.1 Those parts of the coniract to be constructed using labour intensive methods have been
marked in the bills of quantities with the letters LI against evary item so designated. The works or
parts of the works so designated are to be constructed using labour intensive methods only. The use
of plant to provide such works, other than plant specifically provided for in the scope of work, is a
variation to the contract. The letters marked with LI are not necessarily an exhaustive list of all
items which must be done by hand, and this clause does not override any of the requirements in the
generic labour intensive specification in the Scope of Works.
16.2 Payment for items which are designated to be constructed using labour intensively in the
schedule of quantities will not be made unless they are constructed using labour intensive methods.
Any unauthorised use of plant to carry out work which was to be done labour intensively will not be
condone and any work so constructed will not be certified for payment. If a contractor, through
innovatior on other activities, achieved the Local labour content target, but he did not perform all LI-
marked activities through labour, he will not be penalized. However, if a contractor did not achieve
the Local labour content target and constructed a LI-marked activity through other means, he will not
be paid for that activity. Any non-payment for such works shall not relieve the Contractor in any way
from his obligations either in contract or in delict. :

Tender 110

Part C2: Scope of Work ] ‘ .



17. All cost for formal training to the targeted workforce (amongst others: allowances, wages, administration,
transport, etc) shall be deemed to be included in the rates for Labour Intensive items.

Tender 111

Part C2: Scope of Work ‘ . . “ . i



C2.2

BILL OF QUANTITIES

SCHEDULE A: ROADWORKS

B1300
B1500
M1100
M1200
M100

SITE ESTABLISHMENT
ACCOMMODATION OF TRAFFIC

COVER SPRAYS, FOG SPRAYS AND REJUVENATION SPRAYS
REPAIR OF POTHOLES, EDGE BREAKS AND SURFACE FAILURES
ROAD MARKINGS

SUMMARY OF SCHEDULE A

SCHEDULE B: OCCUPATIONAL HEALTH AND SAFETY ACT OBLIGATIONS

SCHEDULE C: ENVIRCNMENTAL MANAGEMENT PLAN
CALCULATION OF TENDER PRICE

Tender

112

Part C2: Scope of Work
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CONTRACT NO:LDPWRI-ROADS/20469A

FOG SPRAY AND ROAD MARKINGS.ONFIDENTIAL DOCUMENT

CAPRICORN DISTRICT MUNICIPALITY

PUBLIC WORKS, ROADS

L R RS TR
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
. IM0300 Site establishment
M030.02 Establishment of Road Marking Team No. 1,00
M030.02 Establishment of Fog Spray Team No. 1,00
M1300 TOTAL CARRIED TO SUMMARY

101-5
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CONTRACT NO:LDPWRI-ROADS/20469A

FOG SPRAY AND ROAD MARKINGS_ONFIDENTIAL DOCUMENT

CAPRICORN DISTRICT MUNICIPALITY suwé’”"w‘?.?;zgfm
AR BIFRAS TRUGTURE
ITEM NO DESCRIPTION UNIT QUANTITY | RATE AMOUNT
C1.5 ACCOMMODATION OF TRAFFIC
C1.52 Accommadation of vehicular traffic km 1,00
C1i.5 TOTAL CARRIED FORWARD TQ SUMMARY

101-6.

116



CONTRACT NO:L.DPWRI-ROADS/20459A
FOG SPRAY AND ROAD MARKINGEONFIDENTIAL DOCUMENT

CAPRICORN DISTRICT MUNICIPALITY

R R
© . PUBLICWORKS, ROADS

o B ERASTRUGTURE . 7 =

ITEM
NO

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

B8.2

COVER SPRAYS, FOG SPRAYS AND
REJUVENATION SPRAYS

C8.2.1

c8.2.1.1

{a)

[c8.2.1.2

C8.21.3

C8.21.4

65 % Cationic spray grade emulsion

diluted 70% Emulsion/ 30% Water

60 % Anionic stable grade emulsion

diluted 70 % Emulsion/ 30% Water

Cutback inverted bitumen emulsion

Certified rejuvenator {State type and
certification)

litre

litre

litre

litre

1,00

1,00

1,00

1,00

M100

TOTAL CARRIED FORWARD TO SUMMARY

101-3

117



CONTRACT NO:LDPWRI-ROADS/20469A
FOG SPRAY AND ROAD MARKINGS CONFIDENTIAL DOCUMENT

CAPRICORN DISTRICT MUNIGIPALITY

T DpatwEn
PUBLIG OIS, ROADS

AHD HPASTRUGTRE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M1200 REPAIR OF POTHOLES, EDGE BREAKS AND
. |SURFACE FAILURES
M120.01 L| Pothole repair (<0.5m2) using hot mix continuously . 1.00
graded asphalt
M1210 REPAIR OF EDGE BREAKS
M121.01 LI Repair of edge breaks using hot mix continuously m 1,00
~ |graded asphalt
M1220 REPAIR OF SURFACE FAILURES
M422 01 LI Repjcur of surface failures (>0.5m2) hot mix m? 100
continuously graded asphalt
M1230 . |TEMPORARY REPAIR
Temporary repair of pathotes, edge breaks and
M123.01 LI |surface failures using cold mix asphalt surfacing from
the following sources:
{b) Mix on site as specified
(i) Pothale repair (<0.5m2) m? 1,00
M-1200 TOTAL CARRIED TO SUMMARY

101-4

iid



CONTRACT NO:LDPWRLRQADS/20469A

FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT.

CAPRICORN DISTRICT MUNICIPALITY

verkingirgr
PUBLIC WORKS, ROADS
- RN EASTRUSTURE. o C

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT

C11.7.1 [Road marking:

C11.7.1.1 [White lines broken or unbroken (100 to km 1,00
500mm wide)

C11.7.1.2 |Yellow lines broken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.3 |Red lines broken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.4 white lettering and symbols m’ 1,00

C11.7.1.5 | Yellow lettering and symbols m? 1,00

C11.7.1.6 |Red lettering and symbals m? 1,00

C11.7.4.7 Transverse lings, Palnted island and . 1,00
arrestor bed markings (any colour)

C11.7.2 IRetro-reflective road marking:;

C14.7.2.1 White fmes hroken or unbroken (100 to km 1.00
500mm)

C11.7.9.2 Yellow lines broken or unbroken (100 to km 1.00
200mm) :

€11.7.2.3 |Red lines broken or unbroken (00 to 200) km 1,00

C11.7.2.4 |White lettering and symbols z 1,00

C11.7.2.5|Yellow lettering and symbols 2 1,00

C11.7.2.6 |Red lettering and symbols 2 1,00

C11.7.2.7 Transverse lines, palnted island and o 1.00
arrestor bed markings (any coiour)

C11.7.3 |Thermoplastic road marking
Thermoplastic road marking, broken or

C11.7.31 unbroken (any colour,100 to 500mm): km 1,00
Performance based thernﬁoplastic road

C11.7.3.2 Imarking, broken or unbroken {any km 1,00
colour,100 to 500mm):

C11.7 TOTAL CARRIED FORWARD TO SUMMARY

101-1

115



CONTRACT NO:LDPWRI-ROADS/20469A
FOG SPRAY AND ROAD MARKINGLONFIDENTIAL DOCUMENT

FROVING AL GEVeRAIERT
* REABLE OF SONTH ABA

CAPRICORN DISTRICT MUNICIPALITY SR
" PUBLIC WORKS, ROADS
BN INFRASTRUGTURE -

ITEM NO - DESCRIPTION UNIT | QUANTITY RATE AMQUNT

C11.7.3 Thermoplastic road marking

Reduced payment for thermoplastic road
C11.7.3.3  |marking, white lines, broken orunbroken km 1,00
{width of line indicated):

Reduced payment for thermoplastic road
C11.7.34 marking, yellow lines, broken or unbroken | km 1,00
(width of line indicated):

Ci1.7.5 Variations in rate of application:

C11.7.51 Wh;te paint litre 1,00

C11.7.5.2  |Yellow paint litre 1,00

C11.7.5.3 |[Red paint litre 1,00
{C11.7.54  |Retro-reflective beads kg 1,00

C11.7.55 Thermoplastic material, all colours kg 1,00
C11.7.7 Road studs

Permianent road studs compliant to SANS No 100
C11.7.7.1  |1442 (type & colours stated) ' ’

Fermanent road studs compliant to SANS No 100
C11.7.7.2 {1463 {classification & colours stated) ' ’

Solar powered road studs (No of LED's & { g 1.00
C11.7.7.4  |colours stated)

Installation only of surface bonded road No. 100
C11.7.7.7  |studs with anchor shanks '

Installation only of surface bonded road

C11.7.7.8  |studs without anchor shanks No. 1,00
Setting out and premarking the lines _
{excluding traffic island markings, km 1,00
C11.7.8 lettering and symbols)
Re-establishing the painting unit during
the defects notification period and at N 400
other instances on instruction of the 0 ’
C11.7.9 Engineer
Removal of existing, temporary or final
C11.7.10 road markings by: :
C11.7.10.1 |Sandblasting ' m? 1,00
C11.7.10.2 [Water-etiing m? 1,00
C11.7.10.3 |Overpainting as temporary measure m? 1,00
C11.7.10.4 |Removal of existing road studs No. 1,00

C11.7 TOTAL CARRIED TQ SUMMARY

101-2



CONTRACT NQ:LDPWRI-ROADS/20469A

FOG SPRAY AND ROAD MARKINGS
CAPRICORN DISTRICT MUNICIPALITY

CONFIDENTIAL DOCUMENT.

I T BHPAEIERE I .
- FUBLIC WORKE, ROAG
¢ A0 INFRASTRUCTURE . .

h1300 CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAF OBLIGATIONS
MO500 ACCOMMODATION OF TRAFEIC |

M109 PAVEMENT MAINTENANGCE

M1200 REPAIR OF POTHOLES, EDGE BREAKS AND SURFACE FAILURES

M1300 SEALING OF ACTIVE CRACKS

85700 ROAD MARKING

TOTAL SCHEDULE A: ROAD MAINTENANCE

101-7



CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/20468A
FOG SPRAY AND ROAD MARKINGS

ye LIMPOPO

RO T
I

TELRIRENT R

CAPRICORN DISTRICT MUNICIPALITY PUBLIC WORKS, FUADS
‘ AND WFRASTRUCTURE
ITEM NG DESCRIPTION UNIT QUANTITY RATE AMOUNT
B100 OCCUPATIONAL HEALTH AND SAFETY ACT
B100.01 [Contractor's initial obligations in respect
of the Occupational Health and Safety
Act and Construction regulations Lump Sum 1,00
B100.03 |Submission of the Health and Safety File Lump Sum 1,00
B100.05 |Medical Surveillance Program for all
employees, Entry, Exit and Annual Medicals No. 1,00
B100.06 [Communication Per Month per Safety Officer
Cell Phones for Safety Personnal
Land line for Safety Persennel Officar
Radio Communication for Safety Personnel
E-mail for Safely Personnel '
Fax Line for Safety Personnel “Month 1,00
B100.07 IPPE for all beneficiaries
(@) Reflective worksult (all sizes) No ' 1,00
{b) Sun Hats No 1,60
{'c) Safety Glasses No 1,00
(d) Steel Toe Tip Boots No 1,00 -
B100.09 |Safety Equipmént
(a) Fire Extinguishers {Skg) No 1,00
B100 TOTAL CARRIED FORWARD TO SUMMARY

101-8

Py

]

ot

1

e



CONTRA

CONFIDENTIAL DOCUMENT.

CT NO:LDPWRI-ROADS/20469A

FOG SPRAY AND ROAD MARKINGS
CAPRICORN DISTRICT MUNICIPALITY

"~ BROVINGIAL GOVERNMERY
oo ROURNIBGUNTARRR

' wm@n @
PUBLIG WORKS, ROADS
AMD INFRASTIUCTURE

I|T\onM DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C ENVIRONMENTAL MANAGEMENT PLAN
C100.01 |Pernalty for unnecessary removal or
damage to trees for the following
diameter sizes:
{a) 2600mm girth or less Ne. -5000,00 Rate Only
(b) Greater than 2 800mm, but less than No. -10000,00 Rate Only
6 180mm girth
(c) Greaterthan & 180mm girth Nao. -30C00,00 Rate Only
€100.02 |Penalty for serious violations
. (a) Hazardous chemical/ofl spil| and/or “No. -10000,00 _Rate Only
dumping in non-approved sites
(b) General damage to sensitive No. -5000,00 Rate Only
environments
{c} Damage to cultural and histerical sites No. -5000,00 Rate Only
(d) Pollution of water sources No. -10000,00 Rate Only
{e) Unauthorised blasting activities No, -5000,00 Rate Only
(f) Uncentrolled/unmanaged erosion No. -5000,00 Rate Only
per incident, depending on environment
impacts, plus rehabilitation at
contractor's cost)
£100.03 |Penalty for less serious violations
{a) Littering on site Ne. -1000,00 Rate Only
(b) Lighting of illegal fires on site No. -1000,00 Rate Only
{c) Persistent or un-repaired fuel and oil leak{ No. -1000,00 Rate Only
(d) Excess dust or excess noise emanating Na. -1000,00 Rate Only
from site .

€100

TOTAL CARRIED FORWARD

101-10
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CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/20469A

FOG SPRAY AND ROAD MARKINGS
CAPRICORN DISTRICT MUNICIPALITY

LIMPOPO

" PROVIRCIAL GOVERNMERT
RCrUBLAG OF SOUTMAFRICA.

VHPARTEENT OF

PLELIG WORKS, ROADS
AHD TWFRASTRUCTURE

ITEM

NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C Brought forward -
{e) Dumping of milled material in side No, -1000,00 Rate Only
drains or on grassed areas
(f) Possession or use of intoxicating Ne. -500,00 Rate Only
substances on slte
{(g) Any vehicles being driven in excess of No. -500,00 Rate Only
designated speed limits
(h) Removal and/or damage to flora or No, -2000,00 Rate Only
cultural or heritage objects on site,
and/or killing of wildlife
() lllegal hunting No. -2000,00 Rate Only
{i) Urination and defecation anywhere No. -500,00 Rate Only

except in designated areas

C100 TOTAL CARRIED TO SUMMARY

101-11
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CONTRACT NO:LDPWRI-ROADS/20469A
FOG SPRAY AND ROAD MARKINGS . ONFIDENTIAL DC
CAPRICORN DISTRICT MUNICIPALITY

LIMPOPO

PROVICIAL GOVERNMERT
REPLELKS O BOUTHAPRIGA

CALCULATION OF TENDER SUM

DEPARTHNT OF
PUBLIC WORKS, ROADS
ANDHNFRASTRUCTURE

DESCRIPTION AMOUNT
CONTRACT NO:LDPWRI-ROADS/20469A
FOG SPRAY AND ROAD MARKINGS
CAPRICORN DISTRICT MUNIGIPALITY
TOTAL SCHEDULE A: ROUTINE ROAD MAINTENANCE
TOTAL PART B : OCCUPATIONAL HEALTH AND SAFETY ACT
TOTAL PART C : ENVIRONMENTAL MANAGEMENT PLAN
SUB-TOTALAB & C

VAT AT 15%
TENDER SUM CARRIED FORWARD TO FORM C1.1
101-12 - I



CONTRACT NO:LDPWRI-ROADS/20469B

FOG SPRAY AND ROAD MARKINGELONFDENTIAL DOCUMENT.

CAPRICORN DiSTRICT MUNICIPALITY e
SHD BERASTRUCTIRE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M0300 Site establishment
M030.02 Establishment of Road Marking Team No. 1,00
MO030.02 Establishment of Fog Spray Team No. 1,00
M1300 TOTAL CARRIED TO SUMMARY

101-5

B
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CONTRACT NO:LDPWRI-RCADS/20469B

FOG SPRAY AND ROAD MARKINGELONFIDENTIAL DOCUMENT

CAPRICORN DISTRICT MUNICIPALITY -
A INFRASTIUCTYRE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
C15 ACCOMMODATION OF TRAFFIC
C1.5.2 Accommodation of vehicular traffic km 1,00
C1.5 TOTAL CARRIED FORWARD TO SUMMARY

101-6



CONTRACT NO:LDPWRI-ROADS/204698

£y

 LIMPOPO

FOG SPRAY AND RCAD MARKINGS_ONFIDENTIAL DOCUMENT MR eoeiee
CAPRICORN DISTRICT MUNICIPALITY DT
PUBLIC WORKS, BOADY
B BFRASTRICTURE
'L%M DESCRIPTION UNIT | QUANTITY | RATE | AMOUNT
COVER SPRAYS, FOG SPRAYS AND
B8.2 |REJUVENATION SPRAYS
€8.2.1|C8.2.1.1 |65 % Cationic spray grade emulsion
{a) diluted 70% Emuision/ 30% Water litre 1,00
C8.2.1.2 |60 % Anionic stable grade emulsion
{a) [diluted 70 % Emulsion/ 30% Water litre 1,00
C8.2.1.3 |Cutback Inverted bitumen emulsion fitre
1,00
C8.2.14 Cert.tflled .rejuvenator (State type and litre 1.00
certification)
M100 TOTAL CARRIED FORWARD TO SUMMARY

101-3
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CONTRACT NO:LDPWRI-ROADS/20469B
FOG SPRAY AND ROAD MARKINGS CONFIDENTIAL DOCUMENT.

sy LIMPOPO

FROVHCINL BEERURE

PO e OF WAt AR

CAPRICORN DISTRICT MUNICIPALITY UL e, ROADS
AT HFASTRUG TN
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M1200 REPAIR OF POTHOLES, EDGE BREAKS AND
SURFACE FAILURES
M120.01 L] Pothole repair (<0.5m2} using hot mix continuously m? 1,00
graded asphalt
M1210 REPAIR OF EDGE BREAKS
M121.01 L Repair of edge breaks using hot mix continucusly m 1,00
graded asphalt
M1220 REPAIR OF SURFACE FAILURES
M122.01 LI Rep@r of surface failures {>0.5m2) hot mix 2 100
continuously graded asphalt
M1230 TEMPORARY REPAIR
Temporary repair of potholes, edge breaks and
M123.01 LI  [surface failures using cold mix asphalt surfacing from
the following sources:
(b} Mix on site as specified
(i} Pothole repair (<0.5m2) m? 1,00
M1200 TOTAL CARRIED TO SUMMARY -

101-4 -



CONTRACT NO:LDPWRI-ROADS/20469B

LIMPOPO

FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT. T
CAPRICORN DISTRICT MUNICIPALITY -
AN HFRBSTRUCTURE
ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C11.7.1 |Road marking:
C11.7.1.1 !White lines broken or unbroken (100 to km 1,00
500mm wide)
C11.7.1.2 | Yellow lines broken or unbroken (100 to km 1,00
200mm wide)
C11.7.1.3|Red lines broken or unbroken (100 to km 1,00
200mm wide)
C11.7.1.4 lwhite lettering and symbols m? 1,00
C11.7.1.5 [Yellow lettering and symbols m? 1,00
C11.7.1.6 |Red lettering and symbols m? 1,00
C11.7.1.7 Transverse lines, painted island and m? 1,00
arrestor bed markings {any colour)
C11.7.2 |Retro-reflective road marking:
c11.7.2.1 White lines broken or unbroken (100 to K 1.00
500mm)
C11.7.2.2 Yellow lines broken or unbroken {100 to - 1,00
_ 200mm)
C11.7.2.3 |Red lines broken or unbroken (00 to 200) km 1,00
C11.7.2.4 |White lettering and symbols m® 1,00
C11.7.2.5 | Yellow lettering and symbols 2 1,00
C11.7.2.6 [Red lettering and symbols 2 1,00
C11.727 Transverse lines, palnted island and e 1.00
arrestor bed markings (any colour)
€11.7.3 |Thermoplastic road marking
Thermoplastic road marking, broken or
C11.7.3.1 unbroken (any colour, 100 to 500mm): km 1,00
Performance based thermoplastic road
C11.7.3.2 |marking, broken or unbroken (any km 1,00
colour,100 to 500mm}:
C11.7 TOTAL CARRIED FORWARD TO SUMMARY

101-1
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CONTRACT NO:LDPWRI-ROADS/204698

FOG SPRAY AND ROAD MARKINGSONFIDENTIAL DOCUMENT

CAPRICORN DISTRICT MUNICIPALITY

LIMPOPO

T PROVINCIAC SOVEAIENr
. REMIBNIOF SOUTHATRICA

SEPARTISNY OF
PUBLIC WORMS, ROADS
AND TR TRGTURE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT

C11.7.3 Thermoplastic road marking

Reduced payment for thermoplastic road _
C11.7.3.3 marking, white lines, broken or unbroken km 1,00

(width of line indicated):

Reduced payment for thermoplastic road
C11.7.34 marking, yellow lines, broken or unbroken | km 1,00

(width of line indicated):
C11.7.5  |Variations in rate of application:
C11.7.51 White paint litre 1,00
C11.7.5.2 |Yellow paint litre 1,00
C11.753 |Red paint litre 1,00
C11.7.54  [Retro-reflective beads kg 1,00
C11.7.5.5 |Thermoplastic material, all colours kg 1,00
C11.7.7 Road studs

Permanent road studs compliant to SANS No 1.00
C11.7.71 1442 (type & colours stated) ' '

Permanent road studs compliant to SANS No 1.00
C11.7.7.2 1463 (classification & colours stated) ' ’

Sofar powered road studs (No of LED's & No. 1.00
C11.7.7.4  |colours stated)

Installation only of surface bonded road No. 100
C11.7.7.7  [studs with anchor shanks '

Installation only of surface bonded road N 100
C11.7.7.8  [studs without anchor shanks e ’

Setting out and premarking the lines

(excluding traffic island markings, km 1,00
C11.7.8 lettering and symbols)

Re-establishing the painting unit during

the defects notification period and at N 1.00

other instances on instruction of the 0. ’
C11.7.9 Engineer

Removal of existing, temporary or final
C11.7.10 road markings by:
C11.7.10.1 [Sandblasting m? 1,00
C11.7.10.2 |Water-jetting m? 1,00
C11.7.10.3 |Overpainting as temporary measure m? 1,00
C11.7.10.4 |Removal of existing road studs No. 1,00
Ci11.7 TOTAL CARRIED TO SUMMARY

. i3i

101-2



CONTRACT NO:LDPWRI-ROADS/204691
FOG SPRAY AND ROAD MARKINGS

CONFIDENTIAL DOCUMENT.

CAPRICORN DISTRICT MUNICIPALITY

G PATTIERS o
PUALIE WORKS, ROADS
AND THPRASTRUCTURE

secrion|

M1300 CONTRACTOR'S ESTABLISHMENT ON SIiTE AND GENERA[T OBLIGATICNS
MO500 ACCOMMCDATION OF TRAFFIC

M100 PAVEMENT MAINTENANCE

M1200 REPAIR OF POTHOLES, EDGE BREAKS AND SURFACE FAILURES

M1300 SEALING OF ACTIVE CRACKS

B5700 ROAD MARKING

TOTAL SCHEDULE A: ROAD MAINTENANCE

101-7
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CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/20469B g LIMPOPO
FOG SPRAY AND ROAD MARKINGS oo
CAPRICORN DISTRICT MUNIGIPALITY PUSLIGWORYE, HOADS
AN INFRASTRUTTURE
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
B100 OCCUPATIONAL HEALTH AND SAFETY ACT
B100.01 |Contractor's initial obligations in respect
of the Occupational Health and Safety
Act and Construction regulations Lump Sum 1,00
B100.03 |Submission of the Health and Safety File Lump Sum 1,00
B100.05 |Medical Surveillance Program for all
employees, Entry, Exit and Annual Medicals No. 1,00
B160.06 |Communication Per Month per Safety Officer
Cell Phones for Safety Personnel
Land line for Safety Personnel Officer
Radic Communication for Safety Personnel
E-mail for Safety Personnel
Fax Line for Safety Personnel Month 1,00
B100.07 |PPE for all beneficiaries
(a) Reflective worksuit (all sizes) No 1,00
(b} Sun Hats No 1,00
{'c) Safety Glasses No 1,00
(d) Steel Toe Tip Boots No 1,00
B100.09 |Safety Equipment
(a) Fire Extinguishers (9kg) No 1,60
B100 TOTAL CARRIED FORWARD TO SUMMARY

101-8
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CONFIDENTIAL DOCUMENT,

CONTRACT NO:LDPWRI-ROADS/20469B

FOG SPRAY AND ROAD MARKINGS
CAPRICORN DISTRICT MUNICIPALITY

. LIMPOPO

T EROVHEIL SOVERNENT
REFUSLHE DE BOUTH AEREI

LRI O
PUBLIC WORKS, ROADS
AND HFRASTRUCTURE

'LEOM DESCRIPTION UNIT | QUANTITY RATE AMOUNT
c ENVIRONMENTAL MANAGEMENT PLAN
C100.01 {Pernalty for unnecessary removal or
damage to trees for the following
diameter sizes:
(a) 2600mm girth or less No. -5000,00 Rate Only
(b) Greater than 2 600mm, but less than No. -10000,00 Rate Only
6 180mm girth
{c} Greater than 6 180mm girth No. -30000,00 Rate Only
€100.02 [Penalty for serious violations
(8) Hazardous chemical/oil spill and/or No. -10000,00 Rate Only
dumping in non-approved sites
{b) General damage to sensitive No. -5000,00 Rate Only
environments
() Damage to cultural and historical sites No. -5000,00 Rate Only
{d} Pollution of water sources No. -10000,0C Rate Only
(e} Unauthorised blasting activities No. -5000,00 Rate Only
{f) Uncontrelled/unmanaged erosion No. -5000,00 Rate Only
per incident, depending on environment
impacts, plus rehabilitation at
contractor’'s cost)
C100.03 |Penalty for less serious violations
{a) Littering on site No. -1000,00 Rate Only
(b) Lighting of illegal fires on site No. -1000,00 Rate Only
{c) Persistent or un-repaired fuel and il leak] No. -1000,00 Rate Only
(d) Excess dust or excess noise emanating No. -1000,00 Rate Only
from site

C100

TOTAL CARRIED FORWARD

101-10



CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/20469B

FOG SPRAY AND ROAD MARKINGS
CAPRICORN DISTRICT MUNICIPALITY

¥~ Bie gL coveRmEN
2 REPRERS G SO AERICA

BEPARTHENT 0P

FUBLIG WIRKS, ROAS
AND FRAETRUCTURE

'L%M DESCRIPTION UNIT | QUANTITY| RATE AMOUNT
c Brought forward -

(e) Dumping of milled material in side No. -1000,00 Rate Only
drains or on grassed areas

(f) Possession or use of intoxicating No. -500,00 Rate Only
substaneces on site

{(g) Any vehicles being driven in excess of No. -500,00 Rate Only
designated speed limits

{h) Removal and/or damage to flora or No. -2000,00 Rate Only
cultural or heritage objects on site,
and/or killing of wildlife

(i Iegal hunting Na. -2000,00 Rate Only

(f) Urination and defecation anywhere No. -500,00 Rate Only

except in designated areas

€100 TOTAL CARRIED TO SUMMARY

101-11
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CONTRACT NO:LDPWRI-ROADS/204698
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DC
CAPRICORN DISTRICT MUNICIPALITY

CALCULATION OF TENDER SUM

LIMPOPO

T BROVNCIL GaTERRMENT
REPUBLIG OF SOUTHARRIGA

s

DEPAITENT O
PUBLIC YIORKS, RUADS
AND INFRASTRUGTURE

DESCRIPTION

AMOUNT

CONTRACT NO:LDPWRI-ROADS/20469B
FOG SPRAY AND ROAD MARKINGS
CAPRICORN DISTRICT MUNICIPALITY

TOTAL SCHEDULE A: ROUTINE ROAD MAINTENANCE
TOTAL PART B : OCCUPATIONAL HEALTH AND SAFETY ACT
TOTAL PART C : ENVIRONMENTAL MANAGEMENT PLAN

SUB-TOTAL AB & C

VAT AT 15%

TENDER SUM CARRIED FORWARD TO FORM C1.1

101-12
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CONTRACT NO: LDPWRI-ROADSI20461 0A

FOG SPRAY AND ROAD MARKINGE ONFIDENTIAL DOCUMENT

y-LIMPOPO_

U OF RIXTAN NG

MOPAN! DISTRICT MUNICIPALITY BUBLIC OIS, FOADS
AND FRARTRUCTYRE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M0300 Site establishment
M030.02 Establishment of Road Marking Team No. 1,00
M030.02 Establishment of Fog Spray Team No. 1,00
M13¢0 TOTAL CARRIED TO SUMMARY

101-5



CONTRACT NO:LDPWRI-ROADS/204610A

FOG SPRAY AND ROAD MARKINGS.ONFIDENTIAL DOCUMENT

MOPANI DISTRICT MUNICIPALITY

DRSS OF i
PUBLE WORKS, ROATS
AR MRS TRUCTURE

ITEM NO DESCRIPTION UNIT QUANTITY | RATE AMOUNT
Ci.5 ACCOMMODATION OF TRAFFIC
C1.5.2 Accomrnodation of vehicular traffic km 1,00

Ci.5 TOTAL CARRIED FORWARD TO SUMMARY

101-6

138



CONTRACT NO:;LDPWRI-ROADS/204610A
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT.

MOPANI DISTRICT MUNICIPALITY [
FURLIG WORKS, ROADS
AN HFRASTHUGTURY
ITEM
NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
_ COVER SPRAYS, FOG SPRAYS AND
B8.2 [REJUVENATION SPRAYS
C8.2.1(C8.2.1.1 |65 % Cationic spray grade emulsion
(a) |diluted 70% Emulsion/ 30% Water litre 1,00
€8.2.1.2 |60 % Anionic stable grade emulsion
(a) diluted 70 % Emuision/ 30% Water litre 1,00
C8.2.1.3 |Cutback Inverted bitumen emulsion fitre
1,00
C8.2.1.4 Certlliiied .rejuvenator (State type and litre. 1,00
certification)
M100 |TOTAL CARRIED FORWARD TO SUMMARY

1013



CONTRACT NO:LDPWRI-ROADS/204610A

FOG SPRAY AND ROAD MARKINGS CONFIDENTIAL DOCUMENT.

MOPANI DISTRICT MUNICIPALITY N
AHDERASTRUCTURE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M1200 REPAIR OF POTHOLES, EDGE BREAKS AND
SURFACE FAILURES
' Pothole repair (<0.5m2) using hot mix continuously 5
M120.01 LI graded asphalt m 1,00
M1210 REPAIR OF EDGE BREAKS
M121.01 L| Repair of edge breaks using hot mix continuousty m 1,00
graded asphalt
M1220 REPAIR OF SURFACE FAILURES
Repair of surface failures (>0.5m2) hot mix 2
M122.01 LI continuously graded asphalt m 1.00
M1230 TEMPORARY REPAIR
Temporary repair of potholes, edge breaks and
M123.01 LI |surface failures using cold mix asphailt surfacing from
the following sources:
{b) Mix on site as specified
(i) Pothole repair (<0.5m2) m? 1,00
M1200 TOTAL CARRIED TO SUMMARY

101-4
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CONTRACT NO:LDPWRI-ROADS/204610A
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT.
MOPANI DISTRICT MUNICIPALITY

DEPMITMERT OF
PUBLIG WORKS, ROADS
A0 INRASTRUCTURE

ITEM NOQ DESCRIPTION UNIT | QUANTITY RATE AMOUNT
[c11.71  |Road marking:

C11.7.1.1 |White lines broken or unbroken (100 to km 1,00
500mm wide)

C11.7.1.2 | Yellow lines broken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.3 |Red lines broken or unbroken {100 to km 1,00
200mm wide)

C11.7.1.4 lwhite fettering and symbols m? 1,00

C11.7.1.5 | Yellow lettering and symbols m? 1,00

C11.7.1.6 |Red lettering and symbols m* 1,00

C11.7.1.7 Transverse lines, painted island and 2 1,00
arrestor bed markings (any colour)

C11.7.2 |Retro-reflective road marking:
White lines broken or unbroken (100 to

C11.7.2.1 500mm) - km 1,00

C11.7.2.0 Yellow lines broken or unbroken (100 to km 1,00
200mm)

C11.7.2.3 |Red lines broken or unbroken (00 to 200) km 1,00

C11.7.2.4 [White lettering and symbols m? 1,00

C11.7.2.5 | Yellow lettering and symbols 2 1,00

C11.7.2.6 |Red lettering and symbols m> 1,00

C11727 Transverse lines, palnted island and 2 1,00
arrestor bed markings {any colour)

C11.7.3 |Thermoplastic road marking
Thermoplastic road marking, broken or

C11.7.3.1 unbroken {any colour,100 to 500mm): km 1,00 _
Performance based thermoplastic road

C11.7.3.2 ymarking, broken or unbroken (any km 1,00
¢olour,100 to 500mm):

Ci1.7 TOTAL CARRIED FORWARD TO SUMMARY

101-1
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CONTRACT NO:LDPWRI-ROADS/204610A
FOG SPRAY AND ROAD MARKINGE ONFIDENTIAL DOCUMENT
MOPANI DISTRICT MUNICIPALITY

. LIMPOPO

PROVINCIAL BEVERNKERT
REARROF GOUMEAFREA

GPARYMEHT O
PUELITWORKS, ROADS
AND WPRASTRUCTURE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C11.7.3 Thermoplastic road marking
Reduced payment for thermoplastic road _
C11.7.3.3  |marking, white lines, broken or unbroken km 1,00
{width of line indicated):
Reduced payment for thermaplastic road
C11.7.3.4 marking, yellow lines, broken or unbroken | km 1,00
(width of line indicated):
C11.7.5 Variations in rate of application:
C11.7.5.1 White paint litre 1,00
C11.7.5.2 |Yellow paint fitre 1,00
C11.7.5.3 Red paint litre -1,00
C11.7.5.4  |Retro-reflective beads kg 1,00
C11.7.5.,5 |Thermoplastic material, all colours kg 1,00
C11.7.7 Road studs
Permanent road studs compliant to SANS No 100
C11.7.7.1 1442 (type & colours stated) ' '
Permanent road studs compliant to SANS No 1.00
C11.7.7.2  |1463 (classification & colours stated) ' '
Solar powered road studs (No of LED's & | g, 1,00
C11.7.7.4  |colours stated)
Installation only of surface bonded road No. 1.00
C11.7.7.7  |studs with anchor shanks ’
Installation only of surface bonded road N 100
C11.7.7.8  [studs without anchor shanks - NO- '
Setting out and premarking the lines
(excluding traffic island markings, km 1.00
C11.7.8 lettering and symbols)
Re-establishing the painting unit during
the defects notification period and at N 100
other instances on instruction of the ° ’
C11.7.9 Engineer
Removal of existing, temporary or final
C11.7.10 . |road markings by:
C11.7.10.1 |Sandblasting m® 1,00
C11.7.10.2 |Water-jetting m? 1,00
C11.7.10.3 |Overpainting as temporary measure m? 1,00
C11.7.10.4 [Removal of existing road studs No. 1,00
C11.7 TOTAL CARRIED TO SUMMARY

101-2
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CONTRACT NO:LDPWRI-RQADS/2046104 CONFIDENTIAL DOCUMENT AR
FOG SPRAY AND ROAD MARKINGS B [T
MOPANI DISTRICT MUNICIPALITY :‘ﬁi‘?ﬁ;‘i’é&%ﬁ’éﬁ

. D_E:S_CBIP-TION;

1300 CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS
MO500 ACCOMMODA;FION OF TﬁAFFIC

M100 PAVEMENT MAINTENANCE

M1200 REPAIR OF POTHOLES, EDGE BREAKS AND SURFACE FAILURES

M1300 SEALING OF ACTIVE CRACKS

B5700 | ROAD MARKING

TOTAL SCHEDULE A: ROAD MAINTENANCE

101-7



CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/204610A LIMPOPO
FOG SPRAY AND ROAD MARKINGS —
MOPANI DISTRICT MUNICIPALITY BUBLIS IORKS, ROADS
A HFRRITRUSTIRE
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
B100 OCCUPATIONAL HEALTH AND SAFETY ACT
B100.01 |Contractor's initial obligations in respect
of the Occupational Health and Safety
Act and Construction regulations Lump Sum 1,00
B100.03 |Submission of the Health and Safety File Lump Sum 1,00
B100.05 |Medical Surveillance Program for all
employees, Entry, Exit and Annual Medicals No. 1,00
B100.06 |Communication Per Month per Safety Officer
Ceil Phones for Safety Personnel
Land line for Safety Personnel Officer
Radio Communication for Safety Parsonnel
E-mail for Safety Personnel
Fax Line for Safety Personnel Month 1,00
B100.07 [PPE for all beneficiaries
(&) Reflective worksuit (al! sizes) Na 1,00
{b) Sun Hats No 1,00
('c) Safety Giasses No 1,00
{d) Steel Toe Tip Boots No 1,00
B100.09 (Safety Equipment
{a) Fire Extinguishers (Skg) No 1,00
B100 TOTAL CARRIED FORWARD TO SUMMARY

101-8
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CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/204610A

FOG SPRAY AND ROAD MARKINGS
MOPANI DISTRICT MUNICIPALITY

REFLALC OF B0 THAFRCS

GERATTISON 6F

PUBLIC WORNKE, RDADS

AHDHNFRASTRUGTIR
ITEM
NO DESCRIPTION UNIT | QUANTITY RATE ANMOUNT
Cc ENVIRONMENTAL MANAGEMENT PLAN
C100.01 [Pernalty for unnecessary removal or
damage to trees for the following
diameter sizes;
{a) 2 600mm girth or less No. -5000,00 Rate Only
(b) Greater than 2 800mm, but [ess than No. . -10000,00 Rate Only
6 180mm girth
(¢} Greater than 6 180mm girth No. -30000,00 Rate Only
€100.02 |Penalty for serious violations
(a) Hazardous chernlcal/oll spill andfor No. -10000,00 Rate Only
dumping in non-approved sites
(b) General damage to sensitive No. -5000,00 Rate Only
environments
(c} Damage to cultural and historical sites: No. -5000,00 Rate Only
{d) Pollution of water sources No. ~10000,00 Rate Only
(8) Unauthorised blasting activities No. -5000,00 Rate Only
(N Uncontrolled/unmanaged ercsion Na. -50.-‘00,00 Rate Only
per incident, depending on environment
impacts, plus rehabilitation at
contractor's cost)
C100.03 |Penalty for less serious violations
{a) Littering on site No. -1000,00 Rate Only
{b) Lighting of illegal fires on site No. -1000,00 Rate Only
(c) Persistent or un-repaired fuel and oil leak] No. -1000,00 Rate Only
(d) Excess dust or excess noise emanating No. ~1000,00 Rate Only
from site '

C100

TOTAL CARRIED FORWARD

101-10



CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/204610A
FOG SPRAY AND ROAD MARKINGS
MOPANI DISTRICT MUNICIPALITY

LIMEOPO.

G ARITHARIEA

) BEPARIHENT oF
FUBLIG WORKS, ROADS
A MERASTRUCTURE

'L'ZM DESCRIPTION UNIT | QUANTITY| RATE AMOUNT
c Brought forward -

{e) Dumping of milled material in side No. -1000,00 Rate Only
drains or on grassed areas

{f) Possession or use of intoxicating No. -500,00 Rate Only
substances on site

{g) Any vehicles being driven in excess of No. -500,00 Rate Only
designated speed limits

{h) Removal and/or damage to flora or No. -2000,00 Rate Only
cultural or heritage objects on site,
and/or killing of wildlife

{iy llflegal hunting No. -2000,00 Rate Only

{j} Urination and defecation anywhere No. -500,00( Rate Only
except in designated areas

C100 TOTAL CARRIED TO SUMMARY -

101-11
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CONTRACT NO:LDPWRI-ROADS/204610A
FOG SPRAY AND ROAD MARKINGECONFIDENTIAL DC
MOPANI DISTRICT MUNICIPALITY

CALCULATION OF TENDER SUM

_LIMPOPO

FROVINCIRL GGVEARRERT
REFRLIG OF SOTAFRICA

DEPARTSSENN 0¥

PUBLIC WORKS, ROADS

D ERASTRUCTORE

DESCRIPTION

AMOUNT

CONTRACT NO:LDPWRI-ROADS/204610A
FOG SPRAY AND ROAD MARKINGS
MOPANI DISTRICT MUNICIPALITY

TOTAL SCHEDULE A: ROUTINE ROAD MAINTENANCE

TOTAL PART B : OCCUPATIONAL HEALTH AND SAFETY ACT

TOTAL PART C : ENVIRONMENTAL MANAGEMENT PLAN

SUB-TOTALAB&C

VAT AT 15%

TENDER SUM CARRIED FORWARD TO FORM C1.1

101-12
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CONTRACT NO:LDPWRI-ROADS/204610B

FOG SPRAY AND ROAD MARKINGE.ONFIDENTIAL DOCUMENT

MOPANI DISTRICT MUNICIPALITY PUBLICWOTRS, T0ADE
AND WERASTRUGTIRE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M0300 Site establishment
M030.02 Establishment of Road Marking Team No. 1,00
MO030.02 Establishment of Fog Spray Team No. 1,00
M1300 TOTAL CARRIED TO SUMMARY

101-5



CONTRACT NO:LDPWRI-ROADS/2046108
FOG SPRAY AND ROAD MARKINGE.ONFIDENTIAL DOCUMENT

MPOPO

BROVAEIAL SBVERNUET
AR A

MOPANI DISTRICT MUNICIPALITY PURLICWORKS, MG
FHD INFRASTRUGTRE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
C1.5 ACCOMMODATION OF TRAFFIC
C1.5.2 Accommeodation of vehicular traffic km 1,00
C1.5

TOTAL CARRIED FORWARD TO SUMMARY

101-6



CONTRACT NO:LDPWRI-ROADS/204610B
FOG SPRAY AND ROAD MARKINGECONFIDENTIAL DOCUMENT.

MOPANI DISTRICT MUNICIPALITY

BEEAE O

FUBLIG WORKS, ROASE
A FRASTRUCTURE
ITEM
NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
COVER SPRAYS, FOG SPRAYS AND
B8.2 |REJUVENATION SPRAYS
C8.2.1]C8.2.1.1 [65 % Cationic spray grade emulsion
(a) |diluted 70% Emuision/ 30% Water litre 1,00
€8.2.1.2 {60 % Anionic stabhle grade emulsion
{a) diluted 70 % Emulsion/ 30% Water litre 1,00
c8.2.1.3 |Cutback Inverted bitumen emulsion litre
1,00
C8.21.4 Certllf-led lrejuvenator (State type and litre 1,00
certification)
M100 TOTAL CARRIED FORWARD TO SUMMARY -

101-3



CONTRACT NO:LDPWRI-ROADS/204610B

FOG SPRAY AND ROAD MARKINGS CONFIDENTIAL DOCUMENT.

MOPANI DISTRICT MUNICIPALITY BB Mo 04D
AND WERASERUCTYRE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M1200 REPAIR OF POTHOLES, EDGE BREAKS AND
SURFACE FAILURES
Pothole repair (<0.5m2) using hot mix continuousty 2
M120.01 LI graded asphalt m 1,00
M1210 REPAIR OF EDGE BREAKS
M121.01 L] Repair of edge breaks using hot mix continuously m 1,00
graded asphalt
M1220 REPAIR OF SURFACE FAILURES
Repair of surface failures (>0.5m2) hot mix 2 '
M122.01 LI continuously graded asphalt m 1,00
M1230 TEMPORARY REPAIR
Temporary repair of potholes, edge breaks and
M123.01 LI |surface failures using cold mix asphalt surfacing from
the following sources:
(b} Mix on site as specified
(i) Pathole repair (<0.5m2) m? 1,00
M1200 TOTAL CARRIED TO SUMMARY -

101-4
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CONTRACT NO:LDPWRI-ROADS/2046108
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT.

MOPANI DISTRICT MUNICIPALITY

LIMPOP

T PROVINCIAL GOVERNENRT
FEPURLG 0 SULTHAPNIGA

9

DERARTISH G
PUBLIC WORKS, ROADS
ARD HFRASTRUCTURE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT

C11.71 |Road marking:

C11.7.1.1 [White lines broken or unbroken (100 to km 1,00
500mm wide)

C11.7.1.2 | Yellow lines broken or unbroken {100 to km 1,00
200mm wide)

C11.7.1.3 |Red lines broken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.4 lwhite lettering and symbols m? 1,00

C11.7.1.5 |Yellow lettering and symbols m? 1,00

C11.7.1.6 |Red lettering and symbols - m? 1,00

C11.7.4.7 Transverse lines, painted island and 2 1,00

. arrestor bed markings (any colour)

C11.7.2 |Retro-reflective road marking:

C11.7.2 1 White lines broken or unbroken (100 to km 100
500mm)

11722 Yellow lines broken or unbroken (100 to km 1.00

_ 200mm)

C11.7.2.3 |Red lines broken or unbroken (00 to 200) km 1,00

C11.7.2.4 |White lettering and symbols 2 1,00

C11.7.2.5 |Yellow lettering and symbols - z 1,00

C11.7.2.6 | Red lettering and symbols me 1,00
Transverse lines, painted island and 2

Cir.2.7 arrestor bed markings (any colour) m 1.00

C11.7.3 |Thermoplastic road marking
Thermoplastic road marking, broken or

C11.7.3.1 unbroken (any colour,100 to 500mmy}: km 1,00
Performance based thermoplastic road

C11.7.3.2 |marking, broken or unbroken (any km 1,00
colour,100 to 500mm);

C11.7 TOTAL CARRIED FORWARD TO SUMMARY

101-1

o

e



CONTRACT NO:LDPWRI-ROADS/204610B
FOG SPRAY AND ROAD MARKINGE.ONFIDENTIAL DOCUMENT
MOPAN! DISTRICT MUNICIPALITY

" FRGUINCIAL GOVERNRERT
FEPUBG GF SOUTIARKCA

BEDARTIEET OF
PUBLI WORKS, RoADE
AND INFRABTRUCTURE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C11.7.3 Thermoplastic road marking
Reduced payment for thermoplastic road
C11.7.3.3  |marking, white lines, broken or unbroken km 1,00
(width of line indicated):
Reduced payment for thermoplastic road
C11.7.3.4 marking, yellow lines, broken or unbroken | km 1,00
{width of line indicated):
C11.7.5 Variations in rate of application:
C11.7.5.1 White paint litre 1,00
C11.7.5.2 Yellow paint litre 1,00
C11.7.5.3 Red paint litre 1,00
C11.7.5.4  |Retro-reflective beads kg 1,00
C11.7.56.5 |Thermoplastic material, all colours kg 1,00
C11.7.7 Road studs
Permanent road studs compliant to SANS No 100
C11.7.7.1 1442 (type & colours stated) o '
Permanent road studs compliant to SANS No 1.00
C11.7.7.2 1463 (classification & colours stated) ' ’
Solar powered road studs (No of LED's & | o, 1.00
C11.7.7.4 |colours stated)
Installation only of surface bonded road No. 100
C11.7.7.7  |studs with anchor shanks ’
Installation only of surface bonded road N 100
C11.7.7.8 |studs without anchor shanks ©. ’
Setting out and premarking the lines
{(excluding traffic island markings, km 1,00
C11.7.8 lettering and symbols)
Re-establishing the painting unit during
the defects notification period and at N 100
other instances on instruction of the 0 ’
Cci1.7.9 Engineer
Removal of existing, temporary or final
C11.7.10 road markings by:
C11.7.10.1 |Sandblasting m? 1,00
C11.7.10.2 |Water-jetting m? 1,00
C11.7.10.3 |QOverpainting as temporary measure m? 1,00
C11.7.10.4 |Removal of existing road studs No. 1,00
C11.7 TOTAL CARRIED TO SUMMARY

101-2
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CONTRACT NO:LDPWRI-ROADS/2046108 CONFIDENTIAL DOCUMENT

FOG SPRAY AND ROAD MARKINGS o
MOPANI DISTRICT MUNICIPALITY PRy
M1300 CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS
MC500 ACCOMMODATION OF TRAFFIC |
M100 PAVEMENT MAINTENANCE
M1200 REPAIR OF POTHOLES, EDGE BREAKS AND SURFACE FAILURES
M1300 SEALING OF ACTIVE CRAGKS
B5700 ROAD MARKING
TOTAL SCHEDULE A: ROAD MAINTENANGE

101-7



CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/204610B LIMPOPQO
FADVLAL GOt ERRERY
FOG SPRAY AND ROAD MARKINGS ™
MOPANI DISTRICT MUNICIPALITY UBC YORKS, ROADS
AHD INFRASTRUCTURE
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
[B100  |OCCUPATIONAL HEALTH AND SAFETY ACT
B100.01 |Contractor's initial obligations in respect
of the Occupational Health and Safety
Act and Construction regulations Lump Sum 1,00
B100.03 jSubmission of the Health and Safety File Lump Sum 1,00
B100.05 |Medical Surveillance Program for all
employees, Entry, Exit and Annual Medicals No. 1,00
B100.06 |[Communication Per Month per Safety Officer
Cell Phones for Safety Personnel
Land line for Safety Personnel Officer
Radio Communication for Safety Personnel
E-mail for Safety Personnel
Fax Line for Safety Personnel Month 1,00
B100.07 |PPE for all beneficiaries
(a) Reflective worksuit (all sizes) No 1,00
{b) Sun Hats No 1,00
('c) Safety Glasses No 1,00
(d) Steel Toe Tip Boots No 1,00
B100.09 |Safety Equipment
(a} Fire Extinguishers (9kg) No 1,00
B100 TOTAL CARRIED FORWARD TO SUMMARY
101-8 w o
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CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/204610B
FOG SPRAY AND ROAD MARKINGS
PERAATENT

MOPANI DISTRICT MUNICIPALITY PUBLIG WORKS, MBS
A3 INFRBSTRUCTURE

ITEM
NO
c ENVIRONMENTAL MANAGEMENT PLAN

DESCRIPTION UNIT | QUANTITY RATE AMOUNT

€100.01 |Pernalty for unnecessary removal or
damage to trees for the following
diameter sizes:

{a} 2600mm girth or less No, -5000,00 Rate Only

(b) Greater than 2 600mm, but less than No. -10000,00 Rate Only
6 180mm girth

{¢) Greater than 6 180mm girth No, -30000,00 Rate Only

C100.02 | Penalty for serfous violations

(a) Hazardous chemical/cil spill and/or No. -10000,00 Rate Only
dumping in non-approved sites

{b) General damage to sensitive No. -5000,00 Rate Only
environments

{c) Damage to cultural and histerical sites No. -5000,00 Rate Only

(d} Pollution of water sources No. -10000,00 Rate Only

{e) Unauthorised blasting activities No. -5000,00 Rate Only

(f) Uncontrolled/unmanaged erosion Na. -5000,00 Rate Only

per incident, depending on envirocnment
impacts, plus rehabilitation at
contractor’s cost)

C100.03 |Penalty for less serious violations

{a) Littering on site ' ' No. -1000,00 Rate Only
(b} Lighting of illegal fires on site No. -1000,00 Rate Only
{(c) Persistent or un-repaired fuei and oil leak{ No. -1000,00 Rate Only
(d) Excess dust or excess noise emanating Na. -1000,00 Rate Only
from site '
c100 TOTAL CARRIED FORWARD -
101-10 ' .-
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CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/2046108

FOG SPRAY AND ROAD MARKINGS
MOPANI DISTRICT MUNICIPALITY

LIMPO

" BROVHICIAL GOVERRIERT
REOUBO OF SUTHAFRICA

199,

DEPAITIRCHE OF

' PUBLIC WORIS, ROADS
AND INFRASTRUGTURE

'LEOM DESCRIPTION UNIT | QUANTITY| RATE AMOUNT
c Brought forward -

(e) Dumping of milled material in side No. -1000,00 Rate Oniy
drains or on grassed areas

{f) Possession or use of intoxicating No. -500,00 Rate Only
substances on site

(9) Any vehicles being driven in excess of No. -500,00 Rate Only
designated speed limits

{h) Removal and/or damage to flora or No. -2000,00 Rate Only
cultural or heritage objects on site,
and/or killing of wildlife

(i) Illegal hunting No. -2000,00 Rate Only

{iy Urination and defecation anywhere No. -500,00 Rate Only
except in designated areas

C100 TOTAL CARRIED TO SUMMARY -

~101-11



CONTRACT NO:LDPWRI-ROADS/204610B
FOG SPRAY AND ROAD MARKINGEONFIDENTIAL DC
MOPANI! DISTRICT MUNICIPALITY

CALCULATION OF TENDER SUM

LIMPOPO

" BROVENEAL COVERNMERT
PEPUBLIG OF SGUTHAFRIGA

DFARIEHY 2
PLBLICWORKS, ROADS
AND NFRASTRUCTURE

DESCRIPTION

AMOUNT

CONTRACT NO:LDPWRI-ROADS/2046108
FOG SPRAY AND ROAD MARKINGS
MOPAN!I DISTRICT MUNICIPALITY

TOTAL SCHEBULE A: ROCUTINE ROAD MAINTENANCE

TOTAL PART B : OCCUPATIONAL HEALTH AND SAFETY ACT

TOTAL PART C : ENVIRONMENTAL MANAGEMENT PLAN

SUB-TOTALAB&C

VAT AT 15%

TENDER SUM CARRIED FORWARD TO FORM C1.1

101-12
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CONTRACT NO:LDPWRI-ROADS/204611A

FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT

 LIMPOPO.

AEFURLE D6 SOUTAMREL

SEKHUKHUNE DISTRICT MUNICIPALITY PUBLIC HORAS, ROADS
AHD HFRASTRUGTURE -
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE | AMOUNT
M0300 Site establishment
M030.02 |Establishment of Road Marking Team No. 1,00
M030.02 Establishment of Fog Spray Team No. 1,00
M1300 TOTAL CARRIED TO SUMMARY

101-5
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CONTRACT NO:LDPWRI-ROADS/204611A

FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT

SEKHUKHUNE DISTRICT MUNICIPALITY

o
PUBLIG WORKS, ROARS
AND IFRASTRUCTURE

ITEM NO DESCRIPTION UNIT QUANTITY | RATE AMOUNT
C1.5 ACCOMMODATION OF TRAFFIC
1C1.5.2 Accommodation of vehicular traffic km 1,00
C1.5 TOTAL CARRIED FORWARD TO SUMMARY

101-6

160



CONTRACT NO:LDPWRI-ROADS/204611A |
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT

SEKHUKHUNE DISTRICT MUNICIPALITY

TERIGIRERT OF

PUBLIG WORKS, ROAR
AHD RERASTRUGIURE
'LEOM DESCRIPTION UNIT | QUANTITY | RATE | AMOUNT
COVER SPRAYS, FOG SPRAYS AND
B8.2 |REJUVENATION SPRAYS
C8.2.1{C8.2.1.1 |65 % Cationic spray grade emulsion
{a) [|diluted 70% Emulsion/ 30% Water litre 1,00
C8.2.1.2 |60 % Anionic stable grade emulsion
(a) diluted 70 % Emulsion/ 30% Water litre 1,00
C8.2.1.3 |Cutback inverted bitumen emulsion litre
1,00
C8.2.1.4 Cert-if.ied Ire_]uvenator (State type ancj litre 1,00
certification)
M100 -

TOTAL CARRIED FORWARD TO SUMMARY

101-3



CONTRACT NO:LDPWRI-ROADS/204611A

FOG SPRAY AND ROAD MARKINGS CONFIDENTIAL DOCUMENT.

SEKHUKHUNE DISTRICT MUNICIPALITY

A HARATRUSTERE
ITEM NO DESCRIPTION UNIT [ QUANTITY | RATE AMOUNT
M1200 REPAIR OF POTHOLES, EDGE BREAKS AND
SURFACE FAILURES
Paothole repair (<0.5m2} using hot mix continuously 9 ‘
M120.01 LI graded asphalt m 1,00
M1210 REPAIR OF EDGE BREAKS
M121.01 L Repair of edge breaks using hot mix continuously m 1.00
graded asphalt
M1220 REPAIR OF SURFACE FAILURES
Repair of surface failures (>0.5m2) hot mix 5
M122.01 LI continuously graded asphalt m 1,00
M1230 TEMPORARY REPAIR
Temporary repair of potholes, edge breaks and
M123.01 LI [surface failures using cald mix asphalt surfacing from
the following sources:
{b) Mix on site as specified
(i) Pothole repair (<0.5m2) m?. 1,00
M1i200 TOTAL CARRIED TO SUMMARY

101-4




CONTRACT NO:LDPWRI-ROADS/204611A
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT
SEKHUKHUNE DISTRICT MUNICIPALITY

QPO

"~ BRUVIHCIAL BOVERNNEY
- TEFNT S OF EDUNE AFRICA

AT
PUBLIC WORKS, ROADS
AND BFRASTRUCTURE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT

C11.7.1 |Road marking:

C11.7.1.1 |White lines broken or unbroken (100 to km 1,00
500mm wide)

C11.7.1.2 | Yellow lines broken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.3 |Red lines broken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.4 lwhite fettering and symbols m? 1,00

C11.7.1.5 | Yellow lettering and symbols m? 1,00

C11.7.1.6 |Red lettering and symbols m? 1,00
Transverse lines, painted island and o

1 '7'1"7 arrestor bed markings (any colour) m 1.00

C11.7.2 |Retro-reflective road marking:

C11.7.2.1 White lines broken or unbroken (100 to - 1,00
500mm) .

C11.722 Yellow lines broken or unbroken (100 to - 1.00
200mm)

C11.7.2.3 |Red lines broken or unbroken (00 to 200) km 1,00

C11.7.2.4 [White lettering and symbols Z 1,00

C11.7.2.5 | Yellow lettering and symbois 2 1,00

C11.7.2.6 |Red lettering and symbols 2 1,00

C11.7.2.7 Transverse lines, palnted istand and o 1,00
arrestor bed markings (any colour)

C11.7.3 |Thermoplastic road marking
Thermoplastic road marking, broken or

C11.7.34 unbroken (any colour,100 to 500mm): km 1.00
Performance based thermoplastic road

C11.7.3.2 |marking, broken or unbroken (any km 1,00
colour,100 to 500mm);

C11.7 TOTAL CARRIED FORWARD TO SUMMARY

wo 163
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CONTRACT NO:LDPWRI-ROADS/204611A

LIMPOPO
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT. :

“PROVINCIAL GOVERNMERT
W'o:_soumumm

SEKHUKHUNE DISTRICT MUNICIPALITY B '
ANG INFRASTRIGTUIE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT

C11.7.3 Thermoplastic road marking

Reduced payment for thermoplastic road
C11.7.3.3 marking, white lines, broken or unbroken km 1,00
{width of line indicated):

Reduced payment for thermoplastic road
C11.7.34 marking, yellow lines, broken or unbroken | km 1,00
{(width of line indicated):

C11.7.5 Variations in rate of application:

C11.7.5.1 White paint litre 1,00
C11.7.5.2 |Yellow paint litre 1,00
C11.7.5.3 |Red paint litre 1,00
C11.7.54  |Retro-reflective beads kg 1,00
C11.7.5.5 |Thermoplastic material, all colours kg 1,00

C11.7.7 Road studs

Permanent road studs compliant to SANS No 1.00
C11.7.7.1 1442 (type & colours stated) | ’

Permanent road studs compliant to SANS No 100
C11.7.7.2 1463 (classification & colours stated) ' ’

Solar powered road studs (No of LED's & | . 1.00
C11.7.7.4  [colours stated)

Installation only of surface bonded road . No. 100
C11.7.7.7  |studs with anchor shanks ’

Installation only of surface bonded road

C11.7.7.8  |[studs without anchor shanks No. 1.00
Setting out and premarking the lines
(excluding traffic island markings, km 1,00
C11.7.8 lettering and symbols)
Re-establishing the painting unit during
the defects notification period and at N 100
other instances on instruction of the 0- '
C11.7.9 Engineer
Removal of existing, femporary or final
C11.7.10 road markings by:
C11.7.10.1 |Sandblasting m? 1,00
C11.7.10.2 |Water-jetting m? 1,00
C11.7.10.3 |Overpainting as temporary measure m? 1,00
€11.7.10.4 |Removal of existing road studs No. 1,00

Cc117 TOTAL CARRIED TO SUMMARY

101-2
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CONTRACT NO:LDPWRI-ROADS/204611A
FOG SPRAY AND ROAD MARKINGS

SEKHUKHUNE DISTRICT MUNICIPALITY

CONFIDENTIAL DOCUMENT,

SEPnitiNL of
FUBLIC WORKS, ROADS
AHD INFRASTRUCTIRE

" DESCRIPTION

M1300 CONTRACTOR'S ESTABLISHMENT ON SITE AN.D GENERAL OBLIGATIONS
MQ500 ACCOMMODATICN OF 'I;RAFFIC |

M100 PAVEMENT MAINTENANCE

M1200 REPAIR OF POTHOLES, EDGE BREAKS AND SURFACE FAILURES

M1300 SEALING OF ACTIVE CRACKS

B5700 ROAD MARKING

TOTAL SCHEDULE A: ROAD MAINTENANCE

101-7
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CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/204611A
FOG SPRAY AND ROAD MARKINGS
SEKHUKHUNE DISTRICT MUNICIPALITY %mm@’;}m
' AN INPRASTRUCTURES
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
[B100 _ |OCCUPATIONAL HEALTH AND SAFETY ACT
B100.01 [Contractor's initial obligations in respect
of the Occupational Health and Safety
Act and Construction regulations Lump Sum 1,00
B100.03 Submission of the Health and Safety File Lump Sum 1,00
85100.05 |Medical Surveillance Program for all
employees, Entry, Exit and Annual Medicals No. 1,00
B100.06 [Communication Per Month per Safety Officer
Cell Phones for Safety Personnei
Land line for Safety Personnel Officer
Radio Communication for Safety Personnel
E-mail for Safety Personne!
Fax Line for Safety Personnel Month 1,00
B100.07 [PPE for all beneficiaries
{a) Reflactive worksuit (all sizes) No 1,00
(b) Sun Hats No 1,00
('c) Safety Glasses No 1,00
(d) Stee! Toe Tip Boots No 1,00
B100.09 |Safety Equipment
{a) Fire Extinguishers (9kg) No 1,00

B100 TOTAL CARRIED FORWARD TO SUMMARY

101-8
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CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/204611A
FOG SPRAY AND ROAD MARKINGS
SEKHUKHUNE DISTRICT MUNICIPALITY

LIMPOPO

FROVECIL SOVERNGERT ™
REATIO RERITASEAEA

DEPRRTIBAT

PUBLIC WORKS, ROADS
AR5 INFRASTRUCTINE

e DESGRIPTION UNIT | QUANTITY RATE AMOUNT
c ENVIRONMENTAL MANAGEMENT PLAN
C100.01 [Pernalty for unnecessary removal or
damage to trees for the following
diameter sizes:
(a) 2 600mm girth or lass No. -5000,00 Rate Only
(b) Greater than 2 600mm, but less than No. -10000,00 Rate Only
6 180mm girth
(c) Greaterthan 6 180mm girth No. -30C00,00 Rate Only
€100.02 [Penalty for serious violations
{a) Hazardous chemical/oil spill and/or No. -10000,00 Rate Only
dumping in non-approved sites
{b) General damage to sensitive No. -5000,00 Rate Only
environments
(c} Damage to cultural and historical sites No. -5000,00 Rate Only
{d) Pollution of water sources No. - -10000,00 Rate Cnly
(e) Unauthorised blasting activities No. -5000,00 Rate Only
() Uncontrolled/unmanaged erosion No. -5000,00 Rate Only
per incident, depending on environment
impacts, plus rehabilitation at
contractor's cost)
€100.03 |Penalty for less sericus violations
-|(a) Littering on site No. -1000,00 Rate Only
{b) Lighting of illegal fires on site No. ~1000,00 Rate Only
{c) Persistent or un-repaired fuel and oil leak{ No. -1000,00 Rate Only
(d) Excess dust or excess noise emanating No. -1000,0C Rate Only
from site ’

TOTAL CARRIED FORWARD

C100

101-10



CONFIDENTIAL DOCUMENT

CONTRACT NO;LDPWRI-ROADS/204611A
FOG SPRAY AND ROAD MARKINGS
SEKHUKHUNE DISTRICT MUNICIPALITY

LIMPOPO

ROVINGIAL GHVERIENT
FEPUBER O SOUTH AFRICA .

UPRRTHERT OF )
FHUBLIC WORKS, RDADS
AND HFRASTRUGTIRE

'L%M DESCRIPTION UNIT | QUANTITY |  RATE AMOUNT
c Brought forward -

(e} Dumping of milled material in side No., -1000,00 Rate Only
drains or on grassed areas '

(f) Possession or use of intoxicating No. -500,00 Rate Only
substances on site

(g) Any vehicles being driven in excess of No. -500,00 Rate Only
designated speed limits

{h) Removal and/or damage to flora or No. -2000,00 Rate Only
culturat or heritage objects on site,
and/or killing of wildlife

(iy lIlegal hunting No. -2000,00 Rate Only

() Urination and defecation anywhere No. -500,00 Rate Only

except in designated areas

€100 TOTAL CARRIED TO SUMMARY

101-11.



CONTRACT NO:LDPWRI-ROADS/204611A
FOG SPRAY AND ROAD MARKINGEONFIDENTIAL DC
SEKHUKHUNE DISTRICT MUNICIPALITY

CALCULATION OF TENDER SUM

LIMPOPO

¥ PROVINCIAL GOVERRHERT
* REPUBLE OF BOUTHAFRICA

TEPARTHEN G

 PUBLIGWORKS, ROADS

AND INFRASTRUGTURE

DESCRIPTION

AMOUNT

CONTRACT NO:LDPWRI-ROADS/204611A
FOG SPRAY AND ROAD MARKINGS
SEKHUKHUNE DISTRICT MUNICIPALITY

TOTAL SCHEDULE A: ROUTINE ROAD MAINTENANCE
TOTAL PART B : OCCUPATIONAL HEALTH AND SAFETY ACT
TOTAL PART C : ENVIRONMENTAL MANAGEMENT PLAN

SUB-TOTALABG&C

VAT AT 15%

TENDER SUM CARRIED FORWARD TC FORM C1.1

101-12



CONTRACT NO:LDPWRI-ROADS/204611B

FOG SPRAY AND ROAD MARKINGELONFIDENTIAL DOCUMENT.

LIMPOPO
i i

RO OF BOURISREA

SEKHUKHUNE DISTRICT MUNICIPALITY -
N0 INPRESTRICTURE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M0300 Site establishment
M030.02 Establishment of Road Marking Team No. 1,00
M030.02 Establishment of Fog Spray Team No. 1,00
M1300 TOTAL CARRIED TO SUMMARY

101-5

74



CONTRACT NO:LDPWRI-RQADS/204611B

FOG SPRAY AND ROAD MARKINGE CONFIDENTIAL DOCUMENT.

SEKHUKHUNE DISTRICT MUNICIPALITY

THFBRTSEENT OF

PURLIG WORKE, RDADS
ANDINFRASTRUCTIRE

ITEM NO DESCRIPTION UNIT QUANTITY | RATE AMOUNT
C1.5 ACCOMMODATION OF TRAFFIC
C1.5.2 Accommaodation of vehicular traffic km 1,00

C1.5 TOTAL CARRIED FORWARD TO SUMMARY

101-6
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CONTRACT NO:LDPWRI-ROADS/204611B
FOG SPRAY AND ROAD MARKINGELONFIDENTIAL DOCUMENT.

SEKHUKHUNE DISTRICT MUNICIPALITY

LIMPOPO

BEPARIRNT OF
PUBLIC WORKS, ROADS
IO BFRASTRIGEIRE

ITEM
NO

DESCRIPTION

UNIT

QUANTITY

RATE AMOUNT

B8.2

COVER SPRAYS, FOG SPRAYS AND
REJUVENATION SPRAYS

C8.21

C8.2.1.1

C8.21.3

C8.2.1.4

65 % Cationic spray grade emulsion

diluted 70% Emulsion/ 30% Water

60 % Anionic stable grade emulsion

diluted 70 % Emulsion/ 30% Water

Cutback Inverted bitumen emulsion

Certified rejuvenator (State type and
certification)

litre

litre

litre

litre

1,00

1,00

1,00

1,00

M100

TOTAL CARRIED FORWARD TO SUMMARY

101-3
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CONTRACT NO:LDPWRI-ROADS/204611B

FOG SPRAY AND ROAD MARKINGS CONFIDENTIAL DOCUMENT

g 10RO,

PO 6 S0 B

SEKHUKHUNE DISTRICT MUNICIPALITY PUBLIE HORGS. ROADS
AHDFRARTRUETURE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M1200 REPAIR OF POTHOLES, EDGE BREAKS AND
SURFACE FAILURES
M120.01 L| Pothole repair (<0.5m2) using hot mix continuously 2 1.00
graded asphalt
M1210 REPAIR OF EDGE BREAKS
M121.01 LI Repair of edge breaks using hot mix continuously m 1.00
graded asphalt
M1220 REPAIR OF SURFACE FAILURES
Repair of surface failures {>0.5m2) hot mix 9
M122.01 Ll continuously graded asphalt m 1,00
M1230 TEMPORARY REPAIR
Temporary repair of potholes, edge breaks and
M123.01 LI |surface failures using cold mix asphalt surfacing from
the following sources:
(b) Mix on site as specified
{1) Pothole repair (<0.5m2) ‘m? 1,00
M1200 TOTAL CARRIED TO SUMMARY

101-4



CONTRACT NO:LDPWRI-ROADS/204611B
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT.
SEKHUKHUNE DISTRICT MUNICIPALITY

BETANEMINY 0¥ .
PUBLIC WORKS, ROADS
AP INERASTRUGTURE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT

C11.7.1 |Road marking:

C11.7.1.1 |White lines broken or unbroken (100 to km 1,00
500mm wide)

C11.7.1.2 | Yellow lines broken or unbroken (100 to km 1.00
200mm wide)

C11.7.1.3 |Red lines hroken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.4 lywhite lattering and symbols m? 1,00

C11.7.1.5 | Yellow lettering and symbols m? 1,00

C11.7.1.6 |Red lettering and symbols m? 1,00

C11717 Transverse lines, painted istand and . 1,00
arrestor bed markings (any colour)

C11.7.2 |Retro-reflective road marking:

C11.7.2.1 White lines broken or unbroken {100 to - 100 -
500mm)

11792 Yellow lines broken or unbroken (100 to km 1,00
200mm)

C11.7.2.3 |Red lines broken or unbroken (00 to 200) km 1,00

C11.7.2.4 |White lettering and symbols m? 1,00

C11.7.2.5 | Yellow lettering and symbols 2 1,00

C11.7.2.6 |Red lettering and symbols m? 1,00
Transverse lines, painted island and 2

C11.7.2.7 arrestor bed markings (any colour) .m 1,00

C11.7.3 |Thermoplastic road marking
Thermoplastic road marking, broken or

C11.7.3.1 unbroken (any colour,100 to 500mm): km 1,00
Performance based thermoplastic road

C11.7.3.2 |marking, broken or unbroken {any km 1,00
colour,100 to 500mm):

Ci11.7 TOTAL CARRIED FORWARD TO SUMMARY

101-1
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CONTRACT NO:LDPWRI-ROADS/204611B
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT.
SEKHUKHUNE DISTRICT MUNICIPALITY

LIMPOPO

“PRGUNCIAL GEVERTGIENT
REPUHLES OF SOUTHAPRICA

PUBLYS WORKS, RUADS

AND IPRASTRUGTURE
ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
Ci1.7.3 Thermaplastic road marking
: Reduced payment for thermoplastic road
C11.7.3.3 marking, white lines, broken ar unbroken km 1,00
(width of line indicated}.
Reduced payment for thermoplastic road
C11.7.3.4 |marking, yellow lines, broken or unbroken | km 1,00
{width of line indicated):
C11.7.5 Variations in rate of application:
C11.7.51 White paint litre 1,00
C11.7.5.2 |Yellow paint litre 1,00
C11.7.53 |Red paint litre 1,00
C11.7.5.4 |Retro-reflective beads kg 1,00
C11.7.5.5 |Thermoplastic material, all colours kg 1,00
C11.7.7 Road studs
Permanent road studs compliant to SANS No 100
C11.7.7.1 1442 {type & colours stated) ' ’
Permanent road studs compliant to SANS No 100
{C11.7.7.2  |1463 (classification & colours stated) ) ’
Solar powered road studs (No of LED's & | Ng. 1,00
C11.7.7.4  |colours stated)
Installation only of surface bonded road No. 100
C11.7.7.7  |studs with anchor shanks '
Installation only of surface bonded road No 1.00
C11.7.7.8  |studs without anchor shanks ' ’
Setting out and premarking the lines
(excluding traffic island markings, km 1,00
C11.7.8 lettering and symbois)
Re-establishing the painting unit during
the defects notification period and at
_ . . . No. 1,00
other instances on instruction of the
Cc11.7.9 Engineser
Removal of existing, temporary or final
C11.7.10 road markings by:
C11.7.10.1 |Sandblasting m? 1,00
C11.7.10.2 |Water-jetting m? 1,00
C11.7.10.3 |Overpainting as temporary measure m? 1,00
C11.7.10.4 |Removal of existing road studs No. 1,00
C11.7 TOTAL CARRIED TO SUMMARY

101-2
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CONTRACT NC:LDPWRI-ROADS/204611B

CONFIDENTIAL DOCUMENT.

FOG SPRAY AND ROAD MARKINGS
SEKHUKHUNE DISTRICT MUNICIPALITY

y, LIMPOPO

GOVEFBUENT
PR T SITH A A

|
PUBLIC WORKS, ROADS
AND HPRASTRUGTURE

secnon|
M1 300 CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS
HMOSOO ACCOMMODATICN OF TRAFFIC |
M100 PAVEMENT MAINTENANCE
WM1200 REPAIR OF POTHCLES, EDGE BREAKS AND SURFACE FAILURES
M1300 SEALING OF ACTIVE CRACKS
RB5700 ROAD MARKING
TOTAL SCHEDULE A; ROAD MAINTENANCE l

101-7
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CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/204611B
FOG SPRAY AND ROAD MARKINGS

4. LIMPOPO
R e

SEKHUKHUNE DISTRICT MUNICIPALITY ?um.afw%*?m?ﬁﬂms
AND INFRASTRUCTURE
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
B100 OCCUPATIONAL HEALTH AND SAFETY ACT
B100.01 |Contractor's initial obligations in respect
of the Occupational Health and Safety
Act and Construction regulations Lump Sum 1,00
B100.03 [Submission of the Health and Safety File Lump Sum 1,00
B100.05 |Medical Surveillance Program for all
employees, Entry, Exit and Annual Medicals No. 1,00
B100.06 |Communication Per Month per Safety Officer
Cell Phenes for Safety Personnel
Land fine for Safety Personnel Officer
Radio Comrmunication for Safety Personnel
E-mail for Safety Personnel
Fax Line for Safety Personnel Month 1,00
B100.07 [PPE for all beneficiaries
(a) Reflective worksuit (all sizes) No 1,00
{b} Sun Hats No 1,00
('c} Safety Glasses No 1,00
(d) Steel Toe Tip Boots Na 1,00
B100.09 |Safety Equipment
(a) Fire Extinguishers (9kg) No 1,00
B100 TOTAL CARRIED FORWARD TO SUMMARY
101-8 “ s
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CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/204611B

FOG SPRAY AND ROAD MARKINGS
SEKHUKHUNE DISTRICT MUNICIPALITY

ST RERICK

BRI
POBLIC WOIKS, RDADS
AND HFRASTRUGTURE

'L%M DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C ENVIRONMENTAL MANAGEMENT PLAN
C100.01 |Pernalty for unnecessary removal or .
damage to trees for the following
diameter sizes:
(a) 2 600mm girth or less No. -5000,00 Rate Only
(b} Greater than 2 600mm, but less than No. -10000,00 Rate Only
6 180mm girth
(¢} Greater than 6 180mm girth No. -30000,00 Rate Only
C100.02 {Penalty for serious violations
{a) Hazardous chemical/oil spill and/or No. -10000,00 Rate Only
dumping in non-approved sites
(b} General damage to sensitive No. ~5000,00 Rate Only
environments
{c} Damage to cultural and historical sites No. ~5000,00 Rate Only
(d) Pollution of water sources No. -10000,00 Rate Only
(e) Unauthorised blasting activities No. -5000,00 Rate Only
{f) Uncentrolled/unmanaged erosion No. -5000,00 Rate Only
per incident, depending on environment
impacts, plus rehabilitation at
cantractor's cost)
C100.03 |Penalty for less serious violations
{(a) Littering on site No. -1000,00 Rate Only
{b) Lighting of illegal fires on site No. -1000,00 Rate Only
(c) Persistent or un-repaired fuel and oil leak{ No. -1000,00 Rate Only
(d) Excess dust or excess noise emanating Na. -1000,00 Rate Only
from site
C100 TOTAL CARRIED FORWARD -
101-10 W o
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CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/204611B

FOG SPRAY AND ROAD MARKINGS
SEKHUKHUNE DISTRICT MUNICIPALITY

LIMPOPO

FROVINCIAL BOVERRMENT
REPUILES GF BTHAIRCA

DEPHTSRERE O
FURLIR WORKS, ROAUS
AND INFRASTRUGTURE

ITEM

NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
c ' Brought forward . -
() Dumping of milled material in side No. -1000,00 Rate Only
drains or on grassed areas
(f) Possession or use of intoxicating No. -500,00 Rate Only
substances on site
{g) Any vehicles being driven in excess of No. -500,00 Rate Only
designated speed limits
{h} Removal and/or damage to flora or No. -2000,00 Rate Only
cultural or heritage objects on site,
andfor Killing of wildlife
{i) lllegal hunting No. -2000,00 Rate Cnly
(i) Urination and defecation anywhere No. -500,00 Rate Only

except in designated areas

100 TOTAL CARRIED TO SUMMARY

101-11
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CONTRACT NO:LDPWRI-ROADS/2046118 _
FOG SPRAY AND ROAD MARKINGEONFIDENTIAL DC
SEKHUKHUNE DISTRICT MUNICIPALITY

CALCULATION OF TENDER SUM

) LIMPOPO

PFROVINCIAL GOVERNHENT
REPUBIIC OF SOUTHAFRICA -

GEPARTMENT OF

- PUBLIG WORKS, ROADS

AND INFRABTRUCTURE

DESCRIPTION

AMOUNT

CONTRACT NO:LDPWRI-ROADS/204611B
FOG SPRAY AND ROAD MARKINGS
SEKHUKHUNE DISTRICT MUNICIPALITY

TOTAL SCHEDULE A: ROUTINE ROAD MAINTENANGE

TOTAL PART C : ENVIRONMENTAL MANAGEMENT PLAN

SUB-TOTALAB&C

VAT AT 15%

J

TENDER SUM CARRIED FORWARD TO FORM C1.1

TOTAL PART B : OCCUPATIONAL HEALTH AND SAFETY ACT

101-12
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CONTRACT NO:LDPWRI-ROADS/204612A

FOG SPRAY AND ROAD MARKINGS . ONFIDENTIAL DOCUMENT.

 LIMPOPO

RIUROS SHA A

VHEMBE DISTRICT MUNICIPALITY DU WORKS, RORDS.
A IASTRUGIURE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
Mo30¢ Site establishment
"IM030.02 Establishment of Road Marking Team No. 1,00
M030.02 Establishment of Fog Spray Team No. 1,00
M1300 TOTAL CARRIED TQ SUMMARY

101-1
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CONTRACT NO:LDPWRI-ROADS/204612A

FOG SPRAY AND ROAD MARKINGECONFIDENTIAL DOCUMENT

VHEMBE DISTRICT MUNICIPALITY

-LIMPO]

QPO

L GOV
RO OF BUTARE

FUBL]G ‘M)RKS ROAS
AHDIFRASTRUCIURE

ITEM NO DESCRIPTION. UNIT QUANTITY | RATE AMOUNT
C1.5 ACCOMMODATION OF TRAFFIC
C152 Accommodation of vehicular trafﬁc km 1,00

C1.5 TOTAL CARRIED FORWARD TO SUMMARY

101-2



CONTRACT NO:LDPWRI-ROADS/204612A
FOG SPRAY AND ROAD MARKINGE.ONFIDENTIAL DOCUMENT
VHEMBE DISTRICT MUNICIPALITY

BERNTOERT O

PUBLIC WORKS, ROMIS
A IFRASTRUCTURE
ITEM
NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
COVER SPRAYS, FOG SPRAYS AND
B8.2 |IREJUVENATION SPRAYS
C8.2.1C8.2.1.1 {65 % Cationic spray grade emulsion
(a) diluted 70% Emulsion/ 30% Water litre 1,00
C8.2.1.2 |60 % Anionic stable grade emulsion
(a) |diluted 70 % Emulsion/ 30% Water litre 1,00
C8.2.1.3 |Cutback Inverted bitumen emulsion litre
1,00
C8.2.1.4 Certrlt:led .rejuvenator (State type and litre 100
certification)
M100 TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NO:LDPWRI-ROADS/204612A
FOG SPRAY AND ROAD MARKINGS CONFIDENTIAL DOCUMENT.

¥ BouttidRea

VHEMBE DISTRICT MUNICIPALITY PUBLIC ORKS, ROADS
AHDIFBTRUCTONS

ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT

REPAIR OF POTHOLES, EDGE BREAKS AND

M1200 SURFACE FAILURES
Pothole repair {<0.5m2} using hot mix continuously 2
M120.01 LI graded asphalt m 1,00
M1210 REPAIR OF EDGE BREAKS
M121.01 L] Repair of edge breaks using hot mix continuously m 1,00
graded asphalt _
M1220 REPAIR OF SURFACE FAILURES
Repalr of surface failures (>0.5m2) hot mix 2
M122.01 LI continuously graded asphalt m 1,00
M1230 TEMPORARY REPAIR
Temporary repair of potholes, edge breaks and
M123.01 LI tsurface failures using cold mix asphalt surfacing from
the following sources:
(b) Mix on site as specified
(i} Pothole repair (<0.5m2) m? 1,00

M1200 TOTAL CARRIED TO SUMMARY
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CONTRACT NO:LDPWRI-ROADS/204612A

- LIMPOPO

FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT. R O
VHEMBE DISTRICT MUNICIPALITY B a0
© D HFRASTRUCTURE
ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C11.7.1 |Road marking:
C11.7.1.1 |White lines broken or unbroken (100 to km 1,00
500mm wide)
C11.7.1.2 | Yellow lines broken or unbroken (100 to km 1,00
200mm wide)
C11.7.1.3 |Red lines broken ar unbreken (100 to km 1,00
200mm wide)
C11.7.1.4 lwhite lettering and symbols m’ 1,00
C11.7.1.5Yellow lettering and symbols m* 1,00
C11.7.1.6 |Red lettering and symbols m? 1,00
C11.71.7 Transverse lines, _painted island and 2 1,00
arrestor bed markings (any colour)
C11.7.2 [Retro-reflective road marking:
C11.7.2.1 White fines broken or unbroken (100 to km 1.00
500mm)
C11.7.22 Yellow lines broken or unbroken (100 to ki 1.00
200mm)
C11.7.2.3 |Red lines broken or unbroken {00 to 200) km 1,00
C11.7.2.4 [White lettering and symbols 2 1,00
C11.7.2.5 |Yellow lettering and symbols 2 1,00
C11.7.2.6 |Red lettering and symbols 2 1,00
C117.2.7 Transverse lines, Palnted island and o 1,00
arrestor bed markings (any colour)
C11.7.3 |Thermoplastic road marking
Thermoplastic road marking, broken or
C11.7.3.1 unbroken (any colour,100 to 500mm): km 1,00
Performance based thermoplastic road
C11.7.3.2 |marking, broken or unbroken {any km 1,00
colour, 100 to 500mm):
C11.7 TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NO:LDPWRI-ROADS/204612A

LIMPOPO

FOG SPRAY AND ROAD MARKINGELONFIDENTIAL DOCUMENT PO
VHEMBE DISTRICT MUNICIPALITY AT
PBLIG WORKS, ROADS
A0 INFRABTRUGTURE
ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C11.7.3 Thermoplastic road marking
Reduced payment for thermoplastic road
C11.7.3.3 marking, white lines, broken or unbroken km 1,00
(width of line indicated):
Reduced payment for thermoplastic road
C11.7.3.4 marking, yellow lines, broken or unbroken | km 1,00
(width of line indicated):
C1f|.7~5 Variations in rate of application:
C11.7.5.1 White paint litre 1,00
C11.7.52 ({Yellow paint litre 1,00
C11.7.5.3 |Red paint litre 1,00
C11.7.5.4  |Retro-reflective beads kg 1,00
C11.7.5.5 Thermoplasti_c material, all colours kg 1,00
C11.7.7 Road studs
Permanent road studs compliant to SANS No 100
C11.7.7.1 1442 (type & colours stated) ' '
Permanent road studs compliant to SANS No 100
C11.7.7.2  |1463 (classification & colours stated) ) ’
Solar powered road studs (No of LED's & | . 1.00
C11.7.7.4  |colours stated)
Installation enly of surface bonded road No. 100
C11.7.7.7  |studs with anchor shanks ’
Installation only of surface bonded road N 100
C11.7.7.8 studs without anchor shanks N0 !
Setting out and premarking the lines
(excluding traffic island markings, km 1,00
C11.7.8 lettering and symbols)
Re-establishihg the painting unit during
the defects notification period and at N 100
other instances on instruction of the o ’
C11.7.9 Engineer
Removal of existing, temporary or final
C11.7.10 road markings by:
C11.7.10.1 |Sandblasting m? 1,00
C11.7.10.2 |Waterjetting m? 1,00
C11.7.10.3 Overpainting as temporary measure m? 1,00
C11.7.10.4 |Removal of existing road studs No. 1,00
C11.7 TOTAL CARRIED TO SUMMARY
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LIMPOPO

CONTRACGT NO:LDPWRI-ROADS/204612A CONFIDENTIAL DOCUMENT.

OBt A AFOGA.
FOG SPRAY AND ROAD MARKINGS [t
PUBLIE WO, ROADS
VHEMEBE DISTRICT MUNICIPALITY D T RASSTUCYORE

" DESCRIPTION

M1300 CONTRACTOR'S ESTABLIS.HMENT ON SITE AND GENERAL OBLIGATIONS
MC500 ACéOMMODATION QF TRAFFIC

M100 PAVEMENT MAINTENANCE

M1200 REPAIR OF POTHOLES, EDGE BREAKS AND SURFACE FAILURES

M1300 SEALING OF ACTIVE CRACKS

B5700 ROAD MARKING

TOTAL SCHEDULE A: ROAD MAINTENANGCE

101-7



CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/204612A

FOG SPRAY AND ROAD MARKINGS
VHEMBE DISTRICT MUNICIPALITY

LIMPOPO

LY DN SOV R
. PIPRRER UG )

TEAMVERT OF

FUBLIG WORKS, ROMIS
AND INFRASTRUCTURE

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
[B100 QOCCUPATIONAL HEALTH AND SAFETY ACT
B100.01 [Contractor's initial obligations in respect
of the Occupational Heaith and Safety
Act and Construction regulations Lump Sum 1,00
B100.03 [Submission of the Health and Safety File Lump Sum 1,00
B100.05 [Medical Surveillance Program for all
employees, Entry, Exit and Annual Medicals No. 1,00
B100.06 |Communication Per Month per Safety Officer
Cell Phones for Safety Personnel
Land line for Safety Personnel Officer
Radio Communication for Safety Personnel
E-mail for Safety Personnel
Fax Line for Safety Personne! Month 1,00
B100.07 |PPE for all beneficiaries
(a) Refiactive worksuit (all sizes) No 1,00
{b) Sun Hats No 1,00
('c} Safety Glasses No . 1,00
(d) Steel! Toe Tip Boots No 1,00
B100.09 |Safety Equipment
{(a} Fire Extinguishers (9kg) No 1,00

B100 TOTAL CARRIED FORWARD TO SUMMARY
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CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/204612A

" PRONEIR. SRR,
FOG SPRAY AND ROAD MARKINGS ———
VHEMBE DISTRICT MUNICIPALITY PUBLIC HORKS, ROADS
AN INFRASTRVISTURE
ITEM
NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
c ENVIRONMENTAL MANAGEMENT PLAN
€100.01 | Pernalty for unnecessary removal or
damage to trees for the following
diameter sizes:
(a) 2 600mm girth or less No. -5000,00]  Rate Only
(b) Greater than 2 800mm, but iess than No. -10000,00 Rate Only
6 180mm girth
{(c} Greaterthan 8 180mm girth No. -30000,00 Rate Only
C100.02 |Penalty for serious violations
(a) Hazardous chemical/cil spill and/or Ne. -10000,00 Rate Only
dumping in non-approved sites
{b) General damage to sensitive No. -5000,00 Rate Only
environments
(¢) Damage to cultural and historical sites No. -5000,00 Rate Only
(d} Pollution of water sources No. -10000,00 Rate Only
(&) Unauthorised blasting activities No. -5000,00 Rate Only
{f) Uncontrolled/unmanaged erosion No. -5000,00 Rate Only
per incident, depending on environment
impacts, plus rehabilitation at
contraclor's cost)
C100.03 |Penalty for less serious violations
{a) Littering on site Nao. -1000,00 Rate Cnly
(b} Lighting of illegal fires on site No. -1000,00 Rate Only
{c) Persistent or un-repaired fuel and oil leak{ No. -1000,00 Rate Only
(d) Excess dust or excess noise emanating No. -1000,00 Rate Only
from site
C100 TOTAL CARRIED FORWARD -

101-9
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CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-RQADS/204612A

FOG SPRAY AND ROAD MARKINGS
VHEMBE DISTRICT MUNICIPALITY

LIMPORO.

REFRLINOF SOUTH

HRCA

DEPARTESNE oF

PUBLIG WORKS, ROADS
AND TNFRASTRUGTURE

ITEM

NO DESCRIPTION UNIT | QUANTITY RATE ANMOUNT
Cc Brought forward -

(e) Dumping of milled material in side No. -1000,00 Rate Only
drains or on grassed areas

(f) Possession or use of intoxicating No. -500,00 Rate Only
substances on site

(g} Any vehicles being driven in excess of No. -500,00 Rate Only
designated speed limits

(h) Removal and/or damage to fiora or No. -2000,00 Rate Only
cultural or heritage objects on site,
and/or killing of wildlife

(iy Niegal hunting No. -2000,00 Rate Only

() Urination and defscation anywhere No. -500,00 Rate Only
exceptin designated areas

c100 TOTAI. CARRIED TO SUMMARY -
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- CONTRACT NO:LDPWRI-ROADS/204612A
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DC
VHEMBE DISTRICT MUNICIPALITY

CALCULATION OF TENDER SUM

LIMPOPO

" PROVINCIAL GOVERNBIENT -
REPUBLIG OF SOUTHAFRICA

" DEPAREMERTOF §
PUBLIC WORKS, ROADS
AHD NERASTRUCTURE

DESCRIPTION

AMOUNT

CONTRACT NQ:LDPWRI-ROADS/204612A
FOG SPERAY AND ROAD MARKINGS
VHEMBE DISTRICT MUNICIPALITY

TOTAL SCHEDULE A: ROUTINE ROAD MAINTENANCE
TOTAL PART B : OCCUPATIONAL HEALTH AND SAFETY ACT
TOTAL PART C : ENVIRONMENTAL MANAGEMENT PLAN

SUB-TOTALAB&C

VAT AT 15%

TENDER SUM CARRIED FORWARD TO FORM C1.1

101-11

(=%



CONTRACT NO:LDPWRI-RCADS/204612B

_LIMPOPQ.

FOG SPRAY AND ROAD MARKINGS_ONFIDENTIAL DOCUMENT. PO -
VHEMBE DISTRICT MUNICIPALITY . PUBIC VoS RoADS
AHD ERASTRITCTURE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE | AMOUNT
M0300 Site establishment
M030.02 Establishment of Road Marking Team No. 1,00
M030.02 Establishment of Fog Spray Team No. 1,00
M1300 TOTAL CARRIED TO SUMMARY

101-1
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CONTRACT NO:LDPWRI-ROADS/204612B

FOG SPRAY AND ROAD MARKINGS.ONFIDENTIAL DOCUIVIENT

VHEMBE DISTRICT MUNICIPALITY

LIMPOPO

”“?W“'ﬁfsomﬁéﬁ

_ Puaucwaaxs.mms
AN IERASTRUCTURE
ITEM NO DESCRIPTION UNIT QUANTITY | RATE AMOUNT
C1.5 ACCOMMODATION OF TRAFFIC
C1.52 Accommodation of vehicular traffic km 1,00
C1.5 TOTAL CARRIED FORWARD TC SUMMARY

101-2
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CONTRACT NO:LDPWRI-ROADS/204612B
FOG SPRAY AND ROAD MARKINGS_ONFIDENTIAL DOCUMENT

- VHEMBE DISTRICT MUNICIPALITY : Pitmesn”
PUBLIS WORKS, HOADS
AHDNFRASTRUCTURE
iTEM
NG DESCRIFTION UNIT | QUANTITY | RATE AMOUNT
COVER SPRAYS, FOG SPRAYS AND
B8.2 [REJUVENATION SPRAYS
C€8.2.1/C8.2.1.1 |65 % Cationic spray grade emulsion
{a} [|diluted 70% Emulsion/ 30% Water litre 1,00
C8.2.1.2 (60 % Anionic stable grade emulsion
{a) diluted 70 % Emulsion/ 30% Water litre 1,00
C8.2.1.3 |Cutback Inverted bitumen emulsion litre
1,00
C8.2.1.4 Certulf'Ied .rejuvenator {State type and litre 1,00
certification)
M100 TOTAL CARRIED FORWARD TO SUMMARY

101-3



CONTRACT NO:LDPWRI-ROADS/204612B

FOG SPRAY AND ROAD MARKINGS CONFIDENTIAL DOCUMENT

VHEMBE DISTRICT MUNICIPALITY PUELIC HORIE, BOADS
AN ERASTRUCTIRE
ITEM NO DESCRIPTION UNIT | QUANTITY ; RATE AMOUNT
M1200 REPAIR OF POTHOLES, EDGE BREAKS AND
SURFACE FAILURES
M120.01 LI Pothoie repair (<0.5m2) using hot mix continuousty i 1,00
graded asphalt
M1210 REPAIR OF EDGE BREAKS
M121.01 LI Repair of edge breaks using hot mix continuously m 1.00
graded asphalt
M1220 REPAIR OF SURFACE FAILURES
M122.01 LI Repglr of surface failures (>0.5m2) hot mix m? 1.00
continuously graded asphalt
1230 TEMPORARY REPAIR
Temporary repair of potholes, edge breaks and
M123.01 LI [surface failures using cold mix asphalt surfacing from
the following sources:
{b} Mix on site as specified
(i) Pothole repair (<0.5m2) m? 1,00
M1200 TOTAL CARRIED TO SUMMARY
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CONTRACT NO:L DPWRI-ROADS/2046128
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT

VHEMBE DISTRICT MUNICIPALITY

) AT OF
PUBLIC WORKS, ROADS
AHD INFRASTRUCTURE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT

C11.7.1 [Road marking:

C11.7.1.1 (White lines broken or unbroken (100 to km 1,00
500mm wide)

C11.7.1.2 | Yellow lines broken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.3 |Red lines broken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.4 | white lettering and symbols m? 1,00

C11.7.1.5 | Yellow lettering and symbols m? 1,00

C11.7.1.6 |Red lettering and symbols m? 1,00

C11.71.7 Transverse lines, painted istand and m?2 1,00
arrestor bed markings (any colour)

C11.7.2 |Retro-reflective road marking:

C11.7.2.4 White lines broken or unbroken (100 to - 1,00
500mm)

C11.7.2.2 Yellow lines broken or unbroken (100 to Kk 1.00
200mm) _

C11.7.2.3 |Red lines broken or unbroken {00 to 200) km 1,00

C11.7.2.4 |White lettering and symbols m® 1,00

C11.7.2.5 | Yellow lettering and symbols 2 1,00

C11.7.2.6 |Red lettering and symbols m” 1,00

C11.7.2.7 Transverse lines, _pamted island and m? 1,00
arrestor bed markings (any colour)

C11.7.3 |Thermoplastic road marking
Thermoplastic road marking, broken or _

C11.7.34 unbroken (any colour,100 to 500mm): km 1.00
Performance based thermoplastic road

C11.7.3.2 [marking, broken or unbroken {any krn 1,00
colour,100 to 500mm}:

C11.7 TOTAL CARRIED FORWARD TC SUMMARY
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CONTRACT NO:LDPWRI~ROADSI20461ZB

_LIMPOPQ

FOG SPRAY AND ROAD MARKINGEONFIDENTIAL DOCUMENT i G
VHEMBE DISTRICT MUNICIPALITY -
A0 INFRASTRUGTURE
ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C11.7.3 Thermoplastic read marking
- Reduced payment for thermoplastic road
C11.7.3.3 marking, white lines, broken or unbroken km 1,00
{width of line indicated):
Reduced payment for thermoplastic road
C11.7.3.4  |marking, yellow lines, broken or unbroken | km 1,00
(width of line indicated).
C11.7.5 Variations in rate of application:
C11.7.5.1 White paint litre 1,00
C11.7.52  |Yellow paint litre | 1,00
C11.753 |Red paint fitre 1,00
C11.7.5.4 |Retro-reflective beads kg 1,00
C11.7.5.5 |Thermoplastic material, all colours kg 1,00
Cc11.7.7 Road studs
Permanent road studs compliant to SANS No 100
C11.7.7.1 1442 (type & colours stated) ' '
Permanent road studs compliant to SANS No 1.00
C11.7.7.2  |1463 (classification & colours stated) o '
Solar powered road studs (No of LED's & | Ng 1.00
C11.7.7.4  {colours stated)
Installation only of surface bonded road No. 1.00
C11.7.7.7  |studs with anchor shanks ’
Installation only of surface bonded road N 100
C11.7.7.8  |studs without anchor shanks 0 '
Setting out and premarking the lines
(excluding traffic island markings, km 1,00
C11.7.8 lettering and symbols)
Re-establishing the painting unit during
the defects notification period and at N 1,00
other instances on instruction of the 0. '
C11.7.9 Engineer
Removal of existing, temporary or final
c11.7.10 road markings by:
C11.7.10.1 [Sandbiasting m? 1,00
C11.7.10.2 |Water-jetting m? 1,00
C11.7.10.3 |Overpainting as temporary measure m?2 1,00
C11.710.4 |Removal of existing road studs No. 1,00
C11.7 TOTAL CARRIED TO SUMMARY

101-6
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CONTRACT NO:LDPWRI-ROADS/204612B
FOG SPRAY AND ROAD MARKINGS
VHEMEBE DISTRICT MUNICIPALITY

M1300 CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS
MO500 ACCOMMODATION OF TRAFFIC

M100 PAVEMENT MAINTENANCE

M1200 REPAIR OF POTHOLES, EDGE BREAKS AND SURFACE FAILLURES

M1300 SEALING OF ACTIVE CRACKS |

B5700 ROAD MARKING

TOTAL SCHEDULE A: ROAD MAINTENANGCE
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CONFIDENT!IAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/204612B _LIMPOPO
FOG SPRAY AND ROAD MARKINGS i,
VHEMBE DISTRICT MUNICIPALITY | PUBLI WORKE, ROADS
1D HPRARTRUCTURE
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT.
B100 OCCUPATIONAL HEALTH AND SAFETY ACT
B100.01 |(Contractor's initial obligations in respect
of the Occupational Health and Safety
Act and Construction regulations Lump Sum 1,00
B100.03 (Submission of the Health and Safety File Lump Sum 1,00
B100.05 [Medical Surveillance Program for all
employees, Entry, Exit and Annual Medicals No. 1,00
B100.06 (Communication Per Month per Safety Officer
Cell Phones for Safety Personnel
Land line for Safety Personnel Officer
Radio Communication for Safety Personnel
E-mail for Safety Personnel
Fax Line for Safety Personnel Manth 1,00
B100.07 |PPE for all beneficiaries
(a) Reflective worksuit (all sizes) No 1,00
{(b) Sun Hats No 1,00
('c) Safety Glasses No 1,00
(d) Steel Toe Tip Boots Ne- 1,00
B100.09 |Safety Equipment
{a) Fire Extinguishers (9kg) - No 1,00
B100 TOTAL CARRIED FORWARD TO SUMMARY

101-8
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CONFIDENTIAL DOCUMENT.

CONTRAGT NO:LDPWRI-ROADS/2046128B LIMPOPO
FOG SPRAY AND ROAD MARKINGS I
VHEMBE DISTRICT MUNICIPALITY PUBLID WORKE, ROALS
D INFRASTRUCTURE
ITEM
NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
c ENVIRONMENTAL MANAGEMENT PLAN |
C100.01 | Pernalty for unnecessary removal or
damage to trees for the following
diameter sizes:
[{a} 2 600mm girth or less No. -5000,00 Rate Only
{b) Greater than 2 600mm, but less than No. -10000,00 Rate COnly
6 180mm girth
(c) Greater than 6 180mm girth No. -30000,00 Rate Only
€100.02 |Penalty for serious violations
(a) Hazardous chemical/oil spill and/or No. ~10000,00 Rate Only
dumping in non-approved sites
(b) General damage to sensitive Ne. -5000,00 Rate Only
environments
(¢} Damage to cultural and historical sites ~ | No. -5000,00 Rate Only
(d) Pollution of water sources No. -10000,00 Rate Only
(e) Unauthorised blasting activities No. -5000,00 Rate Only
{f} Uncontrolled/unmanaged erosion No. -5000,00 Rate Only
per incident, depending on environment
impacts, plus rehabilitation at
contractor's cost)
C100.03 |Penalty for less serious violations
{(a) Littering on site No. -1000,00 Rate Only
(b) Lighting of illegal fires on site No. -1000,00 Rate Only
{c) Persistent or un-repaired fuel and oil leaky No. ~1000,00 Rate Only
(d) Excess dustor excess noise emanating No. -1000,00 Rate Only
from site

TOTAL CARRIED FORWARD

C100
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CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/204612B

FOG SPRAY AND ROAD MARKINGS
VHEMBE DISTRICT MUNICIPALITY

DEPATINENT OF
FLELIG WORKS, ROADS
AN JHFRASTRUGTURE

ITEM

NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
c Broughf forward -
(e} Dumping of milled material in side No. -1000,00 Rate Only
drains or on grassed areas
{fy Possession or use of intoxicating No. -500,00 Rate Only
substances on site
(g} Any vehicles being driven in excess of No. -500,00 Rate Only
designated speed [imits
{h) Removal and/or damage to flora or No. -2000,00 Rate Only
cultural or heritage objects on site,
and/or killing of wildlife
(i) lllegal hunting No. -2000,00 Rate Only
(i) Urination and defecation anywhere No. -500,00 Rate Only

except in designated areas

c100 TOTAL CARRIED TO SUMMARY
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CONTRACT NO:LDPWRI-ROADS/204612B
FOG SPRAY AND ROAD MARKINGSONFIDENTIAL DC
VHEMBE DISTRICT MUNICIPALITY

CALCULATION OF TENDER SUM

LIMPOPO

FROVINCIAL GOVERNNENT
BRPULIS OF SOUTHAFRECA

BEPASHENL OF
FUBLIC WORKS, ROADS

AND MFRASTRUCTURE

DESCRIPTION

AMOUNT

CONTRACT NO:LDPWRI-ROADS/204612B
FOG SPRAY AND ROAD MARKINGS
VHEMBE DISTRICT MUNICIPALITY

TOTAL SCHEDULE A: ROUTINE ROAD MAINTENANCE
TOTAL PART B : OCCUPATIONAL HEALTH AND SAFETY ACT
TOTAL PART C : ENVIRONMENTAL MANAGEMENT PLAN

SUB-TOTALAB&C

VAT AT 15%

TENDER SUM CARRIED FORWARD TO FORM C1.1

101-11



CONTRACT NO:LDPWRI-ROADS/204613A

FOG SPRAY AND ROAD MARKINGE.ONFIDENTIAL DOCUMENT

WATERBERG DISTRICT MUNICIPALITY

g LIMPOPO)

"B ST
RIS O BTIAREA

otk
+ PUBLE WORKS, ROABS

AHB NFRABTRUGTURE

ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M0300 Site establishment
M030.02 |Establishment of Road Marking Team No. 1,00
M030.02 Establishment of Fog Spray Team No. 1,00
M1300 TOTAL CARRIED TO SUMMARY

101-5



CONTRACT NO:LDPWRI-ROADS/204613A

FOG SPRAY AND ROAD MARKINGE_ONFIDENTIAL DOCUMENT

WATERBERG DISTRICT MUNICIPALITY

AR OF SO TH ARG

EEPASIEROF

PUBLIC WORKS, ROADS
HHD NFRASTRUCTIRE
ITEM NO DESCRIPTION UNIT QUANTITY | RATE AMOUNT
C1.5 ACCOMMODATION OF TRAFFIC
C1.5.2 Accommodation of vehicular traffic km ~ 1,00
C1.5 TOTAL CARRIED FORWARD TO SUMMARY

101-6



CONTRACT NO:LDPWRI-ROADS/204613A
FOG SPRAY AND ROAD MARKINGEONFIDENTIAL DOCUMENT
WATERBERG DISTRICT MUNICIPALITY

REPGELGT SOUMAFREA

DERATHENEOF
FUBLIC WORKS, ROADR
0 INFRASTRUCTURE

ITEM
NO

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

COVER SPRAYS, FOG SPRAYS AND
B8.2 |REJUVENATION SPRAYS

C8.2.1|C8.2.11

(a)

C8.2.1.2
(a)

€8.2.1.3

c8.2.1.4

65 % Cationic spray grade emulsion

diluted 70% Emulsion/ 30% Water

60 % Anionic stable grade emulsion

diluted 70 % Emulsion/ 30% Water

Cutback Inverted bitumen emulsion

Certified rejuvenator (State type and
certification)

litre

litre

litre

litre

1,00

1,00

1,00

1,00

M100

TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NO: LDPWRI-ROADS/204613A
FOG SPRAY AND ROAD MARKINGS CONFIDENTIAL DOCUMENT

o 062000

PR OF LA

WATERBERG DISTRICT MUNICIPALITY BUELID WO FOADS
A0 HFRASTRUCYURE
ITEM NO DESCRIPTION UNIT [ QUANTITY | RATE AMOUNT
M1200 REPAIR OF POTHOLES, EDGE BREAKS AND
SURFACE FAILURES
' Pothole répair (<0.5m2) using hot mix continuously 2
M120.01 Li graded asphalt m 1,00
M1210 REPAIR OF EDGE BREAKS
M121.01 LI Repair of edge breaks using hot mix continuously m 1,00
graded asphalt
M1220 REPAIR OF SURFACE FAILURES
Repair of surface failures (>0.5m2)} hot mix 3
M122.01 LI continuously graded asphalt m 1.00
M1230 TEMPORARY REPAIR
Temporary repair of potholes, edge breaks and
M123.01 LI |surface failures using cold mix agphalt surfacing from
the following sources:
{b) Mix on site as specified
(i) Pothole repair {<0.5m2) m? 1,00
M1200 TOTAL CARRIED TO SUMMARY -
101-4 W ::
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CONTRACT NO:LDPWRI-ROADS/204613A

FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT.

WATERBERG DISTRICT MUNICIPALITY

. LIMPOPO

“FROVNCIAL GOVERNUENT
- PRI BTG

N
PUBLI WORKS, RDADS
AND ERARTRUGTING

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT

C11.7.1 {Road marking:

C11.7.1.1 |White lines broken or unbroken (100 to km 1,00
500mm wide)

C11.7.1.2 | Yellow lines broken or unbroken (100 to Km 1,00
200mm wide)

C11.7.1.3 [Red lines broken or unbroken {100 to km 1,00
200mm wide)

C11.7.1.4 [white lettering and symbols m? 1,00

C11.7.1.5 | Yellow lettering and symbols m?* 1,00

C11.7.1.6 {Red lettering and symbols m? 1,00

C11.71.7 Transverse lines, pamted island and m2 1,00
arrestor bed markings (any colour)

C11.7.2 |Retro-reflective road marking:

C11.7.2.1 White lines broken or unbroken (100 to km 1.00
500mm)

C11.7.2.2 Yeliow lines broken or unbroken (100 to ki 1,00
200mmy)

C11.7.2.3 |Red lines broken of unbroken (00 to 200) km 1,00

C11.7.2.4 {White lettering and symbols 2 1,00

C11.7.2.5 | Yellow lettering and symbols 2 1,00

C11.7.2.6 [Red lettering and symbols 2 1,00

C11.7.9.7 Transverse lines, _palnted istand and m? 1,00
arrestor bed markings (any colour)

C11.7.3 |Thermoplastic road marking
Thermoplastic road marking, broken or

C11.7.31 unbroken (any cofour,100 to 500mm): km 1,00
Performance based thermopiastic road

C11.7.3.2 |marking, broken or unbroken {any km 1,00
colour,100 to 500mm):

c11.7 TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NO:LDPWRI-ROADS/204613A
FOG SPRAY AND ROAD MARKINGE ONFIDENTIAL DOCUMENT

WATERBERG DISTRICT MUNICIPALITY

 LIMPOPO

FROVIREIAL GOVERNMENT
FSEIAR OF SO TH S REA

EARIET O
PUBLIC WORKS, ROADS
BND INFRASTRUGTURE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C11.7.3 Thermoplastic road marking
_ Reduced payment for thermoplastic road _
C11.7.3.3 marking, white lines, broken or unbroken km 1,00
(width of line indicated): '
Reduced payment for thermoplastic road
C11.7.3.4 marking, yellow lines, broken or unbroken | km 1,00
{width of line indicated):
C11.7.5 Variations in rate of application:
C11.7.5.1 White paint litre 1,00
C11.7.5.2 Yellow paint litre 1,00
C11.7.5.3 Red paint litre 1,00
C11.7.5.4 |Retro-reflective beads kg 1,00
C11.7.5.5 [Thermoplastic material, all colours kg 1,00
C11.7.7 Road studs
Permanent road studs compliant to SANS No 100
C11.7.7.1 1442 (type & colours stated) ' '
Permanent road studs compliant fo SANS No 1.00
C11.7.7.2  |1463 (classification & colours stated) ' ’
Solar powered road studs (No of LED's & | g 1.00
C11.7.7.4  |colours stated)
Installation only of surface bonded road No. 1.00
C11.7.7.7 |studs with anchor shanks '
Installation only of surface bonded road N 100
C11.7.7.8  |studs without anchor shanks ©: e
Setting out and premarking the lines
(excluding traffic island markings, km 1,00
C11.7.8 lettering and symbols)
Re-establishing the painting unit during
the defects notification period and at N 100
other instances on instruction of the °: '
C11.7.9 Engineer
Removal of existing, temporary or final
C11.7.10 road markings by:
C11.7.10.1 |Sandblasting m? 1,00
C11.7.10.2 |Wateretting m? 1,00
C11.7.10.3 |Overpainting as temporary measure m? 1,00
C11.7.10.4 |Removal of existing road studs No. 1,00

C11.7 TOTAL CARRIED TO SUMMARY
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CONTRACT NO:LDPWRI-ROADS/204613A CONFIDENTIAL DOCUMENT
FOG SPRAY AND RCAD MARKINGS e -
WATERBERG DISTRICT MUNICIPALITY ’ gﬁgwﬁmﬁg‘%ﬁzs

'DESCRIPTION

M1300 CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS
MO500 ACCOMMODATION OF TRAFFIC

M100 PAVEMENT MAINTENANCE

M1200 REPAIR OF POTHOLES, EDGE BREAKS AND SURFACE FAILURES

M1300 SEALING OF ACTIVE CRACKS

B5700 ROAD MARKING

TOTAL SCHEDLULE A; ROAD MAINTENANCE

1017



CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/204613A

FOG SPRAY AND ROAD MARKINGS
WATERBERG DISTRICT MUNICIPALITY

LRI OF
PUBLE WORKS, ROADS -
AR INFRASTRUCTURE

ITEM NO DESCRIPTICN UNIT QUANTITY RATE AMOUNT
B100 OCCUPATIONAL HEALTH AND SAFETY ACT
B100.01 [Contractor's initial obligations in respect
of the Occupational Health and Safety
Act and Construction regulations Lump Sum 1,00
B100.03 |Submission of the Health and Safety File Lump Sum 1,00
B100.05 [Medical Surveillance Program for all
employees, Entry, Exit and Annual Medicals No. 1,00
B100.06 [Communication Per Month per Safety Officer
Cell Phones for Safety Personnel
Land line for Safety Personnel Officer
Radio Communication for Safety Personnel
E-mail for Safety Personnel
Fax Line for Safety Personnal Month 1,00
B100.07 [PPE for all beneficiaries
(a} Reflective worksuit {all sizes) No 1,00
{b) Sun Hats No 1,00
('c) Safety Glasses Na 1,00
(d) Steel Toe Tip Boots No 1,00
B100.09 |Safety Equipment
{a) Fire Extinguishers (9kg) No 1,00
B100 TOTAL CARRIED FORWARD TO SUMMARY

101-8
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CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/204613A

FOG SPRAY AND ROAD MARKINGS
WATERBERG DISTRICT MUNICIPALITY

LIMPOPO

P ROACIAL GovERANERT
& U1 OR SOUTHASREA

CEPSHTMENT O
PUBLIC WORKS, RoADs
A !N?R@TRBWUR&

'LEOM DESGRIPTION UNIT | QUANTITY RATE AMOUNT
c ENVIRONMENTAL MANAGEMENT PLAN
C100.01 |Pernalty for unnecessary removal or
damage to trees for the following
diameter sizes:
(a} 2 600mm girth or less No. -5000,00 Rate Cnly
(b) Greater than 2 600mm, but less than No. ~10000,00( Rate Only
6 180mm girth
{c) Greater than 6 180mm girth No. -30000,00 Rate Only
€100.02 |Penalty for serious violations
{a) Hazardous chemical/oil spill and/or No. -10000,00 Rate Only
dumping in non-approved sites
(b) General damage to sensitive Na. -5000,00 Rate Only
environments
{c) Damage to cultural and historical sites No. -5000,00 Rate Only
(d) Pollution of water sources Ne. -10000,00 Rate Only
{&) Unauthorised blasting activities No. -5000,00 Rate Only
() Uncontrolled/unmanaged erosion No. -5000,00 Rate Only
per incident, depending on environment
impacts, plus rehabilitation at
contractor's cost)
C100.03 |Penalty for less serious violations
(a) Littering on site No. -1000,00 Rate Only
{b) Lighting of illegal fires on site No. ~1000,00 Rate Only
{c) Persistent or un-repaired fuel and oil leak{ No. -1000,00 Rate Cnly
(d) Excess dust or excess noise enﬁanating Ne. -1000,00 Rate Only
from site
c100 TOTAL CARRIED FORWARD .

101-10
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CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/204613A
FOG SPRAY AND ROAD MARKINGS
WATERBERG DISTRICT MUNICIPALITY

| b o :
PURLIG WORKS, RUAGS
AHD THEBASTRUGTURE

ITEM

NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C Brought forward -
{e} Dumping of milled material in side No. -1000,00 Rate Only
drains or on grassed areas
(f) Possession or use of intoxicating No. -500,00 Rate Only
substances on site
(g} Any vehicles being driven in excess of No. -500,00 Rate Only
designated speed limits
(h) Removal and/or damage to flora or No. -2000,00 Rate Only
cultural or heritage objects on site,
and/or killing of wildlife
(i) lllegal hunting No. -2000,00 Rate Only
(i) Urination and defecation anywhere No. -500,00 Rate Only

except in designated areas

C100 TOTAL CARRIED TO SUMMARY
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CONTRACT NO:LDPWRI-ROADS/204613A
FOG SFRAY AND ROAD MARKINGEONFIDENTIAL DC
WATERBERG DISTRICT MUNICIPALITY

CALCULATION OF TENDER SUM

LIMPOPO

) BROVINGIAL COVERERT
BEPURK OPSOUTHARRIGA

BEPARTHENY OF
PUBLIC WORKS, ROADS
A IFRASTRUCTURE

DESCRIPTION

AMOUNT

CONTRACT NO:LDPWRI-ROADS/204613A
FOG SPRAY AND ROAD MARKINGS
WATERBERG DISTRICT MUNICIPALITY

TOTAL SCHEDUL.E A: ROUTINE ROAD MAINTENANCE

TOTAL PART B : OCCUPATIONAL HEALTH AND SAFETY ACT

TOTAL PART C : ENVIRONMENTAL MANAGEMENT PLAN

SUB-TOTALAB&C

VAT AT 15%

TENDER SUM CARRIED FORWARD TO FORM €1.1

101-12
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CONTRACT NO:LDPWRI-ROADS/204613B

FOG SPRAY AND ROAD MARKINGEONFIDENTIAL DOCUMENT.

WATERBERG DISTRICT MUNICIPALITY B HORKD, ROADY
AN IERASTRICTURE
ITEM NO DESCRIPTION UNIT [ QUANTITY | RATE AMOUNT
M0300 Sita establishment .
M030.02 Establishment of Road Marking Team No. . 1,00
M030.02 Establishment of Fog Spray Team No. 1,00
M1300 TOTAL CARRIED TO SUMMARY

101-5
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CONTRACT NO:LDPWRI-ROADS/204613B

FOG SPRAY AND ROAD MARKINGECONFIDENTIAL DOCUMENT.

LIMPOPO

FROVECI, GOVERNNENT
SRR 6 SRTAFIOER

WATERBERG DISTRICT MUNICIPALITY mm.ffvo“ﬁ“sfmms
AND MPRATRUGTURE
ITEM NO DESCRIPTION UNIT QUANTITY | RATE AMOUNT
C1.5 ACCOMMODATION OF TRAFFIC
C1.5.2 Accommodation of vehicular traffic km. 1,00
C1.5 TOTAL CARRIED FORWARD TO SUMMARY

101-6



CONTRACT NO:LDPWRI-ROADS/204613B
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUIVIENT
WATERBERG DISTRICT MUNICIPALITY

LIMPOPO

PRGVL'EIAL GOVERJLUENT
et o

FUELJC &‘:'ORKS. ROADS
AR INFRASTRUCTURE

ITEM
NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
COVER SPRAYS, FOG SPRAYS AND
B8.2 |REJUVENATION SPRAYS
€8.2.1|C8.2.1.1 |65 % Cationic spray grade emulsion
(a) diluted 70% Emulsion/ 30% Water litre 1,00
€8.2.1.2 |60 % Anionic stable grade emulsion
{a) diluted 70 % Emulsion/ 30% Water litre 1,00
C8.2.1.3 |Cutback Inverted bitumen emulsion litre
1,00
C8.2.14 Certllf.led .rejuvenator (State type and litre 1.00
certification)
M100 TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NO:LDPWRI-ROADS/204613B

FOG SPRAY AND ROAD MARKINGS CONFIDENTIAL DOCUMENT

oo

BEARCEOF Rt R

WATERBERG DISTRICT MUNICIPALITY PRI HORIE, ROAS
AHDWRRAETRUGTURE
ITEM NO DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
M1200 REPAIR OF POTHOLES, EDGE BREAKS AND
SURFACE FAILURES
' Pothole repair (<0.5m2) using hot mix continuously 2'
M120.01 LI graded asphalt m 100
M1210 REPAIR OF EDGE BREAKS
M121.01 LI Repair of edge breaks using hot mix continuously m 1,00
graded asphalt .
M1220 REPAIR OF SURFACE FAILURES
Repair of surface failures (>0.5m2} hot mix 2 '
M122.01 Ll continuously graded asphait : m 1,00
M1230 TEMPORARY REPAIR
Temporary repair of potholes, edge breaks and
M123.01 LI |surface failures using cold mix asphalt surfacing from
the following sources:
(b) Mix on site as specified
(i} Pothole repair (<0.5m2) m? 1,00
M1200 TOTAL CARRIED TO SUMMARY
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CONTRACT NO:LDPWRI-ROADS/204613B
FOG SPRAY AND ROAD MARKINGSCONFIDENTIAL DOCUMENT
WATERBERG DISTRICT MUNICIPALITY

 LIMPOPO

T
2 FEPTRATP SR MRICA

DEPATERY 42

PUBLIC WORKS, ROADS

- ANDIRFRASTRUGTUE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT

C11.7.1 |Road marking:

C11.7.1.1 |White lines broken or unbroken {100 to km 1,00
500mm wide) '

C11.7.1.2 | Yellow lines broken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.3 |Red lines broken or unbroken (100 to km 1,00
200mm wide)

C11.7.1.4 lwhite lettering and symbols m’ 1,00

C11.7.1.5 | Yellow lettering and symbols m? 1,00

C11.7.1.6 |Red lettering and symbols m? 1,00

C11.71.7 Transverse lines, painted island and m? 1.00
arrestor bed markings {any colour)

C11.7.2 |Retro-reflective road marking:

C11.7.2.1 White lines broken or unbroken (100 to km 1,00
500mm)

C11.7.0.9 Yellow lines breken or unbroken (100 to krm 1,00
200mm) _

C11.7.2.3 |Red lines broken or unbrekein (00 to 200) km 1,00

C11.7.2.4 |White lettering and symbols 2 1,00

C11.7.2.5 | Yellow lettering and symbols 2 1,00

C11.7.2.6 |Red lettering and symbols 2 1,00

11727 Transverse lines, palnted island and I 1,00
arrestor bed markings (any colour)

C11.7.3 |Thermoplastic road marking
Thermoplastic road marking, broken or

C11.7.31 unbroken {any colour,100 to 500mm): km 1,00
Performance based thermoplastic road

C11.7.3.2 |marking, broken or unbroken (any km 1,00
colour,100 to 500mm):

Ci1.7 TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NG:LDPWRI-ROADS/204613B
FOG SPRAY AND ROAD MARKINGELONFIDENTIAL DOCUMENT

WATERBERG DISTRICT MUNICIPALITY

LIMPOPO

" PROVINGIAL DoveRiiERT
REPUBEH] OF SOUTIEAFRICA

BEPARTIONT &

PUBLIC WORKS, RUADS
AND PASTRUGTURE

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C11.7.3 Thermoplastic road marking
Reduced payment for thermoplastic road
C11.7.3.3 marking, white lines, broken or unbroken km 1,00
{width of line indicated):
Reduced payment for thermeplastic road
C11.7.3.4 marking, yellow lines, broken or unbroken | km 1,00
(width of line indicated).
C11.7.5 Variaticns in rate of application:
C11.7.5.1 White paint litre 1,00
C11.7.5.2 |Yellow paint litre 1,00
C11.7.5.3 Red paint fitre 1,00
C11.7.5.4 |Retroreflective beads kg 1,00
C11.7.5.5 Thermoplastic material, all colours kg 1,00
C11.7.7 Road studs
Permanent road studs compliant to SANS No 1.00
C11.7.7.1 1442 {type & colours stated) ' ’
Permanent road studs compliant to SANS No 100
C11.7.7.2 |1463 (classification & colours stated) ' '
Solar powered road studs (No of LED's & . | Nqg. 1,00
C11.7.7.4  |colours stated)
Installation only of surface bonded road No. 100
C11.7.7.7  |studs with anchor shanks ’
Installation only of surface bonded road No 1.00
C11.7.7.8  |studs without anchor shanks ' ’
Setting out and premarking the lines _
(excluding traffic island markings, km 1,00
C11.7.8 lettering and symbols)
Re-establishing the painting unit during
the defects notification period and at N 100
other instances on instruction of the o. ’
C11.7.9 Engineer
Removal of existing, temporary or final
C11.7.10 road markings by:
C11.7.10.1 |Sandblasting m? 1,00
C11.7.10.2 |Water-jetting m? 1,00
C11.7.10.3 |Overpainting as temporary measure m? 1,00
C11.7.10.4 |Removal of existing road studs No. 1,00
C11.7 TOTAL CARRIED TO SUMMARY

101-2
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IMPOPO
CONTRACT NO;LDPWRI-ROADS/2046138 CONFIDENTIAL DOCUMENT S
FOG SPRAY AND ROAD MARKINGS - T
WATERBERG DISTRICT MUNICIPALITY i

** DESCRIPTION .

M1300 CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS
MO500 ACCOMMODATION-OF TRAFFIC.

M100 PAVEMENT MAINTENANCE

1200 REPAIR OF PCTHOLES, EDGE BREAKS AND SURFACE FAILURES

M1300 SEALING OF ACTIVE CRACKS

B5700 ROAD MAkaNG

TOTAL SCHEDULE A: ROAD MAINTENANCE

101-7
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CONFIDENTIAL DOCUMENT.

CONTRACT NO:L.DPWRI-ROADS/204613B

FOG SPRAY AND ROAD MARKINGS
WATERBERG DISTRICT MUNICIPALITY

. LIMPOPOQ

" PROVHCHRL bvERNRERT
HEPURLIC OF BOATIAFER,

e
PUBLIG WORKS, ROADS
AHD HPRASTRUCTURE

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
'B100 OCCUPATIONAL HEALTH AND SAFETY ACT
B100.01 |Contractor's initial obligations in respect
of the Occupational Health and Safety
Act and Construction regulations Lump 8um 1,00
B100.03 [Submission of the Health and Safety File Lump Sum 1,00
B100.05 |Medical Surveillance Program for all
employees, Entry, Exit and Annual Medicals No. 1,00
B100.06 [Communication Per Month per Safety Officer
Cell Phones for Safety Personne!
Land line for Safety Personnel Officer
Radio Communication for Safety Personnel
E-maif for Safety Personnel
Fax Line for Safety Personnel Month 1,00
B100.07 |PPE for all beneficiaries
(a} Reflective worksuit (all sizes) No 1,00
{b) Sun Hats No 1,00
('c) Safety Glasses No 1,00
(d) Steel Toe Tip Boots No 1,00
B100.09 |Safety Equipment
{a) Fire Extinguishers (9kg) No 1,00
B100 TOTAL CARRIED FORWARD TO SUMMARY

101-8
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CONFIDENTIAL DOCUMENT

CONTRACT NO:LDPWRI-ROADS/204613B

FOG SPRAY AND ROAD MARKINGS
WATERBERG DISTRICT MUNICIPALITY

_LIMPOPO

" FROVICUL GEVERIRERT
APUBLS O SUSTHALAKA

R O
PUBLICWORIE, ROABS
AHIINFRASTRUGTURE

! DESCRIPTION - UNIT | QUANTITY RATE AMOUNT
[ ENVIRONMENTAL MANAGEMENT PLAN
C100.01 [Pernalty for unnecessary removal or
damage to trees for the following
diameter sizes:
(a) 2 600mm girth or less No. -5000,00 Rate Only
{b) Greater than 2 600mm, but less than No. ~100090,00 Rate Only
6 180mm girth
(¢} Greater than 6 180mm girth Na. -30000,00 Rate Only
€100.02 [Penalty for serious viclations
{(a) Hazardous chemical/oil spill and/or No. -10000,00 Rate Only
dumping in non-approved sites
{b) General damage to sensitive No. -5000,00 Rate Only
environments '
(c} Damage to cultural and historical sites No. -5000,00 Rate Only
{d) Pollution of water sources No. ~10000,00 Rate Only
(e} Unauthorised blasting activities No. ~5000,00 Rate Only
(f)  Uncontrolled/unmanaged erosion No. -5000,00 Rate Only
per incident, depending on environment
impacts, plus rehabilitation at
contractor's cost)
C100.03 | Penalty for less serious violations
(a) Littering on site "‘No. -1000,00 Rate Only
{b) Lighting of iliegal fires on site No. -1000,00 Rate Only
{c) Persistent or un-repaired fuel and oil ieak{ No. -1000,00 Rate Only
(d) Excess dust or excess noise emanating No. -1000,00 Rate Onl'y
* from site '
C100 TOTAL CARRIED FORWARD -
101-10 Mo



CONFIDENTIAL DOCUMENT.

CONTRACT NO:LDPWRI-ROADS/204613B
FOG SPRAY AND ROAD MARKINGS
WATERBERG DISTRICT MUNICIPALITY

LIMPOPO

T FRBYINGIAL GEVERRMERY
FEMBXHOF SOUTRARRCA

DT
FUBLIC WORKS, ROADS
HHD INFRASTRUCTIRE

'L%M DESCRIPTION UNIT | QUANTITY| RATE AMOUNT
c Brought forward -
(e) Dumping of milled material in side No. -1000,00 Rate Only
drains or on grassed areas
{f) Possession or use of intoxicating Ne. -500,00 Rate Only
substances on site ’
{g) Any vehicles being driven in excess of No. -500,00 Rate Only
designated speed limits
{h) Removal and/or damage to flora or No. -2000,00 Rate Only
cultural or heritage objects on site,
and/or killing of wildlife
(i llegal hunting No. -2000,00 Rate Only
(i) Urination and defecation anywhere No. -500,00 Rate Only
except in designated areas
C100 TOTAL CARRIED TO SUMMARY -
101-11 .
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CONTRACT NO:LDPWRI-RCADS/204613B

LIMPOPO

FOG SPRAY AND ROAD MARKINGE.ONFIDENTIAL DC i R

WATERBERG DISTRICT MUNICIPALITY P ko
VPARTEATOR

CALCULATION OF TENDER SUM PUBLIC WORKS, ROADS

AND INFRASTRUGTURE

DESCRIPTION AMOUNT

CONTRACT NO:LDPWRI-ROADS/204613B
FOG SPRAY AND ROAD MARKINGS '
WATERBERG DISTRICT MUNICIPALITY

TOTAL SCHEDULE A: ROUTINE RCAD MAINTENANCE

TOTAL PART B : OCCUPATIONAL HEALTH AND SAFETY ACT

TOTAL PART C : ENVIRONMENTAL MANAGEMENT PLAN

SUB-TOTALABA&AC

VAT AT 15%

TENDER SUM CARRIED FORWARD TO FORM C1.1

£ r’.h. "
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PART C3: SCOPE OF WORK
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c3.1 DESCRIPTION OF WORKS

C3.1.1 Employer's Objectives
LDPWRI's objective is to maintain all roads within the District Municipality for a period of thirty-six months
{36).

The work comprises the Fog Spraying and Marking /or remarking of bituminous surfaced roads with
white or yellow or red retro-reflective road paint markings.

All work is carried out on public roads or areas maintained by the LDPWRI in the Limpopo Province.

This contract is a general period contract which is valid for a périod of thirty six (36) months on an as -
and - when -required basis.

C3.1.2 Overview and Location of Works
The employsr's objective is to providé Maintenance of Roads within the District Municipality.

The scope of work is the application of Road Markings, Fog spray and surface patching on the identified Roads
within the Municipality as and when required for a period of three (03) years.

C3.1.3 Extent of Works
The following remedial actions to be executed on this contract:

a)  surface patching with medium continuously graded asphalt

by  Application of Fog Spray and Road Marking.

C3.1.4 Temporary Works

it is proposed that all works be undertaken under stop/go traffic accommodation and during daylight hours. A
maximum closure distance of 2 km is proposed, with & maximum of 2 closures along the road length. The
minimum distance between consecutive closures must be at least 4 km.

If there Is a section to be reconstructed, it is proposed to accommiodate the traffic on the gravel shoulders {left
and right) of the road in order to avoid half-width construction. A maximum closure distance of 2 km is proposed,
with a maximum of 2 closures along the road length. The minimum distance between consscutive closures must
be at least 4 km.

€3.1.5 General Information

C3.1.5.1 Drawings
Drawings will be provided on an on-going basis by the Employer's Agent. There are no drawings applicable for

the purpose of tendering.

C3.1.5.2 Power, Water Supply and Other Services

The contractor shall make his own arrangements concerning the supply of electrical power and all other services.
No direct payment will be made for the provision of electrical and other services. The cost of providing these
services will be deemed to be included in the rates and amounts tendered for the various items of work for which
these services are required.

C3.1.5.3 Contractor's Camp Site and Security

The contractor shall make his own arrangements regarding the establishment of a camp site and housing for his
construction personnel and all regulations stipulated by the local authority shall be adhered to.

it is anticipated that the contractor's choice of a camp site will be influenced by the avallability of telephone and
electrical connections as well as the supply of potable water. The contractor shall be responsible for the security
of his personnel and constructional plant on and around the site of the works and for the security of his camp,
and the emplayer will consider no claims in this regard.

C3.1.5.4 Additional Requirements for Construction Activities
C3.1.5.4.1The contractor may not commence constructional activities before adequate provision has been made
to accommodate traffic in accordance with the requirements of this document and the South African Road Trafiic

Signs Manual.

€3.1.5.4.2 The contractor shall submit proposals in connection with directional signs to the Employer's Agent for
approval. .

C3.1.5.5 Programme Requirements for Construction Actlivities
The contractor shall programme his activities to be suitable in terms of his resources to complete the contract
inside the stipulated time period.

C3.1.5.6 Construction in Confined Areas

Tender . 114
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It may be necessary for the contractor to work in confined areas. In certain areas the width of the fill material and
pavement layers may reduce to zerc and the working space may be confined. The method of construction in
these confined areas depends on the contractor's construction plant. However, the contractor must note that
measurement and payment will be in accordance with the specified cross-sections and dimensions, irrespective
of the method used to achieve these cross-sections and dimensions, and that the rates and amounts tendered
will be deemed to include full compensation for any special equipment or construction methods or for any
difficulty encountered in working in confined areas and narrow widths, and at or arcund obstructions, and that ne
extra payment will be made nor will any claim for payment be considered on account of these difficulties.

C3.1.6 Labour Regulations

C3.1.6.1 Payment for the labour-intensive component of the works

Payment for items which are designated to be constructed using labour intensively in the schedule of quantities
will not be made unless they are constructed using labour intensive methods. Any unauthorised use of plant to
carry out work which was to be done labour intensively will not be condone and any work so constructed will not
be certified for payment. if a contractor, through innovation on other activities, achieved the Local labour content
target, but he did not perform all LI-marked activities through labour, he will not be penalized. However, if a
contractor did not achieve the Local labour content target and constructed a Ll-marked activity through other
means, he will not be paid for that activity. Any non-payment for such works shall not relieve the Contractor in
any way from his obligations either in contract or in delict.

C3.1.6.2 Applicable labour laws
1. Ministertal Determination 4: Spacial Public Works Programmes ~ Government Gazette No. 35310 3 Of 04 May

2012 as amended.

2. Code of Good Practice for Employment and Conditions of Work For Expanded Public Works Programmes ~
Government Gazette No. 34032 of 18 February 2011 as amended.

ENGINEERING
€3.2.1 Design _
{a) The ‘Employer is responsible for the design of the permanent Works should it be necessary in the
contract.

)} The Contractor is responsibie for the design of the temporary Works and their compatibility with the
permanent Works.

(c) The Contractor shall supply all details necessary to assist the Employer's Agent in the compilation of
" the as-built drawings.

C3.2.2 Employei’s Design
(a) Detail description of Works {C3.1.3)

C3.2.3 Contractor’s Design
Where contractor is to supply the design of designated parls of the permanent Works or tempaorary Works he
shall supply full working drawings supported by a professional engineer’s design certificate.

C3.2.4 Design procedures
All designs and modifications thereto shall be communicated in writing and the contractor and engineer shall

maintain master lists to record and track all transactions.

C3.4 CONSTRUCTION
C3.4.1 STANDARD SPECIFICATIONS
(a) The following specifications shall apply for the construction of the Works.

The COTO Standard Specifications for Road and Bridge Works for State Road Authorities

{1998),
The contractor may purchase copies of Volume (i) from the South African Institution of Civil Engineers.
SAICE Tel : (011} 805-5947

Waterfall Park / Postnet Suite 81Fax : (011) 805-5971
Howick Gardens / Private Bag X65
Vorna Valley / HalfwayhouseContact Parson : Angeline Aytward
Becker Street / 1685
Midrand

(b) SABS/SANS or BS Specifications and Codes of Practice

Wherever any reference is made to the South African Bureau of Standards (SABS) and the British Standards
Specification (BSS) in either these Bill of Quantities or the Specification of Materials and Methods to be Used
(OOG-001E), this reference shall be deemed to read “SABS or equivalent standard” and BS or equivalent
standard” respectively.
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(d) Various other specifications specified in the COTO Standard Specifications or the Project Specifications. '

{e) Latest Sabita Manual, Manual 25 entitled “Quality Management in the Handling and Transport of
Bituminous Binders”.

(f) The South African National Roads Agency Limited - Standard Specification for Routine Road Maintenance

€3.4.2 PROJECT SPECIFICATIONS RELATING TO STANDARD SPECIFICATIONS

C3.4.2.1 General Conditions of Contract Referred to in the Standard Specifications

The references to the General Conditions of Contract appearing In the COTO Standard Spacificaticns refer to the
COTO General Conditions of Contract which is superseded in this contract by the General Conditions of Contract
for Construction Works 2015 3" edition. .

C3.4.2.2 Amendments to the Standard Specifications

There are no amendments to the Standard Specifications as issued by the Committee of Land Transport Officials
(COTO}.

C3.4.2.3 Project Specifications Relating to Standard Specifications

This part of the project specifications deals with matters relating to the standard specifications. Where reference
is made in the standard specifications to the project specifications this part shall also contain the relevant
information e.g. the requirements where a choice of materials or construction methods are provided for the
standard specifications.

In certain clauses the standard specifications allow a choice to be specified in the project specifications between
altemative materials or methods of construction and for additional requirements to be specified to suit a particular
contract. Details of such alternatives or additional requirements applicable to this contract are contained in this
part of the project specifications. It also contains some additional specifications and amendments of the standard
spacifications required for this particular contract.

The number of each clause and each payment item in this part of the project specifications consists of the prefix
B followed by a number corresponding to the number of the relevant clause or payment item in the standard
specifications. The number of a new clause or a new payment item, which does not form part of a clause or a
payment item in the standard specifications and is included here, is also prefixed by B followed by a new number.
The new numbers follow on the last clause or Hem number used in the relevant section of the standard
specifications.

Clauses and pay items referring to labour intensive methods are prefixed by Ll in the project specifications,
Clauses and pay items referring to emerging contractors are prefixed by E in the project specifications.

G3.4.3 Requirements of Expanded Public Works Programme EPWP

Special Project Specification

As much as is eccnomically feasible afl work shall be implemented by employing Labour Intensive Construction
methods. Over and above the normal Building and Allied works to be implemented by employing skilled and
unskilled labour the works specified in the "Guidelines for the Implementation of Labour-Intensive Infrastructure
Projects under the Expanded Public Works Programme (EPWP)” shall be undertaken using Labour Intgnsive
Construction methods.

C.3.4.4 Employment of Unskilled and Semi-Skilled Workers in Labour Intensive Works
Requirements for the sourcing and engagement of labour: :

C.3.4.4.1. Unskiled and semi-skilled labour required for the execution of all labour interisive works shall be engaged
strictly in accordance with prevailing legislation and SANS 1914-5, Participation of Targeted Labour.

C.3.4.4.2. the minimum rate of pay for unskilled labour for this contract is as per applicable government gazette

C.3.4.4.3. Tasks established by the contractor must be such that;

a} the average worker completes 5 tasks per week in 40 hours or less; and
b) the weakest worker completes 5 tasks per week in 55 hours or less.

C.3.4.4.4. the contractor must revise the time taken to complete a task whenever it is established that the time
taken to complete a weekly task is not within the requirements of 3.4.4.3.

C.3.44.5. the Contractor shall, through all available community structures, employ the local tabourers (beneficiaries).
Preference shall be given to people who come from poor households:
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a) where the head of the household has less than a primary school education;

b} that have less than one fult time person eamning an income;

c) where subsistence agriculture is the source of income.
d) those who are not in receipt of any social security pension income

C.34.4.6. the Contractor shall endeavour to ensure that the expenditure on the employment of temporary workers is in
the following proportions: )

a) 55 % women;

b)  55% youth who are between the ages of 16 and 35;

C) 2% on persons with disabilities.

Specific provisions pertaining to SANS 1914-5

C.34.5 Definitions

Targsted labour: Unemployed persons who are employed as local labour on the project.

C.3.4.5.1 Contract participation goals

C.3.4.5.2, there is no specified contract participation goal for the contract. The contract participation gdél shall be
measured-in the performance of the contract to enabie the employment provided to targeted labour to
be guantified. '

C.3.4.5.3. the wages and allowances used to calculate the contract participation goal shall, with respect to both
time-rated and task rated workers, comprise all wages paid and any training allowance paid in respect
of agreed training programmes. '

C.3.4.5.4 terms and conditions for the engagement of targeted labour fusther td the provisions of clause 3.3.2 of
SANS 19145, written contracts shall be entered into with targeted labour.

C.3.4.5.5. variations to SANS 1914-5

C.34.5.6. the definition for net amount shali be amended as follows: Financial value of the contract upon
completion, exclusive of any value added tax or sales tax which the law requires the employer to pay
the cantractor.

C.3.4.5.7. the schedule referred to in 5.2 shall in addition reflect the status of targeted tabour as women, youth and
persons with disabilities and the number of days of formal training provided to targeted labour.

£l
]
i
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STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE WORKS FOR SOUTH AFRICAN ROAD
AUTHORITIES, OCTOBER 2020 DOWNLOADABLE FROM THE DEPARTMENT OF TRANSPORT WEBSITE

AND

STANDARD SPECIFICATION FOR ROUTINE ROAD MAINTENANCE DOWNLOADABLE FROM SOUTH

AFRICAN NATIONAL ROADS AGENCY LIMITED
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C3.4.3 PROJECT SPECIFICATIONS: ADDITIONAL SPECIFICATIONS

CONTENTS

C3.4.31 GENERIC OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION FOR CONSTRUCTION WORK
CONTRACTS

C3.4.3.2 HIV/AIDS

C3.4.3.3 ENVIRONMENTAL MANAGEMENT PLANC.198
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C3.4.3.1 Generic occupational health and safety specification for construction
work contracts -

1 Scope
This health and safety specification in respect of a construction work contract:
a) provides the overarching framework within which the contractor is required to demonstrate compliance with

certain requirements for occupation health and safety established by the Occupational Health and Safety Act
of 1993 during construction;

b} establishes the manner in which the contractor is to manage the risk of health and safety incidents in during
the construction; and
c) establishes the manner in which the employer's heaith and safety agent will interact with the contractor.

Note 1 This specification establishes generic requirements to enable the employer and the contractor to satisfy
aspects of the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the Construction Regulations,
2014. The contractor is reguired to develop, implement and maintain package specific health and safety plans. The
employer is required to provide certain package specific information to the contractor or a health and sefety
specification for the works to enable such plans to be formulated. Accordingly, this generic specification on its own
cannot ensure compliance with the requirements of the aforementioned Act (See Annexure 4).

Nate 2 The Construction Regulations, 2014, require an employer to stop any contractor from executing construction
work which is not in accordance with the contractor's health and safety plan for the site or which poses to be a threat
to the health and safsty of persons. ‘

Note 3 This specification establishes generic health and safety requirements. Site specific requirements for health
and safety are stated in the scope of work associated with a contract (see Annexure Al .

Note 4 The South Aftican Council for the Project and Construstion Management Professions has established the
following specified categories of registration in terms of the Project and Construction Management Professions Act of
2000 (Act No. 48 of 2000):

a) a Construction Health and Safety Agent who may be appointed by an employer to act as his agent'in terms of '

the Occupational Health and Safety Act of 1993 and the Construction Regulations issued in terms of that Act;

b} a Construction Health and Safety Manager who may be appointed by an smployer to complement his

professional team or by a contractor to manage company or project health and safety performance and compliance in

accordance with the Occupational Health and Safety Act and Regulations; and

G) a Construction Health and Safety Officers who may be appointed by an employer to mitigate the risk on a
project or by a conlractor to monitor and assist on-site health and safely performance and compliance in
accordance with the Oceupational Health and Safety Act and Regulations and servicas.

2 Definitions '

Act: the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

contractor: person or organization that contracts to provide the work covered by the contract

contract manager: person appointed by the employer to administer the contract on his behalf.

competent person: any person whao:

a) has in respect of the work or task to be performed the required khowledge, training
and experience and, where applicable, qualifications specific to that work or task; and
b} Is familiar with the Act and applicable regulations made in terms of the Act

Note: The Reguiations stipulate that where appropriate qualifications and training are registered in terms of the
provisions of the National Qualification Framework Act of 2000.those qualifications and training must be regarded as
the required qualifications and training.”

danger: anything which may cause injury or damage to persons or property '

employer: person or organisation that enters into a caniract with the contractor for the provision of the work covered
by the contract

employer’s health and safety agent: the person appointed as agent by the employer in terms of Regulation 4(5) of
the Construction regulations and named in the contract data as the being the employer's agent responsible for health
and safety matiers

ergonomics: the application of scientific information concerning humans to the design of objects, systems and the
environment for human use in order to optimise human well-being and overall system performance

hazard: a source of or exposure to danger

hazard identification: the identification and documenting of existing or expected hazards to the health and safety of
persons, which are normally assoclated with the type of construction work being executed or 1o be executed

health and safety plan: a documented plan which addresses hazards identified and includes safe work procedures
{o mitigate, reduce or control the hazards identified
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health and safety specification: a site, activity or project specific document pertaining to all health and safety
requirements related to construction work which is included in the contractor's contract with the employer or an order
issued in terms of framework agreement

healthy: free from illness or injury atiributable to occupational causes

incident: an event or ococurrence occurring at work or arising out of or in connection with the activities of persons at
work, or in connection with the use of plant or machinery, in which, or in consequence of which:

a) any person dies, becomes unconscious, suffers the loss of a limb or part of a limb or is otherwise injured or
becomes il to such a degree that he is likely either to die or to suffer a permanent physical defect or likely to be
unable for a period of at least 14 days either to work or to continue with the activity for which he was employed or is
usually employed; .

b) a major incident occurred; or

c) the health or safety of any person was endangered and where:

i} & dangerous substance was spilled;

ii) the uncontrolled release of any substance under pressure took place;

ifiy machinery or any part thereof fractured or failed resulting in fiying, falling or uncontrolled moving objects; or

machinery ran out of control
inspector: a person designated as such under section 28 the Act ]
major incident: an occurrence of catastrophic proportions, resuiting from the use of plant or machinery, or from
activities at a workplace
reasonably practicable: practicable having regard to:

a) the severity and scope of the hazard or risk concerned;

b) the state of knowledge reascnably available concerning that hazard or risk and of any means of removing or
mitigating that hazard or rigk; '

c} the availability and suitabllity of means to remove or mitigate that hazard or risk: and :

d} the cost of removing or mitigating that hazard or risk in relation to the benefits deriving therefrom;

risk: the probability that injury or damage will occur

safe: free from any hazard .

scaffold: any temporary elevated platform and supporting structure used for providing access to and supporting

workmen or materials or both :

structure:

a) any building, steel or reinforced concrete structure (not being a building), railway line or siding, bridge,
waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed vessels, road, drainage works,
earthworks, dam, wall, mast, tower, tower crane, bulk mixing plant, pylon, surface and underground tanks,
earth retaining structure or any structure designed to preserve or alter any natural feature, and any other
similar structure;

b) any false work, scaffold or other structure designed or used to provide support or means of access during
construction work; or
c} any fixed piant in respect of construction wark which includes installation, commissioning, decommissioning

or dismantling and where any construction work involves a risk of a persen falling
substance: any solid, liguid, vapour, gas or aerosol, or combination thereof
suitable: capable of fulfifling or having fulfilled the intended function or fit for its intended purpose
temporary works: any falsework, formwork, support work, scaffold, shoring or other temporary structure designed to
provide support or means of access during construction
workplace: any premises or place where a persen performs work in the course of his employment
3 Interpretation
3.1 The Act and its associated regulations shall have precedence in the interpretation of any ambiguity or
inconsistency between it and this specification.”
3.2 Compliance with the requirements of this specification does not necessarily result in compliance with the
provisions of the Act.

4 Requirements

4.1 General requirement

The contractor shall:

a) cregte and maintain as reasonably practicable a safe and healthy work environment,

b} execute the work in a manner that complies with all the requirements of the Act and all its associated

regulations, and In so doing, minimize the risk of incidents occurring;
c) conspicuously display any site specific number assigned to the construction site in terms of the Construction

Regulations 2014 at the main entrance to the site; and

d} respond to the notices issued by the employer's health and safety agent as follows:

1) Improvement Notice: improve health and safety performance over time so that repeat notices are not issued;
2) Contravention Notice: rectify contravention as soon as possible;

3} Prohibition Notice: terminate affected activities with immediate effect and only recommence activities

when it is safe to do so.
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Note:  Financial penalties can be applied should Contravention Notices be issued. This should be dealt with in the
Contract Data.

4.2 Administration

4.2.1 Notification of intention to commence construction work

4.2.1.1 The contractor shall on sites where no construction work permit has been issued by the Provincial Director of

the Department of Labour notify such director in writing using a form similar to that contained in Annexure 2 of the”

Construction Regulations issued in terms of the Act before construction work commences and retain proof of such
notification in the health and safety file where the work includes:

a) excavation work;

b) working at height where there is a risk of falling;

c) the demclition of a structure,;

d) the use of explosives; or

e) a single storey dwelling for a client who is going to reside in such dwelling upon completion

4.2.1.2 The contractor shall ensure that no work commences on an electrical Installation which requires a new supply
or an increase n electricity supply before the person who supplies or contracts or agrees to supply electricity to that
electrical installation has been notified of such work.

4.21.3 The contractor shall ensure that no ashestos work is carried out before the Provincial Director of the
Department of Labour has been notified in writing.

4.2.2 Copy of the Act

The contractor shall ensure that a copy of the Act and relevant regulations is available on site for inspection by any
person engaged in any activity on the site.

4,2.3 Good standing with the compensatlon fund or a ficensed compensation insurer

The contractor shali before commencing with any work on the site provide the employer's health and safety
representative with proof of good standing with the compensation fund or with a licensed compensation insurer.

424 Emergency procedures
4241 The contractor shall submit for acceptance to the employer's health and safety agent an emergency
procedure which include but are not limited to fire, spills, accidents to employees, exposure to hazardous substances,

which:

a) identifies the key personnel who are to be notified of any emérgency;
b) sets out details including contact particulars of available emergency services; and
c} the actions or steps which are to be taken during an emergency.

42.4.2 The contractor shall within 24 hours of an emergency taking place notify the employer's health and safety
agent in writing of the emergency and briefly outline what happened and how it was deali with.
4.2.5 Health and safety file
4251 The contractor shall establish and maintain on site a health and safety file which contains copies, as relevant
of:
a} the following documents which shall be placed in the file prior to commencing with physical construction
activities
1) copy of the contraction work permit issued in terms of the Construction Regulations 2014;
2) the contractor's health and safety policy, signed by the chief executive officer, which outlines the contractor's
objactives and how they will be achieved and implemented by the contractor;
3) copies of all risk assessments that were conducted
4) the notification made io the Provincial Director of Labour, and if relevant, the notification of the person who
supplies or contracts or agrees to supply electricity to that electrical installation;
5) the letters of appointment, as relevant, together with a brief curricula vita (CV) of:
— the construction manager and any assistant construction managers;
— the construction heaith and safety manager
— the constructicn health and safety officer
— the risk assessor who is tasked to perform the risk assessments; and
— the registered person respensible for the electrical installation covered by the Electrical Installations
Regulations;
— the authorised persons responsible for gas appliances, gas system gas reticulation system covered by the
Pressure Equipment Regulations;

8) & copy of the certificate of registration of the registered person responsible for the electrical instaliation
covered by the Electrical Installations Regulations;

7} the approval of the design of the part of an electrical installation which has a voltage in excess of 1 kV by a
person deemed competent in terms of the Electrical Installations Regulatians;

8) proof of registration of the electrical contractor who undertakes the electrical installation in terms of the
Electrical Instaliations Regulations;

9) the preliminary hazard identification undertaken by a competent person;

9) the organogram which outlines the roles of the construction supervisor's assistants and safety officers: and
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10) the contractor's heaith and safety plan;

11) the emergency procedures; ) .

12) the procedure for the issuing and replacement of lost, stolen, worn or damaged personal protective clothing
and equipment; and

13) proof that the contractor and all the subcontractors are registered and in good standing with the
compensation fund or with a licensed compensation insurer relevant 1o the type of work performed;

b) the following documents, as relevant, which shall be placed in the file after construction activities have
commenced

1} the letters of appointments, if relevant, together with & brief curricula vita (CV) of:

— persons who are required to assist the construction supervisor;

— construction supervisor for the site in respect of construction work covered by the Construction Regulations;
— competent persons;

— assistanis of construction supervisor; and

— designers of temporary works;,

2} any revisions to the organogram which outlines the roles of the construction supervisor's assistants and
safety officers;

3) each and every subcontract agreement and each and every subcontractor's approved health and safety
plan;;

4) proof that the every subcontractor is registered and in good standing with the compensation fund or with a
licensed compensation insurer relevant to the type of work performed:

5) proof of all subcontractor's induction training whanever it is conducted;

6) copies of the minutes of the contractor’s subcontractors health and safsty meetings;

7) coples of each of the contractor's subcontractors’ health and safety policy, signed by the chief executive
officer, which outlines the contractor’s objectives and how they will be achieved and implemented by the-
contractor;

8) the health and safety plans of all the contractor's subcontractors who are required to provide such plans;

9) copies of the fall protection plan and each revision thereof;

10} a comprehensive and updated list of all the subcontractors employad on site by the contractor, indicating the
type of work being performed by such sub-contractors;

11) the outcomes of the monthly audits for compliance with the approved health and safety plan of each and
every sub-contractor working on the site;

12) any report made to an inspector by the health and safety committese;

13) the minutes of all health and safety mestings and any recommendations made to tha contractor by the
health and safety committee; ‘

14) the findings of all audit reports made regarding the implementation of the contractor's or a subcontractor's

health and safety plan;
15) the inputs of the safety officer, if any, into the health and safety plan;
16) details of induction training conducted whenever it is conducted including the list of attendees:
17} proof of the following where suspended platforms are used:
— : a certificate of system design issued by a professional -engineer, professional
certificated engineer or a professional engineering technologist;
— proof of cornpetency of erectors, operators and inspectors;
— proof of compliance of operational design calculations with requirements of the system design certificate;
— proof of performance test results;
— sketches indicating the completed system with the operational loading capacity of the platform;
— procedures for and records of inspections having been carried out;
— procedures for and records of maintenance work having been carried out:
procf that the prescribed documentation has been forwarded to the provincial director:

18) letters of appointments for competent persons to supervise the activities which law requires o he so
supervised;

19) a copy of risk assessments made by competent persons;

20} records of the register of inspections made by a competent person immediately before and during the
placement of concrete or any other load on formwork;

21) the names of the first aiders on site and coples of the first aid certificates of competency;

22) the names of the persons the perscns who are in possession of valid ceriificate of competency in first aid
and copies of such certificates;

23) medical certificates of fithess for the contractor's and subcontractors’ employees spedific to the construction
waork to be performed and issued by an occupational health and safety practitioner:

24) details of all incidents together with the Contractor's investigative report on such incident:

25) the record of inspections carried out by the designers of structures to ensure compliance with designs; and

26) any other documentation required in terms of regulations issued in terms of the Act including a record of all
drawings, designs, materials used and other similar information concerning the completed structure:.
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4.2.5.2 The heaith and safety file shall be made available for inspection by any inspector, subcontractor, the contract
manager, the employer’s health and safety agent or employee of the contractor upon the request of such persons.
4.2.5.3 The health and safety flle shall be updated to ensure that its contents always reflect the latest available
information.
4.2.5.4 The contractor shall hand over a copy of the health and safety file to the employer's health and safety agent
upen completion of the coniract and if relevant, a certificate of compliance accompanied by a test report for the
etectrical installation in accordance with the provisions of the Electrical Instaliation Regulations.
4.2.6 Health and safety committee
4.2.6.1 The contractor shall convene health and safety meetings whenever more than two health and safety
representatives have been appointed for the site. These meetings shall be attended by ali health and safety
- representatives and persons nominated by the contractor. Such meetings shall be convened whenever necessary but
at least once every month to:
a) make recommendations to the contractor regarding any matter affecting the health or safety of persons on the site:
and ,
b) discuss any Incident on the site in which or in consequence of which any person was injured, became ill or dled.
4.2.6.2 The contractor shall consult with the health and safety committee on the development, monitoring and review
of the risk assessment. : '
4.2.6.3 The contractor shall ensure that minutes of the health and safety commitee meetings are kept. The
employer’'s health and safety agent shall be invited to attend such meetings as an cbserver.
4.2.7 inspections, formal enquires and Incidents
4.2.7.1 The contractor shall inform the relevant safety representative:
a) beforehand of inspections, investigations or formal inquiries of which he has been notified by an inspector; and
b) as soon as reasonably practicable of the aceurrence of an incident on the site.
4.2.7.2 The contractor shall record all incidents and notify the employer's health and safety ageni of any incident,
except In the case of a traffic accident on a public road, as soon as pessible after it has occurred and report such
incidence to an inspector of the department of labour and notify the Provincial Director of the Department of Labour of
such incident within 7 days on the prescribed form
4.2.7.3 The contractor shall investigate all Incidents and issue the employer's health and safety agent with copies of
.such investigations.
4.2.7.4 The contractor shall in the event of an incident in which a person dies, or is injured to such an extent that he
is likely to die, or suffered the loss of a limb or part of a limb:

a} nolify the Provincial Director of the Department of Labour of such incident by telephone, facsimile or similar means -

of communication;

b) ensure that no person disturbs the site at which the incident occurred or remove any articte or substance involved
in the incident therefrom, without the consent of an inspector, unless an action is necessary to prevent a further
incident, to remove the injured or dead, or to rescue persons from danger; and.

¢} provide the Provincial Director of the Department of Labour with a report which includes the measures that the
contractor or his subcontractor intend to implement to ensure a safe site as reasonably practicable.

4.2.7.5 The contractor shall notify the Provincial Director of the Department of Labour of the death of any person
which results from injuries sustained in an incident.

4.2.8 Personal protective equipment and clothing

The contractor shall ensure that:

a) all workers are issued with the necessary personal protective clothing;

b} all workers are identifiable at 2!l times by having the company for which they work for printed on the back or front of
their overalls; and

¢) clear procedures are in place for the replacement of lost, stolen, worn or damage personal protective clothing.

4.3 Appointments

4.3.1Construction manager

The contracter shall appoint in writing one full time competent person as the construction manager with the duty of
managing all the construction on a single site including that of ensuring occupational health and safety. compiiance.
Where appropriate, the contractor shall appoint in writing one or more assistant construction managers.

4.3.2 Appointment of construction health and safety officers

The coniractor shall after consultation with the employer after considering the size of the project, the degrea of
danger likely to be encountered or the accumulation of hazards or risks on the'site, prior to commencing the work and
if necessary, appoint a full-time or a part-time suitably qualified health and safety officer to assist in the contral of all
health and safety related aspects on the site.

4.3.3 Construction supervisors

4.3.3.1 The construction manager shall in writing appoint construction supervisors responsible for construction
activities and ensuring occupational health and safety compliance on the construction site.

4.3.3.2 A contractor shali after considering the size of the project and if considered necessary, appoint in writing one
or more cempetent employees for different sections of the work to assist the construction supervisor.

4.3.4 Competent persons
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4.3.4.1 The contractor shall appoint in writing competent persons to supervise or inspect, as relevant, any of the

foilowing: .
a) formwork and support work operations;

b) excavation work:

c} demolition work;

d) scaffolding work operations;

e) suspended platform work operations;

f) material hoists;

) bulk mixing plants;

a) temporary electrical instaliations;

h) the stacking and storage of articles on the site; and

i) fire equipment.

4.3.4.2 The contractor shali appoint in writing competent persons to:

a) induct employees in health and safety; and

b) prepare and update as nacessary a fall protection plan and to provide-the construction manager with a copy

of the latest version of such plan.

4.3.5 Health and safety representatives : .

4.3.5.1 The contractor shall appoint in writing one health and safety representative for every 50 employees working

on tha site, whenever there are more than 20 employees on the site, to: .

a) review the effectiveness of health and safety measures;

b) identify potential hazards and potential major Incidents;

¢) in collaberation with his employer, examine the causes of incidents; :

d) investigate complaints by any employee of the contractor relating to that employee's health or safety on the site;

e) make representations to the confractor on matters arising from a), b), ¢) or d) or on general matters affecting the
health or safety of the employees at the workplace; :

g) inspect the site with a view to, the health and safety of employees, at regular intervals;

h) participate in consultations with inspectors at the workplace and accompany inspectors on inspections of the

workplace; and .

i) participate in any internal health or safety audit.

4.3.5.2 The contractor shall provide the health and safety representatives with the necessary assistance, facilities

and training 1o carry out the functions established in 4.3.1

4.4 Employer's heaith and safety agent

4.4.1 The employer's health and safety agent shall:

a) audit the contractor's compliance with the requirements of this specification prior to the commencement of any

physical construction activities on the site;

b) accept or reject the contractor’s health and safety plans, giving reasons for rejecting such plans;

c) monitor the effective implementation of all safety plans;

d) conduct periodic and random audits on the health and safety file to estabiish compliance with the requirements of
this specification; :

e) visit the site at regular intervals to conduct site inspections, and based upon such visits issue, wherever
necessary, Improvement Notices, Contravention Notices and Prohibition Notices, to the contractor ar any of the
contractor’s subconiractors with a copy te the contract manager and, where relevant, to the contractor.

4.4.2 The contractor shall invite the employer’s healtr and safety agent to audit compliance with the reguirements of
this specification before commencing with any physical construction activity on the site. :

4.5 Creating and maintaining a safe and healthy work environment

4.5.1 General :

4.5.1.1 The contractor shall with respect to the site and the construction work that are contemplated:

a) cause a preliminary hazard identification to be performed by a competent person before commencing any physical
construction activity; . :

b} evaluate the risks associated with the identified hazard to the health and safely of such employees and the steps
that need to be taken to comply with the Act; and ' :

¢} as far as is reasonably practicable, prevent the exposure of such employess to the hazards concerned or, where
prevention is not reasonably practicable, minimize such exposure. ‘

4.5.1.2 The contractor shall ensure that: '

a) all reasonably praclicable steps are taken to prevent the uncontrolled collapse of any new or existing structure or
any part thereof, which may become unstable or is in a temporary state of weakness or instability due to the carrying
out of construction work;

b} no structure or part of a structure is loaded in @ manner which would render it unsafe; and

¢) account of information, if any, provided by the designer of the structure is taken into account in the risk
assessment;

Note: The information provided by the designer shauld outline known or anticipated dangers or hazards relating to
the work and make available all information required for the safe execution of the work. It should provide as relevant,
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geotechnical information (or make reference to reports provided in the site information}, the loading the structure is
designed to withstand, the methods and sequence of construction. .

4.5.1.3 The contractor shall carry out regular inspections and audits to ensure that the work is being performed in
accordance with the requirements of this specification.

4.5.2 Risk assessment '

4.5.2.1 The contractor shall before the commencement of any work on site and during construction work, cause a risk
assessment to be performed by a competent person appointed In writing. Such an assessment shall as a minimum:
a) identify hazards to which persons may be exposad to:

b} analyse and evaluate the identified risks associated with the identified hazards;

c) document a plan of safe work procedures, Including the use of any personal protective equipment or clothing and
the undertaking of periodic “toolbox falks” or inductions before undertaking hazardous work, to mitigate, reduce or
control the risks and hazards that have been identified;

d) provide a monitoring plan; and

e} provide a review plan.

Note: A risk assessment is an important step In protecting workers as well as complying with the law. It helps to focus
on the risks that really matter in a particular workplace — the ones with the potertial to cause real harm. Workers and
others have a right to be protected from harm caused by a failure to take reasonable control measures. The following
four steps are suggested:

1} Identify the hazards by looking at what could reasonably be expected to cause harm, ask employees or thelr
representatives what they think, obtain advice from trade associations or publications on health and safety, check
manufacturer's instructions or data sheets for. chemicals and equipment as they can be very helpful in spelling out the
hazards and putting them in their true perspective, review accident and ili-heaith records, think about long-term
hazards to heaith (eg high levels of noise or exposure to harmful substances) as welf as safety hazards etc.

2) |dentify who may be harmed and how by identifying how individuals and groups of people might be harmed i.e.
what type of injury or ill health might cccur,

3) Evaluate the risks and decide on precautions by doing everything ‘reasonably practicable’ to protect people from
harm i.e. by looking at how things are done, what controls are in place and how the work is organised and comparing
this against good practice to see if more can be done to bring pracices up to standard. Consider if the hazard can be
removed all together, and if not how can the risks be controlled so that harm is unlikely, e.g. try a less risky option
{eg switch to using a less hazardous chemical); prevent access to the hazard (eg by guarding); organise work to
reduce exposure to the hazard (eg put barriers between pedestrians and traffic); issue personal proteciive equipment
{eg clothing, footwear, goggles etc); and provide welfare facilities {eg first aid and washing facilities for removal of
contamination). ' '

4) Record the findings by writing down the findings of the risk assessment.

4.5.2.2 The contracter shall ensure that as far as is reasonably practicable, ergonomic refated hazards are analysed,
evaluated and addressed in the risk assessment.

4.5.2.3 Notwithstanding the provisicns of the fall protection plan, the contractar shali ensure that:

a) all unprotected openings in floors, edges, slabs, hatchways and stairways are adequately guarded, fenced or
barricaded or that similar means are used o safeguard any person from falling through such cpenings;

b) no person works in an elevated position, unless such work is performed safely as if working from a scaffold or
ladder; : ‘

¢) notices are conspicuously placed at all openings where the posshility exists that a persen might fall through such
openings;

d} fafl prevention and fall arrest equipment is:

— suitable and of sufficient strength for the purpose or purposes for which it is being used having regard to the work
being carried out and the load, ingiuding any person, it is intended to bear; and

— securely attached to a structure or plant and the structure or plant and the means of attachment thereto is suitable
and of sufficient strength and stability for the purpose of safely supporting the eguipment and any person whao is liable
to fall;

e) fall arrest equipment is only used where it Is not reasonably practicable te use fall prevention equipment; and

f) suitable and sufficient steps are taken to ensure, as far as is reasonably practicable, that in the event of a fall by
any person, the fall arrest equipment or the surrcunding environment does not cause injury to the person. :
4.52.4 Where roof work is being performed on a construction site, the contracter shall ensure that it is indicated In
the fall protection plan that:

a) the roof work has been properly planned;

b) the roof erectors are competent to carry out the work;

¢} no employees are permitted to work on roofs during inclement weather conditions or if weather conditions are a
hazard to the health and safety of the employees;

d) prominent warning notices are to be placed where ail covers to openings are not of sufficient strength to withstand
any imposed loads and where fragile material exists;

e} the areas mentioned in paragraph (d) are to be suitably barricaded off to prevent persons from entering;
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7} suitable and sufficient platforms, coverings or other similar means of support have been provided to be used in
such a way that the weight of any person passing across or working on or from fragile material is supported; and

g} there is suitable and sufficient guard-rails or barriers and toe-boards or other similar means of protection to
prevent, so far as is reasonably practicable, the fall of any person, material or eguipment.

4.5.3 Health and safety plans

4.5.3.1 The contracter shall prior te commencing the work to which this specification applies, submit to the employers
health and safely agent for approval a suitable and sufficiently documented health and safety plan, based on this
specification, the health and safety specification and the risk assessmaent that is conducted.

4.5.3.2 The health and safety plan shall as a minimum provide:

a) the information contained in Table 1 in respect of each of the hazards associated with work falling within the scope
of the contract); and '
b)anmMMeoﬂhemamwﬂnwhmhmeGUMEdonawscompWhgwmnheqummemsoﬂhEspmﬂmmmn
Tabie 1. Example of the format of a health and safety plan
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4.5.3.3 The contractor shall discuss the submitted health and safety plan with the employer's health and safety agant,
modify such plan in the light of the discussions and resubmit the modified plan for approval.

4.5.3.4 The contractor shall apply the approved health and safety plan from the date of its commencement and for the
duration of the work to which this specification applies.

4.5.3.5 The contractor shall conduct periodic audits for compliance with the approved health and safefy plan at
intervals agreed upon with the employer’s health and safety agent, but at least once every month.

4.5.3.6 The contractor shall review and update the health and safety plan whenever changes to the works are
brought about or following the ocecurrence on an incident. :

4.5.4 Responsibilities towards employees and visitors

4.5.4.1 The contractor shall as far as is reasonably practicable, cause every employee to be made conversant with
the hazards to his health and safety attached to any work which he has to perform, any article or substance which he
has to produce, process, use, handle, store or transport and any plant or machinery which he is required or permitted
to use, as well as with the precautionary measures which should be taken and observed with respect to those
hazards or safe work procedures.

4.56.4.2 The contractor shall ensure that all employees under his or her conirol and the employees of his
subcontractors who are performing construction work are:

a) informed, instructed and trained by a competent person regarding any hazard and the related work procedures
before any work commences, and thereafter at such times as may be determined in the risk assessment; and

b) issued with proof of health and safety inducticn training issued by a competent person and carry proof of such
inducticn when warking on site. '

4.5.4.3 The contractor shail cause a record of training to be kept which indicates the {raining dates, the names,
identity numbers and job description of all those who attended such training and the name, identity number and
competence of the person who provided the training..

4.5.4.4 The contractor shall not allow or permit any employee to enter the site, unless such person has undergone
heafth and safety induction training pertaining to the hazards prevalent on tha site at the fime of entry.

4.5.4.5 The contracter shall ensure that each visitor to a construction site, save where such visitor only visits the site
office and is not in direct contact with the construction work activities:

a) undergoes health and safety instruction pertaining to the hazards prevalent on the site; and

b)is provided with the necessary personal protective equipment.

4.5.4.6 The contractor shall provide suitable on-site signage to alert workers and visitors to health and safety
requiremants. Such signage shall include but not be limited to-

a) unauthorized entrance prohibited:

b} signage to indicate what perspnal protective equipment is to be worn: and

c} activity related signs. _

4.5.4.7 The contractor shall not permit any persorn who is or who appears to be under the influence of intoxicating
liguor or drugs, to enter or remain at a workplace.

4.5.5 Subcontractors

455.1 The contractor may only subcontract work in terms of a written subcontract and shall only appoint a
subcontractor should he be reasonably satisfied that such a subcontractor has the necessary competencies and
resources to safely perform the work falling within the scope of the contract. Such a subcontract shall require that the
subcontractor:

a) co-operate with the contractor as far as is necessary to enable bath the contractor and sub-contractor 1o comply
with the provisions of the Act; and

b) as far as is reasonably practicable, promptly provide the contractor with any information which might affect the
health and safety of any person at work carrying out work or any person who might be affectad by the work of such a
perscn at work or which might justify & review of the health and safety pian.
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4.5.5.2 The contractor shall provide any sub-contractor who is submitting a tender or appointed to perform a sub-
contract falling within the scope of the contract, with the relevant sections of this specification and the health and
safety specification. ' :

4.5.5.3 The contractor shall discuss and negotiate with each subcontractor performing construction work the
subcontractor's health and safety plan and approve that plan for implementation.

4.5.5.4 The contractor shall take reascnable steps as are necessary to ensure that:

a) potential contractors submitting tenders have made sufficient provision for health and safety measures during the
construction process;

b) each subcontractor Is registered and in good standing with the compensation fund or with a licensed compensation
insurer prior to their performance of work on site;

¢) all the subcontractor's employees have a valid medical certificate of fitnass specific to the construction work which
are to be performed which Is issued by an cccupational health and safety practitioner:

d) all sub-contractors co-operate with each other to enable each of those sub-contractors to comply with the
reguirements of the Act and associated regulations;

e) each subconiractor performing construction work has and maintains a health and safely file containing the relevant
information described in 4.2.5; and

f) each sub-contractor's health and safety plan is implemented and maintained.

4.5.5.5 The contractor shall conduct periodic document verifications and audits for compliance with the approved
health and safety plan of each and every sub-contractor working on the site at intervals agreed upon with such
subcontractors, but at least once per month.

4.5.5.6 The contractor shall stop any subcontractor from executing construction wark which is not in accordance with
the contractor’s or subcontractor’s health and safety plan for the site or which poses a threat to the health and safety
of persons.

4.5.5.7 The contractar shall ensure that where changes to the works ocour including design changes , sufficient
health and safety information and appropriate rescurces are made available to subcontractor to execute the work
safely. .

4.5.5.8 The contractor shall ensure that:

a) every subcontractor is registered and In good standing with the compensation fund or with a licensed
compensation insurer prior to work commencing on site; _

h) potential subcontractors submitting tenders have made provision for the cost of health and safety measures during
the construction process; and

¢) every subcontractor has in place a documented health and safety plan prior to commencing any wark onsite which
falls within the scope of the contract.

4.5.5.9 The contractor shall receive, discuss and approve heailh and safety plans submitted by subcontractors.
4.5.5.10 The centractor shall ensure that all subcontraciors are informed regarding any hazard as stipulated in the
risk assessment before any work commences, and thereafter at such times as may be determined in the risk
assessment.

4.5.5.11 The contractor shall reasonably satisfy himseil that all employees of subcontracters are infarmed, instructed
and trained by a competent person regarding any hazard and the related work procedures before any work
cammences, and thereafter at such times as may be determined in the risk assessment.

4.5.5.12 The contractor shall satisfy himseif and ensure that all subcontractor employees deployed in the site are:

a) Informed, instructed and trained by a competent person regarding any hazard and the related work procedures
before any work commences, and thereafter at such times as may be determined in the risk assessment; and

b) fssued with proof of health and safety induction lraining issued by a competent person and carry proof such
induction when working on sie.

4.5.5.13 The contractor shall undertake a risk assessment together with subcontractors whenever subcontractors are
working in close proximity fo other subcontractors particularly

activittes involve excavations, the moving of earth, the movement of heavy machinery

and warking at heights.

4.5.6 First aid, emergency equipment and procedures

4.5.6.1 The contractor shall where more than five employess are employed at a workplace, provide a first ald box or
boxes at or near the workplace which shail be available and accessible for the treatment of injured persons at that
workplace. Such first aid boxes shall contain suitable first aid equipment which includes the items listed in the
General Safety Regulations issued in terms of the Act,

4.5.6.2 The contractor shall ensure that where there are more than 10 employees employed on the site that for every
group of up to 50 empioyees at that workplace, at least one person is readily available during norma! working hours,
who is in possessicn of a valid certificate of competency in first aid.

4.5.7 Facllities for workers '

4.5.7.1 The contractor shail provide and keep clean and fit for use at or within reasonable access of the site:

a) at least one shower facility for every 15 workers;

b) at least one sanitary facility for every 30 workers;

¢) changing facilities for each gender; and
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d) sheltered eating areas. :

4.5.7.2 A contractor shall provide reasonable and suitable living accommodation for the workers at construction sites
which are remote from their homes and where adequate transportation between the site. and their homes, or other
suitable living accommodation, is not available.

4.6 Design of temporary work

The contractor shall:

a) provide the health and safety agent with the names and contract particulars of the designers involved in the design
of temporary works; '

b) issue the designers with a copy of the health and safety specification as well as any pertinant ‘information
contained in the contract; and ..

¢) provide the health and safety agent with certificates issued by the designer of the temporary works that such works
are fit for purpose before such works are used in support construction activities.

Annexure A: incorporating this specification in procurement documents

A1 The Occupational Health and Safety Act of 1993 (Act No. 181 of 1993) requires amengst other things that every
employer pravide and maintain, as far as is reasonzbly practicable, a working environment that is safe and without
risk to the health of his employees {see section 8). The Act holds the employer liable for acts of omission of
employees or mandataries (i.e. agents, contractors, or a supcontractor) unless it Is proved that permission was not
given to the employee or mandatory to act or fail to act in @ manner which has cbviously resuited in the flouting of the
law, the employee or mandatary was acting outside the scope of his or her authority and that the questionable
conduct of the employee or mandatary was not a condition laid down by the employer and the employer took
reascnable steps to prevent the guestionable / unlawful conduct of the employee or mandatary (see Section 37 of the
Act). The employer can be relieved of this liability if the mandatary enters in writing into an agresment with the
employer which sets cut the arrangements and procedures to ensure compliance by the mandatary with the
provisions of the Act,

A2 The Construction Regulations 2014 require employers {clients) to enter into written agreements with contractors
(principle contractors). These Regulations are specifically designed to ensure that inter-action between the various
role players takes place in construction work. The empioyer is required to, amongst other things:

a} provide the contractor with a documented health and safety specification for the construction work;

b) provide the contractor with information which can affect the health and safety of anyone carrying out the
construction work;, '

c) take reasonable steps including periodic audits te ensure that the contractor implements and maintains his or her
health and safety plan;

d) stop where necessary any work which is nat in accordance with the health and safety plan;

e) ensure that tendierers have made provision for health and safety measures in the construction process; and

f) discuss, negotiate and approve health and safety plans produced by the coniractor.

The employer may, however, appoint an agent te act as his or her representative and where such an appointment is
made, the responsibiiities as are imposed by the regulalions upon an emplover, as far as reasonably practicable, are
imposed upen the agent.

A3 The designer of a structure Is required to provide the employer with all relevant information about the structure
which can affect the pricing of the structure, inferm the contracter in writing of any known or anticipated dangers or
hazards reiating to the construction work and make available to the contracter all refevant information reguired for tha
safe execution of the work, geotechnical information, structural design loads and methods and sequence of
construction.

A4 The National Treasury Standard for Infrastructure Procurement and Delivery Management requires that
procuremeni decuments be campiied in accordance with the pravisions of SANS 10845-2, Construction procurement
— Part 2: Formatting and compilation of procurement documents. This standard requires that procurement documents
comprise a numeer of component documents including the: _

a) scope of work i.e. the.document that specifies and describes the goods, services, or engineering and construction
works which are to be provided and any other requirements and constraints relating te the manner in which the
contract work is to be performed

b} site information 1.e. the document that describes the site as at the fime of tender, to enable the tenderer to price his
tender and to decide upon his method of working and programming

A5 Qccupational health and safety is a constraint relating to the manner in which the contract work Is to he
performed. The scope of work needs to identify the high leve! package specific hazards identified by the employer
and communicate to the contractor any information which can affect the health and safety of anyone carrying out the
construction work and can influence the pricing of the contract. It should also contain information provided by the
designer of structures relating to any known or anticipated dangers or hazards relating to the construction work and
all refevant information required for the safe execution of the work, gectechnical information, structurai design loads
and methods and sequence of construction if not shown on the construction drawings. It also needs to incorporate by
reference this specification.

AG Package specific information such as geotechnical information and existing buildings containing asbestos
products should be included in the site information.
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A7 It is recommended that the wording in the example be included in the scope of work of all contracts Involving work
falling within the following the following definition of construction. work that is provided in the Construction
Regulations: ' . :

any work in connection with:

» the consiruction, erection, alteration, renovation, repair, demalition or dismantling of or addition to a building or-

similar structure :

= the construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway, runway,
sewer or water reticulation system or the moving of earth, clearing. of land, the making of excavation, piling or any
similar civil engineering structure or type of work -
Example:

Health and Safety

The major hazards identified by the Employerare . .. . ... .

The site specific health and safety specification for the intended construction work, based on the baseline risk

assessment is contained in Annexure . ... ..

The Contractor shall demonstrate compliance with the requirements of the Qccupational Health and Safety Act of
1993 and manage the risk of health and safety incidents in the execution of the contract in accerdance with the
provisions of National Treasury's Occupational Health and Safety Specification for Construction Work Contracts. The
Employer's health and safety agent shall interact with the Contractor in accordance with the provisicns of this
specification. :
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DEPARTMENT OF PUBLIC WORKS PW 1544
C3.4.3.2 HIV/IAIDS
SPECIFICATION

SECTION
HIV/AIDS SPECIFICATION
HIV/IAIDS REQUIREMENTS
1 SCOPE

This specification contains all requirements applicable to the Contractor for creating HIV/AIDS awareness amongst all
of the Workers involved in this project for the duration of the construction period, through the foliowing strategies;

* Raising awareness about HIV/AIDS through education and infarmation on the nature of the disease, how it is
transmitted, safe sexual behaviour, attitudes towards people affected and people living with HIV/AIDS, how fo live a
healthy lifestyle with HIV/AIDS, the importance of voluntary testing and counselling, the diagnosis and treatment of
Sexually Transmitted Infactions and the closest health Service Providers;

* Informing Workers of their rights with regard to HIV/AIDS in the workplace:

* Providing Workers with access to condoms and other awareness material that will enable them to make informed
decisions about sexual practices. '

2 DEFINITIONS AND ABBREVIATIONS

2.1 Definitions

Service Provider: The natural or juristic person recognized and approved by the Department of Public Works as a
specialist in conducting HIV/AIDS awareness programmes.

Service Provider Workshop Plan: A plan outiining the content, process and scheduie of the training and education
workshops, presented by a Service Provider which has been approvad by the Representative/Agent.

Worker: Person in the employ of the Contractor or under the direction or supervision of the Contractor or any of his
Sub-contractors, who is on site for a minimum period of 30 daysin all.

2.2 Abbreviations

HIV : FHuman Immunodeficiency Virus.

AIDS Acquired Immune Deficiency Syndrome.
STl . Sexually Transmitted Infection.

3 BASIC METHOD REQUIREMENTS

3.1 The Contractor shall, through a Service Provider, conduct onsite workshops with the Workers.

The Service Provider shall develop and compile a Service Providar Workshop Plan {o be presented at the workshops
and which will be best suited for this project to achieve the specified objectives with regard to HIV/AIDS awareness.

The Service Provider Workshop Plan shall be based on the following information provided by the Contractor:
* Number of Workers and Sub-contractors on site;

* When new Workers or Sub-contractors will join the construction project;
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* Duration of Workers and Sub-contractors on site;
+ How the maximun number of Workers can be targeted with workshops;

* How the Contractor prefers workshops to be scheduled, e.g. three hourly sessions per Worker, or one 2.5 hour
workshop per Warker;

* Profile of Workers, including educational level, age and gender {if available);

» Preferred time of day or month to conduct workshops;

+ A Gantt chart reflecting the construction programme, for scheduling of workshaops;
» Suitable venues for workshops.

The Contractor shall submit t'He Service Provider Workshop Plan for approval within 21 days after the tender
acceptance date, Afier approval by the Representative/Agent, the Contractor shali make available a suitable venue
that will be conducive to education and training.

3.2 The Service Provider Workshop Plan shall address, but will not be limited to the following:
3.2.1 The nature of the disease;

3.2.2 How it is transmitted,;

3.2.3 Safe sexual behavior;

~ 3.2.4 Post exposure services such as voluntary counselling and testing (VCT) and nutritional plans for people living
with HIV/AIDS;

3.2.5 Aftitudes towards other people with HIV/AIDS;

3.2.6 Rights of the Worker in the workplace;

327 How the Awareness Champion will be equipped prior to commencement of the HIV/AIDS awareness
programme with basic HIV/AIDS informaticn and the necessary skills to handle questions regarding the HIV/AIDS
awareness pregramme on site sensitively and confidentially;

3.2.8 How the Service Provider will support the Awareness Champion;

3.2.2 Location and contact numbers of the closest clinics, VCT facilities, counselling services and referral systems;
3.2.10 how the workshops will be presented, including frequency and duration;

3.2.11 how the workshops will fit in with the construction pregramme;

3.2.12 how the Service Provider will assess the knowledge and attitude levels of attendees to structure workshops
accordingly;

3.2.13 how the video will be used;

3.2.14 how the Service Provider will elicit maximum participation from the Workers;

3.2.15 a questions and answers slot (interactive session),

The Service Provider Workshop Plan shall encompass the Specific Learning Qutcomes {SLQO) as stipulated.
4 HIV/ AIDS AWARENESS EDUCATION AND TRAINING

4.1 Workshops

The Contractor shall ensure that all Workers attend the workshops.
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The workshops shall adequately deal with all the aspects contained in the Service Provider. Workshop Plan. A video
of HIV/AIDS in the construction industry, which can be obtained from all Regional Offices of the Department of Public
Works, is f0 be screened to Workers at workshops. In order to enhance the learning experience, groups of not
exceeding 25 people shall attend the interactive sessions of the workshops.

4.2 Recommended practice
4.2.1 Workshop Schedule

Presenting information contained in the Service Provider Workshop Plan can be divided in as many workshop
sessions as deemed practicable by the Contractor, provided that all Workers are exposed to all aspects of the
workshops as outlined in the Service Provider Workshop Plan.

Breaking down the content of information to be presented to Werkers inte more than one workshop session however,
has the added advantage that massages are reinforced over time while providing opporiunity between workshop
sessions for Workers to refiect and test information. Workers will also have an opportunity to ask questions at a
foliowing session. :

4.2.2 Service Providers

A database of recommended Service Providers is available from ali Regional Offices of the Department of Public
Works.

4.2.3 HIV/AIDS Specific Learning Outcomes and Assessmert Criteria

Workers shall be exposed to workshops for a minimum duration of two-and-a-half hours. In order to set a minimum
standard requirement, the following specific iearning outcomes and assessment criteria shall be met.

423 1UNIT1: The nature of HIV/AIDS

After studying and understanding this. unit, the Worker will be able to differentiate between HIV and AIDS and
comprehend whether or not it is curable. The Worker will aiso be able to explain how the Hl virus operates once a
person is infected and identify the symptoms associated with the progression of HIV/AIDS.

Assassment Criteria:

1. Define and describe HIV and AIDS;

2. List and describe the progression of HIV/AIDS.

4.2.3.2 UNIT 2: Transmission of the HI vif'us

After studying and understanding this unit, the Worker will be able to identify bodily fluids that carry the HI virus. The
Worker will be able to recognise how HIV/AIDS is transmitted and how it is not transmitied.

Assessment Criteria:
1. Record In what bodlily fluids the HI virus can be found:

2. Describe how HIV/AIDS can be transmitted:

3. Demonslrate the ability to distinguish between how HIV/AIDS is transmitted and misconceptions around
transmittance of HIV/AIDS.

4.2.3.3 UNIT 3: HIV/AIDS preventative measures

After studying and understanding this unit, the Worker will cormprehend how to act in a way that would minimize the
risk of HIV/AIDS infection and to use measures to prevent the HI virus from entering the bloodstream.

Assessment Criteria:

1. Report on how to minimize the risk of HIV/AIDS infection:
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2. Report on precautions that can be taken to prevent BIV/AIDS infection;
3. Expllain or demonstrate how to use a male and female condom:
4. List the factors that could jeopardize the safety of condoms provided against HIV/AIDS Transmission.

4.2.3.4 UNIT 4: Voluntary HIV/AIDS counselling and testing

After studying and understanding this unit, the Worker will be able to recognise methods of testing for HIV/AIDS
- infection. The Worker will be able to understand the purpose of voluntary HIV/AIDS testing and pre- and post-test
counseling.

Assessment Criteria:

1. Describe methods of testing for HIV/AIDS infection:

2. Report on why voluntary testing is important;

3. Report on why pre- and post-test counselling is important.

4.2.3.5 UNIT &: Living with HIV/AIDS

After studying and understanding this unit, the Worker will be able (o recognise the importance of caring for people
living with HIV/AIDS and be able to manage HIV/AIDS,

Assessment Criteria:

1. List and describe ways to manage HIV/AIDS;

2. Describe nutritional needs of people living with HIV/AIDS;

3. Describe ways to embrace a healthy lifestyle as a person living with HIV/AIDS;
4., Explain the need for counselling and support to people living with HIV/AIDS.

4.2.3.6 UNIT 6: Treatment options for people with HIV/IAIDS

After studying and understanding this unit, the Worker will be familiar with the varlous treatments available to
HIV/AIDS infectad or potentially HIV/AIDS infected people.

Agsessment Criteria;

1. Discuss anti-ratroviral therapy;

2. List methods of treatment to prevent HIV/AIDS transmission from mother-to-child;

3. Describe the need for treatment of opportunistic diseases for people living with HIV/AIDS:
4. Describe post exposure prophyiact;:cs.

4,2.3.7 UNIT 7: The rights and responsihilities of Workers in the workplace with regard to HIV/AIDS

After studying and understanding this unit, the Worker will be able to identify the rights and responsibiiities of the
Worker living with HIV/AIDS in the workplace. The Worker will recognise the importance of accepting colleagues
living with HIV/AIDS and treating them in a non-discriminative way.

Assessment Criteria:

1. Discuss the rights of a person living with HIV/AIDS in the workplace;

2. Discuss the responsibilities of a person living with HIV/AIDS in the workplace;

3. Report on why acceptance and non-discrimination of colleagues living with HIV/AIDS is important. _
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4.3 Displaying of plastic laminated posters and distribution of information booklets

The Contractor shall obtain a set of four laminated poéters conveying different key messages and information
bockiets. The contractor should include the costs of posters and information booklets in his/her tender price.

The above-mentioned posters and information booklets have been prepared to raise awareness and to share
information about HIV/AIDS and STFs.

Posters or display stands shall be displayed on site as soon as possible, but not later than 14 days after the date of
site handover.

Posters shall be displayed In areas highly trafficked by' Workers, including toflets, rest areas, the site office and
compounds,

The posters on display must always be intact, clear and readabls.

fnformation booklets must be distributed to all Workers as soon as possible, but not later than 14 days afier site
handaver, or as soon as the Worker joins the site.

5 PROVIDING WORKERS WITH ACCESS TO CONDOMS

The Contractor shall provide and maintain condom dispensers and make both male and female condoms, complying
with the requirements of SABS I1SC 4074, available at ail times to all Workers at readily accassible points on site, for
the duration of the contract. The Contractor may abtain condom dispensers from the Department of Health and
condoms may be obtained from the Local Clinic or the Department of Health,

At least one male and one female condom dispenser and a sufficient supply of condoms, al to the approval of the
Representative/Agent; shall be made avallable on site within 14 days of site hand over. Contractors should note that
arrangemeriis to obtain condoms frem the Department of Health Clinics prior to site hand over may be necessary, to
ensure that condoms are available within 14 days of site handover.

Condoms shali be made available in areas highty trafficked by Workers, including toilets, the site office and
compounds.

6 ENSURING ACCESS TO HIWAIDS TESTING AND COUNSELLING FACILITIES AND TREATMENT OF
SEXUALLY TRANSMITTED INFECTIONS (ST

The Contractor shall provide Workers with the names of the closest Service Providers that provide HIV/AIDS testing
and counselling and Clinics providing Sexually Transmitted Infection (STI) diagnosis and treatment, Information on
these Service Providers and Clinics must be displayed on a poster of & size not smaller than A1 in an area highly
trafficked by Workers.

7 APPOINTMENT OF AN HIV/AIDS AWARENESS CHAMPION

7.1 Within 14 days of site handover the Contracter shall appoint an Awareness Champion from amongst the Workers,
who speaks, reads and writes Engiish, who speaks and understands all the local languages spoken by the Workers
and who shall be on site during all stages of the construction period. The Contracter shall ensure that the Awareness
Champion has been trained by the Service Provider on basic HIV/AIDS information, the support services available
and the necessary skills to handle questions regarding the HIV/AIDS programme in a sensitive and confidential
manner, .

7.2 The Awareness Champion shall be resp.onsible for:

7.2.1 Liaising with the Service Provider on organising awareness workshops;
7.2.2 Filling condom dispensers and monitoring condom distribution;

7.2.3 HManding out information booklets:

7.2.4 Placing and maintaining posters.

8 MONITORING
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The Contractor shall grant to the Representative/Agent reasonable access to the construction site, in order to
establish that the Contractor complies with his obligations regarding HIV/AIDS awareness under this contract. )

The Confractor must report problems experienced in implementing the MIV/AIDS requirements 0 the
Representative/Agent. The attached SITE CHECKLIST (SCHEDULE A) shall be completed and submitted at every
construction progress inspection to the Representative/Agent,

The attached SERVICE PROVIDER REPORT (SCHEDULE B) shall be completed and submitted on a monthly basis
to the Department's Project Manager, through the Representative/Agent. '

The attached CONTRACTOR HIV/AIDS PROGRAMME REPORT (SCHEDULE C), a close out programme report,
shalll be completed by the Contractor at the end of the contract.
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SCHEDULE A
Date of progress ins pection: {ccyy/mm/dd)

Reporting period: {ceyy/mmi/dd)

to (coyy/mm/dd)

Deviations from HIV/AIDS awareness programme plan:

Corrective actions:

—

Representative/Agent

Date
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Departmental Project Manager
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.SCHEDULE B
“HIV/AIDS AWARENESS PROGRAMME: SERVICE PROVIDER REPORT

Reporting period: (ceyy/mm/dd) to (coyy/mm/dd)

Number of workshops conducted in reporting period:

Number of scheduled workshops according to approved workshop plan:

Deviations from workshop plan:

State reasons for deviating from workshop plan:

Corrective actions:

Service Provider

Date
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SCHEDULE C
~ CONTRACTOR HIV/AIDS PROGRAMME REPORT

Project name:

Project Location:

Contract value of project: R

Department of Public Works Project Manager;

HIV/AIDS Programme duration: {ccyy/mm/dd) to (ccyy/mm/dd)

AWARENESS MATERIAL

Descripe location of posters displayed during the programme;

Comments on posters:

Indicate total number of booklets distributed:

Comments on bocklets:

CONDOMS

Indicate total number of male condoms distributed:

Indicate total number of female condoms distributed:

Describe where male condom dispenser was placed:

Describe where female condom dispaenser was placed:

HIV/AIDS WORKSHOPS

Indicate the total number of HIV/AIDS workshops conducted:

Indicate the duration of workshops:

Indicate the total number of Workers that participated in the HIV/AIDS workshops:

Indicate the total number of Workers that were exposed to the video on HIV/AIDS in the Construction Industry:

Comments on HIV/AIDS workshops on site:
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SCHEDULE C
GENERAL

Briefly describe programme activities and satisfaction with outcome:

Additional comments, suggestions or needs with regard to the HIV/AIDS awareness programmes on site:

Please indicate if your company has a formal HIV/AIDS policy
Currently

focusing on HIV/AIDS awareness raising and care and support Yes No developing
one

of HIV/AIDS Workers:

Please indicate if, to your knowledge, you have lost any workers during the deration of the project to HIV/AIDS
related sicknesses. One or more of the following might indicate an HIV/AIDS related death:

Excassive weight loss Coughing or chest pain Vomiting

Reac_tive 8 Pain when swallowing Meningltis
Hair loss ' Persistent fever Memory loss

Severe tiredness Diarrhoea Pneumoenia

Number of HIV/AIDS-related deaths:

Contractor Date

Departmental Project Manager Date
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C3.4.3.3 ENVIRONMENTAL MANAGEMENT PLAN

CONTENTS

C3.4.3.3.1 SCOPE

C34.332 DEFINITIONS

C3.4.3.3.3 IDENTIFICATION OF ENVIRONMENTAL ASPECTS AND IMPACTS
C3.4.3.34 LEGAL REQUIREMENTS

C3.4.3.3.5 ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

C3.4.3.3.6 TRAINING

C3.4.3.37 ACTIVITIES/ASPECTS CAUSING IMPACTS

©3.4.3.3.8 ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION ACTIVITIES
C3.4.3.3.9 RECORD KEEPING

C3.4.3.3.10 COMPLIANCE AND PENALTIES
C3.4.3.3.11 MEASUREMENT AND PAYMENT

C3.4.3.3.1 SCOPE

This environmental management pregramme (EMP) sets out the methods by which proper environmental
contrels are to be implemented by the contractor. The duration over which the contractor's controls shall be in
place cover the construction period of the project as well as the limited time after contract completion defined by
the General Conditions of Contract, and the project specifications, as the defects notification period (maintenance
period). .

The provisions of this EMP are binding on the contractor during the life of the contract. They are to be read in
conjunction with all the documents that comprise the suite of documents for this contract. In the event that any
conflict occurs between the terms of the EMP and the project specifications or Record of Decision, the terms
herein shall be subordinate. _

The EMP is a dynamic document subject to similar influences and changes as are brought by variations to the
pravisions of the project specification. Any substantial changes shall be submitted to the Department of Public
Works, Roads and Infrastructure in writing for approval.

The EMP identifies the following:

Construction activities that will impact on the environmant.

Specifications with which the contractor shall comply in order to protect the environment from the identified
impacts.

Actions that shall he taken in the event of non-compliance.

C3.43.3.2 DEFINITIONS

Alien Vegetation: alien vegetation is defined as undesirable plant growth which shall include, but not be limited

to, all declared category 1 and 2 listed invader species as set out in the Conservation of Agricultural Rescurces

Act {CARA) regulations. Other vegetation deemed to be alien shall be those plant species that show the

petential to occupy in number, any area within the defined construction area and which are declared to be

undesirable.

Construction Activity: a-.construction activity is any action taken by the contractor, his subcontractors, suppliers

or personnel during the.construction process as defined in the South African National Roads Agency Limited and

National Roads Act, 1998 (Act No. 7, 1998) _

Environment: envircnment means the surroundings within which humans exist and that could be made up of -

- the land, water and atmosphere of the earth;

- micro-organisms, plant and animal life;

- any part or combination of (i) and (i) and the interrelationships among and between them; and

- the physical, chemical, aesthetic and cultural properties and conditions of the foregoing that influence human
health and well-being. :

Environmental Aspect: an environmental aspect is any component of a contracter’s construction activity that is

likely to interact with the environment.

Environmental Impact: an impact or environmental impact is the change to the environment, whether desirable

or undesirable, that will result from the effact of a construction activity. An impact may be the direct or Indirect

consequence of a construction activity.

Record of Decision: a record of decision is a written statement from the Limpopo Department of Economic

Development, Environment and Taurism, that records its approval of a planned undertaking to improve, upgrade

or rehabilitale a section of road and the mitigating measures required to prevent or reduce the effects of

environmental impacts during the life of a contract.

Road Reserve: the road reserve is a corridor of fand, defined by co-ordinates and proclamation, within which the

road, including access intersections or interchanges, is situated. A road reserve may, or may not, be bounded by

a fence.

Road Width: for the purposes of the EMP, the road width is defined as the area within the road reserve i.e. fence

line to fence line, but also includes all areas beyond the road reserve that are affected by the continuous

presence of the read, e.g. a reach of a water course.

€3.4.3.3.3 IDENTIFICATION OF ENVIRONMENTAL ASPECTS AND IMPACTS

The contractor shall identify likely aspects before commencing with any construction activity. Examples of
environment aspects include:
- waste generation
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- stormwater discharge

- emission of pallutants into the atmosphere
- chemical use operations

- energy use operations

- water use operations

- use of natural resources

- noise generation

Thereafter the contractor shall programme his work in such a way that each cause and effect of a construction
activity is alsc identified and the activity ptanned so as to prevent any impact from happening. If prevention is not
practicable, or in the event of mishap or misapplication, the contractor shall pravide plans and measures for the
Employer's Agent’s approval, which will limit and contain the magnituds, duration and intensity of the impact. The
contractor shall demonstrate that he/she is capable of carrying out any repair and reinstatement of the damaged
environment. These requirements shall be concurrent with the time censtraints to produce an approved
construction programme according to General Conditions of Contract for Construction works amended by
Particular Condition of the general conditions of contract and clause B1204 of these project specifications.

Listed below are some environmental impacts that could adversely alter an aspect of the environment through
usual construction activities:

Pollution of atmosphers, soil or water

Destruction or removal of fauna and flora and eifect on biological diversity

Deformation of the landscape

Soil erosion

Dastruction of historical/heritage sites

Effect on the built environment

Effect on agricultural land and wetlands _

General good construction practice will play an important role in avoiding-the occurrence of an impact. The
contractor’s attention is drawn, in this regard, to C1008. Environmental Management of Construction Activities

C3.4.33.4 LEGAL REQUIREMENTS

a} General

Construction will be according to the best industry practices, as identified in the project documents. This EMP,
which forms an integral part of the contract documents, informs the contractor as to his duties in the fulfilment of
the project objectives, with particular reference to the prevention and mitigation of environmental impacts caused
by construction activities associated with the project. The contractor should note that abligations imposed by the
EMP are legally binding in terms of environmental statutory legislation and in terms of the additional conditions to
tha general conditions of contract that pertain to this project. In the event that any rights and cbligations
contained in this document contradict those specified in the standard or project specifications then the latter shall
prevail.

b} Statutory and other applicable legislation

The contractor is deemed to have made himself conversant with all Ieg|slat|or1 pertaining to the environment,
including provincial and local governmant ordinances, which may be applicable to the contract.

C3.4.3.3.5 ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

a) Appointment of a Designated Environmental Officer (DEQ)
For the purposes of implementing the conditions contained herein, the contractor shall submit to the Employet's
Agent for approval the appointment of a nominated representative of the contractor as the DEO for the contract.
The request shall be given, in writing, at least fourteen days before the start of any work clearly setting out
reasons for the nomination, and with sufficient detail to enable the Employer's Agent to make a decision. The
. Employer's Agent will, within seven days of receiving the request, approve, reject or call for more information on
the nomination. Once a nominated representative of the contractor has been approved he/she shall be the DEO
and shall be the responsible person for ensuring that the provisions of the EMP are complied with during the life
" of the contract. The Employer's Agent will be responsible for issuing instructions to the contractor where
environmental considerations call for action to be taken. The DEO shall submit regular written reports to the
Employer's Agent, but not less frequently than once a month.
The Employer's Agent shall have the authority to instruct the contractor to replace the DEQ if, in the Employer's
Agent's opinion, the appointed officer is not fulfilling his/her duties in terms of the requirements of the EMP or this
specification. Such instruction will be in writing and shall clearly set out the reasons why a replacement is
required.
There shall be an approved DEO on the site at all times.
b) Administration
Before the contractor begins each construction activity the DEO shall give to the Employer's Agent a written
staternent setting out the following:
The type of construction activity.
Locality where the activity will fake place.
Identification of the envircnmental aspects and impacts that might result from the activity.
Methodology for impact prevention for each activity or aspect.
Methodology for impact containment for each activity or aspect.
Emergency/disaster incident and reaction procedures.
Treatment and continued maintenance of impacted environment,
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The contractor may provide such information in advance of any or all construction activities provided that new
submissions shall be given to the Employer's Agent whenever there is a change or variation to the original.

The Employer's Agent may provide comment on the methodology and procedures proposed by the DEQ, but he
shall not be responsible for the contractor's chosen measures of impact mitigation and emergency/disaster
management systems. However, the contractor shall demonstrate at inception and at least once during the
contract that the approved measures and procedures function properly.

¢} Good Housekeeping

The Contractor shall undertake “good housekeeping” practices during construction as stated in clause 1217 of
the COTO Standard Specifications for Roads and Bridges and subclauses of the General Conditions of Contract.
This will help avold disputes on responsibility and allow for the smooth running of the contract as a whole. Good
housekeeping extends beyond the wise practice of construction methods that leaves production in a safe state
from the ravages of weather to include the care for and preservation of the environment within which the site is
situated.

C3.4.3.3.6 TRAINING

The designated environmental officer (DEQ) must be convarsant with all legislation pertaining to the environment
applicable to this contract and must be appropriately trained in environmental management and must possess
the skills necessary to impart environmental management skills to all personnel involved in the contract.

The contractor shall ensure that adequate environmental training takes place. All employees shall have been

given an induction presentation on environmental awareness. Where possible, the presentation needs to be

conducted in the ianguage of the employees. The environmental training should, as a minimum, include the
following:

- The importance of conformance with all environmental policies

- The environmental impacts, actual or potential, of thair work activities:
- The environmental benefits of improved personal performance;

- Their roles and responsibifities in achieving conformance with the environmental policy and procedures and
with the requirement of the Department’s environmental management systems, including emergency
preparednass and response requirements;

- The potential consequences of departure from specified operating procedures;

- The mitigation measures required to be implemented when carrying out their work activities.

In the case of permanent staff the contractor shall provide evidence that such induction courses have been

presented. |n the case of new staff {including contract labour} the contractor shall inform the Employer's Agent

when and how he/she intends concluding his environmental training obligations.

C3;4.3.3.7 ACTIVITIES/ASPECTS CAUSING IMPACTS

A list of possible causes of environmental impacts that occur during construction activities is given in Table 7/1:
Aspects or Activities that Cause Environmental Impacts during Construction Activities, which is to be found at the
end of this part. This list is nct exhaustive, and shall be used for guideline purposes only.

€34.33.8 ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION ACTIVITIES
a} Site Establishment
i) Site Plan

The contractor shall establish his canstruction camps, offices, workshops, staff accommodation and testing
facilities on the site in a manner that does not adversely affect the environment. However, befere construction
can begin, the contractor shall submit to the Employer's Agent for his approval, plans of the exact location, extent
and construction details of these facilities and the impact mitigation measures the contractor proposes to put in
place.

The plans shall detail the locality as well as the layout of the waste treatment facilities for litter, kitchen refuse,
sewage and workshop-derived effluents. The site offices should not be sited in ¢lose preximity to steep areas, as
this will increase soil erosion. Preferred locations would be flat areas along the route. If the route traverses water
courses, streams and rivers, it is recommended that the offices, and in particular the ablution facilities, aggregate
stockpiles, spoil areas and hazardous material stockpiles are located as far away as possible from any water
course as possible. Regardless of the chosen site, the contractor's intended mitigation measures shall be
indicated on the plan. The site plan shall be submitted not later than the first site meeting. Detailed, electronic
colour photographs shall be taken of the proposed site before any clearing may commence. These records are to
be kept by the Employer's Agent for consultation during rehabilitation of the site. Read with COTO Specification
1302(a), 1402 {e). '

i}y Vegetation

The contractor has a responsibility to inform his staff of the need to be vigilant against any practice that will have
a harmful effect on vegetation.

The natural vegetation encountered on the site is to be conserved and left as intact as possible. Vegetation
planted at the site shall be indigenous and in accordance with instructions issued by the Employer's Agent. Only
trees and shrubs directly affected by the works, and such others as may be indicated by the Employer's Agent in
writing, may be felled or cleared. In wooded areas where natural vegetation has been cleared out of necessity,
the same species of indigenous trees as were occurring, shall be re-established.

The project specification for the rehabilitation of the grass cover shall be strictly adhered to. Any proclaimed weed
or alien species that propagates during the contract period shall be cleared by hand before seeding. (Read in
conjunction with COTO Specification 5801(b), 5802(b), {c), {d) and (e), 5804, 5805, 5806 and 5807). Fires shall
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only be allowed in facilities or equipment specially constructed for this purpose. A firebreak shall be cleared and
maintained around the perimeter of the camp and office sites.

i) Rehabilitation

The area where the site offices were erected will require rehabilitation at the end of the

contract. All construction material, including concrete sfabs and braai areas shall be removed from the site on
completion of the contract.

iv). Water for human consumption

Water for human cansumption shall be available at the site offices and at other convenient locations on site.

All effluent water from the camp / office sites shall be disposed of in a properly designed and constructed system,
situated so as not to adversely affect water sources (streams, rivers, pans dams etc). Only demestic type
wastewater shall be allowed to enter this drain.

v) Heating and Cooking fuel

The contractor shall provide adequate facilities for his staff so that they are not encouraged to supplement their
comforts on site by accessing what can be taken from the natural surroundings. The contractor shall ensure that
energy sources are available at all times for construction and supervision personnel for heating and cooking
puUrposes.

b) Sewage treatment

Particular reference in the site establishment plan shall be given to the treatment of sewage generated at the site
offices, site laboratory and staff accommeodation and at all localities on the site whars there will be a
concentration of labour. Sanitary arrangements should be to the satisfaction of project management, the local
authorities and legal requirements.

Safe and effective sewage treatment wiil require one of the following sewage handling methods: septic tanks and
soak-aways, dry-composting toilets such as “enviro loos”, or the use of chemical toilets which are supplied and
maintained by a subcontractor. The type of sewage treatment will depend on the geology of the area selected,
the duration of the contract and proximity (availability) of providers of chemical toilets, Should a soak-away
system be used, it shall not be closer than 800 metres from any natural water course or water retention system,
The waste material generated from these facilities shall be serviced on a regular basis. The positioning of the
chemical toilets shall be done in consultation with the Employer's Agent. Read with COTC Specifications 1402(g)
and 1404{a}).

Tollets and latrines shall be sasily accessible and shall be positioned within walking distance from wherever
employees are employed on the works. Use of the veld for this purpose shall not, under any circumstances, be
allowed.

Ouiside tfoilets shall be provided with locks and doors and shall be secured to prevent them from blowing over.
The toilets shall also be placed outside areas susceptible to flooding. The contractor shall arrange for regular
emptying of toilets and shall be entirely responsible for enforcing their use and for maintaining such latrines in a
clean, orderly and sanitary condition to the salisfaction of the Employer's Agent.

¢) Waste Management

The contractor's intended methods for waste management and waste minimisation shall be implemented at the
cutset of the contract. Ail personnel shall be instructed to dispose of all waste in the proper manner.

i} Solid Waste

Solid waste shali be stored in an appointed area in covered, tip proof metal drums for collection and disposal. A
refuse control system shall be estabiished for the collection and ramoval of refuse to the satisfaction of the
Employer's Agent. Disposal of solid waste shall be at a Department of Water Affairs and Forestry (DWAF)
licensed landfill site or at a site approved by DWAF in the event that an existing operating landfill site is not within
reasonabie distance from the site offices and staff accommodation. No waste shall be burned or buried at or near
the site offices, nor anywhere else on the site, including the approved solid waste disposal site. Read with COTO
Specification 1404(a).

iy Litter

No littering by construction warkers shall be allowed. During the construction period, the facilities shall be
maintained in a neat and tidy condition and the site shall be kept free of litter.

Measures shall be taken to reduce the potential for litter and negligent behaviour with regard to the disposal of all
refuse. At all places of work the contractor shall provide kitter collection facilities for later safe disposal at
approved sites. (Read with COTO Specification 1302(b}). .

iii} Hazardous waste

Hazardous waste such as bitumen, tar, oils etc. shall be disposed of in a Department of Water Affairs and
Forestry approved landfill site. Special care shall be taken to avoid spillage of tar or bitumen products such as
binders or pre-coating fluid to avoid water-soluble phenols from entering the ground or contaminating water.
Under no circumstances shall the spoiling of tar or bituminous products on the site, over embankments, in borrow
pits or any burying, be allowed. Unused or rejected tar or bituminous preducts shall be returned to the supplier's
production plant. Any spillage of tar or bituminous products shall be attended to immediately and affected areas
shall be promptly reinstated to the satisfaction of the Employer's Agent. .

d) Control at the workshop

The contractor's management and maintenance of his plant and machinery will be strictly monitored according to
the criteria given below, regardfess whether it is serviced on the site (i.e. at the place of construction activity or at
a formalised workshop).

i) Safety

All the necessary handling and safety equipment required for the safe use of petrochemicals and oils shail be
provided by the confractor to, and used or worn by, the staff whose duty it is to manage and maintain the
contractor's and his subcontractor's and supplier’s plant, machinery and equipment.

i) Hazardous Material Storage
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Petrochemicals, oils and identified hazardous substances shall only be stored under controlled conditions. All
hazardous materials e.g. tar or bitumen binders shall be stored in a secured, appointed area that is fenced and
has restricted entry. Storage of tar or bituminous products shall only take place using suitable containers to the
approval of the Employer's Agent.
The contractor shall provide proof to the Employer’s Agent that relevant authorisation to store such substances
has been obtained from the refevant authority. In addition, hazard signs indicating the nature of the stored
materials shall be displayed on the storage facility or containment structure. Before containment or storage
facilities can be erected the contractor shall furnish the Empioyer's Agent with details of the preventative
measures he proposes to install in order to mitigate against pollution of the surrounding environment from leaks
or spillage. The preferred method shali be a concrete floor that is bunded.  Any deviation from the method will
require proof from the relevant autharity that the alternative method proposed is acceptable to that authority, The
proposals shall also indicate the emergency procedures in the event of misuse or spillage that will negatively
affect an individual or the environment.
i) Fuel and Gas Storage
Fuel shall be stored in a secure area in a steel tank supplied and maintained by the fuel suppliers.. An adequate
bund wall, 110% of volume, shall be provided for fuel and diesel areas to accommodate any leakage spillage or
overflow of these substances. The area inside the bund wall shall be lined with an impervious lining to prevent
infiltration of the fuel into the soil. Any leakage, spillage or overflow of fuel shali be attendad to without delay.
Gas welding cylinders and LPG cylinders shall be stored in a secure, well-ventilated area.
iv) QOil and Lubricant Waste
Used oil, lubricants and cleaning materials from the maintenanca of vehicles ard machinery shall be collected in
a holding tank and sent back to the supplier. Water and cil should be separated In an oil trap. Oils collected in
this manner, shali be retained in a safe holding tank and removed from site by a specialist oil recycling company
far disposal at approved waste disposal sites for toxicthazardous materials. Oil collected by a mobile servicing
unit shall be stored in the service unit's sludge tank and discharged into the safe holding tank for collection by the
specialist oif recycling company. .
All used filter materiats shall be stored in a secure bin for disposal off site. Any contaminated soil shall be
removed and replaced. Solls contaminated by oils and lubricants shall be collected and disposed of at a facility
designated by the local authority to accept contaminated materials.
e) Clearing the Site .
In all areas where the contractor intends to, or is required fo clear the natural vegetation and soil, either within the
road reserve, or at designated or instructed areas outside the road reserve, a plan cf action shall first be
submitted to the Employer's Agent for his approval.
The plan shall contain a photographic record and chainage/land reference of the areas to be disturbed. This shall
be submitted to the Employer's Agent for his records before any disturbance/stockpiling may occur. The record
shall be comprehensive and clear, allowing for easy identification during subsequent inspactions.
The contractor shall be respensible for the re-establishment of grass within the road reserve boundaries for ali
areas disturbad during road construction. This includes, for example, service roads, stockpile areas, stop/go
facilities, windrows and wherever material generated for, or from, road construction has to be stored temporarily
or otherwise within the road reserve, or at designated or instructed areas outside the road reserve, This
responsibility shall extend until expiry of the defects notification period.
fy  Soil Management
i) Topsol
Topsoil shall be removed from afl areas where physical disturbance of the surface will occur and shall be stored
and adequately protected. The contract will provide for the stripping and stockpiling of topsoil from the site for
later re-use. Topsoil is considered to be the natural soil covering, including all the vegetation and organic matter.
Depth may vary at each site. The areas to be cleared of topscil shall include the storage areas. All topsoil
stockpiles and windrows shall be maintained throughout the contract period in a weed-free condition. Weeds
appearing on the stockpiled or windrowed topseil shall be removed by hand. Scils contaminated by hazardous
substances shall be disposed of at an approved Department of Waler Affairs and Forestry waste disposal site.
(Read with COTO Specifications 3104(a), 5802(a}, (g). 5804(a), (b) and {c)). The topsoil stockpiles shall be
stored, shaped and sited in such a way that they do not interfere with the flow of water to cause damming or

. erosion, or itself be eroded by the action of water. Stockpiles of topsoil shall not exceed a height of 2m, and if
they are to be left for longer than 6 months, shall be analysed, and if necessary, upgraded before replacement.
Stockpiles shall be protected against infestation by weeds.
The contractor shall ensure that no topsoil is lost dus to erosion — either by wind or water. Areas to be topsoiled
and grassed shall be done so systematically to allow for quick cover and reduction in the chance of heavy topsoil
losses due to unusual weather patterns. The contractor’s programme shall clearly show the proposed rate of
progress of the application of fopseil and grassing. The contractor shall be held respensible for the replacement,
at his own cost, for any unnecessary loss of topsoil due te his failure to work according to the progress plan
approved by the Employer's Agent. The contractor's responsibility shall also extend to the clearing of drainage or
water systems within and beyond the boundaries of the road reserve that may have been affected by such
negligence.
i} Subsoil
The subsoll is the layer of soil immediately beneath the topsoil. It shall be removed, to a depth instructed by the
Employer's Agent, and stored separately from the topsoil if not used for road building. This soil shall be replaced
in the excavation in the original order it was removed for rehabilitation purposes.
g) Drainage
The quality, quantity and flow direction of any surface water runoff shall be established prior to disturbing any
area for construction purposes. Cognisance shall be taken of these aspects and incorparated into the planning of
all construction activities. Before a site is developed or expanded, it shall be established how this development or
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expansion will affect the drainage pattern. Recognised water users / receivers shall not be adversely affected by
the expansion or re-development. No water source shall be polluted in any way due to proposed changes.
Streams, rivers, pans, wetlands, dams, and their catchments shall be protected from erosion and from direct or
indirect spillage of pollutants such as refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils,
aggregate, tailings, wash water, organic materials and bituminous or tar products,
The contractor shall submit to the Employer's Agent his proposals for prevention, contalinment and rehabilitation
measures against envirenmental damage of the identified water and drainage systems that occur on the site,
Consideration shall be given to the pfacement of sedimentation ponds or barriers where the soils are of a
dispersive nature or where toxic fluids are used in the construction process. The sedimentation ponds must be
large enough to contain runoff so that they function properly under heavy rain conditions.
h) Earthworks and Layerworks
This section includes all construction act|V|t|es that involve the mining of all materials, and their subsequent
placement, stockpile, spoil, treatment or batching, for use In the permanent works, or temporary works In the
case of deviations. Before any stripping prior to the commencement of construction, the contractor shall have
complied with the requirements of sections C1008 (e} and C1008 (g). In addition, the contractor shall take
cognisance of the requirements set out below. '
i) Quarries and borrow pits
The contractor’s attention is drawn to the requirement of the Department of Minerals and Energy, that before
entry inio any quarry or borrew pit, an EMP for the establishment, operation and closure of the quarry or borrow
pit shall have been approved by the Department. It is the responsibility of the contractor to ensure that he is in
possession of the approved EMP or a copy thereof, prior to entry into the quarry or borrow pit. The conditions
imposed by the relevant EMP are legally binding on the contractor and may be more extensive and explicit than
the requirements of this specification. In the event of any conflict occurring between the requirements of the
specific EMP and these specifications the former shall apply. The cost of compiying with the requirements shalll
be deemed to be included in existing rates in the Bill of Quantities. {Read with COTO Specification 3100 and
3200).
ii} Excavation, hauling and placement
The contractor shall provide the Employer's Agent with detailed plans of his intended construction processes
prior to starting any cut or fill or layer. The plans shall detall the number of personnel and plant to be used and
the measures by which the impacts of poliution (noise, dust, litter, fuel, oil, sewage), erosion, vegetation
destruction and deformation of landscape will be prevented, contained and rehabilitated. Particular attention shall
also be given to the impact that such activities will have on the adjacent built environment. The contractar shall
demonstrate his “good housekeeping”, particularly with respect to closure at the end of every day so that the site
is left in a safe condition from rainfall overnight or over periods when there is no construction activity. (Read with
COTO Standard Specification clauses 1217 and 3309) .
i) Spoil sites
The contractor shall be responsible for the safe siting, operation, maintenance and closure of any spoil site he
uses during the contract pericd, including the defects notification period. This shall include existing spoil sites that
are being re-entered. Before spoil sites may be used proposals for their locality, intended method of operation,
maintenance and rehabilitation shall be given to the Employer's Agent for his approval. The location of these
spoil sites shail have signed approval from the affected landowner before submission to the Employer's Agent.
No spoit site shall be located within 500m of any watarcourse. A photographic record shall be kept of all spoi
sites for monitoring purposes. This includes before the site is used and after re-vegetation.
The use of approved spoil sites for the disposal of hazardous or toxic wastes shall be prohibited unless special
measures are taken to prevent leaching of the toxins into the surrounding environment. Such special measures
shall require the approval of the relevant provincial or national authority. The same shali apply for the disposal of
solld waste generated from the various camp establishments. The Employer's Agent will assist the contractor in
obtaining the necessary appraval if requested by the contractor,
Spoil sites will be shaped to fit the natural topography. These sites shall recelve a minimum of 75mm topseil and
be grassed with the recommended seed mixture. Slopes shall not exceed a vertical: herizontal ratio of 1:3. Only
under exceptional circumstances will approval be given to exceed this ratio. Appropriate grassing measures to
minimise soil erosion shall be undertaken by the contractor. This will include both strip and full sodding. The
contractor may motivate to the Employer's Agent for other acceptable stabilising methods. The Employer's Agent
may only approve a completed spoil site at the end of the defects notification period upon receipt from the
contractor of a landowner’s clearance notice and an Employer’s Agent's certificate certifying slope stability (Read
with COTO standard Specifications clause 1214). The contractor's costs incurred in obtaining the necessary
certification for opening and closing of spoil sites.shall be deemed to be included in the tendered rates for
spoiling.
iv) Stockpiles
The contractor shall plan his activities so that materials excavated from borrow pits and cuttings, in so far as
possible, can be transported direct to and placed at the point where it is to be used. However, should temporary
stockpiling become necessary, the areas for the stockpiling of excavated and imported material shall be indicated
and demarcated on the site plan submitted in writing to the Employer's Agent for his approval, together with the
contracter's proposed measures for pravention, containment and rehabilitation against environmental damage.
The areas chosen shall have no naturally occurring indigenous trees and shrubs present that may be damaged
during operations. Care shall be taken to preserve all vegetation in the immediate area of these temporary
stockpiles. During the life of the stockpiles the contractor shall at all times ensure that they are:
- Positioned and sioped to create the least visual impact;
- Constructed and maintained so as to aveid erosion of the material and contamination of surrounding
environment; and
- Kept free from all alien/undesirable vegetation.
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After the stockpiled material has been removed, the site shall be re-instated to its original condition. No foreign
material generated / deposited during construction shall remain on site. Areas affected by stockpiling shall be
landscaped, top soiled, grassed and maintained at the condractor's cost until clearance from the Employer's
Agent and the relevant Authority s received.

Material milled from the existing road surface that is temporarily stockpiled in areas approved by the Employer’s
Agent within the road reserve, shall be subject to the same condition as other stockpiled materials. Excess
materials from windrows, in-situ milling or any detritus of material from road construction-activities may not be
swept off the road and left unless specifically instructed to do so in the contract drawing or under instruction from
the Employer's Agent

In all cases, the Employer's Agent shall approve the areas for stockpiling and disposal of censtruction rubble
before any operation commences and shall approve their clause only when they have been satisfactorily
rehabilitated. (Read with COTO Specification 3203 and 4306).

v} Blasting activities

Wherever blasting activity is required on the site {including quarries and/or borrow pits) the contractor shall
rigorously adhere to the relevant statutes and regulations that control the use of explosives. In addition, the
contractor shall, prior to any drilling of holes in preparation for blasting, supply the Employer's Agent with a
locality plan of the blast site on which shall be shown the zones of influence of the ground and air shock-waves
and expected limits of fly-rock. The plan shall show each dwelling, structure and service within the zones of
influence and record all details of the dwellings/structures/services including existing positions, lengths and
widths of cracks, as well as the condition of doors, windows, roofing, wells, bereholes efc. The contractor, alone,
shall be responsible for any costs that can be attributed to blasting activities, including the collection of fly-rock
from adjacent lands and fields. The submission of such a plan shali notin any way absoive the contractor from
his responsibilities in this regard. Tha contractor shall also indicate to the Employer's Agent the manner in which
he intends to advertise to the adjacent communities and/or rcad users the times and delays to be expected for
each individual blast.

i) Batching sites

Asphalt plants are considered schedufed processes listed in the second scheduls to the Atmospherlc Poliution
Prevention Act, 1965 {Act No. 45 of 1965). Shouid the use of an asphalt plant be considered on site, the
contractor shall be responsible to obtain the necessary permit from the Department of Enviranmental Affairs and
Tourism, regardless of where they are sited.

Crushlng plants and concrete hatching plants, whether sited inside or cutside of defined quarry or borrow pit
areas, shall be subject to the requirements of tha Department of Minerals and Energy legislation as well as the
applicable industrial legislation that governs gas and dust emissions into the atmosphere. Such sites will be the
subject of regular inspections by the relative authorities during the life of the project. In addition, the selection,
entry onto, operation, maintenance, closure and rehabilitation of such sites shall be the same as for those under
section CT008(h)iii}, with the exception that the contractor shall provide additional measures to prevent, contain
and rehabilitate against environmental damage from toxicfhazardous substances. In this regard the contractar
shall provide plans that take intc acccunt such additional measures as concrete floors, bunded storage facilities,
linings to drainage channels and setllement dams. Ultimate approval of these measures shall be from the
relevant national authority, as shall approva! of closure. The Emplover's Agent will assist the contractor in his
submissions to the relevant authority.

Effluent from concrete batch plants and crusher plants shail be treated in a suitable designated sedimentation
dam to the legally reguired standards to prevent surface and groundwater poliution. The designs of such a facility
should be submitted to the Employer's Agent for approval.

The contractor shall invite the relevant department to inspect the site within 2 months after any plant is -
commissioned and at regular intervals thereafter, not exceeding 12 months apart

iy Spillages

Streams, rivers and dams shall be protected from direct or indirect spillage of pollutants such as refuse, garbage,
cement, concrete, sewage, chemicals, fuels, oils, aggregate, tailings, wash water, organic materials and tar or
bituminous products. In the event of a spillage, the contractor shall be liable to arrange for professional service
providars to clear the affected area.

Responsibility for spill treatment lies with the contractor. The individuat responsible for, or who discovers a
hazardous waste spill must report the incident to histher DEO or to the Employer's Agent. The Designated
Environmental Officer will assess the situation in consultation with the Employer's Agent and act as required. In
all cases, the immediate response shall be to contain the spill, The exact treatment of polluted sail / water shalf
be determined by the contractor in consultation with the DEO and the Employer's Agent. Areas cleared of
hazardous waste shall be re-vegetated according to the Employer's Agent's instructions

Should water downstream of the spill be polluted, and fauna and flora show signs of deteriaration or death,
specialist hydrological or ecological advice will be scught for appropriate treatment and remedial procedures to
be followed. The requirement for such input shall be agreed with the Employer's Agent. The costs of contalnment
and rehabilitation shall be for the contractor's account, including the casts of specialist input.

k} Areas of Specific Importance

Any area, as determined and identified within the project document as sensitive or of special interest within the
site shall be treated according to the express instructions contained in these specifications or the approved EMP.
The contractor may offer alternative solutions fo the Employer’'s Agent in writing should he consider that
consiruction will be affected in any way by the hindrance of the designated sensitive area or feature. Howaver,
the overriding principle is that such defined areas requiring protection shall not be changed. Every effort to
identify such areas within the site will have been made prior to the project going out to tender. The discavery of
other sites with archaeological or historical interest that have not been identified shall require ad hoc treatment.
i}  Archasological Sites
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If an artefact on site is uncovered, work in the immediate vicinity shall be stopped immediately. The contractor
shall take reasonable precautions to prevent any person from removing or damaging any such article and shall
immediately upon discovery thereof inform the Employer's Agent of such discovery. The South African Heritage
Research Agency (SAHRA) is to be contacted whe will appeint an archaeological consultant. Work may only
resume once clearance is given in writing by the archaeologist. (Read with COTO General Condition of).

ii) Graves and middens

If a grave or midden is uncovered on site, or discovered before the commencement of work, then all work in the
immediate vicinity of the graves/middens shall be stopped and the Employer's Agent informed of the discovery.
SAHRA should be contacted and in the case of graves, arrangements made for an undertaker to carry out
exhumation and reburial. The Employer will be responsible for attempts to contact family of the deceased and for
the site where the exhumed remains can be re-interred. (Read with COTO and General Conditions of Contract).
[} Noise Control

The contractor shall endeavour to keep noise generating activities to a minimum. Noises that could cause a
major disturbance, for instance blasting and crushing activities, should only be carried out during daylight hours,
Compliance with the appropriate legislation with respect to ncise, shall be mandatory.

Should noise generating activities have to occur at night the people in the vicinity of the dsilling shall be warned
about the noise well in advance and the activities kept to a minimum.

m) Dust Control

Dust caused by strong winds shall be controlled by means of water spray vehicles. Dust omission from batching
piants shall he subject to the relevant legislation and shall be the subject of inspection by the relevant office of the
Department of Minerals and Energy.

n) Alien Vegetation

The contractor shall be held responsible for the removal of alien vegetation within the road reserve disturbed
during road construction. This includes, for example, service roads, stockpile areas, stop/ge facilities, windrows
and wherever material generated for or from road construction has been stored temporarily or otherwise within
the road reserve. This responsibility shall extend for the duration of the defects notification pericd.

C3.4.3.3.9 RECORD KEEPING

The Employet’s Agent and the DEO will continucusly monitor the contractor's adherence to the approved impact
prevention procedures and the Employer's Agent shall issue to the centractor a notice of non-compliance
whenever fransgressions are cbserved. The DEO should document the nature and magnitude of the non-
compliance ina designated register, the action taken to discontinue the non-compliance, the action taken to
mitigate its effects and the results of the actions. The non-compliance shall be documented and reported to the
Employer's Agent in the monthly report.

Copies of any record of decision or EMP’s for specific borrow pits or quarries used on the project shall be kept on
site and made available for inspection by visiting officials from the employer or relevant environmental
departments.

C3.4.3.2.10 COMPLIANCE AND PENALTIES

The contractor shall act immediately when such notice of non-compliance is received and correct whatever is the
cause for the issuing of the notice. Complaints received regarding activities on the construction site pertaining to
the environment shall ke recorded in a dedicated register and the response noted with the date and action taken.
This record shall be submitted with the monthly reports and a verbal report given at the monthly site meetings.
Any avoidable non-compliance with the above-mentioned measures shall be considered sufficient ground for the
imposition of a penalty '

The following penalties shall apply for environmental violations:

a) Unnecessary removal or damage to trees

2600mm girth or less! .o, e ettt eees e R 5 000 per tree
Greater than 2600mm, but less than G180mm girth: ... e R10 000 per tree
Greater than 6180mm girth: ... e e e e e R30 000 per tree

b) Serious violations:
¢ Hazardous chemical/oil spill and/or dumping in

non-approved sites. : R10 000 per incident
+  General damage to sensitive envircnments. : R 5 000 per incident
¢« Damage to cultural and historical sites. : R 5 000 per incident
« Uncontrolled/unmanaged erosion ‘

{plus rehabilitation at contractor's cost). : R1 000 to R5 000 per incident
« Unauthorised blasting activities. : R 5000 per incident
s Pollution of water sources. : R 10 000 per incident

The Employer's Agent's decision with regard to what is considered a wolatlon its seriousness and the penalty
imposed shall be firal.

¢) Less serious violations:

s Littering on sita. : R1 000 per incident

» Lighting of illegal fires on site. : R1 000 per incident

+ Persistent or un-repaired fuel and oil leaks. : R1 000 per incident

s  Excess dust or excess noise emanating from site. : R1 000 per incident
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»  Dumping of milied material in side drains or on grassed areas:  R1 000 per incident

» Possession or use of intoxicating substances on site. : R 500 per incident
¢ Any vehicles being driven in excess of designated

speed limits. : R 500 per incident
» Removal and/or damage to flora or cultural or

heritage objects on site, and/or killing of erdllfe : R2 000 per incident
e lllegai hunting. : R2 000 per incident
e  Utination and defecation anywhere except in

designated areas. : R 500 per incident

The Employer's Agent’s decision with regard to what is considered a wolatlon its seriousness and the penalty
imposed shall be final. The calculation shall include allied construction activities in the same way as the
calculation of reduced payments under section 8200. The imposition of such a penalty shall not preclude the
relevant provincial or national autharity from applying an additional penalty in accordance with its statutory
powers. Any non-compliance with the agreed procedures of the EMP Is a transgression of the various statutes
and laws that define the manner by which the environment is managed.

Failure to redress the cause shali be reported to the refevant authority for them to deal with the transgression, as
it deems fit.

€3.4.3.3.11 MEASUREMENT AND PAYMENT

The cost of complying te this specification shall be deemed to be included in the rates tendered for this project.
ltem Unit
G100.01 Penalty for unnecessary removal ar damage 1o frees

for the following diameter sizes

{a)  2600mm girth or less  number {No}
(b)  Greater than 2600mm, but less than 6180mm girth number (No}
(c)  Greater than 6180mm girth . number (No)

The unit of measurement shall be the number of trees by diameter size ramoved unnecessary or damaged. The
penalty rates applied shall be those stated in clause C3.5.2.10.

Hem Unit
G100.02 Penalty for serious violations :
(a)  Hazardous chemical/oll spill andfor dumping in
non-approved sites number (No)
(b)  General damage to sensitive environments :
{c)  Damage to cultural and historical sites number {No}
(d)  Pallution of water sources number (No}
{e)  Unauthorised blasting activities number {No)

() Uncentrolled/unmanaged erosion
per incident, depending on envirenment impacts, plus
rehabilitation at contractor's cost) number (No)
The unit of measurement for D100.02 (a) to {f) shall be the number of serious violation incidents. The penalty
rates to be applied shal! be those stated in clause C3.5.2.10.

ftem
G100.03 Penalty for fess serious violations
» Littering on sife number (No)
® Lighting of illegal fires on site number {No)
. Persistent or un-repaired fuel and oil leaks number {No}
. Excess dust or excess noise emanating from site number {No)
. Dumping of milled material in side drains or on grassed
areas ' number (No)
. Possession or use of intoxicating substances on site number (No)
. Any vehicles being driven in excess of designated speed
limits number (No)
. Removal and/or damage to fiora or cultural or heritage
objects on site, and/or killing of wildlife number (No)
. lllegal hurting number (No)
. Urination and defecation anywhere except in designated
areas number {(No)

The unit of measurement shall be the number of less serious viclation incidents. The penaity rates applied shall
be those stated in clause C3.5.2.10.

The Employer's Agent's decision with regard to what is considered a V|olat|on its seriousness and the penalty
imposed shall be final. The calculation shall include allied construction activities in the same way as the
calculation of reduced payments under section 8200. The imposition of such a penalty shall not preclude the
relevant provincial or national authority from applying an additional penalty in accordance with its statutory
powers. Any non-compliance with the agreed procedures of the EMP is a transgression of the various statutes
and laws that define the manner by which the environment is managed.

Failure to redress the cause shalt be reported to the relevant authorlty for them to deal with the transgression, as
it deems fit.
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C3.5 MANAGEMENT
€3.5.1 MANAGEMENT MEETINGS

The following meetings will be required as minimum for the management of the contract.

(a) Monthly client site meeting (using standard agenda for management control},
{b) Technical meetings as required for each phase of the work.
{c) Monthly safety meetings in terms of the OHS requirements.

{d) Weekly progress meetings

C3.5.2 QUALITY CONTROL

Contractor to supply details of quality plan and procedures. These shall include:
. Accemmodation of traffic.

. Inspection and test plans.

. Approval process.

N Hold-paints.

J Milestones.
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C4.1
C4.1.1

Ca.1.2

C4.1.3

C4.1.4

Tender

SITE INFORMATION

General

The Roads to be maintained comprises of selected surfaced roads within the Local Municipality as
prioritised and agreed upon with the Maintenance Manager of the Department,

Climate and Weather

The average monthly maximum air temperatures are respectively 29.4°C in January and 29.3°C in
February. The average monthly minimum air temperature is 9°C in June and 8.9°C July,

Construction of certain works, such as seals, asphalt overtays and concrete is constrained with
regards to air and road temperatures. it is evident that during the petiod June to August seal work
will be constrained with the minimum temperature falling below 5°C on a number of days. Over the
period April to Septembser a number of days experience temperatures below 10°C. These low
temperature conditions should be taken into consideration during the programming of the seal and
concrete works.

The average annual rainfal! for the area is 754 mm. The rainy season starts in October and lasts
until March with the average maximum rainfall reached in the period November to March. Winters
are dry and cold with an average rainfall for the months April to September contributing
approximately 14.4 percent to the average annual rainfall. The driest months are May to August. It
should be noted that this particular area's rainfall climate is prone to significant storms and
thundershowers. Thus the average rainfall of 754 mm should not be viewed as insignificant due to
the intensity of the rainfail experienced. Maximum 24-hour rainfall figures of in excess of 252 mm
have occurred and should be considered when programming the project.

Bituminous materiaj

a) Asphait

Asphait material can be obtained from commercial sources in BA-PHALABORWA

b} Binders

Bitumen emulsion, modified and unmodified binders can be obtained from commercial sources in
the Gauteng area,

Water
Water for construction purposes must be obtained by the Contractor.
All water used on site will be tested by the contractor for the following:

a)  Compatibility with bitumen emulsions prior to the on-site dilution of any bitumen emulsions

b} Compatibility with cement for stabilization purposes

161
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C4.2. LOCALITY PLAN

See the foliowing colour page for the Locality Plan.

Capricorn pavement
type.pdf

5%

Tender.
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